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A Joint Venture of Andhra Pradesh Gas Distribution Corporation Ltd. and Hindustan 

Petroleum Corporation Ltd 

 

 

LIMITED DOMESTIC COMPETITIVE BIDDING 

 

Volume I of III 

BID DOCUMENT 
 

FOR 

 

LAYING OF UNDERGROUND PE PIPELINES AND ABOVE GROUND GI 

INSTALLATIONS INCLUDING LAST MILE CONNECTIVITY AT CONSUMER 

END FOR CITY GAS DISTRIBUTION PROJECT AT EAST & WEST GODAVARI 

DISTRICTS OF ANDHRA PRADESH 

 

(TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09 dt. 10.10.2019) 
 

 

 

 

DATE & TIME FOR PRE-BID MEETING:  17.10.2019 at 1500 Hrs. (IST) 

 

DUE DATE & TIME FOR  

BID SUBMISSION        : 31.10.2019 at 1400 Hrs. (IST) 

 

DUE DATE & TIME FOR BID OPENING: 31.10.2019 at 1500 Hrs. (IST) 

 

 

E-mail- rameshna@gail.co.in/ kavya.gorle@apgdc.in /jayasree.d@apgdc.com  

Website: www.godavarigas.in  

 

mailto:rameshna@gail.co.in/
mailto:kavya.gorle@apgdc.in
mailto:/jayasree.d@apgdc.com
http://www.godavarigas.in/
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SECTION-I 

 "INVITATION FOR BID (IFB)” 

 

Ref No: GGPL/KKD/C&P/2574/2019-20/09                                  Date: 10.10.2019 

 

To,  

 

PROSPECTIVE BIDDERS 

 

SUB: LAYING OF UNDERGROUND PE PIPELINES AND ABOVE GROUND GI 

INSTALLATIONS INCLUDING LAST MILE CONNECTIVITY AT 

CONSUMER END FOR CITY GAS DISTRIBUTION PROJECT AT EAST & 

WEST GODAVARI DISTRICTS OF ANDHRA PRADESH 

 

Dear Sir/Madam, 

 

1.0 Godavari Gas Private Limited herein after called GGPL invites bids from eligible 

bidders for the subject job/works, in complete accordance with the following details 

and enclosed tender documents. 

 

2.0 The brief details of the tender are as under:  

 

 
NAME OF WORK / BRIEF 

SCOPE OF WORK/JOB 

Laying of Underground PE Pipelines And 

Above Ground GI Installations Including 

Last Mile Connectivity at Consumer End 

For City Gas Distribution Project At East & 

West Godavari Districts of Andhra Pradesh 

 

A.  TENDER NO. & DATE  
GGPL/KKD/C&P/2574/2019-20/09 

Date : 10.10.2019 

B.  TYPE OF BIDDING SYSTEM   TWO BID SYSTEM 

C.  TYPE OF TENDER LIMITED DOMESTIC TENDER 

D.  CONTRACT  PERIOD 1 Year from date of LOA (As per 

Annexure-3 to SCC) 

E.  

BID SECURITY / EARNEST 

MONEY DEPOSIT (EMD)  

(Refer clause no.16 of ITB) 

APPLICABLE 

Rs.  3,65,600/- 

F.  AVAILABILITY OF TENDER 

DOCUMENT ON WEBSITE(S) 

From 10.10.2019 (15.00 Hrs, IST) to    

31.10.2019 (14.00Hrs, IST) on following 

websites: 
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(i) GGPLs Tender Website 

http://www.godavarigas.in  

G.  PRE-BID MEETING 17.10.2019 at 1500 Hrs. (IST) 

H.  UN-PRICED BID OPENING Date & time: 31.10.2019/15:00 Hrs 

I.  CONTACT DETAILS 

Name : A.Ramesh Naik,  

Designation: Chief  Manager (C&P) 

Phone No. & Extn : 7661029777 

e-mail : rameshna@gail.co.in   

In case of the days specified above happens to be a holiday in GGPL, the next working 

day shall be implied. 

 

3.0 Bids must be submitted strictly in accordance with Clause No. 11 of ITB depending 

upon Type of Tender as mentioned at Clause no. 2.0 (c) of IFB. The IFB is an integral 

and inseparable part of the bidding document. 

 

4.0 In case of e-tendering, the following documents in addition to uploading in the bid on 

GGPL‟s e-tendering website shall also be submitted in Original (in physical form) 

within 7 (seven) days from the bid due date provided the scanned copies of the same 

have been uploaded in e-tender by the bidder along with e-bid within the due date and 

time to the address mentioned in Bid Data Sheet(BDS):- 

 

i) Demand Draft towards Tender fee (if applicable) 

ii) EMD/Bid Security (if applicable) 

iii) Power of Attorney  

iv) Integrity Pact (if applicable) 

 

5.0 In case of Manual Bids, bids complete in all respect should reach at the address 

specified in Bid Data Sheet on or before the due date & time. Bids received after the 

due date and time is liable to be rejected. 

 

6.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender 

documents and not to stipulate any deviations/exceptions. 

 

7.0 Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote 

against this Tender Document, may download the complete Tender Document along 

with its amendment(s) if any from websites as mentioned at 2.0 (G) of IFB and 

submit their Bid completein all respect as per terms & conditions of Tender 

Document on or before the Due Date & Time of Bid Submission. 

 

8.0 Bid(s) received from bidders to whom tender/information regarding this Tender 

Document has been issued as well as offers received from the bidder(s) by 

downloading Tender Document from above mentioned website(s) shall be taken into 

http://www.godavarigas.in/
mailto:rameshna@gail.co.in
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consideration for evaluation & award provided that the Bidder is found responsive 

subject to provisions contained in Clause No. 2 of ITB. 

 

 The Tender Document calls for offers on single point “Sole Bidder” responsibility 

basis (except where JV/Consortium bid is allowed pursuant to clause no. 3.0 of ITB) 

and in total compliance of Scope of Works as specified in Tender Document. 

 

9.0 Clarification(s)/Corrigendum(s) if any shall also be available on above referred 

websites. Any revision, clarification, addendum, corrigendum, time extension, etc. to 

the this Tender Document will be hosted on the above mentioned website(s) only. 

Bidders are requested to visit the website regularly to keep themselves updated. 

 

10.0 All the bidders including those who are not willing to submit their bid are required to 

submit F-11 (Acknowledgement cum Consent letter) duly filled within 7 days from 

receipt of tender information. 

 

11.0 SAP generated Request for Quotation (RFQ), if any shall also form an integral part of 

the Tender Document.  

 

12.0 GGPL reserves the right to reject any or all the bids received at its discretion without 

assigning any reason whatsoever. 

 

This is not an Order. 

 

For & on behalf of 

Godavari Gas Private Limited 

 
(Authorized Signatory) 

Name           : A RAMESH NAIK 

Designation : Chief  Manager (C&P). 

E-mail ID    : rameshna@gail.co.inn  

Contact No. : 7661029777 

 

 

 

 

 

 

 

  

mailto:rameshna@gail.co.inn
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DO NOT OPEN - THIS IS A QUOTATION 

 

Bid Document No.  :  ………………… …………………                                     

 

Description    :……………………………………… 

 

Due Date& Time  : ……………………………………….. 

 

From:                                           To: 

 

 

…………………………………… 

 …………………………………… 

 

 

………………………………………………… 

………………………………………………… 

 

(To be pasted on the envelope containing Bid (in case of Manual Tendering)/  Physical 

documents (in case of e-Tendering) ) 
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SECTION-II 

BID EVALUATION CRITERIA & EVALUATION METHODOLOGY 

 

1.0      TECHNICAL CRITERIA: 
 

Bidder should have completed / executed a single contract for works of MDPE pipe 

laying and GI piping as a main contractor in any of the authorized CGD GA either for 

a minimum value of Rs. 1.25 Crore or Completed minimum 1000 nos. Domestic PNG 

Connections including ready for gas charging & conversion during the last 7 years 

reckoned from bid due date. 

 

Note: 
  

i) A Job completed by a bidder for its own plant/projects cannot be considered as 

experience for the purpose of meeting BEC of the tender. However, jobs 

completed for Subsidiary/Fellow subsidiary / Holding company will be 

considered as experience for the purpose of meeting BEC subject to 

submission of tax paid invoice (s) duly certified by Statutory Auditor of the 

bidder towards payments of statutory tax in support of the job completed for 

Subsidiary/Fellow subsidiary/ Holding company. Such bidders to submit these 

documents in addition to the documents specified to meet BEC 

 

2.0 FINANCIAL CRITERIA:  
 

A. The Annual Turnover of the bidder should be at least INR 1.33 Crore in any one of 

the preceding three financial years.  
 

B. The bidder must have POSITIVE Net Worth as per the last audited annual financial 

result.    
 

C. The bidder should have Working Capital of minimum value INR 27 lakhs as per the 

last Audited Financial Year.  
 

 

If the working capital of the bidder is less than value required above, then the bidder 

should supplement this with a letter from their bank, having net worth not less than 

Rs.100 Cr, confirming the availability of line of credit for the value as indicated above.  
 

Annual Turnover- In case the tenders having the bid closing date up to 30th 

September of the relevant financial year, and audited financial results of the immediate 

three preceding financial years are not available, the bidder has an option to submit the 

audited financial results of the three years immediately prior to that. Wherever the 

closing date of the bid is after 30
th

 Sept. of the relevant financial year, bidder has to 

compulsorily submit the audited financial results for the immediate three preceding 

financial years. 
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Net worth and Working Capital: In case the tenders having the bid closing date up to 

30th September of the relevant financial year, and audited financial results of the 

immediate preceding financial year is not available, in such case the audited financial 

results of the year immediately prior to that year will be considered as last financial 

year for Net worth/ Working Capital calculation.  Wherever the closing date of the bid 

is after 30th Sept. of the relevant financial year, bidder has to compulsorily submit the 

audited financial results for the immediate preceding financial years. 
 

3.0       DOCUMENTS TO BE SUBMITTED FOR COMPLIANCE TO BEC: 
 

Along with techno-commercial bid, the bidder must submit the proof of experience by 

providing the following: 
 

i) Bidder must submit the proof of experience by providing the copy of work order 

and its completion certificate issued by end user. The completion certificate must 

contain the reference of work order no., completed/executed value and actual date 

of completion of work. 

 

            In absence of requisite documents, GGPL reserves the right to reject the bid without 

making any reference to the bidder. 

 

3.1 AUTHENTICATION OF DOCUMENTS SUBMITTED IN SUPPORT OF 

BID EVALUATION CRITERIA (BEC): 
 

The documents required to be submitted by the bidder to substantiate their 

qualification under Bid Evaluation Criteria shall be as follows:  
 

           3.1 (a) For authentication of document(s) submitted in support of above mentioned 

Technical Criteria of Bid Evaluation Criteria (BEC): 
 

All the documents mentioned above towards substantiating Bid Evaluation 

Criteria – Technical, must be duly certified/attested by Chartered Engineer and 

Notary Public with legible stamp failing which the bid shall be liable for 

rejection.  
 

3.1 (b) For authentication of document(s) submitted in support of Financial Criteria 

of Bid Evaluation Criteria (BEC): 
 

The bidder shall submit “Details of Financial Capability of Bidder” in 

prescribed format as enclosed duly signed and stamped by Chartered 

accountant. 
 

Further, copy of audited annual financial statements submitted in bid shall be 

duly certified /attested by notary public with legible stamp. 

 
         
4.0        EVALUATION METHODOLOGY AND COMPARISON OF BIDS: 

 

1. GGPL shall declare the SOR Rates and total estimated value of the Contract. 
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2. Contractors are required to execute works of MDPE Pipeline laying / GI 

installation including end consumer connectivity for providing 2000 PNG 

connections in each of the identified Cities / Towns in the GAs of East & West 

Godavari districts (Rajahmundry, Amalapuram, Bhimavaram, 

Tadepalligudem, Eluru, Tanuku, Tuni, Nidadavole/kothapeta/Ravulapalem, 

Draksharamam/Mandapeta/Ramachandrapuram, Narasapur/Palakollu etc.). 

 

3. Bidders will have to submit their financial offer as % increase / decrease on 

the overall estimate value of 2000 PNG Connectivities. 

 

4. Multiple Contracts (minimum 15 Nos.) of 2000 Connectivity‟s each are 

envisaged to be awarded in this tendering. The overall evaluated price of the 

L1 bidder among the qualified bidders shall be considered for offering to L2, 

L3 …. Bidders to match the price, starting from L-2 bidder followed by L-3, 

L-4…bidders and so on till requisite nos. of bidders are selected.  

 

5. Contracts shall be awarded to contractors under Pool A and Pool B in order to 

encourage more Bidders to participate in the tender actively in view of huge 

demand for contractors from other CGD entities. 

 

6. Pool A: L1-L5 

 

            Contracts may be extended/Awarded TWICE up to the value of original 

contract value after completion of 80% of awarded contractual value(s) with in 

the contractual time period. 

 

7. Pool B: L6-L15 

 

            Contracts may be extended/Awarded ONCE up to the value of original 

contract value after completion of 80% of awarded contractual value(s) with in 

the contractual time period. 

 

8. The contractor should not quote more than 10% of the total estimated value. 

All bids with premium more than 10% shall be rejected.  

 

9. “There will be lower cut-off value to avoid bidders quoting abnormally low 

value. This lower cut-off value shall be disclosed at the time of Price Bids 

opening. Bids quoted below the lower cut-off value shall summarily be 

rejected”.  
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SECTION-III 

 

INSTRUCTION TO BIDDERS  

(TO BE READ IN CONJUNCTION WITH 

BIDDING DATA SHEET (BDS) 
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SECTION-III 

INSTRUCTION TO BIDDERS 

 

INDEX 

[A] GENERAL: 

 1. SCOPE OF BID 

 2. ELIGIBLE BIDDERS 

 3. BIDS FROM CONSORTIUM / JOINT VENTURE 

 4. ONE BID PER BIDDER 

 5. COST OF BIDDING & TENDER FEE 

 6. SITE-VISIT 

 

[B] BIDDING DOCUMENTS: 

 7. CONTENTS OF BIDDING DOCUMENTS 

 8. CLARIFICATION OF BIDDING DOCUMENTS 

 9. AMENDMENT OF BIDDING DOCUMENTS 

 

[C] PREPARATION OF BIDS: 

10.  LANGUAGE OF BID 

11. DOCUMENTS COMPRISING THE BID 

12. SCHEDULE OF RATES / BID PRICES 

13 Goods and Service tax 

14. BID CURRENCIES 

15. BID VALIDITY 

16. EARNEST MONEY DEPOSIT 

17. PRE-BID MEETING 

18. FORMAT AND SIGNING OF BID 

19. ZERO DEVIATION & REJECTION CRITERIA 

20. E-PAYMENT 

 

[D] SUBMISSION OF BIDS: 

21. SUBMISSION,SEALING AND MARKING OF BIDS 

22. DEADLINE FOR SUBMISSION OF BIDS 

23. LATE BIDS 

24. MODIFICATION AND WITHDRAWAL OF BIDS 

 

[E] BID OPENING AND EVALUATION: 

25. EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT 

ANY OR ALL BIDS  

26. BID OPENING 

27. CONFIDENTIALITY 

28. CONTACTING THE EMPLOYER 

29. EXAMINATION OF BIDS AND DETERMINATION OF 

RESPONSIVENESS 

30.  CORRECTION OF ERRORS 

31. CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF 

BIDS 
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32.  EVALUATION AND COMPARISON OF BIDS 

33. COMPENSATION FOR EXTENDED STAY  

34.   PURCHASE PREFERENCE 

 

 [F] AWARD OF CONTRACT: 

35.  AWARD 

36.  NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 

37.  SIGNING OF AGREEMENT 

38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT 

39. PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 

40. PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL 

ENTERPRISE 

41. AHR ITEMS 

42. VENDOR EVALUATION PROCEDURE 

43. INCOME TAX & CORPORATE TAX 

44. SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT 

DEPARTMENT AND PUBLIC ENTERPRISE AND ONE PUBLIC 

ENTERPRISE AND ANOTHER 

45. DISPUTE RESOLUTION 

46.  INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND 

MATERIALS PROVIDERS) 

47. PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL 

MEANS 

48.  CONTRACTOR TO ENGAGE CONTRACT MANPOWER 

BELONGING TO SCHEDULED CASTES AND WEAKER 

SECTIONS OF THE SOCIETY 

49.  QUARTERLY CLOSURE OF THE CONTRACT 

50. PROVISIONS FOR STARTPUS (AS DEFINED IN GAZETTE 

NOTIFICATION NO. D.L-33004/99 DATED 18.02.2016 AND 

23.05.2017 OF MINISTRY OF COMMERCE AND INDUSTRY AND 

AS AMENDED FROM TIME TO TIME) [FOR APPLICABLITY 

REFER BDS] 

 

 

[G] ANNEXURES: 

1. ANNEXURE-I: PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 

2. ANNEXURE-II: VENDOR PERFORMANCE EVALUATION 

PROCEDURE  

3. ANNEXURE-III : ADDENDUM TO INSTRUCTIONS TO BIDDERS 

(INSTRUCTION FOR PARTICIPATION IN E-TENDER) 

4.     ANNEXURE-IV:  BIDDING DATA SHEET (BDS) 
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INSTRUCTIONS TO BIDDERS [ITB] 

(TO BE READ IN CONJUNCTION WITH BIDDING DATA SHEET (BDS) 

[A] – GENERAL 

 

1 SCOPE OF BID 

 

1.1 The Employer as defined in the "General Conditions of Contract [GCC]", wishes to 

receive Bids as described in the Bidding Document/Tender document issued by 

Employer. Employer/Owner/GGPL occurring herein under shall be considered 

synonymous. 

 

1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Bidding 

documents. 

 

1.3 The successful bidder will be expected to complete the scope of Bid within the period 

stated in Special Conditions of Contract. 

 

1.4 Throughout the Bidding Documents, the terms 'Bid', 'Tender'& „Offer‟ and their 

derivatives [Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further, 'Day' 

means 'Calendar Day' and 'Singular' also means 'Plural'. 

 

2 ELIGIBLE BIDDERS 

 

2.1 The Bidder shall not be under a declaration of ineligibility by Employer for Corrupt/ 

Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], 

Clause No. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 

 

2.2 The Bidder is not put on  „Holiday‟ by GAIL/ GGPL or Public Sector Project 

Management Consultant (like EIL, MECON  only due to “poor performance” or 

“corrupt and fraudulent practices”)  or banned/blacklisted by Government department/ 

Public Sector on due date of submission of bid. Further, neither bidder nor their allied 

agency/(ies) (as defined in the Procedure for Action in case of Corrupt/ Fraudulent/ 

Collusive/ Coercive Practices)  are on banning list of GAIL / GGPL or the Ministry of 

Petroleum and Natural Gas. 

 

If the bidding documents were issued inadvertently/ downloaded from website, offers 

submitted by such bidders shall not be considered for opening/ evaluation/Award and 

will be returned immediately to such bidders.  

  

In case there is any change in status of the declaration prior to award of contract, the 

same has to be promptly informed to GGPL by the bidder.  

 

It shall be the sole responsibility of the bidder to inform GGPL in case the bidder is 

put on „Holiday‟ by GAIL/ GGPL or Public Sector Project Management Consultant 

(like EIL, Mecon. only due to “poor performance” or “corrupt and fraudulent 
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practices”) or banned/blacklisted by Government department/ Public Sector on due 

date of submission of bid and during the course of finalization of the tender. 

Concealment of the facts shall tantamount to misrepresentation of facts and shall lead 

to action against such Bidders as per clause 39 of ITB. 

 

 2.3 The Bidder should not be under any liquidation court receivership or similar 

proceedings on due date of submission of bid.   

 

In case there is any change in status of the declaration prior to award of contract, the 

same has to be promptly informed to GGPL by the bidder.  

 

It shall be the sole responsibility of the bidder to inform GGPL in case the bidder is 

under any liquidation court receivership or similar proceedings on due date of 

submission of bid and during the course of finalization of the tender. Concealment of 

the facts shall tantamount to misrepresentation of facts and shall lead to action 

against such Bidders as per clause no.39 of ITB.  

 

2.4 Bidder shall not be affiliated with a firm or entity: 

 

(i) that has provided consulting services related to the work to the Employer 

during the preparatory stages of the work or of the project of which the 

works/services forms a part of or 

(ii) that has been hired (proposed to be hired) by the Employer as an Engineer/ 

Consultant for the contract. 

 

 2.5 Neither the firm/entity appointed as the Project Management Consultant (PMC) for a 

contract nor its affiliates/ JV‟S/ Subsidiaries shall be allowed to participate in the 

tendering process unless it is the sole Licensor/Licensor nominated agent/ vendor.  

 

 2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall 

furnish all necessary supporting documentary evidence to establish Bidder‟s claim of 

meeting qualification criteria.    

 

2.7 Power of Attorney: 

In case of a Single Bidder, Power of Attorney issued by the Board of Directors/ CEO 

/ MD / Company Secretary of the Bidder/ all partners in case of Partnership 

firm/Proprietor in favour of the authorised employee(s) of the Bidder, in respect of 

the particular tender for signing the Bid and all subsequent communications, 

agreements, documents etc. pertaining to the tender and to act and take any and all 

decision on behalf of the Bidder, is to be submitted. 

 

In case of a Consortium/JV, Power of Attorney issued by Board of Directors/ CEO / 

MD / Company Secretary of the Consortium Leader as well as Consortium 

Member(s) of the Consortium/ partners of JV, in favour of the authorised employee(s) 

of the Consortium Leader/Lead member of JV, for signing the documents on behalf 

of the Bidder, in respect of this particular tender, to sign the Bid and all subsequent 
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communications, agreements, documents etc. pertaining to the tender and act and take 

any and all decision on behalf of the Consortium/JV, are to be submitted. 

 

 The authorized employee(s) of the Bidder shall be signing the Bid and any 

consequence resulting due to such signing shall be binding on the Bidder. 

 

3 BIDS FROM "JOINT VENTURE"/"CONSORTIUM" (FOR APPLICABILITY 

OF THIS CLAUSE REFER BIDDING DATA SHEET (BDS)): Not applicable 

 

3.1 Bids from consortium/ JV of two or more members (maximum three including 

leader) are acceptable provided that they fulfill the qualification criteria and 

requirements stated in the Bidding Documents. Participating Consortium/ JV shall 

submit the Agreement as per the format F-17 clearly defining the scope and 

responsibility of each member. Members of consortium/ JV shall assume 

responsibility jointly & severally.   The EMD shall be submitted by the Bidder 

(Consortium/ JV). 

 

3.2 The Consortium/ JV Agreement must clearly define the leader/ lead partner, who 

shall be responsible for timely completion of work/ services and shall receive/ send 

instructions for and on behalf of the consortium during the period the bid is under 

evaluation as well as during the execution of contract. 

 

3.3 All the members shall authorize the representative from the lead partner by 

submitting a Power of attorney (on a non judicial stamp paper of appropriate value) 

signed by legally authorized signatories of all the member(s). Such authorization 

must be accompanied with the bid. The authorized signatory shall sign all the 

documents relating to the tender/ contract. However, in case of award, payment shall 

be made to the consortium.  

 

3.4 A consortium/JV once established at the time of submitting the Bid shall not be 

allowed to be altered with respect to constituting members of the JV/ Consortium or 

their respective roles/ scope of work, except if and when required in writing by 

owner. If during the evaluation of bids, a consortium/JV proposes any alteration/ 

changes in the orientation of consortium/JV or replacements or inclusions or 

exclusions of any partner(s)/ member(s) which had originally submitted the bid, bid 

from such a consortium/JV shall be liable for rejection. 

 

3.5 Any member of the consortium/ JV shall not be eligible either in an individual 

capacity or be a part of any other consortium/JV to participate in this tender. Further, 

no member of the consortium/ JV shall be on  „Holiday‟ by GAIL / GGPL or Public 

Sector Project Management Consultant (like EIL, Mecon  only due to “poor 

performance” or “corrupt and fraudulent practices”)  or banned/blacklisted by 

Government department/ Public Sector on due date of submission of bid.Offer 

submitted by such consortium/ JV shall not be considered for opening/ 

evaluation/Award. 
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4 ONE BID PER BIDDER 

 

4.1 A Firm/Bidder shall submit only 'one [01] Bid' in the same Bidding Process. A 

Bidder who submits or participates in more than 'one [01] Bid' will cause all the 

proposals in which the Bidder has participated to be disqualified. 

 

4.2 Alternative Bids shall not be considered.  

 

5 COST OF BIDDING & TENDER FEE 

 

5.1 COST OF BIDDING 

 

The Bidder shall bear all costs associated with the preparation and submission of the 

Bid including but not limited to Bank charges all courier charges including taxes & 

duties etc. incurred thereof.  Further, GGPL will in no case, be responsible or liable 

for these costs, regardless of the outcome of the bidding process. 

 

5.2 TENDER FEE: VOID 

 

6 SITE VISIT 

 

6.1 The Bidder is advised to visit and examine the site of works and its surroundings and 

obtain for itself on its own responsibility all information that may be necessary for 

preparing the Bid and entering into a Contract for the required job. The costs of 

visiting the site shall be borne by the Bidder. 

 

6.2 The Bidder or any of its personnel or agents shall be granted permission by the 

Employer to enter upon its premises and land for the purpose of such visits, but only 

upon the express conditions that the Bidder, its personnel and agents will release and 

indemnify the Employer and its personnel, agents from and against all liabilities in 

respect thereof, and will be responsible for death or injury, loss or damage to 

property, and any other loss, damage, costs, and expenses incurred as a result of 

inspection. 

 

6.3 The Bidder shall not be entitled to hold any claim against GGPL for non-compliance 

due to lack of any kind of pre-requisite information as it is the sole responsibility of 

the Bidder to obtain all the necessary information with regard to site, surrounding, 

working conditions, weather etc. on its own before submission of the bid. 
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[B] – BIDDING DOCUMENTS 

 

7 CONTENTS OF BIDDING DOCUMENTS 

 

7.1 The contents of Bidding Documents / Tender Documents are those stated below, and 

should be read in conjunction with any 'Addendum / Corrigendum' issued in 

accordance with "ITB: Clause-9": 

 Section-I   : Invitation for Bid [IFB] 

 Section-II       : BID EVALUATION CRITERIA [BEC] & Evaluation 

methodology 

 Section-III      :       Instructions to Bidders [ITB] 

 Annexure  

 Forms & Format 

 Section-IV  : Technical specifications 

 Section-V  : Special Conditions of Contract [SCC] 

 Section-VI  : General Conditions of Contract [GCC] 

 Section-VII : Schedule of Rates  

 

*Request for Quotation‟, wherever applicable, shall also form part of the Bidding 

Document.  

 

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the 

Bidding Documents. The "Request for Quotation [RFQ] &Invitation for Bid (IFB)" 

together with all its attachments thereto, shall be considered to be read, understood 

and accepted by the Bidders. Failure to furnish all information required by the 

Bidding Documents or submission of a Bid not substantially responsive to the 

Bidding Documents in every respect will be at Bidder's risk and may result in the 

rejection of his Bid. 

 

8 CLARIFICATION OF BIDDING DOCUMENTS 

 

8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents may 

notify GGPL in writing or by fax or email at GGPL's mailing address indicated in the 

BDS no later than 02 (two) days prior to pre-bid meeting (in cases where pre-bid 

meeting is scheduled) or 05 (five) days prior to the due date of submission of bid in 

cases where pre-bid meeting is not held. GGPL reserves the right to ignore the 

bidders request for clarification if received after the aforesaid period. GGPL may 

respond in writing to the request for clarification. GGPL's response including an 

explanation of the query, but without identifying the source of the query will be 

uploaded on GGPL‟s tendering web site http://www.godavarigas.in communicated to 

prospective bidders by e-mail/ fax. 

 

8.2 Any clarification or information required by the Bidder but same not received by the 

Employer at clause 8.1 (refer BDS for address) above is liable to be considered as "no 

clarification / information required".  

 

 

http://www.godavarigas.in/
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9 AMENDMENT OF BIDDING DOCUMENTS 

 

9.1 At any time prior to the 'Bid Due Date', Owner may, for any reason, whether at its 

own initiative or in response to a clarification requested by a prospective Bidder, 

modify the Bidding Documents by addenda/ corrigendum. 

 

9.2 Any addendum/ corrigendum thus issued shall be integral part of the Tender 

Document and shall be hosted on the websites as provided at clause no. 2.0 (H) of 

IFB  /communicated to prospective bidders by e-mail/ fax. Bidders have to take into 

account all such addendum/ corrigendum before submitting their Bid. 

 

9.3 The Employer, if consider necessary, may extend the date of submissions of Bid in 

order to allow the Bidders a reasonable time to furnish their most competitive bid 

taking into account the amendment issued thereof.  

[C] – PREPARATION OF BIDS 

 

10 LANGUAGE OF BID: 
  

The bid prepared by the Bidder and all correspondence, drawing(s), document(s), 

certificate(s) etc. relating to the Bid exchanged by Bidder and GGPL shall be written 

in English language only. In case a document, certificate, printed literature etc. 

furnished by the Bidder in a language other than English, the same should be 

accompanied by an English translation duly authenticated by the Chamber of 

Commerce of Bidders Country, in which case, for the purpose of interpretation of the 

Bid, the English translation shall govern.   

 

11. DOCUMENTS COMPRISING THE BID 

 

11.1 In case the Bids are invited under the Manual two Bid system. The Bid prepared by 

the Bidder shall comprise the following components sealed in 2 different envelopes:  

 

11.1.1 ENVELOPE-I: "TECHNO-COMMERCIAL / UN-PRICED BID" shall contain 

the following: 

(a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed 

contents. 

(b) 'Bidder's General Information', as per 'Form F-1'. 

(c) 'Bid Form', as per 'Form F-2' 

(d) Copies of documents, as required in 'Form F-3' 

(e) As a confirmation that the prices are quoted in requisite format complying 

with the requirements copy of Schedule of Rate (SOR) with prices blanked 

out mentioning quoted / not quoted (as applicable) written against each item.  

(f) 'Letter of Authority‟ on the Letter Head, as per 'Form F-5' 

(g) 'No Deviation Confirmation', as per 'Form F-6' 

(h) 'Bidder's Declaration regarding Bankruptcy‟, in 'Form F-7' 
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(i) 'Certificate for Non-Involvement of Government of India ' from Bidder, as per 

'Form F-8' 

(j) 'Agreed Terms and Conditions', as per 'Form F-10' 

(k) 'ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-11' 

(l) Duly attested documents in accordance with the "BID EVALUATION 

CRITERIA [BEC]" establishing the qualification. 

(m) Undertaking on the Letter head, as per the Form F-12. 

(n) Power of Attorney /copy of Board Resolution, in favour of the authorized 

signatory of the Bid, as per clause no.2.7 of ITB 

(o)    Any other information/details required as per Bidding Document 

(p) EMD in original as per Clause 16 of ITB  

(q)    All forms and Formats including Annexures. 

(r) Original Tender Fee (if applicable) 

(s) List of consortium/ JV member (s), if any, and Consortium Agreement (as per 

format ) clearly defining their involvement & responsibility in this work, 

wherever applicable as specified elsewhere in the IFB/RFQ/BEC. 

(t) „Integrity Pact‟ as per „Form F-20‟ 

(u)  „Indemnity Bond‟ as per „Form F-21‟ 

(v)         Tender Document duly signed/ digitally signed by the Authorized Signatory. 

(w) Additional document specified in Bidding Data Sheet (BDS).  

  

Note:  All the pages of the Bid must be signed by the "Authorized Signatory" of 

the Bidder. 

 

11.1.2    ENVELOPE-II: Price Bid  
i) The Prices are to be submitted strictly as per the Schedule of Rate of the 

bidding documents. GGPL shall not be responsible for any failure on the part 

of the bidder to follow the instructions. 

 

ii) Bidders are advised NOT to mention Rebate/Discount separately, either in the 

SOR format or anywhere else in the offer. In case Bidder(s) intend to offer 

any Rebate/Discount, they should include the same in the item rate(s) itself 

under the “Schedule of Rates (SOR)” and indicate the discounted unit rate(s) 

only.  

 

iii) If any unconditional rebate has been offered in the quoted rate the same shall 

be considered in arriving at evaluated price. However no cognizance shall be 

taken for any conditional discount for the purpose of evaluation of the bids. 

 

iv) In case, it is observed that any of the bidder(s) has/have offered suo-moto 

Discount/Rebate after opening of un-priced bid but before opening of price 

bids such discount /rebate(s) shall not be considered for evaluation. However, 

in the event of the bidder emerging as the lowest evaluated bidder without 

considering the discount/rebate(s), then such discount/rebate(s) offered by the 

bidder shall be considered for Award of Work and the same will be conclusive 

and binding on the bidder. 
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v) In the event as a result of techno-commercial discussions or pursuant to 

seeking clarifications / confirmations from bidders, while evaluating the un-

priced part of the bid, any of the bidders submits a sealed envelope stating that 

it contains revised prices; such bidder(s) will be requested to withdraw the 

revised prices failing which the bid will not be considered for further 

evaluation.  

 

vi) In case any bidder does not quote for any item(s) of “Schedule of Rates” and 

the estimated price impact is more than 10% of the quoted price, then the bid 

will be rejected. If such price impact of unquoted items is 10% or less of his 

quoted price, then the unquoted item(s) shall be loaded highest of the price 

quoted by the other bidders . If such bidder happens to be lowest evaluated 

bidder, price of unquoted items shall be considered as included in the quoted 

bid price. 

 

11.2    In case the bids are invited under e-tendering system, bidders are requested to refer 

instructions for participating in E-Tendering enclosed herewith as Annexure-III and 

the ready reckoner for bidders available in https://etender.gail.co.in. Bids submitted 

manually shall be rejected, the bids must be submitted on GAIL‟s E-tendering website 

as follows :- 

 

11.2.1 PART-I: “TECHNO-COMMERCIAL/UN-PRICED BID” comprising all the 

above documents mentioned at 11.1.1 along with copy of EMD/Bid Bond, Tender fee 

(wherever applicable), copy of Power of Attorney and copy of integrity pact should 

be uploaded in the private area earmarked (Tender Document) in the GGPL‟s e-

tendering portal.  

 

Further,  Bidders must submit the original " EMD & Tender Fee (wherever 

applicable), Power of Attorney, Integrity Pact (wherever applicable) and any other 

documents specified in the Tender Document to the address mentioned in IFB, in a 

sealed envelope, super scribing the details of Tender Document (i.e. tender number & 

tender for) within 7 days from the date of un-priced bid opening.  

 

Bidders are required to submit the EMD in original by Due Date and Time of Bid 

Submission or upload a scanned copy of the same in the Part-I of the Bid. If the 

Bidder is unable to submit EMD in original by Due Date and Time of Bid 

Submission, the Bidder is required to upload a scanned copy of the EMD in Part-I of 

Bid, provided the original EMD, copy of which has been uploaded, is received within 

7 days from the Due Date of Bid Opening, failing which the Bid will be rejected 

irrespective of their status/ranking in tendering process and notwithstanding the fact 

that a copy of EMD was earlier uploaded by the Bidder. 

 

11.2.2 PART-II: PRICE BID 

 

The Prices are to be filled strictly in the Schedule of Rate of the bidding documents 

and provision mentioned at para 11.1.2 hereinabove and to uploaded in SOR 

attachment/Conditions of E-tendering portal.  

https://etender.gail.co.in/
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[In case of online bidding, necessary modifications w.r.t. SOR attachment and 

provisions for online filling the rate and its attachment, should be mentioned] 

 

11.3 In case of bids invited under single bid system, a single envelope containing all 

documents specified at Clause 11.1.1 & 11.1.2 of ITB above form the BID. All 

corresponding conditions specified at Clause 11.1.1 & 11.1.2 of ITB shall become 

applicable in such a case. 

 

12 SCHEDULE OF RATES / BID PRICES 

 

12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the 

whole works as described in Bidding Documents, based on the rates and prices 

submitted by the Bidder and accepted by the Employer. The prices quoted by the 

Bidders will be inclusive of all taxes exceptGST ((CGST & SGST/UTGST or 

IGST).  

 

12.2 Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part of 

Tender document. If quoted in separate typed sheets and any variation in item 

description, unit or quantity is noticed; the Bid is liable to be rejected. 

 

12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost 

involved for the performance of the completed item considering all parts of the 

Bidding Document. In case any activity though specifically not covered in 

description of item under "SOR" but is required to complete the works as per 

Specifications, Scope of Work / Service, Standards, General Conditions of Contract 

(“GCC"), Special Conditions of Contract ("SCC")or any other part of Bidding 

Document, the prices quoted shall deemed to be inclusive of cost incurred for such 

activity.  

 

12.4 All duties, taxes and other levies [if any] payable by the Contractor under the 

Contract, or for any other cause except final GST (CGST & SGST/UTGST or 

IGST)shall be included in the rates / prices and the total bid-price submitted by the 

Bidder. Applicable rate of GST (CGST & SGST/ UTGST or IGST) on the contract 

value shall be indicated in Agreed Terms & Conditions (Format-F10) and SOR 

 

12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid until completion of 

the Contract and will not be subject to variation on any account. Any new taxes & 

Duties, if imposed by the State/ Govt. of India after due date of bid submission but 

before the Contractual Delivery Date, shall be reimbursed to the contractor on 

submission of documentary evidence for proof of payment to State/ Govt. Authorities 

and after ascertaining it‟s applicability with respect to the contract. 

 

12.6 The Bidder shall quote the prices in 'figures' & words. There should not be any 

discrepancy between the  prices indicated in figures and the price indicated in words. 

In case of any discrepancy, the same shall be dealt as per clause no. 30 of ITB.  

12.7 Further, Bidder shall also mention the Service Accounting Codes (SAC) / 

Harmonized System of Nomenclature (HSN)at the designated place in SOR. 
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13 GST (CGST & SGST/UTGST or IGST) 

 

13.1 Bidders are required to submit copy of the GST Registration Certificate while 

submitting the bids wherever GST (CGST & SGST/UTGST or IGST) is applicable. 

 

13.2 Quoted prices should be inclusive of all taxes and duties, exceptGST (CGST & 

SGST or IGST or UTGST).Please note that the responsibility of payment of GST 

(CGST & SGST or IGST or UTGST)lies with the Supplier of Goods / Services 

only. Supplier of Goods / Services (Service Provider) providing taxable service shall 

issue an Invoice/ Bill, as the case may be as per rules/ regulation of GST.  Further, 

returns and details required to be filled under GST laws & rules should be timely filed 

by Supplier of Goods / Services (Service Provider) with requisite details. 

 

Payments to Service Provider for claiming GST (CGST & SGST/UTGST or 

IGST)amount will be made provided the above formalities are fulfilled. Further, 

GGPL may seek copies of challan and certificate from Chartered Accountant for 

deposit of GST (CGST & SGST/UTGST or IGST)collected from Owner.  

 

13.3 In case CBEC (Central Board of Excise and Customs)/ any equivalent Central 

Government agency/State Government agency  brings to the notice of GGPL that the 

Supplier of Goods / Services (Service Provider)  has not remitted the amount towards 

GST (CGST & SGST/UTGST or IGST)collected from GGPL to the government 

exchequer, then, that Supplier of Goods / Services (Service Provider)  shall be put 

under Holiday list of GGPL for period of six months as mentioned in Procedure for 

Evaluation of Performance of Vendors/ Suppliers/Contractors/ Consultants. 

  

13.4 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other than 

due to change in turnover, payable on the contract value during contract period, the 

Supplier of Goods / Services (Service Provider) shall submit a copy of the 

'Government Notification' to evidence the rate as applicable on the Bid due date and 

on the date of revision.  

 

Beyond the contract period, in case GGPL is not entitled for input tax credit of GST 

(CGST & SGST/UTGST or IGST), then any increase in the rate ofGST (CGST & 

SGST/UTGST or IGST) beyond the contractual delivery period shall be to Service 

Provider‟s account whereas any decrease in the rate GST (CGST & SGST/UTGST 

or IGST) shall be passed on to the Owner.  

 

Beyond the contract period, in case GGPL is entitled for input tax credit of GST 

(CGST & SGST/UTGST or IGST), then statutory variation in applicable GST 

(CGST & SGST/UTGST or IGST) on supply and on incidental services, shall be to 

GGPL‟s account. 

 

Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory variation, 

should be raised within two [02] months from the date of issue of 'Government 

Notification' for payment of differential (in %) GST (CGST & SGST/UTGST or 
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IGST), otherwise claim in respect of above shall not be entertained for payment of 

arrears. 

 

The base date for the purpose of applying statutory variation shall be the Bid Due 

Date. 

 

13.5 Where the GGPL is entitled to avail the input tax credit of GST (CGST & 

SGST/UTGST or IGST):-  

 

13.5.1 Owner/GGPL will reimburse the GST (CGST & SGST/UTGST or IGST)to the 

Supplier of Goods / Services(Service Provider) at actuals against submission of 

Invoices as per format specified in rules/ regulation of GST to enable Owner/GGPL 

to claim input tax credit of GST (CGST & SGST/UTGST or IGST)paid. In case of 

any variation in the executed quantities, the amount on which the GST (CGST & 

SGST/UTGST or IGST)is applicable shall be modified in same proportion.  Returns 

and details required to be filled under GST laws & rules should be timely filed by 

supplier with requisite details. 

 

13.5.2 The input tax credit of GST (CGST & SGST/UTGST or IGST)quoted shall be 

considered for evaluation of bids, as per evaluation criteria of tender document. 

 

13.6 Where the GGPL is not entitled to avail/take the full input tax credit of GST (CGST 

& SGST/UTGST or IGST):-  

 

13.6.1 Owner/GGPL will reimburse GST (CGST & SGST/UTGST or IGST)to the 

Supplier of Goods / Services (Service Provider) at actuals against submission of 

Invoices as per format specified in rules/ regulation of GST subject to the ceiling 

amount of GST (CGST & SGST/UTGST or IGST)as quoted by the bidder, subject 

to any statutory variations, except variations arising due to change in turnover. In case 

of any variation in the executed quantities (If directed and/or certified by the 

Engineer-In-Charge) the ceiling amount on which GST (CGST & SGST/UTGST or 

IGST)is applicable will be modified on pro-rata basis.  

 

13.6.2 The bids will be evaluated based on total price including applicable GST (CGST & 

SGST/UTGST or IGST).  

 

13.7 GGPL will prefer to deal with registered supplier of goods/ services under GST. 

Therefore, bidders are requested to get themselves registered under GST, it not 

registered yet.  

 

However, in case any unregistered bidder is submitting their bid, their prices will be 

loaded with applicable  GST (CGST & SGST/UTGST or IGST)while evaluation of 

bid.  Where GGPL is entitled for input credit of GST (CGST & SGST/UTGST or 

IGST), the same will be considered for evaluation of bid as per evaluation 

methodology of tender document. 
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13.8 In case GGPL is required to pay entire/certain portion of applicable GST (CGST & 

SGST/UTGST or IGST) and remaining portion, if any, is to be deposited by Bidder 

directly as per GST (CGST & SGST/UTGST or IGST) laws, entire applicable 

rate/amount of GST (CGST & SGST/UTGST or IGST)to be indicated by bidder in 

the SOR. 

 

Where GGPL has the obligation to discharge GST (CGST & SGST/UTGST or 

IGST)  liability under reverse charge mechanism and GGPL has paid or is /liable to 

pay   GST (CGST & SGST/UTGST or IGST)  to the Government on which interest 

or penalties becomes payable as per GST laws for any reason which  is not  

attributable to GGPL or  ITC with respect to such payments  is  not available to 

GGPL for any reason which  is not  attributable to GGPL, then GGPL shall be entitled 

to  deduct/ setoff / recover such  amounts  against any amounts paid or payable by 

GGPL to Contractor / Supplier. 

 

13.9 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations of 

GST with all required supporting document(s) within a period specified in Contracts/ 

LOA to enable GGPL to avail input tax credit. Further, returns and details required to 

be filled under GST laws & rules should be timely filed by supplier with requisite 

details. 

 

If  input tax credit with respect to GST (CGST & SGST/UTGST or IGST)is  not 

available to GGPL for any reason which  is not  attributable to GGPL, then GGPL 

shall not be obligated or liable to pay or reimburse GST (CGST & SGST/UTGST or 

IGST)charged in the invoice(s)  and shall be entitled to / deduct/ setoff /recover the 

such GST (CGST & SGST/UTGST or IGST UTGST)thereupon together with all 

penalties and interest if any, against any amounts paid or payable by GGPL to 

Supplier of Goods / Services. 

 

13.10 Anti-profiteering clause 

  

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction 

in rate of tax or from input tax credit to the consumer by way of commensurate 

reduction in prices. The Supplier of Goods / Services may note the above and quote 

their prices accordingly.  

 

13.11 In case the GST rating of vendor on the GST portal / Govt. official website is negative 

/ black listed, then the bids may be rejected by GGPL. Further, in case rating of bidder 

is negative / black listed after award of work for supply of goods / services, then 

GGPL shall not be obligated or liable to pay or reimburse GST to such vendor and 

shall also be entitled to deduct / recover such GST along with all penalties / interest, if 

any, incurred by GGPL. 

 

13.12 GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 which 

subsumed various indirect taxes and duties applicable before 01.07.2017. 

Accordingly, the provisions of General Condition of Contract relating to taxes 

https://cleartax.in/s/gst-input-tax-credit
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and duties which are subsumed in GST are modified to aforesaid provisions 

mentioned in clause no. 12 and 13 of ITB.   

 

14 BID CURRENCIES:  

  

Bidders must submit bid in Indian Rupees only. 

 

15 BID VALIDITY 

 

15.1 Bids shall be kept valid for period specified in BDS from the final Due date of 

submission of bid'. A Bid valid for a shorter period may be rejected by GGPL as 'non-

responsive'. 

 

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the 

Employer may request the Bidders to extend the 'Period of Bid Validity' for a 

specified additional period. The request and the responses thereto shall be made in 

writing or by fax/email. A Bidder may refuse the request without forfeiture of his 

EMD. A Bidder agreeing to the request will not be required or permitted to modify 

his Bid, but will be required to extend the validity of its EMDfor the period of the 

extension and in accordance with "ITB: Clause-16" in all respects. 

 

16 EARNEST MONEY DEPOSIT 

 

16.1 Bid must be accompanied with earnest money (i.e Earnest Money Deposit (EMD) 

also known as Bid Security) in the form of „Demand Draft‟ / „Banker‟s Cheque‟[in 

favour of Godavari Gas Private Limited payable at place mentioned in  BDS] or 

„Bank Guarantee‟ or „Letter of Credit‟ strictly as per the format given in form F 4/ 

F- 4A (as the case may be) of the Tender Document. Bidder shall ensure that EMD 

submitted in the form of „Bank Guarantee‟ or „Letter of Credit‟ should have a 

validity of at least „two [02] months‟ beyond the validity of the Bid. EMD 

submittedin the form of „Demand Draft‟ or „Banker‟s Cheque‟ should be valid for 

three months. 

 

Bid not accompanied with EMD, or EMD not in requisite format shall be liable for 

rejection. The EMD shall be submitted in Indian Rupees only.  

 

16.2 The EMD is required to protect GGPL against the risk of Bidder‟s conduct, which 

would warrant the  forfeiture of EMD, pursuant to clause-16.7 of ITB. 

 

16.3 GGPL shall not be liable to pay any documentation charges, Bank charges, 

commission, interest etc. on the amount of EMD. In case EMD is in the form of a 

„Bank Guarantee‟, the same shall be from any Indian scheduled Bank or a branch of 

an International Bank situated in India and registered with „Reserve Bank of India‟ as 

Scheduled Foreign Bank. However, in case of „Bank Guarantee‟ from Banks other 

than the Nationalized Indian Banks, the Bank must be commercial Bank having net 

worth in excess of Rs. 100 Crores [Rupees One Hundred Crores] and a declaration to 
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this effect should be made by such commercial Bank either in the „Bank Guarantee‟ 

itself or separately on its letterhead.  

 

16.4 Any Bid not secured in accordance with “ITB: Clause-16.1 & Clause-16.3” may be 

rejected by GGPL as non-responsive. 

 

16.5 Unsuccessful Bidder‟s EMD will be discharged/ returned as promptly as possible, but 

not later than „thirty [30] days‟ after finalization of tendering process. 

 

16.6 The successful Bidder‟s EMD will be discharged upon the Bidder‟s acknowledging 

the „Award‟ and signing the „Agreement‟ (if applicable) and furnishing the „Contract 

Performance Security (CPS)/ Security Deposit‟ pursuant to clause no. 38 of ITB.  

 

16.7 Notwithstanding anything contained herein, the EMD may also be forfeited in any of 

the following cases: 

 

(a) If a Bidder withdraws his Bid during the „Period of Bid Validity‟ 

(b)      If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice 

(c) If the Bidder modifies Bid during the period of bid validity (after Due Date 

and Time for Bid Submission). 

(d) Violates any other condition, mentioned elsewhere in the Tender Document, 

which may lead to forfeiture of EMD.   

(e) In the case of a successful Bidder, if the Bidder fails to: 

(i) to acknowledge receipt of the “Notification of Award” /  Fax of 

Acceptance[FOA]”,  

(ii) to furnish “Contract Performance Security / Security Deposit”, in 

accordance with “ITB: Clause-38” 

(iii) to accept „arithmetical corrections‟ as per provision of the clause 30 of 

ITB. 

 

16.8 In case EMD is in the form of „Bank Guarantee‟ or „Letter of Credit‟, the same must 

indicate the Tender Document No. and the name of Tender Document for which the 

Bidder is quoting. This is essential to have proper correlation at a later date.  

 

16.9 MSEs (Micro & Small Enterprises) are exempted from submission of EMD in 

accordance with the provisions of PPP-2012 and Clause 40 of ITB. The Government 

Departments/PSUs are also exempted from the payment of EMD. However, 

Traders/Dealers/ Distributors /Stockiest /Wholesaler are not entitled for exemption of 

EMD. 

 

17 PRE-BID MEETING (IF APPLICABLE) 

 

17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid 

Meeting" which will be held at address specified in IFB. It is expected that a bidder 

shall not depute more than 02 representatives for the meeting.   
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17.2 Purpose of the meeting will be to clarify issues and to answer questions on any matter 

that may be raised at that stage and give hands-on e-tendering. 

 

17.3 Text of the questions raised and the responses given, together with any responses 

prepared after the meeting, will be uploaded on GGPL e-tendering website against the 

Tender. Any modification of the Contents of Bidding Documents listed in "ITB: 

Clause-7.1", that may become necessary as a result of the Pre-Bid Meeting shall be 

made by the Employer exclusively through the issue of an Addendum / Corrigendum 

pursuant to "ITB: Clause-9", and not through the minutes of the Pre-Bid Meeting. 

 

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of 

Bidder. 

 

18 FORMAT AND SIGNING OF BID 

 

18.1 The original and all copies of the Bid shall be typed or written in indelible ink [in the 

case of copies, photocopies are also acceptable] and shall be signed by a person or 

persons duly authorized to sign on behalf of the Bidder (as per POA). The name and 

position held by each person signing, must be typed or printed below the signature. 

All pages of the Bid except for un-amended printed literature where entry(s) or 

amendment(s) have been made shall be initialed by the person or persons signing the 

Bid. 

 

18.2 The Bid shall contain no alterations, omissions, or additions, unless such corrections 

are initialed by the person or persons signing the Bid.  

 

18.3 In case of e-tendering, digitally signed documents to be uploaded as detailed in 

addendum to ITB.  

 

19 ZERO DEVIATION AND REJECTION CRITERIA 

 

19.1  ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents" 

may lead to rejection of bid. GGPL will accept bids based on terms & conditions of 

"Bidding Documents" only. Bidder may note GGPL will determine the substantial 

responsiveness of each bid to the Bidding Documents pursuant to provision contained 

in clause 29 of ITB. For purpose of this, a substantially responsive bid is one which 

conforms to all terms and conditions of the Bidding Documents without deviations or 

reservations. GGPL's determination of a bid's responsiveness is based on the content 

of the bid itself without recourse to extrinsic evidence. GGPL reserves the right to 

raise technical and/or commercial query(s), if required, may be raised on the 

bidder(s). The response(s) to the same shall be in writing, and no change in the 

price(s) or substance of the bids shall be sought, offered or permitted. The substance 

of the bid includes but not limited to prices, completion, scope, technical 

specifications, etc. Bidders are requested to not to take any deviation/exception to the 

terms and conditions laid down in this "Tender Documents", and submit all requisite 

documents as mentioned in this "Tender Documents", failing which their offer will be 
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liable for rejection. If a bidder does not reply to the queries in the permitted time 

frame then its bid shall be evaluated   based on the documents available in the bid. 

 

19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following 

clauses of Tender document shall lead to summarily rejection of Bid: 

(a) Firm Price 

(b) Earnest Money Deposit / Bid Security 

(c) Specifications & Scope of Work  

(d) Schedule of Rates / Price Schedule / Price Basis 

(e) Duration / Period of Contract/ Completion schedule 

(f) Period of Validity of Bid 

(g) Price Reduction Schedule  

(h) Contract Performance Security   

(i) Guarantee / Defect Liability Period   

(j) Arbitration / Resolution of Dispute/Jurisdiction of Court 

(k) Force Majeure & Applicable Laws 

(l)     Integrity Pact, if Applicable  

(m) Any other condition specifically mentioned in the tender document elsewhere 

that non-compliance  of the clause lead to rejection of bid 

 

Note:Further, it is once again reminded not to mention any condition in the Bid which 

is contradictory to the terms and conditions of Tender document. 

 

20 E-PAYMENT 

  

Godavari Gas Private Limited has initiated payments to Suppliers and Contractors 

electronically, and to facilitate the payments electronically through 'e-banking'. The 

successful bidder should give the details of his bank account as per the bank mandate 

form.  

 

[D] – SUBMISSION OF BIDS 

 

21 SUBMISSION, SEALING AND MARKING OF BIDS  

 

21.1 In case of e-tendering, bids shall be submitted through e-tender mode in the manner 

specified elsewhere in tender document. No Manual/ Hard Copy (Original) offer 

shall be acceptable.  

 

21.2 In case of manual tendering bid must be submitted in sealed envelope. If the 

envelope is not sealed & marked as per Clause No. 11 of ITB, the employer will 

assume no responsibility for misplacement or pre-mature opening of the bid. 

 

21.3 All the bids shall be addressed to the owner at address specified in IFB. 

21.4 Bids submitted under the name of 

AGENT/CONSULTANT/REPRESENTATIVE/RETAINER/ASSOCIATE etc. on 

behalf of a bidder/affiliate shall not be accepted. 
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22 DEADLINE FOR SUBMISSION OF BIDS 

 

22.1 In case of e-bidding, the bids must be submitted through e-tender mode not later than 

the date and time specified in the tender documents/BDS. 

 

22.2 In case of manual tendering EMD along with bid must be submitted within the due 

date & time. 

 

22.3 GGPL may, in exceptional circumstances and at its discretion, extend the deadline for 

submission of Bids (clause 9 of ITB refers). In which case all rights and obligations 

of GGPL and the Bidders, previously subject to the original deadline will thereafter 

be subject to the deadline as extended. Notice for extension of due date of submission 

of bidwill be uploaded on GGPL‟s website/ communicated to the bidders.  

 

23 LATE BIDS 

 

23.1 Any bids received after the notified date and time of closing of tenders will be treated 

as late bids.  

 

23.2 In case of e-tendering, e-tendering system of GGPL shall close immediately after the 

due date for submission of bid and no bids can be submitted thereafter.  

 

In case of manual tendering, bids received by GGPL after the due date for submission 

of bids shall not be considered. Such late bids shall be returned to the bidder within 

“10 days” in „unopened conditions‟. The EMD of such bidders shall be returned 

along with the un-opened bid. In case of e-tendering, where the bid bond/physical 

documents has been received but the bid is not submitted by the bidder in the e-

tendering portal, such bid bond/ physical documents shall be returned immediately.    

 

23.3 Unsolicited Bids or Bids received to address other than one specifically stipulated in 

the tender document will not be considered for evaluation/opening/award if not 

received to the specified destination within stipulated date & time. 

 

24 MODIFICATION AND WITHDRAWAL OF BIDS 

 

24.1 Modification and withdrawal of bids shall be as follows:- 

 

24.1.1 IN CASE OF E- TENDERING 

 The bidder may withdraw or modify its bid after bid submission but before the due 

date and time for submission as per tender document. 

 

24.1.2 IN CASE OF MANUAL BIDDING 

 The bidder may withdraw or modify its bid after bid submission but before the due 

date for submission as per tender document provided that the written notice of the 

modification/ substitution/ withdrawal in received by GGPL prior to the deadline for 

submission of bid. 
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24.2 The modification shall also be prepared, sealed, marked and dispatched in accordance 

with the provisions of the clause 11 & 22 of ITB with relevant „Cut-Out Slip‟ duly 

pasted and mentioning on top of the envelope as “MODIFICATION”. In case of 

withdrawal of bid, the Envelope containing withdrawal letter duly super scribing the 

envelope as “WITHDRAWAL” and “Tender Document number :….”/ 

communication regarding withdrawal of bid with “Tender Document number :….”/ 

must reach concerned dealing official of GGPL within Due date & Time of 

submission of Bid. No bid shall be modified/ withdrawn after the Due Date & Time 

for Bid submission. 

 

24.3 Any withdrawal/ modification/substitution of Bid in the interval between the Due 

Date & Time for Bid submission and the expiration of the period of bid validity 

specified by the Bidder in their Bid shall result in the Bidder‟s forfeiture of EMD 

pursuant to clause 16 of ITB and rejection of Bid. 

 

24.4 The latest Bid submitted by the Bidder shall be considered for evaluation and all 

other Bid(s) shall be considered to be unconditionally withdrawn. 

 

24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job 

for any mistake committed by him in bidding or withdrawal of bid or modification of 

bid or varying any term in regard thereof leading to re-tendering, GGPL shall forfeit 

EMD paid by the bidder and such bidders shall be debarred from participation in re-

tendering of the same job(s)/item(s).  Further, such bidder will be put on holiday for a 

period of six months after following the due procedure. 

 

25 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR 

ALL BIDS 

 

GGPL reserves the right to accept or reject any Bid, and to annul the Bidding process 

and reject all Bids, at any time prior to award of Contract, without thereby incurring 

any liability to the affected Bidder or Bidders or any obligations to inform the 

affected Bidder or Bidders of the ground for GGPL's action. However, Bidder if so 

desire may seek the reason (in writing) for rejection of their Bid to which GGPL shall 

respond quickly. 

 

 [E] – BID OPENING AND EVALUATION 

 

26 BID OPENING 

 

26.1 Unpriced Bid Opening : 

  

GGPL will open bids, in the presence of bidders‟ designated representatives who 

choose to attend, at date, time and location stipulated in the BDS.  The bidders‟ 

representatives, who are present shall sign a bid opening register evidencing their 

attendance.  

 

26.2 Priced Bid Opening: 
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26.2.1 GGPL will open the price bids of those bidders who meet the qualification 

requirement and whose bids is determined to be technically and commercially 

responsive. Bidders selected for opening of their price bids shall be informed about 

the date of price bid opening. Bidders may depute their authorized representative to 

attend the bid opening.  The bidders‟ representatives, who are present shall sign a 

register evidencing their attendance and may be required to be present on a short 

notice.    

 

26.2.2 The price bids of those Bidders who were not found to be techno-commercially 

responsive shall not be opened in both manual tendering and e-tendering. In case of 

Manual Tender, the envelope containing Price Bid shall be returned unopened after 

opening of the price bids of techno-commercially responsive Bidders. 

 

26.3 In case of bids invited under the single bid system, bid shall be opened on the 

specified due date & time. 

 

27 CONFIDENTIALITY 

  

Information relating to the examination, clarification, evaluation and comparison of 

Bids, and recommendations for the award of a Contract, shall not be disclosed to 

Bidder(s) or any other persons not officially concerned with such process.  

 

28 CONTACTING THE EMPLOYER 

 

28.1 From the time of Bid opening to the time of award of Contract, if any Bidder wishes 

to contact the Employer on any matter related to the Bid, it should do so in writing. 

Information relating to the examination, clarification, evaluation & recommendation 

for award shall not be disclosed. 

 

28.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid 

Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the 

rejection of the Bidder's Bid and action shall be initiated as per procedure in this 

regard. 

 

29 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 

29.1 The owner‟s determination of a bid‟s responsiveness is based on the content of the bid 

only. Prior to the detailed evaluation of Bids, the Employer will determine whether each Bid:-

(a) Meets the "Bid Evaluation Criteria"  of the Bidding Documents; 

(b) Has been properly signed; 

(c) Is accompanied by the required 'Earnest Money / Bid Security'; 

(d) Is substantially responsive to the requirements of the Bidding Documents; and 

(e) Provides any clarification and/or substantiation that the Employer may require to 

determine responsiveness pursuant to "ITB: Clause-29.2" 
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29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviations or reservations 

or omissions for this purpose employer defines the foregoing terms below:- 

a)  “Deviation” is departure from the requirement specified in the tender 

documents. 

b)  “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirement in the tender documents.  

c)  “Omission” is the failure to submit part or all of the information or 

documentation required in the tender document. 

 

29.3 A material deviation, reservation or omission is one that, 

 

a)   If accepted would, 

i)   Affect in any substantial way the scope, quality, or performance of the 

job as specified in tender documents. 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, 

the Employer‟s rights or the tenderer‟s obligations under the proposed 

Contract. 

b) If rectified, would unfairly affect the competitive position of other bidders 

presenting substantially responsive bids. 

 

29.4 The employer shall examine all aspects of the bid to confirm that all requirements 

have been met without any material deviation, reservation or omission. 

 

29.5 If a Bid is not substantially responsive, it may be rejected by the Employer and may 

not subsequently be made responsive by correction or withdrawal of the of material 

deviation, reservation or omission. 

30 CORRECTION OF ERRORS 

 

30.1 Bids determined to be substantially responsive will be checked by the Employer for 

any arithmetic errors. Errors will be corrected by the Employer as follows: 

 

(i) When there is a difference between the rates in figures and words, the rate 

which corresponds to the amount worked out by the Bidder (by multiplying 

the quantity and rate) shall be taken as correct.  

 

(ii)  When the rate quoted by the Bidder in figures and words tallies but the amount 

is incorrect, the rate quoted by the contractor shall be taken as correct and not 

the amount and the amount shall be re-calculated/ corrected accordingly.  

 

(iii)  When it is not possible to ascertain the correct rate, in the manner prescribed 

above, the rate as quoted in words shall be adopted and the amount worked 

out, for comparison purposes  

 

30.2 The amount stated in the bid will be adjusted by the Employer in accordance with the 

above procedure for the correction of errors. If the bidder does not accept the 
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corrected amount of bid, its bid will be rejected, and the bid security shall be 

forfeited. 

 

31 CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 

  

Not Applicable. All bids submitted must be in the currency specified at clause 14 of 

ITB. 

 

32 EVALUATION AND COMPARISON OF BIDS 

  

Bid shall be evaluated as per evaluation criteria mentioned in Section-II of bidding 

documents. 

 

33 COMPENSATION FOR EXTENDED STAY (FOR APPLICABILITY OF 

THIS CLAUSE REFER BDS):- 

 

33.1 In the event of the time of completions of work getting delayed beyond the time 

schedule indicated in the bidding document plus a grace period equivalent to 1/5
th

 of 

the time schedule or 2 months whichever is more, due to reasons solely attributable to 

Employer, the Contractor shall be paid compensation for extended stay (ESC) to 

maintain necessary organizational set up and construction tools, tackles, equipment 

etc. at site of work. 

33.2 The bidder is required to specify the rate for ESC on per month basis in the “PRICE 

PART” of his bid, which shall be considered for loading on total quoted price during 

price bid evaluation. The loading shall be done of a period of 1/5
th

 of the time 

schedule or 1 month whichever is less. In case bidder does not indicate the rate for 

ESC in price part of his bid, it will be presumed that no ESC is required by the bidder 

and evaluation shall be carried out accordingly. 

34 PURCHASE PREFERENCE 

  

Purchase preference to Central government public sector Undertaking and Micro and 

Small Enterprises (MSEs) shall be allowed as per Government instructions in vogue.

  

[F] – AWARD OF CONTRACT  

 

35 AWARD 

 

Subject to "ITB: Clause-29", GGPL will award the Contract to the successful Bidder 

whose Bid has been determined to be substantially responsive and has been 

determined as the lowest provided that bidder, is determined to be qualified to 

satisfactorily perform the Contract.  

  

36 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE 

 

36.1 Prior to the expiry of „Period of Bid Validity‟, Notification of Award for acceptance 

of the Bid will be intimated to the successful Bidder by GGPL either by Fax / E - 

mail /Letter or like means defined as the “Fax of Acceptance (FOA)”. The Contract 
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shall enter into force on the date of FOA and the same shall be binding on GGPL and 

successful Bidder (i.e. Contractor/Service Provider).  The Notification of Award/FOA 

will constitute the formation of a Contract. The detailed Letter of Acceptance shall be 

issued thereafter incorporating terms & conditions of Tender Document, 

Corrigendum, Clarification(s), Bid and agreed variation(s)/acceptable deviation(s), if 

any. GGPL may choose to issue Notification of Award in form of detailed Letter of 

Acceptance without issuing FOA and  in such case the Contract shall enter into force 

on the date of detailed Letter of Acceptance only. 

 

36.2 Contract period shall commence from the date of "Notification of Award" or as 

mentioned in the Notification of Award. The "Notification of Award" will constitute 

the formation of a Contract, until the Contract has been effected pursuant to signing 

of Contract as per "ITB: Clause-37".  

 

Upon the successful Bidder's / Contractor's furnishing of 'Contract Performance 

Security / Security Deposit', pursuant to "ITB: Clause-38", GGPL will promptly 

discharge his 'Earnest Money / Bid Security', pursuant to "ITB: Clause-16" 

 

37 SIGNING OF AGREEMENT 
 

37.1 GGPL will award the Contract to the successful Bidder, who, within 'fifteen [15] 

days' of receipt of the same, shall sign and return the acknowledged copy to GGPL. 

 

37.2 The successful Bidder/Contractor shall be required to execute an 'Agreement' in the 

proforma given in this Bidding Document on a 'non-judicial stamp paper' of 

appropriate value [cost of the 'stamp-paper' shall be borne by the successful 

Bidder/Contractor] and of 'state' specified in Bidding Data Sheet (BDS)only, within 

'fifteen [15] days' of receipt of the "Fax of Acceptance [FOA]" of the Tender by the 

successful Bidder/Contractor failure on the part of the successful Bidder/Contractor 

to sign the 'Agreement' within the above stipulated period,shall constitute sufficient 

grounds for forfeiture of EMD/Security Deposit. 

 

38 CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT   

 

38.1 Within 30 days of the receipt of the notification of award/ Fax of Acceptance from 

GGPL, the successful bidder shall furnish the Contract Performance Security (CPS) 

in accordance with of General Conditions of the Contract. The CPS shall be in the 

form of either Banker‟s Cheque or Demand Draft or Bank Guarantee or Letter of 

Credit and shall be in the currency of the Contract.However, CPS shall not be 

applicable in cases where in the order value as specified in Notification of Award is 

less than INR 5 Lakh (exclusive of taxes & duties). 

 

38.2 The contract performance security shall be for an amount equal to specified in 

Bidding Data Sheet (BDS)towards faithful performance of the contractual obligations 

and performance of equipment. For the purpose of CPS, Contract/order value shall be 

exclusive ofGST (CGST & SGST/UTGST or IGST)to be reimbursed by the 

Owner. 
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Bank Guarantee towards CPS shall be from any Indian scheduled bank or a branch of 

an International bank situated in India and registered with Reserve bank of India as 

scheduled foreign bank in case of Indian bidder as well as foreign bidder. However, 

in case of bank guarantees from banks other than the Nationalized Indian banks, the 

bank must be a commercial bank having net worth in excess of Rs 100 crores and a 

declaration to this effect should be made by such commercial bank either in the Bank 

Guarantee itself or separately on its letterhead. This bank guarantee shall be valid for 

a period as three months beyond the DLP specified in Bid Data Sheet. 

 

38.3 Failure of the successful bidder to comply with the requirements of this article shall 

constitute sufficient grounds for the annulment of the award and forfeiture of the 

EMD.  

38.4 The CPS has to cover the entire contract value including extra works/services also. 

As long as the CPS submitted at the time of award take cares the extra works/ 

services executed and total executed value are within the awarded contract price, 

there is no need for additional CPS. As soon as the total executed value is likely to 

burst the ceiling of awarded contract price, the contractor should furnish additional 

CPS.   

 

39 PROCEDURE FOR ACTION IN CASE CORRUPT/ 

FRAUDULENT/COLLUSIVE/ COERCIVE PRACTICES 

 

39.1 Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices is 

enclosed at Annexure-I. 

 

39.2 The Fraud Prevention Policy document is available on GAIL‟s website 

(www.gailonline.com) 

 

39.3 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF 

BANNING OF VENDORS/ SUPPLIERS / CONTRACTORS/BIDDERS/ 

CONSULTANTS INDULGED IN FRAUDULENT/ COERCIVE PRACTICES 

 

Notwithstanding anything contained contrary in GCC and other "CONTRACT 

DOCUMENTS", in case it  is found that the Vendors/ Suppliers / 

Contractors/Bidders/ Consultants indulged in fraudulent/ coercive practices at the 

time of bidding, during execution of the contract etc., and/or on other grounds as 

mentioned in GGPL‟s “Procedure for action in case 

Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-I), the contractor/bidder 

shall be banned (in terms of aforesaid procedure) from the date of issuance of such 

order by GGPL., to such Vendors/ Suppliers / Contractors/Bidders/ Consultants. 

 

 The Vendor/ Supplier / Contractor/ Bidder/Consultant understands and agrees that in 

such cases where  Vendor/ Supplier / Contractor/ Bidder/Consultant has been banned 

(in terms of  aforesaid procedure) from the date of issuance of such order by GAIL/ 

GGPL (India) Limited, such decision of GAIL/ GGPL shall be final and binding on 

such Vendor/ Supplier / Contractor/ Bidder/Consultant and the „Arbitration clause‟ in 

http://www.gailonline.com/
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the GCC and other "CONTRACT DOCUMENTS"  shall not be applicable for any 

consequential issue /dispute arising in the matter. 

 

40 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL 

ENTERPRISES 

 

40.1  Following provision has been incorporated in tender for MSEs, in line with 

notification of Government of India, vide Gazette of India No. 503 dated 26.03.2012 

proclaiming the Public Procurement Policy on procurement of goods and services 

from Micro and Small Enterprises (MSEs)  

i) Issue of tender document to MSEs free of cost. 

ii) Exemption to MSEs from payment of EMD/Bid Security. 

iii) In Tender, participating Micro and Small Enterprises quoting price within 

price band of L1+15% shall also be allowed to supply a portion of requirement 

by bringing down their prices to L1 price in a situation where L1 price is from 

someone other than a micro and small enterprises and such micro and small 

enterprises shall be allowed to supply upto 25% of the total tendered value. In 

case of more than one such Micro and Small Enterprises, the supply shall be 

shared proportionately (to tendered quantity). Further, out of above 25%, 5% 

(20% of 25%) shall be reserved for MSEs owned by SC/ST entrepreneurs. 

Further, 3% shall be reserved for MSEs owned by women within above 25% 

reservation. The respective quota(s) shall be transferred to other MSEs in case 

of non-availability of MSEs owned by SC/ST entrepreneurs/ MSEs owned by 

Women. 

 

Further, the definition of MSEs owned by Women shall be as per the 

definition for MSEs owned by SC/ST Enterpreneurs. 

 

 The quoted prices against various items shall remain valid in case of splitting 

of quantities of the items above.  

In case tendered item is non-splitable or non- dividable (specified in Bid Data 

Sheet), MSE quoting price within price band L1 (other than MSE) + 15% , 

may be awarded for full/ complete supply of total tendered value subject to 

matching of  L1 price.  

  

 

40.2 The MSE(s) owned by SC/ST Entrepreneurs shall mean:- 

a) In case of proprietary MSE, Proprietor(s) shall be SC/ST.  

b) In case of partnership MSE, the SC/ST partners shall be holding atleast 51% 

share in the unit 

c) In case of private Limited Companies, at least 51% share is held by SC/ST. If 

the MSE is owned by SC/ST Entrepreneurs, the bidder shall furnish 

appropriate documentary evidence in this regard. 

  

The MSE(s) owned by Women shall mean:- 
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a) In case of proprietary MSE, Proprietor(s) shall be Women.  

b) In case of partnership MSE, the Women partners shall be holding atleast 51% 

share in the unit 

c) In case of private Limited Companies, at least 51% share is held by Women. If 

the MSE is owned by Women Entrepreneurs, the bidder shall furnish 

appropriate documentary evidence in this regard. 

  

40.3 In case bidder is a Micro or Small Enterprise under the Micro, Small and Medium 

Enterprises Development Act, 2006, the bidder shall submit the following : 

  

a)         Documentary evidence that the bidder is a Micro or Small Enterprises 

registered with District Industries Centers or Khadi and Village Industries 

National Small Industries Corporation or Directorate of Handicrafts and 

Handloom or any other body specified by Ministry of Micro, Small and 

Medium Enterprises or Udyog Aadhaar Memorandum.  

b)        If the MSE is owned by SC/ST Entrepreneurs/ Women Entrepreneur, the 

bidder shall furnish appropriate documentary evidence in this regard.  

The above documents submitted by the bidder shall be duly certified by the Chartered 

Accountant (not being an employee or a Director or not having any interest in the 

bidder‟s company/firm) and notary public with legible stamp. 

If the bidder does not provide the above confirmation or appropriate document or any 

evidence, then it will be presumed that they do not qualify for any preference 

admissible in the Public Procurement Policy (PPP) 2012. 

Further, MSEs who are availing the benefits of the Public Procurement Policy (PPP) 

2012 get themselves registered with MSME Data Bank being operated by 

NSIC,  under SME Division, M/o MSME, in order to create proper data base of MSEs 

which are making supplies to CPSUs.  

40.4 If against an order placed by GGPL, successful bidder(s) (other than Micro/Small 

Enterprise) is procuring material/services from their sub-vendor who is a Micro or 

Small Enterprise  registered with District Industries Centers or Khadi and Village 

Industries Commission or Khadi and Village Industries Board or Coir Board or 

National Small Industries Corporation or Directorate of Handicrafts and Handloom or 

any other body specified by Ministry of Micro, Small and Medium Enterprises with 

prior consent in writing of the purchasing authority/Engineer-in-charge, the details 

like Name, Registration No., Address, Contact No. details of material & value of 

procurement made, etc. of such Enterprises shall be furnished by the successful bidder 

at the time of submission of invoice/Bill. 

             

40.5 The benefit of policy are not extended to the traders/dealers/ Distributors 

/Stockiest/Wholesalers. 
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41 AHR ITEMS 

In item rate contract where the quoted rates for the items exceed 50% of the estimate 

rates, such items will be considered as Abnormally High Rates (AHR) items and 

payment of AHR items beyond the SOR stipulated quantities shall be made at the 

lowest amongst the following rates: 

 

I) Rates as per SOR, quoted by the Contractor/Bidder. 

 

II) Rate of the item, which shall be derived as follows: 

 

a. Based on rates of Machine and labour as available from the contract 

(which includes contractor‟s supervision, profit, overheads and other 

expenses). 

b. In case rates are not available in the contract, rates will be calculated 

based on prevailing market rates of machine, material and labour plus 

15% to cover contractor‟s supervision profit, overhead & other 

expenses. 

 

42 VENDOR  PERFORMANCE EVALUATION 

 Shall be as stipulated Annexure II to ITB herewith. 

 

43 INCOME TAX & CORPORATE TAX 

43.1 Income tax deduction shall be made from all payments made to the contractor as per 

the rules and regulations in force and in accordance with the Income Tax Act 

prevailing from time to time. 

 

43.2 Corporate Tax liability, if any, shall be to the contractor‟s account. 

 

43.3 Work Contract tax/ GST as may be applicable shall be deducted as per trade tax. 

43.4 TDS, wherever applicable, shall be deducted as per applicable act/law/rule. 

 

43.4 MENTIONING OF PAN NO. IN INVOICE/BILL  

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is 

mandatory for procurement of goods / services/works/consultancy services exceeding 

Rs. 2 Lacs per transaction.  

 

Accordingly, supplier/ contractor/ service provider/ consultant should mention their 

PAN no. in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided 

in the notification, in case supplier/ contractor/ service provider/ consultant do not 

have PAN no., they have to submit declaration in Form 60 along with invoice/ bill for 

each transaction.    

 

Payment of supplier/ contractor / service provider/ consultant shall be processed only 

after fulfillment of above requirement 
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44. SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT DEPARTMENT 

AND ANOTHER AND ONE GOVERNMENT DEPARTMENT AND PUBLIC 

ENTERPRISE AND ONE PUBLIC ENTERPRISE AND ANOTHER 
In the event of any dispute or difference relating to the interpretation and application 

of the provisions of the contracts, such dispute or difference shall be referred by either 

party for Arbitration to the sole Arbitrator in the Department of Public Enterprises to 

be nominated by the Secretary to the Government of India in-charge of the 

Department of Public Enterprises. The Arbitration and Conciliation Act, 1996 shall 

not be applicable to arbitrator under this clause. The award of the Arbitrator shall be 

binding upon the parties to the dispute, provided, however, any party aggrieved by 

such award may make a further reference for setting aside or revision of the award to 

the Law Secretary, Department of Legal Affairs, Ministry of Law & Justice, 

Government of India. Upon such reference the dispute shall be decided by the Law 

Secretary or the Special Secretary / Additional Secretary, when so authorized by the 

Law Secretary, whose decision shall bind the Parties finally and conclusively.  The 

parties to the dispute will share equally the cost of arbitration as intimated by the 

Arbitrator. 

 

45  DISPUTE RESOLUTION (ADDENDUM TO  PROVISION REGARDING 

APPLICABLE LAWS AND SETTLEMENT OF DISPUTES OF GCC) 

45.1 GAIL (India) Limited has framed the Conciliation Rules 2010 in conformity with 

supplementary to Part – III of the Indian Arbitration and Conciliation Act 1996 for 

speedier, cost effective and amicable settlement of disputes through conciliation. A 

copy of the said rules made available on GAIL‟s web site www.gailonline.com for 

reference. Unless otherwise specified, the matters where decision of the Engineer-in-

Charge is deemed to be final and binding as provided in the Agreement and the 

issues/disputes which cannot be mutually resolved within a reasonable time, all 

disputes shall be settled in accordance with the Conciliation Rules 2010. 

 

45.2 Any dispute(s)/difference(s)/issue(s) of any kind whatsoever between/amongst the 

Parties arising under/out of/in connection with this contract shall be settled in 

accordance with the aforesaid rules. 

45.3 In case of any dispute(s)/difference(s)/issue(s), a Party shall notify the other Party 

(ies) in writing about such a dispute(s) / difference(s) / issue(s) between / amongst the 

Parties and that such a Party wishes to refer the dispute(s)/difference(s)/issue(s) to 

Conciliation. Such Invitation for Conciliation shall contain sufficient information as 

to the dispute(s)/difference(s)/issue(s) to enable the other Party (ies) to be fully 

informed as to the nature of the dispute(s)/difference(s)/issue(s), the amount of 

monetary claim, if any, and apparent cause(s) of action. 

45.4 Conciliation proceedings commence when the other Party(ies) accept(s) the invitation 

to conciliate and confirmed in writing. If the other Party (ies) reject(s) the invitation, 

there will be no conciliation proceedings. 

 

45.5 If the Party initiating conciliation does not receive a reply within thirty days from the 

date on which he/she  sends the invitation, or within such other period of time as 

specified in the invitation, he/she may elect to treat this as a rejection of the invitation 

to conciliate. If he/she so elects, he/she shall inform the other Party(ies) accordingly. 
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45.6 Where Invitation for Conciliation has been furnished, the Parties shall attempt to 

settle such dispute(s) amicably under Part-III of the Indian Arbitration and 

Conciliation Act, 1996 and GAIL (India) Limited Conciliation Rules, 2010. It would 

be only after exhausting the option of Conciliation as an Alternate Dispute Resolution 

Mechanism that the Parties hereto shall go for Arbitration. For the purpose of this 

clause, the option of „Conciliation‟ shall be deemed to have been exhausted, even in 

case of rejection of „Conciliation‟ by any of the Parties. 

45.7 The cost of Conciliation proceedings including but not limited to fees for 

Conciliator(s), Airfare, Local Transport, Accommodation, cost towards conference 

facility etc. shall be borne by the Parties equally. 

 

45.8 The Parties shall freeze claim(s) of interest, if any, and shall not claim the same 

during the pendency of Conciliation proceedings. The Settlement Agreement, as and 

when reached/agreed upon, shall be signed between the Parties and Conciliation 

proceedings shall stand terminated on the date of the Settlement Agreement. 

 

46.0 INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS 

PROVIDERS) 
 

INAM-Pro (Platform for infrastructure and materials providers) is a web based 

platform for infrastructure provides and materials suppliers and was developed by 

Ministry of Road Transport and Highways (MoRT&H)  with a view to reduce project 

execution delays on account of supply shortages and inspire greater confidence in 

contractors to procure cement to start with directly from the manufacturers. Presently, 

numerous cement companies are registered in the portal and offering cement for sale 

on the portal with a commitment period of 3 years. These companies have bound 

themselves by ceiling rates for the entire commitment period, wherein they are 

allowed to reduce or increase their cement rates any number of times within the 

ceiling rate, but are not permitted to exceed the said ceiling rate.  

 

MoRT&H is expanding the reach of this web-portal by increasing both the product 

width as well as the product depth. They are working on incorporating 60 plus 

product categories. The product range will span from large machineries like Earth 

Movers and Concrete Mixers, to even the smallest items like road studs. MoRT&H 

intend to turn it into a portal which services every infrastructure development related 

need of a modern contractor. 

 

GGPL‟s contractors may use this innovative platform, wherever applicable. The usage 

of web – Portal is a completely voluntary exercise. The platform, however, can serve 

as a benchmark for comparison of offered prices and products. 

 

47 PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS 

To promote cashless transactions, the onward payments by Contractors to their 

employees, service providers, sub-contractors and suppliers may be made through 

Cards and Digital means to the extent possible 
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48  CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO 

SCHEDULED CASTES AND WEAKER SECTIONS OF THE SOCIETY 

 

While engaging the contractual manpower, Contractors are required to make efforts to 

provide opportunity of employment to the people belonging to Scheduled Castes and 

weaker sections of the society also in order to have a   fair representation of these 

sections. 

 

49.     QUARTERLY CLOSURE OF THE CONTRACT(FOR APPLICABILITY OF 

THIS CLAUSE REFER BDS):- 

 

During execution of contracts/orders, various issues may arise. In order to timely 

detect and to address the contractual issue (s) during the execution of contracts, GGPL 

has introduced a mechanism of quarterly closure of the contract, under which all the 

issues related to the contract execution will be monitored on quarterly basis for 

resolution. 

 

Vendors/Contractors are required to co-operate with EIC for proper implementation 

of this mechanism for smooth execution of the contract.” 

 

50.  PROVISIONS FOR STARTPUS (AS DEFINED IN GAZETTE 

NOTIFICATION NO. D.L-33004/99 DATED 18.02.2016 AND 23.05.2017 OF 

MINISTRY OF COMMERCE AND INDUSTRY AND AS AMENDED FROM 

TIME TO TIME) [FOR APPLICABLITY REFER BDS] 

As mentioned in Section-II, Prior turnover and prior experience shall not be required 

for all Startups [whether Micro & Small Enterprises (MSEs) or otherwise] subject to 

their meeting the quality and technical specifications specified in tender document. 

Further, the Startups are also exempted from submission of EMDs. For availing the 

relaxation, bidder is required to submit requisite certificate towards Startup enterprise 

registration issued by Department of Industrial Policy and Promotion, Ministry of 

Commerce and the certificate should be certified by the Chartered Accountant (not 

being an resource or a Director or not having any interest in the bidder‟s 

company/firm) and notary public with legible stamp. If a Startup [whether Micro & 

Small Enterprises (MSEs) or otherwise] gets qualified without turnover and 

experience criteria specified in tender and emerges lowest bidder, the order on such 

Startup shall be placed for entire tendered quantity/group/item/part wise as stated in 

tender. If a Startup emerge lowest bidder, the LoA on such Startup shall be placed for 

entire tendered quantity/group/item/part (as the case may be). However, during the 

Kick of Meeting monthly milestones/ check points would be drawn. Further, the 

performance of such contractor/ service provider will be reviewed more carefully and 

action to be taken as per provision of contract in case of failure/ poor performance. 

 

=================== X ================== 
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Annexure-I 

 

PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 
 

A Definitions: 

 

A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or 

indirectly, anything of value to improperly influence the actions in selection process 

or in contract execution. 

 

“Corrupt Practice” also includes any omission for misrepresentation that may mislead 

or attempt to mislead so that financial or other benefit may be obtained or an 

obligation avoided. 

A2 “Fraudulent Practice” means and include any act or omission committed by a agency 

or with his connivance or by his agent by misrepresenting/ submitting false 

documents and/ or false information or concealment of facts or to deceive in order to 

influence a selection process or during execution of contract/ order. 

 

A3 “Collusive Practice amongst bidders (prior to or after bid submission)”  means a 

scheme or arrangement designed to establish bid prices at artificial non-competitive 

levels and to deprive the Employer of the benefits of free and open competition.  

A.4 “Coercive practice” means impairing or harming or threatening to impair or harm  

directly or indirectly, any agency or its property to influence the improperly actions of 

an agency, obstruction of any investigation or auditing of a procurement process. 

A.5 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as “Agency” 

 

A.6 ”Appellate Authority” shall mean Committee of Directors consisting of Director 

(Finance) and Director (BD) for works centers under Director (Projects). For all other 

cases committee of Directors shall consist of Director (Finance) & Director (Projects).  

A.7   “Competent Authority” shall mean the authority, who is competent to take final 

decision for Suspension of business dealing with an Agency/ (ies) and Banning  of 

business dealings with Agency/ (ies) and shall be the “Director” concerned. 

A.8 “Allied Agency” shall mean all the concerns within the sphere of effective influence 

of banned/ suspended agencies. In determining this, the following factors may be 

taken into consideration:   

 

(a) Whether the management is common; 

(b) Majority interest in the management is held by the partners or directors of 

banned/ suspended firm.  

(c ) substantial or majority shares are owned by banned/ suspended agency and by 

virtue of this it has a controlling voice.  

A.9 “Investigating Agency” shall mean any department or unit of GAIL / GGPL 

investigating into the conduct of Agency/ party and shall include the Vigilance 

Department of the GAIL/ GGPL, Central Bureau of Investigation, State Police or any 

other agency set up by the Central or state government having power to investigate. 
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B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive 

practice  

 

B.1 Irregularities noticed during the evaluation of the bids: 

 

If it is observed during bidding process/ bids evaluation stage that a bidder has 

indulged in corrupt/fraudulent /collusive/coercive practice, the bid of such Bidder (s)   

shall be rejected and its Earnest Money Deposit (EMD) shall be forfeited.  

 

Further, such agency shall be banned for future business with GGPL for a period 

specified in para B 2.2 below from the date of issue of banning order. 

 

B.2 Irregularities noticed after award of contract 
 

 (i) During execution of contract: 

 

If an agency, is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, during execution of contract, the agency shall be 

banned for future business with GGPL for a period specified in para B 2.2 

below from the date of issue of banning order.    

 

The concerned order (s)/ contract(s) where corrupt/fraudulent/collusive 

practices is observed, shall be suspended with immediate effect by Engineer-

in-Charge (EIC)/ Employer whereby the supply/ work/ service and payment 

etc. will be suspended. The action shall be initiated for putting the agency on 

banning.  

 

After conclusion of process, the order (s)/ contract (s) where it is concluded 

that such irregularities have been committed shall be terminated and Contract 

cum Performance Bank Guarantee (CPBG)/ Contract Performance 

Security(CPS) submitted by agency against such order (s)/ contract (s) shall 

also be forfeited. The amount that may have become due to the contractor on 

account of work already executed by him shall be payable to the contractor 

and this amount shall be subject to adjustment against  any amounts due from 

the contractor under the terms of the contract. 

 

No risk and cost provision will be enforced in such cases.  

 

(ii) After execution of contract and during Defect liability period (DLP)/ 

Warranty/Guarantee Period:   
 

If an agency is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, after execution of contract and during DLP/ 

Warranty/Guarantee Period,   the agency  shall be banned for future business 

with GGPL for a period specified in para B 2.2 below from the date of issue of 

banning order.    
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Further, the Contract cum Performance Bank Guarantee (CPBG)/Contract 

Performance Security (CPS) submitted by agency against such order (s)/ 

contract (s) shall be forfeited.  

 

(iii) After expiry of  Defect liability period (DLP)/ Warranty/Guarantee 

Period   
 

If an agency is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, after expiry of  Defect liability period (DLP)/ 

Warranty/Guarantee Period,   the agency  shall be banned for future business 

with GGPL for a period specified in para B 2.2 below from the date of issue of 

banning order.    

 

B.2.2 Period of Banning 
 

Banning period shall be reckoned from the date of banning order and shall be 3 years. 

 

In exceptional cases where the act of vendor/ contractor is a threat to the National 

Security, the banning shall be for indefinite period.  

 

C Effect of banning on other ongoing contracts/ tenders 

 

C.1 If an agency is put on Banning, such agency should not be considered in ongoing 

tenders/future tenders.   

C.2 However, if such an agency is already executing other order (s)/ contract (s) where no 

corrupt/fraudulent/ collusive/coercive practice is found, the agency should be allowed 

to continue till its completion without any further increase in scope except those 

incidental to original scope mentioned in the contract.  

C.3 If an agency is put on the Banning List during tendering and no irregularity is found 

in the case under process: 

C.3.1  after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the agency shall be ignored.  

C.3.2  after opening Technical bid but before opening the Price bid, the Price bid of the 

agency shall not be opened and BG/EMD submitted by the agency shall be returned to 

the agency. 

 C.3.3  after opening of price, BG/EMD made by the agency shall be returned; the offer of the 

agency shall be ignored & will not be further evaluated. If the agency is put on 

banning list for fraud/ mis-appropriation of facts committed in the same tender/other 

tender where errant agency emerges as the lowest (L1), then such tender shall also be 

cancelled and re-invited.  

 

D. Procedure for Suspension of Bidder 

  D.1 Initiation of Suspension  

 

Action for suspension business dealing with any agency/(ies) shall be initiated by 

Corporate C&P Department when 
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(i) Corporate Vigilance Department based on the fact of the case gathered during 

investigation by them recommend for specific immediate action against the 

agency. 

 

(ii) Corporate Vigilance Department based on the input from Investigating 

agency, forward for specific immediate action against the agency. 

 

(iii) Non performance of Vendor/Supplier/Contractor/Consultant leading to 

termination of Contract/ Order. 

 

  D.2     Suspension Procedure:  

 

D.2.1     The order of suspension would operate initially for a period not more than six 

months and is to be communicated to the agency and also to Corporate Vigilance 

Department. Period of suspension can be extended with the approval of the 

Competent Authority by one month at a time with a ceiling of six months pending 

a conclusive decision to put the agency on banning list.  

 

D.2.2     During the period of suspension, no new business dealing may be held with the 

agency. 

 

D.2.3     Period of suspension shall be accounted for in the final order passed for banning 

of business with the agency. 

 

D.2.4  The decision regarding suspension of business dealings should also be 

communicated to the agency. 

 

D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which 

can result in banning of business dealings, proposal for issuance of suspension 

order and show cause notice shall be put up to the Competent Authority.  The 

suspension order and show cause notice must include that (i) the agency is put on 

suspension list and (ii) why action should not be taken for banning the agency for 

future business from GGPL. 

 

The competent authority to approve the suspension will be same as that for 

according approval for banning.  

 

D 3      Effect of Suspension of business:   

 

      Effect of suspension on other on-going/future tenders will be as under: 

 

D.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the name of 

agency appears in the Suspension List. 

 

D.3.2 If an agency is put on the Suspension List during tendering: 
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D.3.2.1   after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the agency shall be ignored.  

 

D.3.2.2   after opening Technical bid but before opening the Price bid, the Price bid of the 

agency shall not be opened and BG/EMD submitted by the agency shall be 

returned to the agency. 

 

 D.3.2.3  after opening of price, BG/EMD made by the agency shall be returned; the offer 

of the agency shall be ignored & will not be further evaluated. If the agency is put 

on Suspension list for fraud/ mis-appropriation of facts conducted in the 

sametender/other tender where errant agency emerges as the lowest (L1), then 

such tender shall also be cancelled and re-invited.  

 

D.3.3  The existing contract (s)/ order (s) under execution shall continue. 

 

D.3.4 Tenders invited for procurement of goods, works and services shall have provision 

that the bidder shall submit a undertaking to the effect that (i) neither the bidder 

themselves nor their allied agency/(ies) are on banning list of GAIL/ GGPL or  the 

Ministry of Petroleum  and Natural Gas and (ii)  bidder is not banned by any 

Government department/ Public Sector. 

  

F. Appeal against the Decision of the Competent Authority:  

 

F.1 The agency may file an appeal against the order of the Competent Authority for 

putting the agency on banning list. The appeal shall be filed to Appellate Authority. 

Such an appeal shall be preferred within one month from the of receipt of banning 

order.  

 

F.2 Appellate Authority would consider the appeal and pass appropriate order which shall 

be communicated to the party as well as the Competent Authority.  

 

F.3 Appeal process may be completed within 45 days of filing of appeal with the 

Appellate Authority.  

 

G. Wherever there is contradiction with respect to terms of „Integrity pact‟ , GCC and 

„Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice‟, the 

provisions of „Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive 

Practice‟ shall prevail. 
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Annexure-II 

 

PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

 

1.0 OBJECTIVE 

 

 The objective of Evaluation of Performance aims to recognize, and develop reliable 

Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or exceed 

expectations and requirements.  

 

 The purpose of this procedure is to put in place a system to monitor performance of 

Vendors/ Suppliers/Contractors/ Consultants associated with GGPL in Projects and in 

O&M so as to ensure timely completion of various projects, timely receipt of supplies 

including completion of works & services for operation and maintenance of operating 

plants and quality standards in all respects. 

 

2.0 METHODOLOGY 

 

 i) Preparation of Performance Rating Data Sheet 

 

 Performance rating data Sheet for each and every Vendor/ 

Supplier/Contractor/ Consultant for all orders/Contracts with a value of Rs. 7 

Lakhs and above is recommended to be drawn up.  These data sheets are to be 

separately prepared for orders/ contracts related to Projects and O&M.  

Format, Parameters, Process, responsibility for preparation of Performance 

Rating Data Sheet are separately mentioned.  

 

 ii) Measurement of Performance 

 

 Based on the parameters defined in Data Sheet, Performance of concerned 

Vendor/ Supplier/Contractor/ Consultant would be computed and graded 

accordingly.  The measurement of the performance of the Party would be its 

ability to achieve the minimum scoring of 60% points in the given parameters.  

 

 iii) Initiation of Measures: 

   

 Depending upon the Grading of Performance, corrective measures would be 

initiated by taking up the matter with concerned Vendor/ Supplier/Contractor/ 

Consultant.  Response of Vendor/ Supplier/Contractor/ Consultant would be 

considered before deciding further course of action. 

 

 iv) Implementation of Corrective Measures: 

 

 Based on the response of Vendor/ Supplier/Contractor/ Consultant, concerned 

Engineer-in-Charge for the Projects and/or OIC in case of O&M would 
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recommend for continuation or discontinuation of such party from the 

business of GGPL.   

v) Orders/contracts placed on Proprietary/OEM basis for O&M will be evaluated 

and, if required, corrective action will be taken for improvement in future. 

 

3.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

 

3.1 FOR PROJECTS 

 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in 

case of PROJECTS shall be done immediately with commissioning of any 

Project. 

 

ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in-

charge shall prepare a Performance Rating Data Sheet (Format at Annexure-1) 

for all Orders and Contracts. 

 

iii) Depending upon the Performance Rating, following action need to be initiated 

by Engineer-in-charge/Project-in-charge: 

   

Sl.No. Performance 

Rating 

Action 

1 POOR Seek explanation for Poor performance 

2 FAIR Seek explanation for Fair performance 

3 GOOD Letter to the concerned for improving 

performance in future 

4 VERY GOOD No further action 

 

iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined.  In case of satisfactory reply, Performance Rating data Sheet to be 

closed with a letter to the concerned for improving performance in future. 

 

v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 

 

  A) Where Performance rating is “POOR”: 

 

Recommend such defaulting Vendor/ Supplier/Contractor/ Consultant 

for putting on Holiday for a period from one to three years as given 

below:  

 

(i) Poor Performance due to reasons other than Quality : One 

Year  

(ii) Poor Performance on account of Quality (if any mark obtained 

against Quality parameter is less than 30):  Two Years 
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(iii) Poor Performance leading to termination of contract or 

Offloading of contract due to poor performance solely 

attributable to Vendor/ Supplier/Contractor/ Consultant or 

Repeated Offence: Three Years 

 

Non performance of a Vendor/Supplier/Contractor/Consultant leading 

to termination of Contract/ Order, such Vendor/ Supplier/ 

Contractor/Consultant are also to be considered for Suspension.  

 

In all such cases, concerned site will put up recommendation for 

issuance of SCN and putting the party on suspension list as per process 

defined for suspension in “Procedure for Action in case of Corrupt/ 

Fraudulent/ Collusive/ Coercive Practices” 

 

  (B) Where Performance rating is “FAIR”: 

 

Recommend for issuance of warning to such defaulting Vendor/ 

Supplier/Contractor/ Consultant to improve their performance. 

 

3.2      FOR CONSULTANCY JOBS 

 

 Monitoring and Evaluation of consultancy jobs will be carried out in the same way as 

described in para 3.1 for Projects. 

 

3.3 FOR OPERATION & MAINTENANCE 

 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in 

case of Operation and Maintenance shall be done immediately after execution 

of order/ contract.  

 

ii) After execution of orders a Performance Rating Data Sheet (Format at 

Annexure-2) shall be prepared for Orders by Site C&P and for 

Contracts/Services by respective Engineer-In-Charge. 

 

iii) Depending upon Performance Rating, following action need to be initiated by 

Site C&P:  

  

Sl. No. Performance Rating Action 

 

1 POOR Seek explanation for Poor performance  

2. FAIR Seek explanation for Fair performance 

3 GOOD Letter to the concerned for improving 

performance in future. 

4 VERY GOOD No further action 
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iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined. In case of satisfactory reply, Performance Rating data Sheet to be 

closed with a letter to the concerned for improving performance in future.  

 

v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 

 

  A) Where performance rating is “POOR” 

 

Recommend such defaulting Vendor/Supplier/Contractor/ Consultant 

for putting on Holiday for a period from one to three years as given 

below:  

 

(i) Poor Performance due to reasons other than Quality : One 

Year  

(ii) Poor Performance on account of Quality (if any mark obtained 

against Quality parameter is less than 30):  Two Years 

(iv) Poor Performance leading to termination of contract or  

Offloading of contract due to poor performance solely 

attributable to Vendor/Supplier/Contractor/Consultant or  

Repeated Offence: Three Years 

 

Non-performance of a Vendor/Supplier/Contractor/Consultant leading 

to termination of Contract/ Order such Vendor/ Supplier/ 

Contractor/Consultant are also to be considered for Suspension.  

 

In all such cases, concerned site will put up recommendation for 

issuance of SCN and putting the party on suspension list as per process 

defined for suspension in “Procedure for Action in case of Corrupt/ 

Fraudulent/ Collusive/ Coercive Practices” 

 

  (B) Where Performance rating is “FAIR” 

 

 Recommend for issuance of warning to such defaulting 

Vendors/Contractors/Consultants to improve their performance. 

 

4.0 EXCLUSIONS: 

 The following would be excluded from the scope of evaluation of performance of 

Vendors/ Suppliers/Contractors/ Consultants: 

 i) Orders/Contracts below the value of Rs. 7 Lakhs. 

 ii) One time Vendor/ Supplier/Contractor/ Consultant. 

 iii) Orders for Misc./Administrative items/ Non stock Non valuated items. 
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 However, concerned Engineer-in-Charge /OICs will continue to monitor such cases 

so as to minimize the impact on Projects/O&M plants due to non performance of 

Vendors/ Suppliers/Contractors/ Consultants in all such cases. 

5.0 REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY 
 

5.1 An order for Holiday passed for a certain specified period shall deemed to have been 

automatically revoked on the expiry of that specified period and it will not be 

necessary to issue a specific formal order of revocation. 

 

Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to 

quality, and new order is placed on bidder after  restoration of Vendor/ 

Supplier/Contractor/ Consultant, such order will be properly monitored during 

execution stage by the concerned site.  

 

6.0 EFFECT OF HOLIDAY 
 

6.1  If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/ 

Supplier/Contractor/ Consultant should not be considered in ongoing tenders/future 

tenders.   

 

6.2  However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any 

other order/ contract and their performance is satisfactory in terms of the relevant 

contract, should be allowed to continue till its completion without any further  

increase in scope except those incidental to original scope mentioned in the contract. 

In such a case CPBG will not be forfeited and payment will be made as per provisions 

of concerned contract.  However, this would be without prejudice to other terms and 

conditions of the contract.  

 

6.3.  Effect on other ongoing tendering:  

 

6.3.1  After issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the party shall be ignored.  

 

6.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the party 

shall not be opened and BG/EMD submitted by the party shall be returned to the 

party. 

 

6.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of the 

party shall be ignored & will not be further evaluated. If errant party emerges as the 

lowest (L1), then such tender shall also be cancelled and re-invited.  

 

7.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the 

procedure, the holding company, subsidiary, joint venture, sister concerns, group 

division of the errant Vendor/ Supplier/Contractor/ Consultant shall not be considered 

for putting on holiday list. 
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Any bidder, put on holiday, will not be allowed to bid through consortium route also 

in new tender during the period of holiday. 

 

8.0 If an unsuccessful bidder makes any vexatious, frivolous or malicious complaint 

against the tender process with the intention of delaying or defeating any procurement 

or causing loss to GGPL or any other bidder, such bidder will be put on holiday for a 

period of six months, if such complaint is proved to be vexatious, frivolous or 

malicious, after following the due procedure.   

 

9.  APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 

 

(a) The party may file an appeal against the order of the Competent Authority for 

putting the party on Holiday list. The appeal shall be filed to Appellate 

Authority. Such an appeal shall be preferred within one month from the of 

receipt of Holiday order.  

 

(b) Appellate  Authority would consider the appeal and pass appropriate order 

which shall be communicated to the party as well as the Competent Authority.  

 

(c) Appeal process may be completed within 45 days of filing of appeal with the 

Appellate Authority.  

 

(d)   “Appellate Authority” shall mean Committee of Directors consisting of Director 

(Finance) and Director (BD) for works centers under Director (Projects). For 

all other cases committee of Directors shall consist of Director (Finance) & 

Director (Projects). 

 

10. ERRANT BIDDER  

 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job 

for any mistake committed by him in bidding or withdrawal of bid or modification of 

bid or varying any term in regard thereof leading to re-tendering, GGPL shall forfeit 

EMD paid by the bidder and such bidders shall be debarred from participation in re-

tendering of the same job(s)/item(s).   

 

Further, such bidder will be put on holiday for a period of six months after following 

the due procedure.   

 

11. In case GST department brings to the notice of GGPL that a Party has not paid to the 

credit of the Government the GST collected from GGPL, then party will be put on 

holiday for a period of six months after following the due procedure.   

  



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 55 of 250 
 
 

Annexure-1 

GGPL  

PERFORMANCE RATING DATA SHEET 

(FOR PROJECTS/ CONSULTANCY JOBS) 

 

i) Project/Work Centre   : 

 

ii) Order/ Contract No. & date  : 

 

iii) Brief description of Items  : 

 Works/Assignment 

 

iv) Order/Contract value (Rs.)  : 

 

v) Name of Vendor/Supplier/  : 

 Contractor/ Consultant 

 

vi) Contracted delivery/   : 

 Completion Schedule 

 

vii) Actual delivery/    : 

 Completion date 

 

Performance 

Parameter 

Delivery/ Completion 

Performance 

Quality 

Performance 

Reliability 

Performance# 

Total 

Maximum Marks 40 40 20 100 

Marks Allocated 

 

    

Note:  

Remarks (if any) 

  PERFORMANCE RATING (**)     

Note : 

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub-

vendor/sub-contractor due to financial constraints, then „0‟ marks should be allotted 

against Reliability Performance.  

(*) Allocation of marks should be as per enclosed instructions 

(**) Performance rating shall be classified as under : 

 

Sl. 

No. 

Range (Marks) Rating Signature of 

Authorised Signatory: 

 

Name: 

 

Designation: 

1 60 & below POOR 

2 61-75 FAIR 

3 76-90 GOOD 

4 More than 90 VERY 

GOOD 
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Instructions for allocation of marks 

 

1. Marks are to be allocated as under : 

 

 1.1 DELIVERY/ COMPLETION PERFORMANCE  40 Marks 

 

  Delivery Period/  Delay in Weeks   Marks 

  Completion Schedule 

 

  a) Upto 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     12 weeks   20 

       ”     16 weeks   15 

      More than  16 weeks  0 

  

  b) Above 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     16 weeks   20 

       ”     20 weeks   15 

       ”     24 weeks   10 

      More than  24 weeks  0 

 

 1.2 QUALITY PERFORMANCE    40 Marks 

 

  For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 

 

  i) Rejection/Defects  Marks to be allocated on 10 marks 

      Pro-rata basis for acceptable 

      Quantity as compared to total 

      Quantity for normal cases 

  ii) When quality  Failure of severe nature 0 marks 

      failure endanger   - Moderate nature 5 marks 

      system integration  - low severe nature 10-25 marks 

      and safety of the  

      system 

  iii) Number of   1. No deviation  5 marks 

        deviations   2. No. of deviations < 2 2 marks 

                 3. No. of deviations > 2 0 marks 

 

 

 

1.3 RELIABILITY PERFORMANCE    20 Marks 
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A. FOR WORKS/CONTRACTS 

 

 

i) Submission of order acceptance, agreement, 

PBG, Drawings and other documents within time 

 

4 marks 

ii) Mobilization of resources as per Contract and in 

time 

 

4 marks 

iii) Liquidation of Check-list points 4 marks 

 

iv) Compliance to statutory and HS&E requirements 

 

or 

 

Reliability of Estimates/Design/Drawing etc. in 

case of Consultancy jobs 

 

4 marks 

v) Timely submission of estimates and other 

documents for Extra, Substituted & AHR items 

 

4 marks 

B. FOR SUPPLIES 

 

 

i) Submission of order acceptance, PBG, Drawings 

and other documents within time 

 

5 marks 

 

ii) Attending complaints and requests for after sales 

service/ warranty repairs and/ or query/ advice 

(upto the evaluation period). 

 

5 marks 

iii) Response to various correspondence and 

conformance to standards like ISO 

5 marks 

 

iv) Submission of all required documents including 

Test Certificates at the time of supply 

5 marks 
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Annexure-2 

GGPL  

PERFORMANCE RATING DATA SHEET 

(FOR O&M) 

 

i) Location    : 

 

ii) Order/ Contract No. & date  : 

 

iii) Brief description of Items  : 

 Works/Assignment 

 

iv) Order/Contract value (Rs.)  : 

 

v) Name of Vendor/Supplier/  : 

 Contractor/ Consultant 

 

vi) Contract delivery/   : 

 Completion Schedule 

 

vii) Actual delivery/    : 

 Completion date 

 

Performance 

Parameter 

Delivery 

Performance 

Quality 

Performance 

Reliability 

Performance# 

Total 

Maximum Marks 40 40 20 100 

Marks Allocated 

(*) 

    

Remarks (if any) 

  PERFORMANCE RATING (**)     

Note : 

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub-

vendor/sub-contractor due to financial constraints, then „0‟ marks should be allotted 

against Reliability Performance 

(*) Allocation of marks should be as per enclosed instructions 

(**) Performance rating shall be classified as under : 

 

Sl. 

No. 

Range (Marks) Rating Signature of 

Authorised Signatory: 

 

Name: 

 

Designation: 

1 60 & below POOR 

2 61-75 FAIR 

3 76-90 GOOD 

4 More than 90 VERY 

GOOD 

 

 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 59 of 250 
 
 

 

Instructions for allocation of marks (For O&M) 

 

1. Marks are to be allocated as under : 

 

 1.1 DELIVERY/ COMPLETION PERFORMANCE  40 Marks 

 

  Delivery Period/  Delay in Weeks   Marks 

  Completion Schedule 

 

  a) Upto 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     12 weeks   20 

       ”     16 weeks   15 

      More than  16 weeks  0 

  

  b) Above 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     16 weeks   20 

       ”     20 weeks   15 

       ”     24 weeks   10 

      More than  24 weeks  0 

 

 1.2 QUALITY PERFORMANCE    40 Marks 

 

  For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 

 

  i) Rejection/Defects  Marks to be allocated on  10 marks 

      prorata basis for acceptable 

      quantity as compared to total 

      quantity for normal cases 

  ii) When quality  Failure of severe nature  0 marks 

      failure endanger   - Moderate nature  5 marks 

      system integration  - low severe nature 10-25 marks 

      and safety of the  

      system 

  iii) Number of   1. No deviation  5 marks 

        deviations   2. No. of deviations < 2 2 marks 

      3. No. of deviations > 2 0 marks 
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1.3 RELIABILITY PERFORMANCE    20 Marks 

 

   

A. FOR WORKS/CONTRACTS 

 

 

i) Submission of order acceptance, agreement, 

PBG, Drawings and other documents within time 

 

4 marks 

ii) Mobilization of resources as per Contract and in 

time 

 

4 marks 

iii) Liquidation of Check-list points 4 marks 

 

iv) Compliance to statutory and HS&E requirements 

 

or 

 

Reliability of Estimates/Design/Drawing etc. in 

case of Consultancy jobs 

 

4 marks 

v) Timely submission of estimates and other 

documents for Extra, Substituted & AHR items 

 

4 marks 

B. FOR SUPPLIES 

 

 

i) Submission of order acceptance, PBG, Drawings 

and other documents within time 

 

5 marks 

 

ii) Attending complaints and requests for after sales 

service/ warranty repairs and/ or query/ advice 

(upto the evaluation period). 

 

5 marks 

iii) Response to various correspondence and 

conformance to standards like ISO 

5 marks 

 

iv) Submission of all required documents including 

Test Certificates at the time of supply 

 

5 marks 
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ANNEXURE-IV 

BIDDING DATA SHEET (BDS)  

 

ITB TO BE READ IN CONJUNCTION WITH THE FOLLOWING: 

A.  GENERAL 

ITB  

clause  
Description  

1.2 

 

The Invitation for Bids/ Tender no is :  

GGPL/KKD/C&P/SR 2574/2019-20/09 

1.1 The Employer/Owner is: Godavari Gas Private Limited, Rajahmundry 

2.1 

 

The name of the Works/Services to be performed is:     LAYING OF 

UNDERGROUND PE PIPELINES AND ABOVE GROUND GI 

INSTALLATIONS INCLUDING LAST MILE CONNECTIVITY AT 

CONSUMER END FOR CITY GAS DISTRIBUTION PROJECT AT 

EAST & WEST GODAVARI DISTRICTS OF ANDHRA PRADESH 

3 BIDS FROM CONSORTIUM/JOINT VENTURE : NOT APPLICABLE 

5.2.1 Demand Draft/ Banker‟s Cheque  towards Tender fee (if applicable)  shall be 

in favour of Godavari Gas Private Limited  payable at Rajamahendravaram, 

E.G Dist Andhra Pradesh 

B.  BIDDING DOCUMENT 

ITB  

clause  
Description  

8.1 For clarification purposes only, the communication address is: 

Attention:  A. Ramesh Naik, CM (C&P) 

Andhra Pradesh Gas Distribution Corporation, 

Street Address: Door No. 70-14-5/1, 

Floor/Room number: Siddarth Nagar, Near RTO office, 

City: Kakinada- 533003, East Godavari Dist.,  

Andhra Pradesh, Country: India 

Email: rameshna@gail.co.in 

  

mailto:rameshna@gail.co.in
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C.  PREPARATION OF BIDS 

ITB  clause  Description  

11.1.1 (u) 

 

The Bidder shall submit with its Techno-commercial/ Unpriced bid the following 

additional documents (SCC Refers): 

Integrity Pact, Indemnity Bond 

12 

 

Additional Provision for Schedule of Rate/ Bid Price are as under:  

NIL 

12. & 13 Whether GGPL will be able to avail input tax credit in the instant tender: 

Currently no. 

 

 

 

 

YES 

 

 

NO 

 

 

 

14  The currency of the Bid shall be INR  

15 The bid validity period shall be 3 Months from final 'Bid Due Date'. 

16.1 In case 'Earnest Money / Bid Security' is in the form of 'Demand Draft' or 

'Banker's Cheque', the same should be favor of Godavari Gas Private Limited  

payable at Rajamahendravaram, E.G Dist Andhra Pradesh. Details of GGPL‟s 

Bank is Canara Bank, Hyderabad Industrial Finance Branch, A/C No. 

2423201000324, IFSC Code: CNRB0002423 

D.  SUBMISSION AND OPENING OF BIDS 

ITB  clause  Description  

18 In addition to the original of the Bid, the number of copies required is one.  

22 The E-Tender No. of this bidding process is: Not applicable 

 22.3 and 4.0 

of IFB 

For bid submission purposes only (Manual) or the submission of physical 

document as per clause no. 4.0 of IFB, the Owner‟s address is : 

Attention:  A. Ramesh Naik, CM (C&P) 

Andhra Pradesh Gas Distribution Corporation, 
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Street Address: Door No. 70-14-5/1, 

Floor/Room number: Siddarth Nagar, Near RTO office, 

City: Kakinada- 533003, East Godavari Dist.,  

Andhra Pradesh, Country: India 

Email: rameshna@gail.co.in 

26 
The bid opening shall take place at: 

Godavari Gas Private Limited 

Attention:  A. Ramesh Naik, CM (C&P) 

Andhra Pradesh Gas Distribution Corporation, 

Street Address: Door No. 70-14-5/1, 

Floor/Room number: Siddarth Nagar, Near RTO office, 

City: Kakinada- 533003, East Godavari Dist.,  

Andhra Pradesh, Country: India 

Email: rameshna@gail.co.in  Date: 31.10.2019 / Time: 15:00 Hrs 

E.  EVALUATION, AND COMPARISON OF BIDS 

ITB  clause  Description  

32 Evaluation Methodology is mentioned in Section-II. 

33 Compensation for Extended Stay: NOT APPLICABLE 

40 Public Procurement policy for Micro and Small Enterprises:  

NOT APPLICABLE 

50 Provisions for Start-Ups: NOT APPLICABLE 

F.  AWARD OF CONTRACT 

ITB  clause  Description  

37 State of which stamp paper is required for Contract Agreement:  

Andhra Pradesh 

38 Contract Performance Security/ Security Deposit : Applicable 

If applicable: 10 % of contract value. 

40 Whether tendered item is non-split able or not-divisible : NO 

41 Provision of AHR Item : Applicable 

Clause no. 

27.3 of GCC  

Bonus for Early Completion: Not Applicable 

 

 

 

mailto:rameshna@gail.co.in
mailto:rameshna@gail.co.in
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FORMS & FORMAT 
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LIST OF FORMS & FORMAT  

 

Form No. Description 

F-1 BIDDER‟S GENERAL INFORMATION 

F-2 BID FORM 

F-3 LIST OF ENCLOSURES 

F-4 PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY / 

BID SECURITY" 

F-4A PROFORMA OF "LETTER OF CREDIT" FOR "EARNEST MONEY / 

BID SECURITY" 

F-5  LETTER OF AUTHORITY 

F-6 NO DEVIATION CONFIRMATION 

F-7 DECLARATION REGARDING HOLIDAY/BANNING AND 

LIQUIDATION, COURT RECEIVERSHIP ETC.  

F-8 CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

F-9 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY / SECURITY DEPOSIT" 

F-10 AGREED TERMS & CONDITIONS 

F-11 ACKNOWLEDGEMENT CUM CONSENT LETTER 

F-12 UNDERTAKING ON LETTERHEAD 

F-13 BIDDER‟S EXPERIENCE 

F-14 CHECK LIST 

F-15 FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER‟S WORKING CAPITAL IS INADEQUATE 

F-16 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR 

FINANCIAL CAPABILITY OF THE BIDDER 

F-17 FORMAT FOR CONSORTIUM/JV AGREEMENT 

F-18 BIDDER'S QUERIES FOR PRE BID MEETING 

 F-19 E-BANKING FORMAT 

F-20 INTEGRITY PACT 

F-21 INDEMNITY BOND 
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F-1 

 

BIDDER'S GENERAL INFORMATION 

 

To, 

M/s GGPL 

Rajahmahendravaram 

 

TENDER NO:  

1 Bidder Name  

2 Status of Firm  Proprietorship Firm/Partnership firm/ 

Limited/Others 

If Others Specify:_________________ 

[Enclose certificate of Registration] 

3 Name of Proprietor/Partners/Directors  

of the firm/company 

 

 

 

4 Number of Years in Operation  

5 Address of Registered Office:     

*In case of Partnership firm, enclose 

letter mentioning current address of 

the firm and the full names and current 

addresses of all the partners of the 

firm. 

 

City: 

District: 

State: 

PIN/ZIP: 

 

6 

Operation Address 

(if different from above) 

 

City: 

District: 

State: 

PIN/ZIP: 

8 Telephone Number _____________________ 

(Country Code)       (Area Code)      (Telephone 

No.) 

9 E-mail address  

10 Website  

11 Fax Number: ___________________________________ 

(Country Code)       (Area Code)      (Telephone 

No.) 
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12 ISO Certification, if any {If yes, please furnish details} 

13 Bid Currency   

14 Banker‟s Name  

15 Branch  

17 Bank account number  

18 PAN No.  

[Enclose copy of PAN Card] 

19  GST no.  

[Enclose copy of GST Registration Certificate] 

20 EPF Registration No.  

[Enclose copy of EPF Registration Certificate] 

21 ESI code No.  

[Enclose copy of relevant document] 

22 We (Bidder) are cover under the 

definition of section 2 (n) of the 

MSMED Act 

Yes / No  

(If the response to the above is ‘Yes”, Bidder to 

provide Purchaser a copy of the Enterpreneurs 

Memorandum (EM) filled with the authority 

specified by the respective State Government.) 

23 Whether Micro/Small/Medium 

Enterprise 

(Bidder to submit documents as specified it ITB) 

24 Type of Entity Corporate/ Non-Corporate (As per Service tax 

Act).  

(In case of Non-Corporate Entity, bidder will 

submit documentary evidence for same). 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-2 

BID FORM 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

SUB:  

TENDER NO:  

 

Dear Sir, 

After examining / reviewing the Bidding Documents for the tender of 

“_________________________________________________________________ including 

"Specifications & Scope of Work", "General Conditions of Contract [GCC]", "Special 

Conditions of Contract [SCC]" and "Schedule of Rates [SOR]", etc. the receipt of which is 

hereby duly acknowledged, we, the undersigned, are pleased to offer to execute the whole 

part of the job and in conformity with the said Bid Documents, including Addenda / 

Corrigenda Nos. ____________. 

 

We confirm that this Bid is valid for a period as specified in BDS from the date of opening of 

"Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be 

accepted by any time before the expiry of that period. 

 

If our Bid is accepted, we will provide the "Contract Performance Security / Security 

Deposit" equal to "___________ of the Contract Price" or as mentioned in Tender Document 

for the due performance within "thirty [30] days" of such Award. 

 

Until a final Agreement/Letter of Award is prepared and executed, the tender document 

(including addenda/ corrigenda) together with the "Notification of Award" shall constitute a 

binding Agreement between us. 

 

We understand that Bidding Document is not exhaustive and any action and activity not 

mentioned in Bidding Documents but may be inferred to be included to meet the intend of the 

Bidding Documents shall be deemed to be mentioned in Bidding Documents unless otherwise 

specifically excluded and we confirm to perform for fulfillment of Agreement and 

completeness of the Work in all respects within the time frame and agreed price.  

 

We understand that you are not bound to accept the lowest priced or any Bid that you may 

receive. 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-3 

LIST OF ENCLOSURES 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

 

SUB:  

TENDER NO:  

 

 

Dear Sir, 

 

We are enclosing the following documents as part of the bid: 

1. Power of Attorney of the signatory to the Bidding Document. 

2. Document showing annual turnover for the last three years such as annual reports, 

profit and loss account, net worth etc. along with information as sought in enclosed 

format F-16 

3. Document showing Financial Situation Information as sought in enclosed format F-16 

4. Copy of Bidding Documents along with addendum/corrigendum duly signed and 

sealed on each page, in token of confirmation that Bid Documents are considered in 

full while preparing the bid and in case of award, work will be executed in accordance 

with the provisions detailed in Bid Documents. 

5. Documentary Evidences showing the Bidder‟s claim of meeting Technical Criteria as 

mentioned in Clause 4 of ITB. 

6. Bid Security/EMD* 

7. Tender Fee* 

8. Integrity Pact*  

9. Power of Attorney* 

10. Duly certified document from chartered engineer and or chartered accountant. 

 

Note:  

* In case of e-bidding the bidder has the option to submit specified documents in physical form 

on/before the bid due date or within seven days from the bid opening date. However, scanned 

copy of these (same) documents must be submitted on-line as part of e-bid before the bid due 

date/time.  

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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FORMAT F-4 

PROFORMA OF "BANK GUARANTEE"  

FOR "EARNEST MONEY / BID SECURITY"  

(To be stamped in accordance with the Stamp Act) 

 

Ref....................     Bank Guarantee No......... 

       Date...................... 

To, 

M/s Godavari Gas Private Limited 

D. No.: 85-06-23/2,2nd Floor, Above Happy Home Furniture Shop,  

40th Ward, Morumpudi Junction,  

Rajamahendravaram – 533103 

East Godavari Dist, Andhra Pradesh 

SUB:  

TENDER NO:  

 

Dear Sir(s), 

In accordance with Letter Inviting Tender under your reference No __________________M/s. 

________________ having their Registered / Head Office at _____________ (hereinafter called the 

Tenderer), wish to participate in the  

said tender for_________________________ 

 

As an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is 

required to be submitted by the Tenderer as a condition precedent for participation in the said 

tender which amount is liable to be forfeited on the happening of any contingencies mentioned 

in the Tender Document. 

 

We, the _____________________ Bank at ________________having our Head Office 

____________________________ (Local Address) guarantee and undertake to pay 

immediately on demand without any recourse to the tenderers by Godavari Gas Private Limited, 

the amount ________________ __________________ without any reservation, protest, demur 

and recourse. Any such demand made by GGPL, shall be conclusive and binding on us 

irrespective of any dispute or difference raised by the Tenderer. 

 

This guarantee shall be irrevocable and shall remain valid up to ____________ [this date should 

be two (02) months beyond the validity of the bid].If any further extension of this guarantee is 

required, the same shall be extended to such required period on receiving instructions from M/s. 

____________________ whose behalf this guarantee is issued. 

 

In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 

___________ day of ____________ 20__ at ____________. 

 

WITNESS: 

 

(SIGNATURE)       (SIGNATURE) 

(NAME)        (NAME) 

        Designation with Bank Stamp 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 71 of 250 
 
 

(OFFICIAL ADDRESS)             Attorney as per    

                 Power of Attorney No. ________ 

                      Date: ________________________ 

 

INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" BY 

"BANK GUARANTEE" 

 

1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per 

"Stamp Duty" applicable. The non-judicial stamp paper should be in the name of the 

issuing Bank. In case of foreign Bank, the said Bank's Guarantee to be issued by its 

correspondent Bank in India on requisite non-judicial stamp paper 

2. The expiry date should be arrived at in accordance with "ITB: Clause-15.1". 

3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB". 

4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said 

Bank Guarantee / all future communication relating to the Bank Guarantee shall be 

forwarded to the Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's E-mail 

/ Fax / Phone from where the Earnest Money Bond has been issued. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer 

confirming its net worth is more than Rs. 1,000,000,000.00 [Rupees One Hundred 

Crores] or equivalent alongwith documentary evidence. 
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F-5 

LETTER OF AUTHORITY 
 

[Pro forma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid 

Meetings' /'Un-priced Bid Opening' / 'Price Bid Opening'] 

 

Ref:         Date: 

To, 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

SUB:  

TENDER NO:  

 

Dear Sir, 

I/We, _____________________________________ hereby authorize the following 

representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-priced 

Bid Opening', 'Price Bid Opening' and for any subsequent correspondence / communication 

against the above Bidding Documents: 

 

[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  

 Fax:  

 E-mail: ………………………………….. @ ……………………………… 

 

[2] Name & Designation ____________________ Signature ___________________ 

 Phone/Cell:  

 Fax:  

 E-mail: ……………………………………….. @ ……………………………… 

 

We confirm that we shall be bound by all commitments made by aforementioned authorised 

representative(s). 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 

 

Note:  This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder and 

should be signed by a person competent and having the 'Power of Attorney' to bind 

the Bidder. Not more than 'two [02] persons per Bidder' are permitted to attend 

"Techno-commercial / Un-priced" & "Price Bid" Openings. Bidders authorized 

representative is required to carry a copy of this authority letter while attending the 

un-priced and priced bid opening, the same shall be submitted to Godavari Gas 

Private Limited. 
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F-6 

"NO DEVIATION" CONFIRMATION 

 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

 

SUB:  

TENDER NO:  

 

 

Dear Sir, 

 

We understand that any 'deviation / exception' in any form may result in rejection of Bid. We, 

therefore, certify that we have not taken any 'exception / deviation' anywhere in the Bid and we 

agree that if any 'deviation / exception' is mentioned or noticed, our Bid may be rejected. 

 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-7 

DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION, COURT 

RECEIVERSHIP  

 

 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

SUB:  

TENDER NO:  

 

 

 

Dear Sir, 

 

We hereby confirm that we are not on „Holiday‟ by GAIL/ GGPL or Public Sector Project 

Management Consultant (like EIL, Mecon only due to “poor performance” or “corrupt and 

fraudulent practices”)  or banned by Government department/ Public Sector on due date of 

submission of bid. 

 

Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure 

for Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices)  are on banning list 

of GAIL /GGPL or the Ministry of Petroleum and Natural Gas. 

 

We also confirm that we are not under any liquidation, court receivership or similar 

proceedings or 'bankruptcy'.   

 

In case it comes to the notice of GGPL that the bidder has given wrong declaration in this 

regard, the same shall be dealt as „fraudulent practices‟ and action shall be initiated as per the 

Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive Practices. 

 

Further, we also confirm that in case there is any change in status of the declaration prior to 

award of contract, the same will be promptly informed to GGPL by us.  

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-8 

CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

 

 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

SUB:  

TENDER NO:  

 

Dear Sir, 

 

If we become a successful Bidder and pursuant to the provisions of the Bidding Documents, 

award is given to us for the tender for“ 

_____________________________________________________”,the following Certificate 

shall be automatically enforceable: 

 

"We agree and acknowledge that the Employer is entering into the Agreement solely on its 

own behalf and not on behalf of any other person or entity. In particular, it is expressly 

understood & agreed that the Government of India is not a party to the Agreement and has no 

liabilities, obligations or rights thereunder. It is expressly understood and agreed that the 

Employer is authorized to enter into Agreement, solely on its own behalf under the applicable 

laws of India. We expressly agree, acknowledge and understand that the Employer is not an 

agent, representative or delegate of the Government of India. It is further understood and 

agreed that the Government of India is not and shall not be liable for any acts, omissions, 

commissions, breaches or other wrongs arising out of the Agreement. Accordingly, we 

hereby expressly waive, release and forego any and all actions or claims, including cross 

claims, VIP claims or counter claims against the Government of India arising out of the 

Agreement and covenants not to sue to Government of India as to any manner, claim, cause 

of action or things whatsoever arising of or under the Agreement." 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-9 

PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE 

SECURITY / SECURITY DEPOSIT" 

(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

To, 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

Dear Sir(s), 

 

M/s. _______________________________________________ having registered office at 

______________________ (herein after called the “contractor/supplier” which expression shall 

wherever the context so require include its successors and assignees) have been placed/ awarded 

the job/work of __________________________________________ vide PO/LOA/FOA No. 

_______________________________dated______ for Godavari Gas Private Limited having 

registered office at …………………………………(herein after called the “GGPL” which 

expression shall wherever the context so require include its successors and assignees). 

 

The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of Rs. 

__________________ (Rupees ___________________________________) as full Contract 

Performance Guarantee in the form therein mentioned. The form of payment of Contract 

Performance Guarantee includes guarantee executed by Nationalized Bank/Scheduled 

Commercial Bank, undertaking full responsibility to indemnify Godavari Gas Private Limited, 

in case of default. 

 

The said M/s._____________________________________ has approached us and at their 

request and in consideration of the premises we having our office at ______________________ 

have agreed to give such guarantee as hereinafter mentioned. 

 

1. We ___________________________________________________________ hereby 

undertake to give the irrevocable & unconditional guarantee to you that if default shall 

be made by M/s. __________________________________ in performing any of the 

terms and conditions of the tender/order/contract or in payment of any money payable to 

Godavari Gas Private Limited we shall on first demand pay without demur, contest, 

protest and/ or without any recourse to the contractor  to GGPL in such manner as GGPL 

may direct the said amount of Rupees _______________________ only or such portion 

thereof not exceeding the said sum as you may require from time to time. 

 

2. You will have the full liberty without reference to us and without affecting this 

guarantee, postpone for any time or from time to time the exercise of any of the powers 

and rights conferred on you under the order/contract with the said                                                         

M/s. ____________________________ and to enforce or to forbear from endorsing any 

powers or rights or by reason of time being given to the said 

M/s.__________________________ and such postponement forbearance would not 

have the effect of releasing the bank from its obligation under this debt. 
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3. Your right to recover the said sum of Rs. _______________________________ 

(Rupees _______________________________________) from us in manner aforesaid 

is absolute & unequivocal and will not be affected or suspended by reason of the fact 

that any dispute or disputes have been raised by the said M/s. 

___________________________ and/or that any dispute or disputes are pending before 

any officer, tribunal or court or arbitrator or any other authority/forum and any demand 

made by you in the bank shall be conclusive and binding. The bank shall not be released 

of its obligations under these presents by any exercise by you of its liberty with reference 

to matter aforesaid or any of their or by reason or any other act of omission or 

commission on your part or any other indulgence shown by you or by any other matter 

or changed what so ever which under law would, but for this provision, have the effect 

of releasing the bank. 

 

4. The guarantee herein contained shall not be determined or affected by the liquidation or 

winding up dissolution or changes of constitution or insolvency of the said 

supplier/contractor but shall in all respects and for all purposes be binding and operative 

until payment of all money due to you in respect of such liabilities is paid. 

 

5. This guarantee shall be irrevocable and shall remain valid upto ___________________ 

(this date should be 90 days after the expiry of defect liability period/ Guarantee period) 

_______________. The bank undertakes not to revoke this guarantee during its currency 

without your previous consent and further agrees that the guarantee shall continue to be 

enforceable until it is discharged by GGPL in writing. However, if for any reason, the 

supplier/contractor is unable to complete the supply/work within the period stipulated in 

the order/contract and in case of extension of the date of delivery/completion resulting 

extension of defect liability period/guarantee period of the supplier/contractor fails to 

perform the supply/work fully, the bank hereby agrees to further extend this guarantee at 

the instance of the supplier/contractor till such time as may be determined by GGPL. If 

any further extension of this guarantee is required, the same shall be extended to such 

required period on receiving instruction from M/s.  

_______________________________________ (contractor) on whose behalf this 

guarantee is issued. 

 

6.       Bank also agrees that GGPL at its option shall be entitled to enforce this Guarantee 

against the bank (as principal debtor) in the first instant, without proceeding against 

the supplier/contractor and notwithstanding any security or other guarantee that 

GGPL may have in relation to the supplier‟s/contractor‟s liabilities. 

 

7. The amount under the Bank Guarantee is payable forthwith without any delay by 

Bank upon the written demand raised by GGPL. Any dispute arising out of or in 

relation to the said Bank Guarantee shall be subject to the exclusive jurisdiction of 

courts at Kakinada.  

 

7. Therefore, we hereby affirm that we are guarantors and responsible to you on behalf 

of the Supplier/Contractor up to a total amount of __________(amount of guarantees 

in words and figures) and we undertake to pay you, upon your first written demand 

declaring the Supplier/Contractor to be in default under the order/contract and without 
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caveat or argument, any sum or sums within the limits of (amounts of guarantee) as 

aforesaid, without your needing to prove or show grounds or reasons for your demand 

or the sum specified therein.  

 

8. We have power to issue this guarantee in your favor under Memorandum and Articles of 

Association and the undersigned has full power to do under the Power of Attorney, dated 

___________ granted to him by the Bank. 

 

         Yours faithfully, 

        _______________ 

      Bank by its Constituted Attorney 

 

        Signature of a person duly 

        Authorized to sign on behalf of the 

Bank 

 

 

INSTRUCTIONS FOR FURNISHING  

"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK 

GUARANTEE" 

 

1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp 

paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in name 

of the issuing bank. In case of foreign bank, the said Bank Guarantee to be issued by 

its correspondent bank in India on requisite non-judicial stamp paper and place of Bid 

to be considered as Kakinada. 

2. The Bank Guarantee by Bidders will be given from bank as specified in Tender. 

3. A letter from the issuing bank of the requisite Bank Guarantee confirming that said 

Bank Guarantee and all future communication relating to the Bank Guarantee shall be 

forwarded to Employer. 

4. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and 

copy to Consultant (if applicable) confirming its net worth is more than Rs. 

100,00,00,000.00 [Rupees One Hundred Crores] or its equivalent in foreign currency 

along with documentary evidence.  
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F-10 

AGREED TERMS & CONDITIONS 
To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

SUB:  

TENDER NO:  

 

This Questionnaire duly filled in, signed & stamped must form part of Bidder‟s Bid and 

should be returned along with Un-priced Bid. Clauses confirmed hereunder need not be 

repeated in the Bid. 

 

Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

1 Bidder's name and address  

2.  Please confirm the currency of quoted prices is in Indian Rupees.  

3. Confirm quoted prices will remain firm and fixed till complete 

execution of the order. 

 

4 Rate of applicable  GST  CGST:…………..% 

SGST:…………..% 

IGST:…………….% 

Total : ……………..% 

4.1 Whether in the instant tender GST is covered in reverse charge 

rule of Goods and service tax  

Yes/ No 

 

In case of Yes, please 

specify GST) payable by:  

GGPL:………….%  

Bidder:…………..% 

5.  i) Confirm acceptance of relevant Terms of Payment specified 

in the Bid Document. 

ii) In case of delay, the bills shall be submitted after deducting 

the price reduction due to delay.  

 

6. Confirm that Contract Performance Security will be furnished as 

per Bid Document.  

 

7. Confirm that Contract Performance Security shall be from any 

Indian scheduled bank or a branch of an International bank 

situated in India and registered with Reserve bank of India as 

scheduled foreign bank. However, in case of bank guarantees 

from banks other than the Nationalised Indian banks, the bank 

must be a commercial bank having net worth in excess of Rs 100 

crores and a declaration to this effect shall be made by such 

commercial bank either in the Bank Guarantee itself or 

separately on its letterhead. 

 

8. Confirm compliance to Completion Schedule as specified in Bid  
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Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

document. Confirm contract period shall be reckoned from the 

date of Fax of Acceptance.  

9. Confirm acceptance of Price Reduction Schedule for delay in 

completion schedule specified in Bid document.  

 

10. a) Confirm acceptance of all terms and conditions of Bid 

Document (all sections). 

b) Confirm that printed terms and conditions of bidder are not 

applicable. 

 

11. 

 

 

Confirm your offer is valid for period specified in BDS from 

Final/Extended due date of opening of Techno-commercial Bids. 

 

12. Please furnish EMD/Bid Security details : 

a) EMD/ Bid Security No. & date 

b) Value 

c) Validity 

 

13. Confirm acceptance to all provisions of ITB read in conjunction 

with Bid Data Sheet (BDS). 

 

14. Confirm that Annual Reports for the last three financial years are 

furnished along with the Un-priced Bid. 

 

15. Confirm that, in case of contradiction between the confirmations 

provided in this format and terms & conditions mentioned 

elsewhere in the offer, the confirmations given in this format 

shall prevail. 

 

16. Confirm the none of Directors of bidder is a relative of any 

Director of Owner or the bidder is a firm in which any Director 

of Owner/ GGPL or his relative is a partner. 

 

17. All correspondence must be in ENGLISH language only.  

18. Owner reserves the right to make any change in the terms & 

conditions of the TENDER/BIDDING DOCUMENT and to 

reject any or all bids.  

 

19. Confirm that all Bank charges associated with Bidder‟s Bank 

shall be borne by Bidder. 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-11 

ACKNOWLEDGEMENT CUM CONSENT LETTER 

 

(On receipt of tender document/information regarding the tender, Bidder shall 

acknowledge the receipt and confirm his intention to bid or reason for non-

participation against the enquiry /tender through e-mail/fax to concerned executive in 

GGPL issued the tender, by filling up the Format) 

 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

 

SUB:  

TENDER NO:  

 

Dear Sir, 

 

We hereby acknowledge receipt of a complete set of bidding document along with enclosures 

for subject item/job and/or the information regarding the subject tender. 

 

 We intend to bid as requested for the subject item/job and furnish following details 

with respect to our quoting office: 

 

Postal Address with Pin Code : .................... 

Telephone Number   : .................... 

Fax Number    : .................... 

Contact Person    : .................... 

E-mail Address    : .................... 

Mobile No.    : .................... 

Date     : .................... 

Seal/Stamp    : .................... 

 

 We are unable to bid for the reason given below: 

 

Reasons for non-submission of bid: 

_____________________________________________________________________ 

 

Agency‟s Name    : .................... 

Signature     : .................... 

Name      : .................... 

Designation     : .................... 

Date      : .................... 

Seal/Stamp     : .................... 
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F-12 

UNDERTAKING ON LETTERHEAD 

 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

 

SUB:  

TENDER NO:  

 

Dear Sir 

 

We hereby confirm that “The contents of this Tender Document No.  

_____________________ have not been modified or altered by M/s. …………….( Name of 

the bidder with complete address). In case, it is found that the tender document has been 

modified / altered by the bidder, the bid submitted by M/s……………(Name of the bidder) 

shall be liable for rejection”. 

 

 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-13 

BIDDER‟S EXPERIENCE 

To, 

 

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

 

SUB:  

TENDER NO:  

 

 

 

Sl. 

No 

Descrip

tion 

of   the 

Service

s 

LOA 

/WO 

No. 

and 

date 

Full Postal 

Address & 

phone nos. of 

Client. Name, 

designation 

and address 

of Engineer/ 

Officer-in-

Charge (for 

cases other 

than 

purchase) 

Value 

of 

Contrac

t/Order 

(Specify 

Currenc

y 

Amount

) 

Date of 

Commen

cement of 

Services  

Scheduled 

Completio

n 

Time  (Mo

nths) 

Date of 

Actual 

Compl

etion 

Reasons 

for 

delay in 

executio

n, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

         

         

         

         

 

 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-14 

CHECK LIST 

   

Bidders are requested to duly fill in the checklist. This checklist gives only certain important 

items to facilitate the bidder to make sure that the necessary data/information as called for in 

the bid document has been submitted by them along with their offer. This, however, does not 

relieve the bidder of his responsibilities to make sure that his offer is otherwise complete in 

all respects. 

 

Please ensure compliance and tick (√) against following points: 

 

S. No. DESCRIPTION CHECK 

BOX 

REFERENCE PAGE 

NO. OF THE BID 

SUBMITTED  

1.0 Digitally Signing (in case of e-bidding)/ Signing 

and Stamping (in case of maual bidding) on each 

sheet of offer, original bidding
 document 

including SCC, ITB, GCC ,SOR drawings, 

addendum (if any) 

  

2.0 Confirm that the following details have been 

submitted in the  Un-priced
 part of  the bid 

  

i Covering Letter, Letter of Submission   

ii Bid Security   

iii Signed and stamped original copy of bidding 

document
 along with drawings and addendum (if 

any) 

  

iv Power of Attorney in the name of person signing 

the bid. 

  

v Copies of documents defining constitution or legal 

status, place of
 registration and principal place of 

business of the company 

  

vi Bidders declaration that regarding, Holiday/ 

Banning,  liquidation court
 receivership or 

similar proceedings  

  

vii Details and documentary proof required against 

qualification criteria
 along with complete 

documents establishing ownership of
 equipment 

as per SCC are enclosed 

  

viii Confirm submission of document along with 

unpriced bid as per bid requirement. 

  

3.0 Confirm that all forms duly filled in are enclosed 

with the bid duly
 signed by authorised person(s) 
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4.0 Confirm that the price part as per Price Schedule 

format submitted with Bidding Document/ 

uploaded in case of e-bid.   

  

7.0 Confirm that annual reports for last three financial 

years & duly
 filled in Form 16 are enclosed in 

the offer for financial assessment (where financial 

criteria of BEC is applicable). 

  

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-15 

FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER‟S WORKING CAPITAL IS INADEQUATE/NEGATIVE 

(To be provided on Bank‟s letter head) 

                                                                                                                                Date: 

To, 

M/s. Godavari Gas Private Limited 

--------------------- 

-------------------- 

------------------- 

 

Dear Sir, 

 

This is to certify that M/s ………………………………….. (name of the bidder with address) 

(hereinafter referred to as Customer) is an existing customer of our Bank. 

 

The Customer has informed that they wish to bid for GGPL‟s RFQ/Tender no. 

.................................................. dated …………… for 

……………………………………..(Name of the supply/work/services/consultancy) and as 

per the terms of the said RFQ/Tender they have to furnish a certificate from their Bank 

confirming the availability of line of credit. 

 

Accordingly M/s ………………………….. (name of the Bank with address) confirms 

availability of line of credit to M/s …………………….. (name of the bidder) for at least an 

amount of Rs. _________  

 

It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent 

USD) and the undersigned is authorized to issue this certificate. 

 

Yours truly 

 

for …………………………… (Name & address of Bank) 

 

(Authorized signatory) 

Name of the signatory : 

Designation    : 

Stamp  
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F-16  

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED 

PUBLIC ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER 

We have verified the Audited Financial Statements and other relevant records of 

M/s……………………………… (Name of the bidder) and certify the following: 

 

A. AUDITED ANNUAL TURNOVER* OF LAST 3 YEARS: 

Year Amount (Currency) 

Year 1:  

Year 2:  

Year 3:  

  

B. NETWORTH* AS PER LAST AUDITED FINANCIAL STATEMENT: 

Description Year _____ 

 Amount (Currency) 

1. Net Worth  

 

C. WORKING CAPITAL* AS PER LAST AUDITED FINANCIALSTATEMENT 

: 

Description Year _____ 

 Amount (Currency) 

1. Current Assets   

2. Current Liabilities   

3. Working Capital (Current 

Assets-Current liabilities) 

 

 

*Refer Instructions 

 

Note: It is further certified that the above mentioned applicable figures are matching 

with the returns filed with Registrar of Companies (ROC) [Applicable only in case of 

Indian Companies] 

 

 

Name of Audit Firm:     [Signature of Authorized Signatory] 

Chartered Accountant/CPA    Name: 

Date:                                                                  Designation: 

        Seal: 

         Membership No.: 

 

Instructions: 
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1. The Separate Pro-forma shall be used for each member in case of JV/ Consortium.  

2. The financial year would be the same as one normally followed by the bidder for its 

Annual Report. 

3. The bidder shall provide the audited annual financial statements as required for this 

Tender document. Failure to do so would result in the Proposal being considered as 

non- responsive. 

4. For the purpose of this Tender document:  

 

(i) Annual Turnover shall be “Sale Value/ Operating Income”  

(ii) Working Capital shall be “Current Assets less Current liabilities” and  

(iii) Net Worth shall be Paid up share capital plus Free Reserves & Surplus less 

accumulated losses, deferred expenditure and miscellaneous expenditure not 

written off, if any. 

5. Above figures shall be calculated after considering the qualification, if any, made 

by the statutory auditor on the audited financial statements of the bidder 

including quantified financial implication. 

6. This certificate is to be submitted on the letter head of Chartered Accountant/CPA.  
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F-17 

 

(TO BE INCLUDED ONLY WHERE CONSORTIUM/JV ARE ALLOWED) 

 

FORMAT FOR CONSORTIUM/JV AGREEMENT 

(ON NON- JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

CONSORTIUM/JV AGREEMENT 
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F-18 

BIDDER'S QUERIES FOR PRE BID MEETING 

To,  

M/s Godavari Gas Private Limited 

Rajahmahendravaram 

 

Sub  :  

Tender No :  

 

SL. 

NO. 

 

REFERENCE OF BIDDING 

DOCUMENT 

 

BIDDER'S QUERY 

 

GGPL'S 

REPLY 
 

SEC. NO. 

 

Page No. 

 

Clause 

No. 

 

Subje

ct 
 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

NOTE: The Pre-Bid Queries may be sent by fax and also by e-mail before due date for 

receipt of Bidder's queries. 

SIGNATURE OF BIDDER:    ___________________________    

NAME OF BIDDER:___________________________ 
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F-19 

E-Banking Mandate Form 

(To be issued on vendors letter head) 

1. Vendor/customer Name : 

 

2. Vendor/customer Code: 

 

3. Vendor /customer Address: 

 

4. Vendor/customer e-mail id: 

 

5. Particulars of bank account 

a) Name of Bank 

b) Name of branch 

c) Branch code: 

d) Address: 

e) Telephone number: 

f) Type of account (current/saving etc.) 

g) Account Number: 

h) RTGS IFSC code of the bank branch 

i) NEFT IFSC code of the bank branch 

j) 9 digit MICR code 

 

I/We hereby authorize Godavari Gas Private Limited to release any amount due to me/us in 

the bank account as mentioned above. I/We hereby declare that the particulars given above 

are correct and complete. If the transaction is delayed or lost because of incomplete or 

incorrect information, we would not hold the GGPL responsible. 

 

 

(Signature of vendor/customer) 

 

BANK CERTIFICATE 

 

We certify that --------------------------- has an Account no. ---------------------------- with us and 

we confirm that the details given above are correct as per our records. 

Bank stamp 

 

 

 

Date                (Signature of authorized officer of bank) 
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F-20 

INTEGRITY PACT 
 
 
INTRODUCTION:  
 

Godavari Gas as one of its endeavor to maintain and foster most ethical and corruption free 

business environment, have decided to adopt the Integrity Pact, a tool developed by the 

Transparency International, to ensure that all activities and transactions between the Company 

(Godavari Gas) and its Counterparties (Bidders, Contractors, Vendors, Suppliers, Service 

Providers/Consultants etc.) are handled in a fair and transparent manner, completely free of 

corruption.  

 

Considering the above, the details mentioned at attached Annexure-1 are applicable as stated in 

Instruction to Bidders of Bid Document in addition to the existing stipulation regarding Corrupt 

and Fraudulent Practices.  

 

The copy of the Integrity Pact at Annexure- 2 shall be included in the Bid submitted by the 

bidder. In case a bidder does not sign the Integrity Pact, his bid shall be liable for rejection. 

 

 
 

Bidder is required to sign the Integrity Pact with Godavari Gas as per format & 

terms and conditions enclosed with tender. In case a bidder does not sign the 

Integrity Pact, his bid shall be liable for rejection. 

 

I COMMITMENTS AND OBLIGATIONS OF THE “COUNTERPARTY” 

 
a) The Counterparty, directly or indirectly (through agent, consultant, 

advisor, etc.), shall not pay any bribe/ influence or give undue/ 

unlawful benefit to anyone to gain undue advantage in dealing with 

Godavari Gas. 

 

b) The Counterparty will not engage in collusion of any kind including 

price fixation etc. with other Counterparts. 

 

c) The counterparty will not pass Godavari Gas‟s confidential information 

to any third party unless specifically authorized by Godavari Gas in 

writing. 

 

d) The Counterparties shall promote and observe best ethical practices 

within their respective organizations. 

 

e) The Counterparty shall inform the Independent External Monitor. 

 
i) If it received any demand, directly or indirectly, for a bribe/ 

favour or any illegal gratification/ payment / benefit; 
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ii) If it comes to know of any unethical or illegal payment / benefit; 

 
iii) If it makes any payment to any Godavari Gas associate. 

 
f) The Counterparty shall not make any false or misleading allegations 

against Godavari Gas or its associates. 

 

II VIOLATIONS & CONSEQUENCES: 

 
a) If a Counterparty commits a violation of its Commitments and 

Obligations under the Integrity Pact Programme during bidding 

process, their entire Earnest Money Deposit/ Bid Security, would be 

forfeited and in addition, they would be banned from the Godavari Gas 

business in future as per Section 3. 

 

b) In case of violation of the Integrity pact by Counterparty after award 

of the Contract, Godavari Gas shall be entitled to terminate the 

Contract. Further, Godavari Gas would forfeit the security deposits/ 

Contract Performance Bank Guarantee. 

c) In case it is found that the Counterparty has made any frivolous, 

untrue and misleading allegations against Godavari Gas or its 

associates, Godavari Gas reserves its right to initiate criminal 

proceedings against the violating Counterparty and may also impose 

exemplary cost for the same 

 

INDEPENDENT EXTRNAL MONITORS (IEMS) 
 

The following Independent External Monitors (IEMs) have been appointed by Godavari Gas, 

in terms of Integrity Pact(IP) which forms part of Godavari Gas Tenders / Contracts. 

 

i) ***************************************************** 

ii) ***************************************************** 

iii) ***************************************************** 

 

The bidder(s), in case of any dispute(s) / complaint(s) pertaining to this tender may raise the 

issue either with the designated tender issuing officer in Godavari Gas or directly with 

Vigilance office, Godavari Gas Private Limited, D. No.70-14/5/1, Sidharth Nagar, Near 

RTO Junction, NFCL Road, Kakinada – 533001. 
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ANNEXURE-2 
 

INTEGRITY PACT 
 

(To be executed on plain paper) 

 
Between Godavari Gas Private Limited, a Government of India Public Sector, (here-in- 

after referred to as “Principal ”). 

AND 
 

   (here-in-after referred to as “The Bidder/ Contractor”). 

 
(Principal and the Bidder / Contractor are here-in-after are referred to individually as 

“Party” or collectively as “Parties”). 

 

PREAMBLE 
 

The Principal intends to award  under  laid  down  organizational  procedures,  contract/s 

for  . The Principal 

values full compliance with all relevant laws and regulations, and the principles of 

economic use of resources, and of fairness and transparency in its relations with its Bidder/s 

and Contractor/s. 

 

In order to achieve these goals, the Principal will appoint Independent External Monitor (s) 

(in consultation with Central Vigilance Commission) who will monitor the tender process, 

the execution of the contract etc. for compliance with the principles mentioned above. 

 
 

Section 1 – Commitments of the Principal 
 

1. The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following Principles in this regard:- 

 

i) No employee of the Principal, either in person or through family 

members, including relatives, will in connection with the tender for or 

the execution of a contract, demand or accept a promise for or accept 

for him/herself or for a third person, any material or immaterial 

benefit to which he/she is not legally entitled. 

 

ii) The Principal shall, during the tender process treat all Bidders with 

equity. The Principal undertakes and ensures that before and during 

the tender process shall provide and share the same information to all 

Bidders and will not provide to any Bidder confidential / additional 

information through which one particular Bidder could take an 

advantage in relation to the tender process or the contract execution. 
 

iii) In case, any misconduct on the part of any official (s) is reported by 

the BIDDER to the PRINCIPAL with full and verifiable facts and the 

same is prima facie found to be correct by the PRINCIPAL, necessary 

disciplinary proceedings, or any other action as deemed fit, including 
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criminal proceedings may be initiated by the PRINCIPAL and such 

person shall be debarred from further dealings related to the contract 

process. In such a case, while an enquiry is being conducted by the 

PRINCIPAL the proceedings under the contract would not be stalled. 

 

2. If the Principal obtains information on the conduct of any of its employees 

which is a criminal offence under the Anti-Corruption Laws of India, or if 

there be a substantive suspicion in this regard, the Principal will inform its 

Vigilance Office and in addition can initiate disciplinary actions. 

 

Section 2 – Commitments and Undertakings by the Bidder/Contractor 
 

1. The Bidder / Contractor commits and undertakes to take all measures 

necessary to prevent malpractices & corruption. He commits himself to 

observe the following principles during his participation in the tender process 

and during the contract execution till the validity of Integrity Pact: 

 

i) The Bidder / Contractor undertakes not to, directly or through any 

other person or firm offer, promise or give or influence to any 

employee of the Principal associated with the tender process or the 

execution of the contract or to any other person on their behalf any 

material or immaterial benefit to which he / she is not legally entitled 

in order to obtain in exchange any advantage of any kind whatsoever 

during the tender process or during the execution of the contract till 

the validity of Integrity Pact. 

 

ii) The Bidder / Contractor undertakes not to enter into any undisclosed 

agreement or understanding, whether formal or informal with other 

Bidders. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission of 

bids or any other action to restrict competitiveness or to introduce 

cartelization in the bidding process. 

 

iii) The Bidder / Contractor undertakes not to commit any offence under 

the relevant Anti-corruption Laws of India. Further, the Bidder / 

Contractor will not use improperly any information or document 

provided by the Principal as part of the business relationship regarding 

plans, technical proposals and business details, including information 

contained or transmitted electronically for the purposes of competition 

or personal gain and will not pass the information/document so 

acquired on to others. 
 

iv) The Bidder / Contractor will, when presenting his bid undertakes to 

disclose any and all payments made, is committed to or intends to 

make to agents, brokers or any other intermediaries in connection with 

the award of the contract. 

 

v) The bidder (s)/ Contractor (s) of foreign origin shall disclose the name 

and address of the Agents/ representatives in India, if any. Similarly, 

the bidder (s)/ contractor (s) of Indian Nationality shall furnish the 
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name and address of the foreign principals, if any. 

 

2. The Bidder/ Contractor shall not instigate or cause to instigate any third 

person to commit any of the actions mentioned above. 

 

3. The Bidder/Contractor commits to refrain from giving any complaint directly 

or through any other manner without supporting it with full and verifiable 

facts. 

 

4. The Bidder/Contractor shall not lend to or borrow any money from or enter 

into any monetary dealing or transactions, directly or indirectly, with any 

employee of the Principal. 

 

5. In case of any allegation of violation of any provision (s) of this pact or 

payment of commission, the Principal or its agencies shall be entitled to 

examine all the documents including the book of accounts of the Bidder and 

the Bidder shall provide necessary information and documents in English and 

shall extend all possible help for the purpose of such examination. 

 

6. The Bidder/ Contractor will not collude with other parties interested in the 

contract to impair the transparency, fairness and progress of the bidding 

process, bid evaluation, contracting and implementation of contract. 

 

7. The Bidder/ Contractor will not accept any advantage in exchange for any 

corrupt practice, unfair means and illegal activities. 

 

Section 3 – Disqualification from tender process and exclusion from future 

contracts 
 

1. If it is found that the Bidder / Contractor or any one employed by it has 

committed a transgression through a violation of any provisions of Section 2 

so as to put his reliability or credibility into question, the Principal shall be 

entitled to disqualify such Bidder / Contractor from the tender including 

banning such Bidder / Contractor from entering into any Godavari Gas‟s 

future contract/ tender processes for a period specified in Godavari Gas‟s 

“Procedure for action in case Corrupt /Fraudulent/ Collusive/Coercive 

Practices” and also to terminate the contract, if already signed, on that ground 

as per provision of Godavari Gas‟s “Procedure for action in case Corrupt 

/Fraudulent/ Collusive/Coercive Practices”. Further, the period of banning shall be as per 

Godavari Gas‟s policy and the decision of the Principal in this regard will be final and 

binding on the Bidder/ Contractor. 

 

2. A transgression is considered to have occurred if the Principal after due 

consideration of the available evidence, concludes that there is a 

transgression of the provisions of the Pact. 

 

3. The Bidder with its free consent and without any influence agrees and 

undertakes to respect and uphold the Principal‟s absolute rights to resort to 

and impose such exclusion and further accepts and undertakes not to 

challenge or question such exclusion on any ground, including the lack of any 
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hearing before the decision to resort to such exclusion is taken. This 

undertaking is given freely and after obtaining independent legal advice. 

 

4. Principal is entitled to recover all sums paid by Bidder/ contractor to any 

middleman or agent or broker with a view to securing the contract. 

 

In cases where irrevocable Letters of credit has to be established in respect of any contract 

signed by the Principal with the Bidder, the same shall not be opened. 

 

Principal is entitled to forfeit the Performance Bond clearly assigning reason in case 

Bidder/ Contractor violates this Pact. 

 

Section 4 – Forfeiture of EMD / Security Deposits 
 

1.   If due to transgression as per the provisions of the Pact, the Principal has disqualified the 

Bidder from the tender process prior to the award in terms of Section 3, the Principal is entitled 

to forfeit earnest money deposit / bid security money. In addition to this, such Bidder/Contractor 

shall also be banned from the future business with Principal with consequential actions as per 

provisions of Godavari Gas‟s “Procedure for action in case Corrupt /Fraudulent/ 

Collusive/Coercive Practices”. 

 

Section 5 – Previous transgression 
 

1. The Bidder declares that no previous transgression has occurred during the last three years 

immediately before signing of this Integrity Pact, with any other Company in any country 

in respect of any corrupt practices envisaged hereunder or with any other Public Sector 

Enterprise / Undertaking or any Government Department in India that could justify 

Bidder‟s exclusion from the tender process. 

 

2. If the Bidder makes incorrect statement on this subject, he shall be disqualified from the 

tender process or the contract, if already awarded, could be liable to be terminated on this 

ground and other actions can be taken by Godavari Gas as per Godavari Gas′s “Procedure 

for action in case Corrupt /Fraudulent/ Collusive/Coercive Practices” 

 

In case of any transgression in the last three years from the date of signing of Integrity Pact, 

Bidder to provide the details of same in their bid. 

 

Section 6 – Equal treatment to all Bidders / Contractors / Subcontractors 
 

1. The Bidder / Contractor undertakes to demand from all its sub-contractors, if any, 

an undertaking and commitment in conformity with this Integrity Pact, and to 

submit it to the Principal before signing of the contract. 

 

2. The Principal will enter into agreements with similar conditions, as stipulated 

herein, with all Bidders, Contractors and Subcontractors. 

 

3. The Principal shall disqualify from the tender process all Bidders who do not sign 

this Pact or violate any of its provisions. 

 

Section 7 – Criminal charges against violating Bidders / Contractors / Sub-
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contractors 
 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of 

an employee or a representative or an associate of a Bidder, Contractor or Subcontractor 

which constitutes corruption of an offence as defined in Chapter IX of the Indian Penal 

Code 1860 or prevention of corruption Act 1988 and amendments thereof or any other 

enacted statute for prevention of corruption, or if the Principal has substantive suspicion in 

this regard, the Principal will inform the same to the Vigilance Office / Department for 

initiating appropriate action for above. 

 

Section 8 –Independent External Monitor / Monitors 
 

1. The Principal appoints competent and credible external independent Monitor for 

this Pact. The task of the Monitor is to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this agreement. 

 

2. The Monitor is not subject to any instructions by the representatives of the parties 

and performs his functions neutrally and independently. He reports to the Chairperson of the 

Board of the Principal. 
 

3. The Bidder/ Contractor accepts that the Monitor has the right to access without 

restriction to all Project documentation of the Principal including that provided by the Contractor. 

The Contractor will also grant the Monitor, upon his request and demonstration of a valid 

interest, unrestricted and unconditional access to his project documentation. The same is 

applicable to Sub-contractors. The Monitor is under contractual obligation to treat the 

information and documents of the Bidder / Contractor / Sub-contractor with confidentiality. 

 

4. The Principal will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the Monitor 

the option to participate in such meetings. 

 

5. As soon as the Monitor notices, or believes to notice, a violation of this Pact he will 

so inform the Management of the Principal and request the Management to discontinue or heal 

the violation or to take other relevant action. The monitor can in this regard submit non-binding 

recommendations. Beyond this, the Monitor has no right to demand from the parties that they act 

in a specific manner, refrain from action or tolerate action. However, the Independent External 

Monitor shall give an opportunity to the bidder / contractor to present its case before making its 

recommendations to the Principal. 

 

6. The Monitor will submit a written report to the Chairperson of the Board of the 

Principal within 6 to 8 weeks from the date of reference or intimation to him by the „Principal‟ 

and should the occasion arise, submit proposals for taking corrective measures. 

 

7. Remuneration payable to Monitor (s) shall be borne by Principal. 

 
8. If the Monitor has reported to the Chairperson of the Board a substantiated 

suspicion of an offence under relevant Anti-Corruption laws of India, and the Chairperson has 

not, within reasonable time, taken visible action to proceed against such offence or reported it to 

the Vigilance Office, the Monitor may also transmit this information directly to the Central 
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Vigilance Commissioner, Government of India. 

 

9. The word „Monitor‟ would include both singular and plural. 

 
10. Independent External Monitor shall be required to maintain confidentiality of the 

information acquired and gathered during their tenure / role as Independent Monitor. Any breach 

in this regard would be subject to the legal judicial system of India. 

 

11. The Independent External Monitors shall be responsible to oversee the 

implementation of Integrity Pact Program to prevent corruption, bribes or any other unethical 

practices in the Godavari Gas. 
 

12. Independent External Monitor(s) shall be required to furnish an Undertaking and 

shall disclose before taking any assignment that he / she has no interest in the matter or 

connected with the party (bidder / contractor) in any manner. 

 

Section 9 – Pact Duration 
 

The provisions of this Pact shall come into effect from the date of signing of this Pact by the 

both parties. It expires for the Contractor 12 months after the last payment under the 

respective contract, and for all other Bidders 6 months after the contract has been awarded. 

 

If any claim is made / lodged by either party during this time, the same shall be binding 

and continue to be valid despite the lapse of this pact as specified above, unless it is 

discharged/determined by the Chairperson of the Principal. 

 

Section 10 – Miscelleneous provisions 
 

1. This agreement is subject to Indian Law. Place of performance and exclusive jurisdiction 

is the Registered Office of the Principal, i.e. New Delhi. The Arbitration clause provided in main 

tender document / contract shall not be applicable for any issue / dispute arising under Integrity 

Pact. 

 

2. Changes and supplements as well as termination notices, if any, need to be made in 

writing. Side agreements have not been made. 

 

3. If the Contractor / Bidder is a partnership concern or a consortium, this agreement must 

be signed by all partners or consortium members. 

 

4. In case any or several of the provisions of this agreement turn out to be void, the 

remainder of this pact shall remain valid. The parties to this pact however, shall strive to come to 

an agreement to their original intentions in such a case. 

 

5. The actions stipulated in this Integrity Pact are without prejudice to any other legal action 

that may follow in accordance with the provision of the extant law in force relating to any civil 

or criminal proceeding. 

 

------------------------------------------- -------------------------------- 

(Name & Designation) (Name & Designation) For 

the Principal For the bidder/Contractor 
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Place  ------------------------------------ Witness 1: ---------------- 

 
Date ----------------------------------- Witness 2: ---------------- 
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F-21 

INDEMNITY BOND 

 

WHEREAS Godavari Gas Private Limited. (hereinafter referred to as “GGPL”) which 

expression shall, unless repugnant to the context include its successors and assigns, having its 

registered office at D. No.: 85-06-23/2,2nd Floor, Above Happy Home Furniture Shop, 40th 

Ward, Morumpudi Junction, Rajahmahendravaram – 533103] has entered into a contract with 

M/s*…………………………. (hereinafter referred to as the “Contractor”) which 

expression shall unless repugnant to the context include its representatives, successors and 

assigns, having its registered office at *………………….. and on the terms and conditions as 

set out, inter-alia in the [ mention the work order/LOA/Tender No.]and various documents 

forming part thereof, hereinafter collectively referred to as the „CONTRACT‟ which 

expression shall include all amendments, modifications and / or variations  thereto. 

 

GGPLhas also advised the Contractor to execute an Indemnity Bond in general in favour of 

GGPL indemnifying GGPL and its employees and Directors including Independent Directors 

from all consequences which may arise out of any prospective litigation or proceedings filed 

or may be initiated by any third party, including any Banker / financial institution / worker(s) 

/vendor(s)/ subcontractor(s) etc. who may have been associated or engaged by the Contractor 

directly or indirectly with or without consent of GGPL for above works. 

 

NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby 

irrevocably and unconditionally undertakes to indemnify and keep indemnified GGPL and all 

its employees, Directors, including Independent Directors, from and against all/any claim(s), 

damages, loss, which may arise out of any litigations/ liabilities that may be raised by the 

Contractor or any third party against GGPL under or in relation to this contract. The 

Contractor undertakes to compensate and pay to GGPL and/or any of its employees, 

Directors including Independent Directors, forth with on demand without any protest the 

amount claimed by GGPL for itself and for and on behalf of its employees, Directors 

including Independent Directors together with direct/indirect expenses including all legal 

expenses incurred by them or any of them on account of such litigation or proceedings. 

 

AND THE CONTRACTOR hereby further agrees with GGPL that: 

 

(i)  This Indemnity shall remain valid and irrevocable for all claims of GGPL and/or any 

of its employees and Directors including Independent Directors arising out of said 

contract with respect to any such litigation / court case for which GGPL and/or its 

employees and Directors including Independent Directors has been made party until 

now or here-in-after. 

 

(ii)  This Indemnity shall not be discharged/revoked by any change/ 

modification/amendment/assignment of the contract or any merger of the Contractor 

with other entity or any change in the constitution/structure of the Contractor‟s 

firm/Company or any conditions thereof including insolvency etc. of the Contractor, 

but shall be in all respects and for all purposes binding and operative until any/all 

claims for payment of GGPL are settled by the Contractor and/or GGPL discharges 

the Contractor in writing from this Indemnity. 
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The undersigned has full power to execute this Indemnity Bond for and on behalf of the 

Contractor and the same stands valid. 

 

SIGNED BY : 

 

For [ Contractor] 

 

Authorised Representative 

 

Place: 

 

Dated: 

 

Witnesses: 

1. 

2. 
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SECTION – IV 

 

JOB & TECHNICAL SPECIFICATIONS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 104 of 250 
 
 

 

 

 

 

 

 

 

 

ATTACHED AS VOLUME –II & III  

 

 OF THIS TENDER DOCUMENT 
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SECTION – V 
 

SPECIAL CONDITIONS OF CONTRACT 

(SCC) 
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ANNEXURES TO SCC 

C O N T E N T S  
 
 

Annexure-1 : Scope of Work 
 
Annexure-2 : Scope of Supply 
 
Annexure-3 : Time Schedule 
 
Annexure-4 : Measurement of Work 
 
Annexure-5 : Terms of Payment 
 
Annexure-6 : Voids 
 
Annexure-7 : Conditions for issue & reconciliation of 
material 
 
Annexure-8 : Construction equipment to be deployed 
 
Annexure-9 : Schedule of Labour Rate 
 
Annexure-10 : Schedule of Equipment Hourly Rental Rate 
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GENERAL INFORMATION: 

 

The special conditions of contract shall be read in conjunction with the general 

conditions of Contract, schedule of rates, scope of work and any other document forming 

part of contract, wherever context so requires. Notwithstanding, the sub-divisions of the 

documents into separate sections every part of each shall be deemed to be supplementary 

of every other part and shall be read with and into the contract so far as it may be 

practicable to do so. Where any portion of the  

 

Special conditions of the contract (SCC) is repugnant to or at variance with any provision 

of the general conditions of the contract then unless a different intention be deemed to 

override the provisions of the general conditions of contract (GCC) only to the extend 

such repugnance or variations if the SCC as are not possible of being reconciled with the 

provisions of the GCC. In Case of any contradictions the decision of the Engineer-In-

Charge will be final and binding on the contractor. 
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SCOPE OF WORK 

(ANNEXURE-1 TO SPECIAL CONDITIONS OF 
CONTRACT) 
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1.1 PROJECT DESCRIPTION 

 

Godavari Gas Pvt. Limited,  a  JV  company  of  M/s  APGDC and M/s HPCL, is engaged in   

development of CNG & City Gas Distribution Networks (CGDN)  in  Geographical  Areas  in 

East and West Godavari Dist. for distribution of CNG and PNG to various consumer segments.  

Presently, Godavari Gas is planning to implement CNG & City Gas Distribution  Network 

(CGDN)  to  supply  Natural  Gas  to  domestic, Commercial,  Industrial  and  Automobile  

Consumers  in  the  towns of Rajahmundry, Amalapuram, Bhimavaram, Tadepalligudem, Eluru, 

Tanuku, Tuni, Nidadavole/Kothapeta/Ravulapaem, Draksharamam/Mandapeta/ 

Ramachandrapuram, Narsapur/Palacollu in the Geographical Area (GA) of East and West 

Godavari Dist.. 

This  tender  deals  with  the  Laying, testing  and  commissioning  of underground  medium  

density  Polyethylene  (MDPE)    pipelines  of size 125/90/63/32/20mm OD including PE/GI, 

PE/Steel transition fitting & installation of GI/Cu pipelines  for  Piped  Natural  Gas  supply  to  

domestic /  commercial consumers in GA of East & West Godavari Districts.  

 

1.2 SCOPE OF WORK 

The scope of work involves providing Piped Natural Gas connections to the 30,000 nos. of 

Domestic consumers within 10 Towns/areas of the Geographical Area (GA) of East & West 

Godavari Dist. Contract scope will be for 2000 nos PNG connections in each area/town.  

 

The scope of work covers laying of underground MDPE as well as above ground GI Pipe laying 

work. For laying  MDPE,  the  scope  covers making  of routing    drawing, getting approval  

from  GGPL,  laying,  testing  and  commissioning  of underground  medium  density  Polyethylene 

(MDPE) service pipelines of various sizes from 125 mm OD to 20mm OD from the nearest PE 

network branch  line  for  end  point  consumers  of  Piped  Natural  Gas (PNG)  in 10 Towns. All 

materials except MDPE pipes, Meter and Regulators shall be procured by the contractor as indicated 

in SOR.  

The laying of both MDPE pipelines and GI piping works is required to be carried out all 10 

Towns including inside premises of apartments and buildings. Gas connectivity through MDPE 

line for individual houses is also to be carried out by the contractor. Providing connection for 

commercial consumers is also included in the scope.  

For the last mile Connectivity through aboveground GI piping work, the scope includes making  

routing  drawing,  obtaining  approval  of  GGPL, supply & installation of above ground GI pipes, 

Meters & Regulators (both free issue items), copper pipe , isolation and appliance valve , all 
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fittings etc., and testing of the total installation. Commissioning of the total installation will also be 

carried out by the contractor whenever gas is available. Providing natural gas for buildings using 

LPG Reticulate system may be required. For such cases, existing  available  network  may  be  

required  to  be  used  for distributing natural gas in place of LPG. The necessary modifications in 

this respect and replacement of Meters & Regulators are also included in the scope.  
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SCOPE OF SUPPLY 
 

(ANNEXURE-2 TO SPECIAL CONDITIONS OF 
CONTRACT) 
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1.0 SCOPE OF SUPPLY 

1.1 Owner’s Scope of Supply (Free Issue Item) 

Owner’s scope of supply shall be as  specified  in  Particular  Job  Specification, Technical 
Specifications, Schedule of Rates & various other parts of the Bidding Document.  

Free Issue Materials shall be issued to the Contractor from the designated store(s) of  
Gail Gas Ltd. Contractor shall be responsible for lifting the free issue materials from  
Owner’s storage point(s) and transporting the same to work site(s) at his own cost within the 
GAs of East & West Godavari Districts. 

Conditions for  Issue  and  Reconciliation  of  Materials  shall  be  as  per  Document enclosed 
as Annexure-7 to Special Conditions of Contract.  

1.2 Contractor’s Scope of Supply 

All materials except what is under Owner’s scope of supply as mentioned in Clause  
No. 1.1 above, and required for successful completion of works in all respects shall  
be supplied by the Contractor and the cost of such supply shall be deemed to have  
been included in the quoted price without any additional liability on the part of Owner.  
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TIME SCHEDULE 

(ANNEXURE-3 TO SPECIAL CONDITIONS OF 
CONTRACT) 
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Name of Work: 
LAYING OF U/G PE PIPE LINES & ABOVE GROUND GI INSTALLATIONS INCLUDING LAST MILE 
CONNECTIVITY AT CONSUMER END AS DETAILED IN SOR FOR CITY GAS DISTRIBUTION 
PROJECT IN EAST & WEST GODAVARI GAs 

 

Time of Completion: 

ONE year from date of issue of Fax/Letter of intimation and extendable up to 12 months under 
same rates & terms & conditions. 
 
The above time schedule is inclusive of mobilization period. The mobilization is to be done within 
two weeks of time or as directed by EIC.  
 

Note: 

1. The time of completion shall be reckoned from the date of award of contract, which shall 
be the date of issue of letter/ Fax of Intent. 

 
2. The time indicated is for completing all the works in all respects as per specifications, 

codes, drawings and instructions of Engineer-in-charge.  
 

3. It should be noted that the period of construction given above includes preparation of  
drawings  (if  required),  procurement  and  supply  of  materials  including  their 
inspection & testing, mobilization at site, construction, laying, fabrication, erection 
inspection,   any   re-working,   re-routing,   testing,   rectification (if   any),   pre-
commissioning, commissioning and demobilization works etc. complete in all respects to 
the entire satisfaction of Owner/ Engineer-in-charge.  

 
 
 
 

(STAMP & SIGNATURE OF BIDDER)  
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MEASUREMENT OF WORK 

(ANNEXURE-4 TO SPECIAL CONDITIONS OF 
CONTRACT - TECHNICAL) 
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1.0 GENERAL 

1.1 The mode of measurement shall be as mentioned in relevant standard specification 
incorporated  in  the  Bidding  Document. Any  other  mode  of  measurements  not covered in 
above specifications shall be followed in accordance with relevant BIS codes/ Schedule of 
Rates/ Specifications etc. and/ or as decided by Engineer-in-charge.  

1.2 Payment will be made on the basis of joint measurements taken by Contractor and certified  
by  Engineer-in-charge.    Measurement  shall  be  based  on  “Approved  for Construction” 
drawings, to be the extent that the work conforms to the drawings and details are adequate.  

1.3 Wherever work is executed based on instructions of Engineer-in-charge or details are not 
adequate in the drawings, physical measurements shall be taken by Contractor in the presence of 
Engineer-in-charge.  

1.4 Measurements of weights shall be in kg or metric tonnes corrected to the nearest 
Kilogram. Linear measurements shall  be  in  meters  corrected  to  the  nearest centimeters.  

1.5 The weights mentioned in the drawing or shipping list shall be the basis for payment. If  
mountings  for  panels  etc.  are packed  separately,  their  erection  weights  shall include all 
mountings.  

1.6 Welds, bolts, nuts, washers etc. shall not be measured.   Rates for structural steelwork 
shall be deemed to include the same. 

1.7 No other payment either for temporary works connected with this Contractor for any other 
item such as weld, shims, packing plates etc. shall be made. Such items shall be deemed to 
have been included for in the rates quoted. 

1.8 Measurement will be made for various items under schedule of rates on the following 
basis as indicated in the unit column. 

i) Weight : MT or Kg 
ii) Length : M (Meter) 
iii) Number: No. 
iv) Volume : Cu.M 
v) Area : Sq.M 
 
2.0 PIPING 

 

2.1 Length of pipes shall be measured along the curvilinear centre of the pipelines 
laid/installed and shall include all types of fittings, bends etc. but excluding all types of valves.   
Length of valves shall be excluded from piping measurement and shall be considered on 
number basis.  

3.0  FOR PIPELINE CROSSINGS BY HDD (if required) / BORING / MOLING METHOD  

Payment shall be made as specified in SOR, PJS and Technical Specification.  
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TERMS OF PAYMENT 

(ANNEXURE-5 TO SPECIAL CONDITIONS OF 

CONTRACT) 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 118 of 250 
 
 

 
 
1.0 TERMS OF PAYMENT 

 

 Pending completion of the whole works, provisional progressive payments for the part 

of work executed by the contractor shall be made by Owner on the basis of said work 

completed and certified by the Owner‟s representative as per the agreed milestone 

payment schedule and the percentage break-ups given below. 

 

            Contractor shall submit his invoices to the Owner‟s representative fortnightly in  the 

manner as instructed by Owner. Each invoice will be supported by  documentation 

acceptable to Owner and certified by the Owner‟s  representative. 

 

            Payments made by owner to the contractor for any part of the work shall not deemed 

as an acceptance of the work by the Owner. 

 

           Payment shall be made as per the following terms:  

 

 For SOR item 1.1& 1.2 (PE PIPE Laying) 

 

70% After completion of trenching, lowering, jointing of pipeline, back-filling, 

compaction and clean-up for the complete stretch as per the scope of work 

15% Pneumatic Testing of network & nitrogen filling and pre-commissioning of 

the system 

5% Commissioning of the network with gas-in 

10% Submission of as-built drawings and material reconciliation and final bill 

 

For SOR item 2.0 (MDPE Pipe with cover less than 600mm) 

 

70% After completion of trenching, lowering, jointing of pipeline, back-filling, 

compaction and clean-up for the complete stretch as per the scope of work 

15% Pneumatic Testing of network & nitrogen filling and pre-commissioning of 

the system 

5% Commissioning of the network with gas-in 

10% Submission of as-built drawings and material reconciliation and final bill 

 

 

 

 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 119 of 250 
 
 

 

For SOR item 3.0 (Excavation beyond 1.5m and up to 3.0 m) and item no. 6.0 

(Construction of valve Pit), item no. 09.0 (PCC), item no.10.0 (Brick laying): 

 

95% After completion of individual work activity. 

5% Submission of as-built drawings and final bill. 

 

For SOR item 4.0 (Restoration): 

 

85% After completion of work. 

15% Submission of as-built drawings and final bill. 

 

For SOR item 5.0 (PE Valve): 

 

90% Upon complete supply and installation of item and all associated works, 

Testing and commissioning. 

10% Submission of as-built drawings and final bill. 

 

For SOR item 7.0 (Warning Plate markers), item no.08.0 (GI Sleeves), item no. 

14.0 (SR Box): 

 

90% Upon complete supply and installation of item and all associated works. 

10% Submission of as-built drawings and final bill. 

 

 

For SOR item 11.1 (GI Piping), item no. 12.1(Copper Piping), item no. 13.0 

(Isolation Valve): 

 

85% Upon complete supply and installation of item and all associated works. 

10% Testing of installations 

5% Submission of as-built drawings and material reconciliation and final bill 

 

For SOR item 11.2 (GI Piping Commissioning): 

 

95% Upon commissioning. 
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10% Submission of as-built drawings and final bill. 

 

 

 

For SOR item nos. 12.2, 12.3, 12.4&12.5 (Meters & Regulators): 

 

90% Upon complete installation of item and all associated works. 

10% Submission of as-built drawings, material reconciliation and final bill. 

 

For SOR item 15.0 (Handed Over Buildings): 

 

85% Upon complete installation of item and all associated works. 

10% Upon completion of testing 

5% Submission of as-built drawings and final bill 

 

For SOR item 16.1(LPG Reticulate): 

 

85% Upon complete installation of item and all associated works. 

10% Upon completion of testing 

5% Submission of as-built drawings, material reconciliation and final bill 

 

For SOR item no. 17.0 

 

90% Completion of the work in all respects and submission of documentary proof 

to GGPL & after scrutiny by the Marketing department of GGPL 

10% After successful completion of entire works and handing over, submission of 

final documents and closure of contract 

 

For SOR item no. 11.3 

 

90% Conversion of all types of LPG kitchen appliances to NG based appliances, 

Completion of the work in all respects and submission of documentary 

proof to GGPL.  

10% After successful completion of entire works and handing over, submission 
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of final documents and closure of contract. 

 

 

For SOR item no. 18.0 

 

90% Completion of the work in all respects and submission of documentary proof 

to GGPL 

10% After successful completion of entire works and handing over, submission of 

final documents and closure of contract 

 

 

Note: Further breakup of each activity for the payment purpose can be done 

depending upon the site situation/requirement after due approval from GGPL / 

Consultant.  

 
3. Payment Methodology 

I. The Contractor shall raise invoices on fortnightly   basis. Bidder shall enclose all 
documents as per checklist issued by GGPL/ MECON including during Kickoff 
meeting  

II.  The payment of the contractor will be released within 30 days from the date of receipt 
of complete invoice as per terms and condition of the contract.  

 
III   Employer will release payment through e-payments only as detailed in bidding 

document. 

IV.  All payments against running bills are advance against the work and shall not be taken 
as Final acceptance of work / measurement carried out till the final bill.  

V.  Further break-up of Lumpsum Prices, if deemed necessary, for any progressive 
payment of individual item may be considered for approval after such proposal with 
due details for such  requirement is put forward by the contractor.  

 
VI. Bills  shall  be  raised  by  contractor  in  line  with  check  list  attached  in  Tender 

document. 
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CONDITIONS FOR ISSUE AND RECONCILIATION 

OF MATERIAL 
 

(ANNEXURE-7 TO SPECIAL CONDITIONS OF CONTRACT) 
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1.0 CONDITIONS FOR ISSUE OF MATERIALS 

Whenever any material is issued by Owner, following conditions for issue of material in addition 
to other conditions specified in the contract shall be applicable.  

1.1 Necessary indents will have to be raised by the Contractor as per procedure laid down by the 
Engineer-in-charge from time to time, when he requires the above material for incorporation in 
permanent works.  

1.2Materials will be issued only for permanent works and not for temporary works, enabling works 
etc. unless specifically approved by the Engineer-in-charge and the same shall not be taken into 
account for the purpose of materials reconciliation.  

1.3 The contractor shall bear all other cost including lifting, carting from issue points to work site/ 
contractor’s store, custody and handling etc. and return of surplus/ serviceable scrap materials 
to Owner’s storage points to be designated by the Engineer-in-charge etc.    No separate 
payment for such expenditure will be made.  

1.4The contractor shall be responsible for proper storage, preservation and watch& ward of the 
materials. 

1.5 For Free Issue material, the  scope  covers  receiving  and  transporting  to  a distance up to 60 
km from Client’s store i.e. anywhere in the Geographical Areas of East & West Godavari districts. 

1.6 Reconciliation of Owner supplied materials 

1.6.1 Every month, the contractor shall submit an account for all materials issued by Owner in the 
pro-forma prescribed by the Engineer-in-charge.   On completion of the work the contractor shall 
submit “Material Appropriation Statement” for all materials issued by the Owner in the pro-forma 
prescribed for the project.  

Waste materials like part lengths of pipes and other partly used items are the property  of  GGPL 
and  must  be  returned  to  the  store  with  the appreciate documentation so that they can be 
considered as part of the material reconciliation.  
 

 

Item Unaccountable Scrap 

Regulators 0% 0% 

Meters 0% 0% 

PE Pipes 2% 2% (less than 2 Mtr.) 

Consumables (free issue, if any) Discretionary  

 
* In case supplied by Owner  
Unaccountable wastage/ scrap shall be at actual as per site assessment subject to maximum as 
stated above.  

The percentage allowance shall  be  accounted  on  the  basis  of  final measurement book.  
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1.6.2 All unused, scrap materials and salvageable materials shall be the property ofthe Owner 
and shall be returned by the Contractor category-wise at his cost to the Owner’s designated store 
yard(s).   In case the Contractor fails to do so/ or exceeds  the  limits  of  allowances  specified  
above  for  scrap/  serviceable materials, then recovery for such quantities not returned as well as 
returned in excess of permitted limit by the Contractor will be done at the penal rate i.e. 125% of 
landed cost at the time of final bill/ closing of contract by Engineer-in-charge shall be effected from 
the Contractor’s bill(s) or from any other dues of the Contractor to the Owner. Contractor shall be 
responsible for the adjustment/ weight/  measurement  of  the  surplus  materials  to  be  returned  to  
the  store. Contractor  shall  also  be  responsible  for  suitable  segregation  of  returned materials 
into separate stacks of serviceable and scrap materials.  

1.6.3 Wherever certain  material  is  covered  under  Contractor’s  scope  of  supply whether part or 
in full for any item of work covered under SOR, no allowance towards wastage/ scrap etc. shall be 
accounted for during execution stage.  
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      CONSTRUCTION EQUIPMENT TO BE DEPLOYED 
 

(ANNEXURE-8 TO SPECIAL CONDITIONS OF CONTRACT) 
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S. No.  Min. Qty. to be 

deployed 

1 Electro-fusion machine with Bar Code and control box with 

leads 

1 

2 Moling Equipment As required 

3 PE Squeeze Tools for 20mm to 125 mm Pipes 1 

4 Universal pipe scrapper 20mm, 32mm, 63 mm, 90mm, 125 

mm / hand scrappers 

1 

5 Tapping tools for PE service tees 1 

6 PE pipe cutter/ Guillotine 1 

7 Gas detection equipment, wherever required As required 

8 Cable and pipe locator As required 

9 PE closure plugs/ test ends for 20mm / 32mm/ 63mm / 90mm 

/ 125mm pipes 

As required 

10 Towing heads As required 

11 Pipe alignment clamps, jointing of elbow, tee, top loading 

clamps for top tee 

1 

12 Jumping Jack compactor As required 

13 Roller for asphalting As required 

14 Water tanker As required 

15 Hammer Drill 1 

16 Power Generator 2.5 kVA 1 

17 Piston Drill As required 

18 Conversion Kit As required 

19 Pneumatic Test Pumps 1 

20 Die sets for thread preparation 1 

21 Soldier Torch 1 

22 Cleaning pads 1 
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23 Cleaning Brush 1 

24 Lacquer and thinner As required 

25 Voltage Stabilizer 1 

26 Calibrated Pressure Gauge (0-6 Bar) 2 

 
Notes: 

 
 1.  The contractor shall plan for deployment of the above equipment and deploy it progressively 

 in such a manner that the working at site does not get hampered due to shortage of 
 equipment. 
2.  Any other equipment required for completion of pipeline laying work but not specifically 

 mentioned hereinabove, shall be deployed by the contractor without any additional cost to 
 Owner. Contractor shall deploy above mentioned equipment in good working condition. 

 
 3.  Mobilization shall be considered complete only after equipment having quantity specifically 
  mentioned hereinabove (in the min. qty. to be deployed column), are made available at site in 
  good  wood working condition as verified by EIC. 
 
 * Number of equipment indicated hereinabove is a minimum requirement, however for 
 completion of job, if additional equipment is required, same shall  be deployed by the 
 contractor at site without any additional cost to Owner. 
 
 
 

                                                                                                _____________________ 
(SIGNATURE OF BIDDER) 
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SCHEDULE OF LABOUR RATES 

(ANNEXURE-9 TO SPECIAL CONDITIONS OF CONTRACT) 
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SCHEDULE OF LABOUR RATESFOR EXTRA WORKS 

 
1.  The Labour rates are “all inclusive”. These rates include but are not limited to all  payroll 
costs and allowances, payroll taxes, fringe benefits, protective and/or  special clothing, 
construction supplies required for work of a nature included in  this contract, overhead, profit, 
insurance, transportation and travel time. 
 
2.  The rates are inclusive of providing hand tools and consumables such as  electrodes, 
filler wire, gases, grinding wheels where the concerned category of  labour is expected to use in 
execution of the job but exclusive of all major  equipment and machineries. 
 
3.  The normal time labour rates shall apply for all hours worked up to eight (8)  hours  in a 
day and the payment for part of the day shall be made on pro-rata  basis. 
 

S. No. Classification Rates per day (INR) 

1 Engineer  1360 

2 Surveyor Foreman  1160 

3 Pipe Fitter  960 

4 Pipe Welder  1350 

5 Gas Cutter 680 

6 Grinder  580 

7  Mason  690 

8 Plumber  690 

9 Carpenter  690 

10 Painter  770 

11 Electrician  770 

12 Cable Jointer  575 

13 Instrument Technician  770 

14 Rigger  575 

15 Watchman/Helper  460 

16 Concrete Mixer Operator  460 

17 Heavy Machine Operator  770 

18 Fusion Operator / Jointer  500 

19 Supervisor  760 
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20 Unskilled worker  460 

 
 

_____________________ 
(SIGNATURE OF BIDDER) 

 
NOTE: Above rates are final and Bidder has to sign only without deviation. The recovery rates shall 
be the rates provided above plus 20% (twenty percent). 
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EQUIPMENT HOURLY RENTAL RATES 
FOR EXTRA WORKS 

(ANNEXURE-10 TO SPECIAL CONDITIONS OF CONTRACT) 
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S. No. Equipment Description Hourly Rental Rates 

including consumables 

(INR) 

1 Excavator 8000 

2 Moling machine 12000 

3 Compressors 300 CFM 7000 

4 Compressors Above 300 CFM 15000 

5 Dewatering Pumps 1000 

6 Fusion Jointing Machine 1000 

7 Diesel operated power generators 62.5 kVA to 

200 kVA 

3000 

8 Gas cutting set with cylinders 1500 

9 Trucks 4000 

10 Car/Jeep 2000 

11 Tractor with trolley 4000 

12 Tripod with 5 Tons Chain Pulley Block 700 

13 Pipe Trailor (FB/ Semi Low Bed) 10000 

14 Dumper 11000 

15 HDD machine 40000 

16 Pneumatic Rock Breaker 4000 

 
NOTES: 

 
1) Rates are final and Bidder has to sign only without deviation. 

 
2) Rates are inclusive of operators / drivers as applicable 

 
3) Rates are inclusive of contractor’s overhead & profit 

 
4) The recovery rate shall be the rates provided above plus 20%. 
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ANNEXURE-11 

 
Temporary Works 

 
 All temporary works, ancillary works, enabling works, including dewatering of 
 surface and subsoil water, temporary drains at the work site, preparing 
 approaches to working areas, wherever required, for execution of the work, 
 shall be the responsibility of Contractor. 
 
 Temporary Fencing 
 
 The Contractor shall, at his own costs and expenses, erect and maintain in 

good  condition temporary fences and gates along the boundaries of the site 
 assigned to him wherever required as per instruction of Engineer-in-charge. 
 Wherever trenching is being done specially at crossing site near habitation 
 and public movement. The contractor shall provide barricading as per sketch 
 enclosed and provide proper night light as per requirement and to the 
 satisfaction of EIC. The Contractor shall, except when authorized by the 
 Engineer-in-Charge, confine his men, materials and plant etc. within the site 
of  which he is given possession. The Contractor shall not use any part of 
the site for  purpose not connected with the works unless prior written 
permission or consent  of the Owner/Engineer-in-Charge has been 
obtained. Access to site shall be  made  only through the approved gateways. 
The Contractor shall maintain  sufficient watchmen at site to the 
satisfaction of the Owner/Engineer-in-Charge. 

 
 Contractor’s Temporary Structure 
 

 The Contractor may, at his own costs and expenses and subject to the 
approval  of the Engineer-in-Charge and statutory authorities, construct 
offices, stores,  workshop and remove the same as per the orders of the 
Engineer-in-Charge on  completion of the contract. Whenever required the 
Contractor shall furnish such  details of his temporary works as may be 
called for by the Owner/Engineer-in- Charge as to their safety and 
efficiency. The Owner/Engineer-in-Charge may  direct those temporary 
works which he considers unsafe or, inefficient be  removed and replaced 
in a satisfactory manner. The Contractor shall  immediately follow 
Owner/Engineer-in-Charge’s direction/instruction, on  maintenance of all the 
equipment and he shall ensure that they are suitable for  the work and is 
maintained in such a manner as to ensure their efficient working.  The 
Owner/Engineer-in-Charge, may if they deem fit, direct the Contractor to 
 remove from site any equipment which are not efficient and/or prejudicial to 
the  quality of work to be replaced by equipment to their satisfaction. The 
Contractor  shall immediately follow Owner/Engineer-in-Charge’s 
direction/instruction. 
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 Statutory Approvals 
 
 All associated activities required for obtaining necessary clearances, 

 permissions, approvals, all licenses from all concerned authorities in respect 
 of pipeline crossing & all related works shall be the responsibility of the 
 Contractor and the cost of the same shall be deemed to have been included 
 in the quoted prices. The approval from any authority required as per statutory 
 rules and regulations of Central/State Government shall be the Contractor’s 
 responsibility unless otherwise specified. The application on behalf of the 
 Owner  for submission to relevant authorities along with copies of 
required  certificate  complete in all respects shall be prepared and 
submitted by the Contractor well  ahead of time so that the actual 
construction of the work is not delayed for want  of the 
approval/inspection by concerned authorities. The inspection of the works  by 
the authorities shall be arranged by the Contractor and necessary 
 coordination and liaison work in this respect shall be the responsibility of the 
 Contractor. However statutory fees paid, if any, for all  inspections and 
approvals  by such authorities shall be reimbursed at actual by the Owner 
to the Contractor  on production of documentary evidence. 

 
 Any change/addition required to be made to meet the requirements of the 

 statutory authorities shall be carried out by the Contractor free of charge. The 
 inspection and acceptance of the work by statutory authorities shall however, 
not  absolve the Contract from any of his responsibilities under this 
Contract. 

 
 Quality Assurance 
 

Bidder shall include in his offer the quality assurance programme containing 
 the overall quality management and procedures, which is required to be 
 adhered to during the execution of contract. After the award of contract 
 detailed quality assurance program shall be prepared by the contractor for the 
 execution of Contract for various works, which will be mutually discussed and 
 agreed to. 
 
 The Contractor shall establish document and maintain an effective quality 
 assurance system as outlined in recognized codes. 
 

Quality Assurance System plans/procedures of the Contractor shall be 
furnished  in the in the form of QA manual. This document should cover 
details of the  personnel responsible for the quality assurance, plans or 
procedures to be  followed for quality control in respect of Design, 
Engineering, Procurement,  Supply, Installation, Testing and 
Commissioning. 
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 The quality assurance system should indicate organizational approach for 
quality  control and quality assurance of the construction activities, at all 
stages of work  at site as well as at manufacturer’s works and dispatch of 
materials. 

 
The Employer/ consultant / Consultant or their representative shall reserve the 
 right to inspect/witness, review any or all stages of work at shop/site as 
deemed  necessary for quality assurance. 

 
The Contractor has to ensure the deployment of quality Assurance and 
Quality  Control Engineer(s) depending upon the quantum of work. This 
QA /QC group  shall be fully responsible to carryout the work as per 
standards and all code  requirements. In case Engineer- in-charge feels 
that contractor’s QA/QC  Engineer (s) are incompetent or insufficient, 
contractor has to deploy other  experienced Engineer(s) as per site 
requirement and to the full satisfaction of  engineer-in- charge. 

 
 In case contractor fails to follow the instructions of Engineer –in-charge with 
 respect to above clauses, next payment due to him may not be released 
unless  until he complies with the instructions to the full satisfaction of 
Engineer –in – charge. 

 
 The contractor shall adhere to the quality assurance system as per 
specification  enclosed in the bidding document as Annexure-6. 

 
2.11  Notice and Licenses 
 The Contractor shall at his costs and expenses give to the Municipal or 
 Panchayat, Police and other authorities all notices etc., that may be required 
 in law to be given and obtain all necessary permissions and licenses etc., for 
 temporary obstructions, enclosures and pay all fees, taxes charges etc. which 
 may be leviable by such authorities for that purpose. The Contractor shall 
 make  good any damage to the adjoining property whether public or private. 
 
2.12  Working Hours 
 
 Depending upon the requirements, time schedule/ drawn up programs and 
the  target set to complete the job in time the works may have to continue beyond 
 normal working hours to the extent of round the clock and on holidays also for 
 which no extra claim shall be entertained. 
 
2.13  Responsibility of Contractor 
 
 Preparing approaches and working area for the movement and operation or 

the  cranes, leveling the area for assembly and erection shall also be the 
 responsibility of the Contractor. The Contractor shall acquaint himself with 
 access availability, facilities such as railway siding, local labour etc. The 
 procurement and supply in sequence and at the appropriate time of all 
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materials  and consumables covered under Contractor’s scope of supply 
shall be entirely  the Contractor’s responsibility. Contractor shall not use 
any of the equipment or  materials issued to him by Owner for temporary 
works, manufacturing erection  aids etc. Misuse of materials will be 
seriously viewed and deduction at penal  rates will be made from the 
Contractors bill for such quantities that are misused. 

 Contract Price is deemed to be inclusive of all expenses towards above 
 responsibilities. 
 

Additional Works/Extra Works 
 
 Owner reserve their right to execute any additional works/ extra works, during 

 the execution of Work, either by themselves or by appointing any other 
agency,  even though such works are incidental to and necessary for the 
completion of  works awarded to the Contractor. In the event of such 
decisions taken by Owner,  Contractor is required to extend necessary 
cooperation and act as per the  instructions of Engineer-in-Charge. 

 
 Compensation for Idle Time 
 
 The owner shall make every reasonable effort to have the materials and 

working  front available so as not to delay laying activities. No idle time 
claim shall be  entertained under any circumstances. 

 
 Power and Water Connection 
 
 The Purchaser/Consultant will not provide any power and water during 
 construction period. Contractor shall apply and obtain necessary power and 
 water during connection from relevant authority and will pay its usage charge 
 or arrange the same from the other sources. 
 
3.0  CONSTRUCTION 
 
 OWNER reserves the right to inspect all phases of Contractor’s operations to 

 ensure conformity to the SPECIFICATIONS. Owner will have Engineers, 
 Inspectors or other duly authorized representatives, made known to the 
 Contractor present during progress of the WORK and such representatives 
shall  have free access to the WORK at all times. The presence or absence 
of an  Owner’s representative does not relieve the Contractor of the 
responsibility for  quality control in all phases of the WORK. In the event 
that any of the WORK  being done by the Contractor or any Sub-
Contractor is found by Owner’s  representatives to be unsatisfactory or not 
in accordance with the DRAWINGS,  procedures and SPECIFICATIONS, 
the Contractor shall, upon verbal notice of  such, revise the work in a 
manner to conform to the relevant DRAWINGS,  procedures and 
SPECIFICATIONS. 
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Rules and Regulations 
 
 Contractor shall observe in addition to Codes specified in respective 

specification, all national and local laws, ordinances, rules and regulations 
and  requirements pertaining to the work and shall be responsible for extra 
costs  arising from violations of the same. 

 
 Procedures 
 
 Various procedures and method statements to be adopted by Contractor 

during  the construction as required in the respective specifications shall 
be submitted to  Engineer-in-Charge in due time for approval. No 
construction activity shall  commence unless approved by Engineer-in-
Charge in writing. 

 
 Security 
 
 Wherever the work is being carried out in protected area, entry into the work 

area  shall be restricted and governed by issue of photo gate passes by the 
 Security/CISF/incumbent authority. The Contractor shall arrange to obtain 
 through the Engineer-in-Charge, well in advance, all necessary entry 
 permits/gate pass for his staff and labour and entry and exit of his men and 
 materials shall be subject to vigorous check by the security staff. The 
Contractor  shall not be eligible for any claim or extension of time 
whatsoever on this  account. 

 

 Drawings and Documents 
 
 The drawings accompanying the bid document (if any) are of indicative nature 

 and issued for bidding purpose only. Purpose of these drawing is to enable 
the  bidder to make an offer in line with the requirements of the 
Employer/Consultant.  However no extra claim whatsoever, shall be 
entertained for variation in the  "Approved for Construction" and "Bid 
document drawings" regarding any  changes/units. Construction shall be 
as per drawings/specifications  issued/approved by the Engineer-in-Charge 
during the course of execution of  work. Detailed construction drawings 
(wherever required) on the basis of which  actual execution of work is to 
proceed will be prepared by the contractor. 

 
 The drawings and documents to be submitted by the Contractor to 

 Employer/Consultant after award of the work as per the requirements enlisted 
 in the bidding document shall be for Employer/Consultant's review, 
information  and record. The Contractor shall ensure that drawings and 
documents submitted  to Employer/Consultant are accompanied by 
relevant calculations, data as  required and essential for review of the 
document/drawings. MECON shall review  and give comments/ approval 
to the drawings/documents within ten days from  the date of submission 
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provided the same are accompanied with relevant  calculations, data as 
required and essential for review. 

 
 All documents and drawings including those of Contractors sub-vendor's 
 manufacturer's etc. shall be submitted to Employer/Consultant after having 
 been fully vetted in detail, approved and co-opted by the Contractor & shall 
 bear Contractor seal/ certifications to this effect. All documents/drawings &
 submissions made to Employer/Consultant without compliance to this 
 requirement will not be acceptable and the delay & liability owing to this shall 
 be to the Contractor's account. 
 
 The review of documents and drawings by Employer/Consultant shall not 

 absolve Contractor from his responsibility to meet the requirements of 
 specifications, drawings etc. and liabilities for mistakes and deviations. Upon 
 receiving the  comments on the drawing/documents reviewed by Employer / 
 Consultant, Contractor shall incorporate the comments as required and 
ensure  their compliance. 

 
   Copies of all detailed working drawing relating to the works shall be kept at the 

 contractors’ office at the site and shall be made available to the Engineer-in-
 Charge / Employer / Consultant at any time during execution of the contract. 
 However no extra claim whatsoever shall be entertained for any variation in 
 the “approved/issued for construction drawings” and “tender drawings” 
 regarding any changes/units unless otherwise agreed. 

 
 The Contractor shall rectify any inaccuracies, errors and non-compliance to 

 contractual requirements. Any delay occurring on this shall not construe a 
reason  for delay / extension. 

 
 Excavation by blasting 
 
 Excavation by blasting is not permitted wherever required in hard strata other 
 mechanical tools shall be used. 
 
 Construction Equipment & Mechanization of Construction Activities 
 
 Contractor shall, without prejudice to his overall responsibility to execute and 

 complete the Work as per specifications and time schedule, adopt as far as 
 practicable, mechanized construction techniques for major site activities. 
 However, Contractor agrees that he will deploy the required numbers and 
 types  of the part & machinery applicable for different activities in consultation 
with the  Engineer-In-Charge during execution of works. 

 
 The Contractor shall mechanize the construction activities to the maximum 

extent  by deploying all necessary construction equipment/machinery in 
adequate  numbers and capacities. 
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 Wherever Structural/Piping works are included in the scope, the Contractor’s 
 responsibilities shall include establishing and maintaining of a proper 
fabrication  workshop with transportation facilities to site to carryout 
fabrication of steel  structures, piping specials etc., preparing approaches 
working areas for the  movement/operation of cranes and leveling the 
areas for assembly/erection to  ensure effective mechanization on the 
works. The Contractor shall acquaint  himself with availability of access, 
facilities such as railway siding, local labour  etc. and the Contractor may 
have to build temporary access roads to aid his work  and the quoted and 
agreed rates shall be deemed to include the same. It may be  noted that 
all fabrication work shall be carried out in fully mechanized workshops  to 
reduce site fabrication to minimum. 

 
 For speedy execution of work, Contractor shall also ensure use of computer 
 software for at least the following: 
 

(i)  Billing 

(ii)  Planning & Scheduling 

(iii)  Progress Reporting 

(iv)  Material Control & Warehousing 

(v)  Safety Records 

(vi)  Resource Deployment 

(vii)  Communication 

 Contractor further agrees that Contract price is inclusive of all the associated 
 costs) which he may incur for actual mobilization, required in respect of use of 
 mechanized construction techniques and that the Owner/Consultant in this 
 regard shall entertain no claim whatsoever. 
 
 Site Organization 
 
 The Contractor shall provide all necessary superintendence during the design 
 and execution of the Works and as long thereafter as the Engineer-in-Charge 
 may consider necessary for the proper fulfilling of the Contractor’s obligations 
 under the Contract. Such superintendence shall be given by sufficient persons 
 having adequate knowledge of the operations to be carried out including the 
 methods and techniques required the hazards likely to be encountered and 
 methods of preventing accident for the satisfactory and safe execution of the 
 Work. The workmen deployed, by the Contractor should also possess the 
 necessary license etc., if required under any law, rules and regulations. 
 
 Subject to the provisions in the Contract Document and without prejudice to 

 Contractor’s liabilities and responsibilities to provide adequate qualified and 
 skilled personnel on the Work, Contractor shall augment the same as decided 
by  the Engineer-in-Charge depending on the exigencies of Work. 
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 SUPERVISION 
 
 All construction work will be carried out as per direction of EIC, and this will be 

 the primary point of contact between the Contractor and GGPL on site. All 
work  will be issued and sanctioned through the EIC and site control 
exercised by site  engineers. The Contractor shall ensure that technical 
quality standards are  maintained, that construction is carried out cost 
effectively and that a good  customer and public image is maintained for 
GGPL.  

 
 The Contractor will appoint his own supervisors of minimum number instructed 

 by EIC. These personnel will be responsible to the SE for monitoring 
construction  standards and for ensuring that all detailed technical 
requirements are met on  each and every job which is undertaken. The 
Contractor's supervisor(s) will have  day to day liaison with the SE, and 
will provide the SE with technical reports and  audits, and other management 
information as is required on work progress and  construction quality standards. 

 
 The Contractor's supervisor shall have mobile telephones or pagers to ensure 

 that they can be contacted at all times. The Contractor will also nominate one 
 person who can be contacted if necessary out of hours, for the duration of the 
 works. The Contractor's supervisor will have access to transport at all times to 
 allow them to visit sites and attend meetings with GGPL as is required. The 
 normal day to day issue of work instructions, communication between GGPL  
 and the Contractor's supervisor and the SE. No deviation from the approved 
 technical specification / issued construction drawings shall be undertaken 
without  written approval of EIC. 

 
 Health Safety and Environment (HSE) Management 
 
 After the award of the contract, detailed Health, Safety and Environment 

(HSE)  program to be followed for execution of contract under various divisions 
of works  will be mutually discussed and agreed between Contractor, 
Client & PMC. 

 
 The Contractor shall establish document and maintain an effective Health, 

Safety  and Environment (HSE) management system. 
 
 In case contractor fails to follow the instructions of Engineer-in-charge with 

 respect to above clauses, next payment due to him shall not be released 
unless  until he complies with the instructions to the full satisfaction of 
Engineer-in- charge. 

 
 The Contractor shall adhere to the Health, Safety and Environment (HSE) 
 management system as per GGPL Specification and General Conditions of 
 Contract. 
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 It will be the Contractor's responsibility to acquaint his site staff and operatives 

of  all current safety legislation, statutory requirements and GGPL safety 
standards.  

 In addition, and before any work takes place, all the Contractor's operatives 
shall  be given training in site safety by the trained person under supervision 
of GGPL.  

  
 If the Contractor wishes to start any new operatives on site, he must first 

inform  the SE, who will arrange for such training to be arranged. 
 
 General Guidelines During and Before Erection 
 
 The Contractor shall be responsible for organizing the lifting of the structural 
 element, equipment in the proper sequence, that orderly progress of the work 
 is ensured and access routes for erecting the other structures/ equipment are 
 kept open. 
 
 During the performance of the work the Contractor at his own cost, shall keep 

 structures, materials and equipment adequately braced by guys, struts or 
 otherwise approved means which shall be Supplied and installed by the 
 Contractor as required till the installation work is satisfactorily completed. 
Such  guys, shoring, bracing, strutting, planking supports etc. shall not 
interfere with the  work of other agencies and shall not damage or cause 
distortion to other works  executed by him or other agencies. 

 
 Manufacturer’s recommendations and detailed specifications for the 

installation  of the various equipment and machines shall be fulfilled by the 
Contractor. 

 
 Various tolerances required as marked on the drawings and as per 

specifications  and instructions of the Engineer-in-Charge, shall be 
maintained. Verticality shall  be maintained. Verticality shall be verified 
with the Theodolite / advanced  instruments. 

 
 Construction Photographs 
 
 The Owner desires to have two sets of monthly progress reports with 

 photographs showing the progress of construction. Before utilizing any 
 photograph for publicity, the Contractor shall obtain prior approval of the 
Owner. 

 
 Schedule Rate of Labour& Equipment 
 
 Schedule of Labour Rates attached as Annexure-9 to SCC shall be used for 
 analysing rates for extra items. 
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 Schedule of equipment rates attached as Annexure-10to SCC shall be used 
for  analysing rates for extra items. 

 
Construction Equipment 
 
 Minimum construction equipment to be deployed is enclosed as Annexure-8 

 to SCC. However, any other equipment required for completion of pipeline 
laying  work but not specifically mentioned here, shall be deployed by 
contractor without  any additional cost. The list of equipment mentioned in 
Annexure-8 is the  minimum to be deployed by contractor and contractor 
shall ensure the availability  at site of listed equipment in good working 
condition. 

 
 Specific Requirements 
 
 Specific requirements spelt out in various technical parts of the Bidding 
 Document shall be followed by Contractor. 
 
 SITE CLEANING 
 

 The BIDDER shall take care for cleaning the working site from time to time 
for  easy access to work site and also from safety point of view. 

 
Working site should be always kept cleaned up to the entire satisfactions of 
the  Engineer-in-charge. 

 
 Before handing over and work to owner, the BIDDER in addition to other 

 formalities to be observed as detailed in the document shall clear the site to 
the  entire satisfaction of Engineer-in-charge. 

 
SURVEY OF WORK 

 
 Before the WORK or any part thereof are begun, the Contractor's agent and 

the  Engineer-in-Charge's representative shall together survey the SITE 
and decide  the tentative route considering all obstructions on which the 
pipeline is to be laid 

 and on which measurements of the WORK are to be based. Such particulars 
 shall be plotted by the BIDDER and trial pits started thereon. 
 
 The Contractor shall be entirely responsible for the correctness of every part of 

 the WORK and shall rectify any errors or imperfections therein. Such 
 rectifications shall be carried out by the Contractor at his own cost, when 
 instructions are issued to this effect by the Engineer-in-Charge or his 
 representative. 

 
 WORK shall be suspended for such times as necessary for checking lines and 

 levels on any part of the WORK. 
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 The Contractor shall at his own expense provide all assistance, which the 

 Engineer-in-Charge may require for checking the setting out to WORKS. 
Before  commencement of any activity, Contractor's quality control set 
up duly approved  by company must be available at site. 

 
 TESTS, INSPECTION AND COMPLETION 
 
 Tests and Inspection of Material under Contractor’s Scope 
 
 Inspection and test prior to shipment of material and at final acceptance shall 
 be as specified in Technical Specification. However, without prejudice to the 
 provision of Technical Specification following shall hold good. 
 
 The Owner/Consultant or its representative shall have the right to inspect and 
 or to test the material to conform their conformity to the specification. 
 
 If any inspected or tested material fail to conform the specification, the  

Owner/Consultant may reject them and the contractor shall either replace 
the  rejected materials or make all the alteration necessary to meet the 
specification,  free of cost to the purchaser/consultant. 

 
 The Purchaser / Consultant’s right to inspect , test and wherever necessary 

 reject the material after the material’s arrival in the purchaser / consultant site 
 shall in no way be limited to or waived by reason of the material having 
 previously been inspected , tested and passed by the purchaser/ Consultant 
or  their representative prior to the material shipment from the material 
supplier. 

 
 Tests and Inspection during execution 
 
 The Contractor shall carry out the various tests as enumerated in the technical 

 specifications of this Bidding Document and technical documents that will be 
 furnished to him during the performance of the work at no extra cost to the 
 Owner. 

 
 All the tests either on the field or at outside laboratories concerning the 

execution  of the work and supply of materials by the Contractor shall be 
carried out by  Contractor at his own cost from duly approved laboratories. 

 
 The work is subject to inspection at all times by the Engineer-in-Charge and 

Site  Engineers. The Contractor shall follow all instructions given during 
inspection and  shall ensure that the work is being carried out according to the 
technical  specifications of this Bidding Document, the technical documents 
that will be  furnished to him during performance of work and the relevant 
codes of practice. 
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 The Contractor shall provide for purposes of inspection arrange access 
ladders,  lighting equipment for testing, necessary instruments etc. at his 
own cost, low  voltage lighting equipment for tray fixing and inspection work. 
Compressed air for  carrying out works shall be arranged by the Contractor at 
his own cost. 

 
 For material supplied by Owner, Contractor shall carryout the tests, if required 

by  the Engineer-in-Charge, and the cost of such tests shall be reimbursed by 
the  Owner at actual to the Contractor on production of documentary 
evidence. 

 
 Contractor shall inspect carefully all equipment before receiving them from 

 Owner for installation purposes. Any damage or defect noticed shall be 
brought to the notice of Engineer-in- Charge immediately. 

 
 All results of inspection and tests will be recorded in the inspection reports, 

pro- forma of which will be approved by the Engineer-in-Charge. These 
reports shall  form part of the completion documents. Any work not 
conforming to execution  drawings, specifications or codes shall be rejected 
and the Contractor shall  carryout the rectifications at his own cost. 

 
 Inspection and acceptance of the work shall not relieve the Contractor from 

any  of his responsibilities under this Contract. 
 
 Documentation 
 
 As - Built Drawings 
 
 Notwithstanding the provisions contained in standard specifications, upon 
 completion of commissioning, the CONTRACTOR shall complete all of the 
 related approved drawings along with bill of materials to the "AS BUILT" stage 
 provide to a scale of 1:200 and submit to GGPL, the following: 
 

a) Two complete set of Soft Copy in CD of all original drawings. 
 

b) Four complete sets of approved prints in A2 / A3 sizes. 
 

 Completion Document 
 
 The following documents shall be submitted in hard binder by the BIDDER in 
 FOUR sets, as a part of completion documents:  
 

a) Copies of the Inspection reports, Laying Graphs, HDD Profiles (IF ANY) 
and valve pit drawings (IF ANY). 
 

b) Pre testing, final Hydrostatic / pneumatic and other Test results and reports. 
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c) Consumption statements of PE / GI certified by Owner’s Site Engineer. 
 

d) Material Reconciliation, stores issue & return statements. 
 

e) All other requirements as specified in the respective specifications. 
 

f) Completion Certificate issued by Owner’s Site Engineer. 
 

g) No claim certificate by the BIDDER. 
 

h) Completion certificate for embedded and covered up works wherever 
Applicable 

 

i) Recovery statement, if any. 
 

j) Deviation statement. 
 

k) Statement for reconciliation of all the payments and recoveries made in the 
progress bills. 

 

l) Copies of deviation statement and order of extension of time, if granted. 
 

m) Any other contractual documents required on completion. 
 

 Statement of Final Bills-Issue of No Demand Certificate 
 
 The final bill of Contractor shall be accompanied by no-demand certificate 

from  the following departments of the Owner: 
 

i) Administration & Personnel Department regarding vacation of land, housing 
accommodation, recovery of tents etc. 
 

ii) Fire and Safety Officer and CISF. 
 
 The Contractor shall obtain such no-demand certificates from the concerned 
 authorities and furnish the same to the Engineer-in-Charge. 
 
TERMS OF PAYMENT 
 

Basis and terms of payment for making “On Account Payment” shall be as set 
out in Annexure-5 to SCC. 

 
 
 COORDINATION WITH OTHER AGENCIES 
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 Work shall be carried out in such a manner that the work of other agencies 
operating at the site is not hampered due to any action of the Contractor. 
Proper coordination with other agencies will be Contractor's responsibility. In 
case of any dispute, the decision of Engineer-in-Charge shall be final and 
binding on the Contractor. 

 
 ROYALTY 
 
 Contractor's quoted rate should include the royalty on different applicable 

items as per the prevailing Government rates. In case, Employer is able to 
obtain the exemption of Royalty from the State Government, the contractor 
shall pass on the same to Employer for all the items involving Royalty. 

 
 THE FACILITIES FOR WORKMEN 
 

Following facilities are to be ensured at all work places where workmen are 
deployed/engaged by Contractor & any other, as required by law at the time 
of execution. 

 
-  Arrangement of first aid 
 
-  Arrangement for clean drinking water. 
 
-  Toilets 
 
-  Canteen where tea & snacks are available 
 
-  A crèche where 10 or more women workmen are having children below 

   the age of 6 years. 
 
PROJECT PLANNING, SCHEDULING AND MONITORING SYSTEM 

 
 The Contractor shall follow Project Planning, Scheduling and Monitoring 

system  as approved. 
 
 CHECKING OF LEVELS 
 
 The Contractor shall be responsible for checking levels, orientation plan of 

all  foundations, foundation bolts, etc., well in advance of taking up the 
actual  erection work and bring to the notice of Engineer-in-Charge 
discrepancies, if any.  In case of minor variations in levels etc. the 
Contractor shall carry out the  necessary rectifications to the foundations 
within his quoted price. 

 
 The Contractor shall also be responsible for checking with templates, 

wherever  necessary, the disposition of foundation bolts with the 
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corresponding bases of  structure and shall effect rectifications, as directed, 
within his quoted rate. 

 
 STORAGE FACILITIES 
 
 The Contractor shall maintain wherever required an air-conditioned room for 

the storage of the instruments as well as for calibration and testing of the 
instruments  at his own cost. The contractor shall provide these facilities with 
in the quoted price. 

 
 ABNORMALLY HIGH RATED ITEMS (AHR ITEMS) 
 
 Not applicable 
 
 BANK GUARANTEES 
 
 The provision relating to submission of Bank Guarantee from any Nationalized 

 Bank wherever appearing in above documents stand replaced by the 
following: 
i)  Bank guarantees towards Bid Security from any Indian scheduled bank 

or a branch of an International bank situated in India and registered 
with Reserve Bank of India as scheduled foreign bank in case of Indian 
bidder and from any reputed International Bank or Indian scheduled 
bank in case of foreign bidder, may be accepted. However, other than 
the Nationalized Indian Banks, the banks whose BGs are furnished, 
must be commercial banks having net worth in excess of Rs.100 
Crores and a declaration to this effect should be made by such 
commercial bank either in the bank guarantee itself or separately on a 
letter head. 

 
ii)  Similarly, bank guarantees towards Performance and Advance 

Payments may be accepted from any Indian scheduled bank or a 
branch of an International bank situated in India and registered with 
Reserve Bank of India as scheduled foreign bank in case of Indian 
bidder as well as foreign bidder. However, other than the Nationalized 
Indian Banks, the banks whose BGs are furnished, must be 
commercial banks having net worth in excess of Rs.100 Crores and a 
declaration to this effect should be made by such commercial bank 
either in the bank guarantee itself or separately on a letter head. 

 
iii)  Guarantee towards Bid Security/Contract and Equipment Performance 

/ Advance Payment may also be acceptable from All India Level Public 
Financial Institution on case to case basis meeting the following 
criteria: 

 
a)  The Institution is All India Level Public Financial Institution. 
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b)  It should be rated AAA by any rating agency like CRISIL. 
 

c)  The Institution should be authorized by way of Law/its 
memorandum to issue such guarantee. 

 
 CENVAT BENEFITS - DELETED 
 
.  COMPUTERIZED BILLS 
 
 Contractor shall submit computerized bills with duly printed GSTN no. etc. 
 
 ORDER PLACEMENT OF BOUGHT OUT ITEMS 
 
 The contractor is required to place firm order for all bought out items of 

adequate  quantity (including 1st lot in those cases where items are 
required to be procured  in more than one lot, if so stated in SOR/ SCC) 
within 15 days from the date of  placement of order, failing which owner 
reserves the right to procure the same at  the risk & cost of the 
contractor. However the contractor shall always take prior  approval of 
owner and consultant for items required to be procured. Further lots  (for 
those cases where items are required to be procured in more han one lot, if 
 so stated in SOR/ SCC) shall be procured after suitable period so as to 
ensure  adequate availability of material at site throughout the execution 
period). 

 
 REQUIREMENTS FOR CONTRACTOR AT SITE 
 
 Contractor shall establish site office in the respective areas with adequate 

 facilities like tables, chairs, telephone, and computer with mailing facility etc. 
for  effective communication and documentation. 

 
 Contractor shall provide as and when required a wagon(s) suitable for soil 

removal, for the delivery or reinstatement materials and for the transport of 
pipe  to and from site. 

 
 Contractor shall supply transport for their technical staff and operatives to 

move  from site to site, and to move tools and equipment from site to 
site, this vehicle  will also be fitted with a tow bar suitable for the towing of 
a mobile air compressor  or pipe trailer. 

 
 Contractor shall make appropriate arrangements to ensure that their 

 supervisor(s) are adequately mobile and can attend sites or meeting with 
GGPL /  Consultant & other authorities or customers as required, without any 
undue  delay. 
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 Contractors shall provide cell phones to their supervisors for day to day 
 communication with GGPL / Consultant and site representatives of GGPL / 
 Consultant.  
 
 The RCM/ site in-charge must be a permanent employee of the contractor 

having  desired qualification and work experience, Any change in key persons 
working at  site shall be informed to the Owner promptly. 

 
 Owner will not allow switching/ swapping of key personnel of any contractor 
 working at site from one contractor to another during the continuity of the 
 contract. 
 
 COMPLIANCE WITH LAWS 
 
 The Contractor shall abide by all applicable rules, regulations, statutes, laws 
 governing the performance of works in India, including but not limited to the 
 following: 
 

i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules, 
1971 framed there under. 
 

ii)  Payment of Wages Act. 
 

iii)  Minimum Wages Act. 
 

iv)  Employer’s Liability Act. 
 

v)  Factory Act. 
 

vi)  Apprentices Act. 
 

vii)  Workman’s Compensation Act. 
 

viii)  Industrial Dispute Act. 
 

ix)  Environment Protection Act. 
 

x)  Wild life Act. 
 

xi)  Maritime Act. 
 
xii)  Any other Statute, Act, Law as may be applicable. 

 
xiii)  PNGRB Act. 

 
NOTES TO SCHEDULE OF RATES (SOR) 
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i) The SOR items would be operable as per job requirement. 
 

ii) The quantities stated in SOR are tentative and may vary considerably 
on ± side depending upon site condition, methodology adopted as per 
site requirement. The payment will be made as per actual certified 
Measurement at site. 

 
iii)  The scope as mentioned in the SOR is of indicative nature only and 

shall include all activities as detailed in the relevant clauses of the 
specifications attached and other relevant documents enclosed with 
tender. 

 
iv) Any other materials & activities not mentioned/covered in SOR, but 

otherwise required for satisfactory completion/safety of work as defined 
in tender has to be supplied /done by contractor within the specified 
schedule at no extra cost to owner. 

 

v)  Contractor shall be required to deploy adequate no. of plumbing teams 
to ensure domestic conversions expeditiously. In this regard, 
requirement no. of independent teams shall be assessed by Engineer-
in-charge. 

 
INSURANCE 

 
All kind of Insurances including transit Insurance shall be borne & arranged by 
the bidder in line with clause no. 101 of GCC-Works. Price quoted in SOR 
shall be inclusive of this cost. Clause no. 16 of GCC-Goods, in this respect, 
shall stand superseded to this extent. 
 

 PRICE REDUCTION SCHEDULE 
 
The Price reduction schedule shall be applicable as per clause no. 27 of 
GCC-Works. The Contract/order value shall exclude GST for the purpose of 
Price reduction schedule. 
 

 DIRECT PAYMENTS TO SUB-VENDORS/ SUPPORTING AGENCIES OF 
MAIN CONTRACTOR 

 
Normally, the payment is to be made to vendor/ contractor only as per 
provision of contract. During execution, in case of financial constraints, GGPL 
may make direct payment to their sub-vendor/ supporting agencies as an 
exception from the amounts due to the vendors/ contractors from any of their 
bills under process upon certification by EIC subject to receipt of such request 
from the vendor/ contractor. Further, the request for direct payments to the 
sub-vendor/ sub-contractor shall be considered in performance evaluation of 
such vendor/ contractor. 
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 SUB-LETTING OF WORKS 
 

Pursuant to Clause No. 37 of GCC-Works: 
 

The contractor shall not, save with previous consent in writing of the 
Engineer-in-charge, sublet, transfer or assign the contract or any part thereof 
or interest therein or benefit or advantage thereof in any manner whatsoever. 
Provided, nevertheless, that any such consent shall not relieve the contractor 
from any obligation, duty or responsibility under the contract. However, 
subletting of WHOLE WORKS is prohibited. Vendor/ Contractor shall submit 
undertaking to this effect along with each invoice/ bill. 
 
The bidder shall submit an affidavit that under no circumstances the 
works shall be Sublette or out sourced. For such a default the contract 
shall be terminated and the PBG shall be forfeited and the company 
shall be debarred for tender participation for a period of 2 years. 

 
NOTEs to BIDDERS 

 
 For laying of MDPE pipeline, through existing RCC/BW trench etc. which is 

provided with top RCC cover, the scope includes removal of prevailing RCC 
cover from channel,, laying of pipeline , jointing, testing and sand filling 
including supply ( if required) and re-fixing the top cover of pipe trench. 

 
 Moiling: Survey of underground utilities, execution of the work as per 

specification, including excavation of adequate size pits at both the sides, 
manual or machine moling with the hole size (to the extent possible) not 
exceeding 20% of the pipe dia, insertion of PE pipe, jointing, testing & 
commissioning and restoration of the pits to original condition, submission of 
As-Built Graph as per specifications and as per the instruction of Engineer-in-
charge. In case any asphalt or concrete road surface is damaged during 
moiling, same has to be restored to the full satisfaction of the authority and 
GGPL / Consultant. 

 
.  Since some of the Cities / Towns are traffic congested / roads are narrow, it 

may   be required to carry out the trenching, laying and other related works in 
night time also. There shall not be any additional payment paid separately for 
working at  night. All arrangements such as caution light / diversion sign 
boards, PPE to work  at night for carrying out the work should be 
arranged by the contractor. 

 
.  There are some conditions stipulated by the Government agencies for laying 

the pipeline in other GAs, which are indicated below for compliance, if 
applicable. However the conditions may vary while issuing permissions, which 
have to be essentially complied by Contractor: 
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(a) The concerned ward engineer shall supervise the work and ensure that 
 the conditions imposed are complied with. 

 
(b)  Before commencement of the work, the Agency must give prior written 

 intimation to the Jurisdictional /Zonal and Road Infrastructure Engineers 
and keep them informed during erection of work. 

 

(c)  As far as newly asphalted roads are concerned, work should be carried   
out strictly by intimating and in co-ordination with Major Road/Road 
 Infrastructure division. 

 
(d) At start, during and after the execution of work, the Agency must inform 

 office of the Chief Engineer OFC-Cell. 
 
(e)  HDD Pits must be restored on the same day itself. Any delay is liable for 

 penalty. 
 

(f)  Excavation must be as per the instructions of the concerned Zonal /Road 
 Infrastructure Engineers. 

(g)  Any over burden debris/earth should be removed immediately and 
 conveyed to the designated dumping yards failing which, a penalty may 
be  levied on daily basis by the concerned ward engineer, which shall be 
paid  by Contractor. 
 

(h)  Strictly follow the procedure laid down in road opening and restoration 
 protocol. 

 
(i)  During execution of work, care must be taken not to cause any damages 

to  other properties of land owning agencies like drains, Name boards, etc. 
In  case of such damage, commensurate penalty to be paid by Contractor. 

 
(j)  Absolutely no deviations from the permitted route is allowed. If deviation 

is  found, not only penalty would be levied, the cable on the deviation 
portion  would be confiscated /destroyed. 

 
(k)  During execution, any damage caused to the limb or life of public, 

damage  caused to any Government / Private parties, the responsibility 
lies solely  with the executing Agency and any claims/compensation 
should be borne  by the executing Agency alone. 

 
(l)  If the restoration of pits is not done as per Specification, the cost of 

Same will be recovered by forfeiting the Security Deposit. 
 

(m) During Rainy season, extra care should be taken to ensure that the pits 
are properly barricaded keeping in mind the safety of pedestrian and 
vehicular  traffic. 
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(n)  The proposed gas pipe line should be laid with a minimum cover of 1.0 
m and maximum up to 1.5 m from the road level. However if required by  
authorities specifically for any additional cover due to site requirement 
the  same needs to be done without any additional cost. 

 

(o)  Damage to utilities & restoration: Any utilities damaged during execution 
to  be restored without loss of time. In case it is not done by the contractor, 
the  same shall be restored through the other agencies at the contractor’s 
risk & cost. 

 
 MONITORING / EXECUTION METHODOLGY: 
 

 The contractor has to submit the schedule with bar chart for the area 
allotted to the contractor for execution. Weekly schedule / plan is also to 
be submitted in accordance with the plan. 
 

 If the progress is not as per the schedule / plan, he has to submit the 
catch up plan to achieve the target with additional deployment of 
manpower / machinery. 

 

 In case of failure to achieve the catch up plan & schedule, GGPL / 
Consultant shall allot the work to the other party who is working in the 
same part after issuing the notice. 

 
GENERAL CLAUSES: 

 

1.  INSURANCE AND LIABILITIES:- 

The contractor agrees to and does hereby accept full and exclusive liability for the 

compliance with all obligations imposed and further agrees to defend, indemnify and 

hold Owner harmless for any liability or penalty which may be imposed by the Central, 

State or Local Authority also from all claims, suits or proceedings that may be brought 

against the Owner arising under, growing out of or by reason of the work provided for 

by this contract whether brought by employees of the contractor, by third parties or any 

central Government, State Government or Local Authority for the following Act (s) and 

liability(s). 

Employees State Insurance Act. Workmen  compensation and Employer‟s Liability 

Insurance Any other insurance required under law or regulations or by owner Accident 

or injury to workmen Transit Insurance Damages to property or to any persons or any 

third party. 

The contractor shall take insurance under – Workmen compensation act for all his 

workmen to be deployed for the work and submit a copy of the Policy before 

commencement of work, if awarded. 

The contractor shall indemnify and keeps the Owner harmless of all claims, damages or 

compensation payable at law in respect or in consequence of any accident, or damages 

arising under or by reason of this agreement or execution of contract. 
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2  RESPONSIBILITIES OF THE CONTRACTOR FOR COMPLIANCE WITH 

LABOUR/INDUSTRIAL LAWS: 
 

A. The contractor has to pay following wage components to the persons engaged by him 

in GGPL subject to time to time revisions: 

Sl. No. Wage components Rates 

1. Minimum wage  As notified by Central Government or State 

Government from time to time (whichever is 

higher) 

2. PF contribution  12 % of wage (The contractor has to ensure 

deposit of PF contribution @ 12% of wages 

irrespective of  rate of wages) 

3. ESI contribution or Insurance under 

Employee‟s Compensation Act,1923 

4.75% of minimum wage 

4. Employee Deposit Linked 

Insurance(EDLI) 

0.5% of wage 

5. Administration charges to PF 

Organization 

0.5 % of wage 

6. Bonus 8.33% of wage.  

7. Death Gratuity Gratuity will be payable only in cases of death 

during the currency of contract as per Payment of 

Gratuity Act, 1972.  

8. Cost of uniform for plants/factories 6% of wage  

9. Leave wages 

(1.3 days wage  for working 26 days in 

a month) 

8.33% of wage 

10 Overtime for working extra work As applicable under Factories Act, 1948 or Shops 

and Establishment Acts of respective State. 

 

B. Other Compliances under various Labour Laws: 

 

i.  The Employees Provident & Miscellaneous Provisions Act 1952: 

a) The contractor shall have his own PF code no. with the RPFC as required under 

Employee      PF & Miscellaneous Provisions Act 1952 and extend benefits of 

Employees Provident Fund 1952, Employee Deposit Linked Insurance 1976 and 

Employee Pension Scheme 1995 to contract workers deployed. 

 

a) The contractor has to ensure compliance under EPF 1952, EPS 1995 &, EDLI 

1976. 

 

b) The contractor should submit copies of separate e-Challans / ECR, in respect of 

contract employees employed by  them in GGPL through this contract only, with 

acknowledgement from PF office, on a monthly basis as a compliance of 

communication received from PF Authorities vide 24.03.2014 wherein it was 

observed by PF Authorities that depositing one single challan for labour supplied at 

various establishments keeps Principal Employers in dark and gives opportunity to 
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contractors to cheat Principal Employer and Contract Employees both. Hence, such 

common challans would not be acceptable in GGPL. 

 

d)  PF is mandatory irrespective of the wages paid by the Contractor to workers i.e. 

even workers drawing wages more than Rs. 15,000/- pm has to be made member. 

The exclusion is carried out as per provisions of EPF Scheme 1952. 

 

ii.  The Payment of Wages Act 1936: 

 

a) Ensure Monthly timely disbursement of Wages, avoid illegitimate deductions and 

maintained records /returns as prescribed. 

 

b) The contractor shall be solely responsible for the payment of wages and other dues 

to the personnel, if any, deployed by him latest by 7
th

 day of the subsequent month 

in the presence of Engineer In-Charge. 

 

c) After disbursement of wages the authorized representative and Engineer In-Charge 

have to certify the payment of wages to the contract workers and sign the wage 

register with specific seal detailing name/designation/Company. 

 

d) In case the payment / disbursement carried out through net banking, certification 

be done based on Bank Statement in the same manner. 

 

iii.  The Minimum Wages Act 1948: 

Ensure the Minimum wages as prescribed in the Schedule above monthly without 

further bifurcation of the same .The Minimum Wages in case of revision shall be 

revised and paid to the Contractor workers and claim to be submitted by the Contractor 

for disbursement of differential and other statutory compliance under EPF Act and 

ESIC. The rates of Minimum Wages declared by Central Labour Department or State 

Labour Department, whichever is higher, shall be made applicable during the tenure of 

contract. 

 

iv.  The Employees State Insurance Act 1948: 

 

a) The contractor shall have his own ESI code No. allotted by Employee State 

Insurance Corporation (ESIC) as required under Employee State Insurance Act 

1948. 

 

b) The contractors shall submit the Separate e-Challans / ECR along with bank 

receipt/bank statement on monthly basis as a part of compliance and proof of 

depositing of ESI contribution with ESI Authorities. 

 

c) All workers to be covered and extended the benefits as prescribed. 

 

d) The contractor is required to deposit ESI contributions through banks with 

Employee State Insurance Corporation on monthly basis and has to arrange Smart 

Cards to contract labours engaged by him from the Corporation. 
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v. The Employees Compensation Act 1923: 

In case the WORK PLACE is out of the notified area under ESIC i.e. ESIC non-

implemented area and in case of excluded employees under ESIC (i.e. wages more than 

Rs. 15,000/-), the Contractor is required to take a POLICY from IREDA approved 

Insurance Company taking into consideration the maximum liability under Employee 

Compensation (i.e.EC) and Medical Policy in lieu of ESI @ 4.75 % of wages and seek 

reimbursement from GGPL the EMPLOYER annually extending coverage to all 

workers. 

 

vi.  The Maternity Benefit Act 1918: 

In case of any woman employee Eligible for benefit under the ACT, Contractor should 

abide by the regulation and should not remove her name from muster roll during the 

period. 

 

vii.  The Payment of Bonus Act, 1962: 

This should be regulated annually. Contractor should pay the minimum prescribed 

Bonus to all Eligible workers and submit bill along with proof of payment of Bonus. 

Bonus is mandatory and as per regulation it should be paid on or before 30th September 

every year. 

 

viii.  The Inter State Migrant Workmen (RECS) Act 1979: 

All Migrant Workmen should be paid Displacement Allowance and Journey Allowance 

before commencement and after completion of the work and other benefits as 

prescribed. 

 

ix.  The Payment of Gratuity Act 1972 : 

In case of Death or disablement of a Contract worker during execution of work under 

the CONTRACT, Contractor has to pay the GATUITY as per provision under the 

Payment of Gratuity Act 1972 and claim for the same along with proof of 

disbursement. 

 

x.  Factories Act, 1918 / Shops & Establishment Act: 

Casual Leave/ Earned leave / Gazetted Holiday are regulated in terms of Shops and 

Establishment Act /factories Act / Model/ PL Standing Order. 

 

xi.  Provision of Compensatory Off/Overtime Wages: 

Compensatory Off/Overtime Wages are Mandatory provisions and be regulated as per 

the regulation and paid to the Contractor workers regularly. Contractor to ensure 

maintain records and register as prescribed. 

 

xii.  Industrial Dispute Act 1947: 

The provisions under Industrial Dispute Act 1947 pertaining to Lay-Off should be 

observed and lay-off compensation should be ensured to effected workmen. 

 

xiii.  Building and Other Construction Workers (Regulation of Employment and 

conditions of Services) Act 1996: 
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The provision under building and Other Construction Workers (Regulation of 

Employment and conditions of Services) Act 1996 along with Rules 1998 with Cess 

Act and Rules should be ensured through Contractor exclusively for PROJECT 

WORK. 

 

xiv.  Mines Act 1952: 

The Provisions under the Mines Act 1952 and Rules 1955/85 must be regulated through 

the Contractor exclusively for work undertaken by E&P Group. 

 

xv.  Contract Labour (R&A) Act, 1970: 

 

a. The contractor is required to obtain Labour license under the provisions of Contract 

Labour (R&A) Act, 1970 from the office of Licensing Officer, Central Labour 

Authority, Ministry of Labour and Employment, Govt. of India having jurisdiction 

of the Region. 

 

b. The contractor shall discharge obligations as provided under Contract labour 

(R&A) Act, 1970 rules and regulations framed under the same and enforced from 

time to time. 

 

c. The Contractor shall ensure Regular and effective supervision and control of 

personnel, if any, deployed by him and give suitable direction for undertaking the 

Contractual Obligation and meeting all statutory obligation for genuineness and 

non-camouflaged state of the Contract. 

 

d. Contractor shall provide proper identification cards for his employees to be deputed 

by him for Work/Services, duly signed by the contractor or authorized person on 

behalf of contractor. 

 

C. Additional Responsibilities of the Contractor; 

 

i. The contractor shall be solely responsible and indemnify the GGPL against all 

charges, dues, claim etc. arising out of the disputes relating to the dues and 

employment of personnel, if any, deployed by him. 

 

ii. The contractor shall indemnify GGPL against all losses or damages, if any, 

caused to it on account of acts of the personnel, if any, deployed by him. 

 

iii. Contractor shall ensure payment of wages to the personnel employed and meet 

all statutory obligations of payment as per minimum wages act 1948 and 

payment of wages Act 1936. 

 

“Unless otherwise specifically mentioned in the Special conditions in the 

Contract, the contractor shall bear any upward revision in the rate of 

Minimum Wages, including but not limited to any kind of unprecedented or 

steep hike over and above the half yearly revisions of variable dearness 

allowance from time to time at its own cost during the Contract Period.” 
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iv. While engaging the contractual manpower, Contractors are required to make 

efforts to provide opportunity of employment to the people belonging to 

scheduled caste and weaker sections of the society also in order to have a fair 

representation of these sections.  

 

v. All personnel deployed by the contractor should be on the rolls of the 

contractor. 

 

vi. No contract worker below the age of 18 years shall be deployed on the work. 

 

vii. The personnel to be deputed by the contractor shall observe all security, fire and 

safety rules of GGPL while at the site/work. His Work/Services will be 

supervised by the supervisors of contractor. Contractor has to be strictly 

adhering to guidance, instructions whenever required. 

 

viii. Also the contractor should obtain entry passes from Security Dept. through 

Engineer-In- Charge for his employees. 

 

ix. Contractor has to deploy the personnel with no past criminal records. Also the 

contractor has to provide police verification for all the persons deployed by him. 

 

x. While confirming to any of these conditions, the contractor should ensure that 

no law of state regarding labor, their welfare, conduct etc. is violated. The 

contractor shall indemnify GGPL for any action brought against him for 

violation, non-compliance of any act, rules & regulation of center / state /local 

statutory authorities. 

 

xi. AII existing and amended safety / fire rules of GGPL are to be followed at the 

work site. 

 

xii. Contractor shall ensure payment of wages to the personnel employed and meet 

all statutory obligations of payment as per Minimum Wages act 1948 and 

payment of wages Act 1936. 

 

xiii. In case of accident, injury and death caused to the employee of the contractor 

while executing the Work under the contract, the contractor shall be solely 

responsible for payment of adequate compensation, insurance money etc. to the 

next kith & kin of injured/ diseased. Contractor shall indemnify GGPL from 

such liabilities. 

 

xiv. The contractor shall not employ or permit to be employed any person suffering 

from any contagious, loathsome or infectious disease. The contactor shall get 

examined his employees / persons deployed from a civil govt. doctor. 

 

xv. No employees or person of contractor (including contractor) be allowed to 

consume alcoholic drinks or any narcotics within the plant premises. If found 
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under the influence of above, the owner / GGPL will terminate the contract 

immediately and may refer the case to police. 

 

xvi. The contractor hereby agrees to indemnify owner / GGPL and harmless from all 

claims, demands, actions, cost and charges etc. brought by any court, competent 

authority / statutory authorities against owner/GGPL. 

 

D. Compliance of Government of India directives: 

 

i.   Payment through Aadhar Payment Bridge and Employment of Aadhar Card 

Holder: 

As per communication received from Ministry of Petroleum and Natural Gas vide letter 

dated 03.06.2013, Contractors are required to give preference to those employees who 

either have Aadhar Card or have applied for Aadhar Card or agreed to apply for Aadhar 

Card to establish their genuineness and payments may be made to them through Net 

Banking/Aadhar Payment Bridge to the extent possible. 

 

ii.  Labour ldentification Number (i.e. LIN) Registration 

The Unified Shram Suvidha Protal, developed by Government of India, facilitates 

reporting of Inspections & submission of Returns and has also been envisaged as a 

single point of contact between employer, employee and enforcement agencies bringing 

in transparency in their day-to-day interactions. For integration of data among various 

enforcement Agencies, the Contractor, as an inspectable unit is required to register and 

obtain Labour Identification Number (i.e. LIN) from Shram Suvidha Protal and submit 

the same in GGPL. 

 

iii.  Pradhan Mantri Suraksha Bhima Yojna & Pradhan Mantri Jeevan Jyoti Bhima 

Yojana for contract workers 

As per communication received from Ministry of Petroleum and Natural Gas vide letter 

dated 26.08.2015, Contractors are required to take PMSBY PMJJBY compulsorily. 

Upon compliance of this aspect, documentary evidence may be submitted by the 

contractors to the Principal Employer, i.e. GAlL. 

 

iv. Propagation of Pradhan Mantri Suraksha Bima Yojna amongst contract workers 

As per communication received from Ministry of Petroleum and Natural Gas vide letter 

Dated 26.08.2015, Contractors are required to motivate the Casual / Contractual / 

informal outsourced labours for joining the Scheme of Pradhan Mantri Suraksha Bima 

Yojna (PMSBY). Upon compliance of this aspect, documentary evidence may be 

submitted by the contractors to the Principal Employer, i.e. GGPL. 

 

v. Pradhan Mantri Rojgar Protsahan Yojna (PMRPY) Scheme 

In order to support the Government of India‟s Initiative on Employment Generation, the 

contractor must register for Pradhan Mantri Rojgar Protsahan Yojna (PMRPY) Scheme. 

Compliance made under this scheme and any benefits drawn may be informed to GGPL 

so as to drive the legitimate Employer‟s PF Contribution and adjustment thereon. 
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E. Documents to be submitted bv the Agency/contractor to Engineer In- Charge at 

various- stages during the currencv of the contract: 

 

i  Immediately after issuance/receiving of Letter of Intent (LOI): 

 

1. Application for issuance of Form -V for obtaining Labour License from Licensing 

Authority for engaging 20 or more contract workers. 

 

2. Copy of Labour License before commencement of work if 20 or more contract 

workers are engaged. 

 

3. Register of Persons employed as prescribed under Contract Labour (R&A) Central 

Rules 1971 (Rule 75) in FORM XIII. 

 

4. Copies of Employment Card issued to each worker in FORM XIV prescribed under 

Contract Labour (R&A) Central Rules 1971 duly signed and sealed by Contractor 

and Accepted  by the worker. 

 

5. Copies of Identity Card issued by the Contractor to the Contract Workers to be 

engaged in GGPL. 

 

6. Blank Registers for future application (a) Muster Roll (FORM XVI) (b) Register of 

Wages (FORM XVII) (c ) Register of Deductions (FORM xx) (d) Register of Fines 

(FORM XXI) (e ) Register of Advances (FORM XXII) (f) Register of Overtime 

(XXIII). 

 

7. Copy of Provident Fund Registration Certificate issued by concerned Regional 

Provident Fund Commissioner. 

 

8. Copy of Employee State Insurance Registration Certificate issued by concerned 

ESIC. (wherever applicable) 

 

9. Copies of ESI identity Card of persons to be engaged in GGPL or where ESI Act in 

not applicable, Copy of Insurance coverage under Employees Compensation Act, 

1923 of appropriate value. 

 

10. Copy of the notice to be displayed under Rule 81 (1) (i) by the Contractor at Work 

Place. 

 

11. Copies of Nomination cum Declaration prescribed under The Payment of Wages 

Act 1936, The Employees Provident Fund & Miscellaneous Provisions Act 1952 

and Schemes therein, The ESI Act 1948. 

 

12. Copy of Labour Identification Number (i.e. LIN) Registration done in Shram 

Suvidha Portal of Govt. of India. 

 

ii.  At the time of submission of monthly bills: 
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1. Copy of wage register duly certified by authorized representative of the contractor 

and authorised person in GGPL certifying as "Certified that the amount shown in 

the column No. ---- has been paid to the workman concerned in my presence on ---- 

(date) at------(place)”. 

 

2. If wages are paid through bank, copy of bank statement duly certified by bank of 

previous month. 

 

3. Copy of Separate eChallan/ ECR for the proof of Provident Fund contribution and 

ESI Contribution deposit along with details of employees, PF account No./ ESI No., 

contributions of employee and employer etc. for the previous month in respect of 

contract employees employed by them in GGPL through this contract only. 

 

4. Copy of the wage slip issued to the Contract Workers duly signed and sealed. 

 

5.  Dully filled in "Proforma-PFD", as per Annexure-I. 

  

GGPL shall maintain these records and verify the deposit of statutory contribution 

made by the contractors with EPFO/ESI authorities, where deemed necessary. 

 

iii  Evaluation of Bill and Release of Payment: 

Bill should be evaluated based on the actual payment released/incurred under various 

heads of components as stated above .The Contractor to submit a Statement duly signed 

to the effect and the cost actually incurred as per timeline. 

 

iv  At the time of closure of contract: 

 

1. Indemnity Bond of Rs. 100/- duly notarized from Notary indemnifying GGPL from 

all liabilities w.r.t. the persons engaged by the contractor regarding payment of 

wages, Provident Fund/ESI contributions, Insurance and other payments. Performa 

Indemnity Bond is enclosed at Annexure-Il. 

 

2. Copies of Service Certificate in FORM XV issued to the Contract workers 

 

3. Copy of the Wage Register for the last month. 

 

4. Copy of the ECR related to EPF and ESIC Compliance in respect of Contract 

Workers. Before making payment of the last bill/invoice of the Contractor, the 

appropriate authority (i.e. payment Making Authority etc.) in GGPL, may verify 

from the EPF/ESI Portal, the detail/status of the deposit of Contribution made by 

the Contractor. In case the information furnished by the Contractor is found to be 

incorrect/ delayed, GGPL shall take appropriate action against the Contractor and 

communicate in writing for compliance in line with the regulations. 

 

v.  Registers. Records and Returns to br maintained by the contractor: 
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Registers and Records to be maintained by the contractor shall be complete and up-to-

date and kept at an office or convenient place within a radius of three kilometres from 

the work place. 

 

a. Contract Labour (Regulation & Abolition), Act, 1970 & Payment of wages Act, 

1936: 

During the currency of the contract, the contractor has to maintain registers like: 

 

1. Form A, B, C, D, E. 

8. Issuance and maintenance of Wage Slip in FORM XIX. 

9. Issuance of valid Identity Card by the contractor in FORM XIV. 

 

b.  Employee State Insurance Act, 19482 

 

During the currency of the contract the contractor has to maintain registers like: 

 

1. Register of employees in FORM-6 

2. Accident Book in FORM-11 

 

c. Employees Provident Fund & Miscellaneous Provisions Act, 1952: 

The contractor has to maintain the Eligibility Register and Online Returns submitted in 

Compliance to para 36B of the EPF Scheme 1952. 

 

d. The Payment of Bonus Act, 1962: 

During the currency of the contract, the contractor has to maintain following registers: 

 

1. Register showing the details of the amount of bonus due to each of the employees, 

the deductions under Sections 17 and 18 and the amount actually disbursed, in 

FORM- C. 

2. The contractor shall send a return in FORM - D to the Inspector so as the reach him 

within 30 days after the expiry of time limit specified in Section 19 for payment of 

Bonus. 

 

e. Factories Act, 1918 / Shop &. Establishment Act: 

 

The contractor has to maintain the Leave with wages Register as per provisions of 

Factories Act 1948 /shop & Establishment Act of respective State. 

 

ADDITIONAL ONLINE RETURNS: 

 

The contractor has to maintain the Return submitted online on Shram Suvidha Portal of 

Government of India and submit a copy of the same to GGPL, if demanded. 

 

II. SAFETY CONDITIONS APPLICABLE TO ALL WORKS CARRIED IN 

PLANT/PIPELINE/PROJECTS 
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A. Safety conditions applicable to all works carried in plant/pipeline/projects by 

consultants. contractors or other third parties 

 

1. Compliance with statutory requirement. 

Consultants, contractors or other third parties in the plant/pipeline shall abide by 

a. The safety regulation of the plant/ pipeline as mentioned in the Fire & Safety 

Regulations (Latest revision). 

 

b. Provisions of the Factories Act 1948 and the rules framed thereunder in the respective 

State Factory Rules including all amendments thereto. 

 

c. Provisions of Employees' Compensation Act, 1923 &, Employee State Insurance Act, 

1948 including all amendments thereto. 

 

d. Provisions of The Building and Other Construction Workers (Regulation of 

Employment and Condition of Service) Act,1996. 

 

e. Applicable Environment Regulations in force and also the systems and procedures in 

the Plant/ pipeline related to environment. 

 

2. Health Assurance /Age: 

 

a. Contractors will ensure that workers including Supervisors before deployment of the 

job are medically examined by a certified Surgeon/ Occupational Health Physician 

having minimum qualification of MBBS + AFIH as per respective State Factory Rules. 

 

b. Only medically sound persons as certified by the afore-mentioned medical practitioner 

would be allowed on the job. 

 

c. Workmen deployed on high risk job like working in confined space, working at height, 

working under water etc. must also be certified as medically fit for such jobs. 

 

d. The medical certificate older by more than six months will not be accepted. 

 

e. Health Assurance Certificates submitted by the contractor would be periodically 

checked at random by the plant/ pipeline Doctor. 

 

f. Age: No one bellow 18 years or more than 58 years will be employed in the 

plant/pipeline. 

 

3. Training 

 

3.1 Mandatory Training 

Training in Fire & Safety is mandatory for all contractors' employees before start of 

any work in the Plant/Pipeline. 
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3.2 Training of contractors, Proprietors, Partners, Directors, Managers and In 

charges Of Contractor 

 

a.  The proprietors, Partners, Directors, Managers and In-Charges of Contractors who    

have ultimate responsibility for their work in the plant/pipeline must undergo a one day 

comprehensive safety familiarization programme. 

 

b. This programme will be conducted by Fire & Safety Dept. at the Fire Station Training 

Hall and the schedule shall be notified well in advance. 

 

c. On completion of the program a Certificate of Attendance, will be issued to each 

participant, which will be required for issue of entry pass for supervision of the Hot 

Work. 

 

d.  The passing certificate issued to the supervisor would remain valid for one year. 

 

3.3 Training of Supervisors 

 

a. Contractor‟s supervisors will have to undergo two days training on "Health, safety and 

Environment (HSE) in Plant/Pipeline" followed by one day training on " Work Permit  

System". 

 

b. At the end of the each of the above two training modules, there will be a written test. 

 

c. Passing Certificate would be issued on the last day of the month to the Supervisors who 

successfully pass these tests. 

 

d. The Passing Certificate issued to a Supervisor would remain valid for a year. 

 

e. Plant Entry pass will not be issued to any supervisor without a valid Passing Certificate. 

 

3.7 Contractor‟s Responsibility for Training of his employees: 

 

i. Contractor must ensure that all his supervisors have undergone safety training and keep 

documents of such training.  He shall also ensure that each of his employees has 

received and understood from his supervisor‟s necessary training on safety for working 

in the Plant/ Pipeline. 

 

ii. Contractor must maintain records of training provided by him to his employees. Such 

records must clearly mention (i) what training has been provided (ii) date, time and 

duration of such training (iii) who has provided the training (iv) names of workers who 

attended such training etc. 

 

iii. The records maintained in the form of a register must be available for examination by 

the Engineer-In-Charge for his representative who will sign on the register as a token of 

his approval. 
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iv. The training provided by the contractor must be as frequent as possible but there should 

not be more than 15 days gap in between two training programs. 

 

v. The training provided by the contractor is expected to be on-the-job training and must 

not be less than at least one hour duration. Duration such training, Contractor must 

make himself present and facilitate the process of training. 

 

 

4. REQUIREMENTS OF SUPERVISION 

 

4.2.1 Contractor will not carry out any work without having supervisor at site.  If it is 

required to work simultaneously in more than one location under the same contract, one 

supervisor must be put in each of the locations.  If a supervisor has to leave his site for 

any reason, he must stop his activities for that period of time. 

 

4.2.2 For hot work permit the supervisor must have valid Training Certificate from 

Plant/ Pipeline safety department. 

 

4.2.3 Contractor must provide at least one full time safety Supervisor when the 

contractor has engaged manpower in excess of 50 in contract activities in the Plant/ 

Pipeline.  If the manpower is less than 50, the on-site safety coordination 

responsibilities shall be assumed by any one of the contractor‟s other supervisory staff.  

In both the cases, the contractor must specify in writing the name of such person to the 

Engineer-in-charge and Manger – Safety. 

 

4.2.4 Contractor‟s safety coordinator or his supervisor responsible for safety as the 

case may be shall conduct at his work-site and document formal safety inspections and 

audits at least once in a week.  Such documents are to be submitted to Engineer-in-

Charge for his review and record. 

 

4.2.5 Contractor‟s safety supervisor or the supervisor responsible for safety, shall 

maintain separate safety register which will include (i) List of activities being carried 

out at site (ii)  Safety Training details of all supervisors and workmen (iii) Records of 

all accidents  (iv)Records of all PPE‟s being used at site (v) Records of lifting tools and 

tackles including slings of all types (vi) Records of pressure vessels if any at his site 

(vii) Records of all welding machines, gas cutting sets, compressors, generators, 

pressure regulators, portable power tools, hand tolls etc.  (viii) Copies of safety 

inspection reports made by the Contractor safety supervisor as well as by the GGPL 

representative 

 

4.2.6 The contractors whose safety records are not satisfactory will be viewed 

seriously and necessary action (viz cancellation of registration/ contracts) shall be taken 

against him. 

 

5. Use of personal protective equipment 
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a.  Contractor's all supervisors and workmen must wear the following Personal Protective 

Equipment‟s (PPE's) without which the permission to work will be denied. 

 

b. Basic PPE's should be provided by the contractor. 

 

c. Basic PPE requirements for all jobs: 

 

i.  Hard hat (Safety helmet) 

ii.  Safety Shoes / Gum Boots (civil work) 

iii.  Rubber Hand Gloves (electrical grade of 33 KV/6.6KV/660V operating potential 

and tested at higher potential with test reports). 

iv.  Safety Belt as applicable 

 

d. Specific Requirements as per job requirements: 

 

i.  Eye Protection Goggles 

ii.  Face & Body Protection 

 

e. The above two sets of basic PPE's shall be of standard quality and BIS / ISI approved 

and supplied on replenishment basis on the basis of expiry/ damage. 

 

6. HAZARD COMMUNICATION 

  

a) Contractor must familiarize himself from GGPL Engineer-in-charge about all know 

potential fire, explosion or toxic release hazards related to his contact. He in turn will 

ensure that same information has been passed to his supervisors and workman. Proper 

record of such dissemination of information must be made by the contractor and submit 

to the engineer-in-charge, on demand, falling which further continuation of work may 

be withheld. 

 

b) In the event, any contractor employee spot a fire or any serious hazards in plan/ pipe 

line premises, he shall dial Extn_______, identify himself and report location of  fire 

when fire Station operator is on line. He shell wait until the fire message is repeated by 

the fire Operator and location confirmed. 

 

c)  Pill box communication can also be used by contractor workmen. 

 

d)  The contractor must ensure that each one of his employees clearly understands this fire 

Communication requirement, i.e. in case of fire siren is sounded they should assemble 

at designated assembly location. This may be ensured by contractor while providing on 

the Job training. 

 

7. INJURY NOTIFICATION & INVESTIGATION 

 

a)  Report to GGPL supervisor on the job, any injury sustained by any of  his employees or 

any near-miss or any hazardous/dangerous incident at his worksite within the plant/pipe 
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line premises. Hiding any accident or near miss would be viewed as serious 

misconduct. 

 

b) Arrange to provide first-Aid immediately to injured employee. 

 

c) Keep and maintain proper records of all such incidents in respect of his personal/work 

site. 

 

d) Submit to Engineer-in-charge a first information Report within 4 Hours of incident. 

 

e)   Arrange to immediately investigate the incident and furnish within 24 Hours a written 

Investigation report to plant/pipe safety dept. 

 

8. PARTICIPATION IN SAFTY ACTIVITIES 

Contractor must attend all scheduled safety meetings as would be intimated to him by 

the Engineer-in-charge, Contractor also must ensure that all his employees participate 

in Safety promotional activities organized by the plant/pipe line. 

 

9. POLICE VERIFICATION: 

Contractor who engages laborer for his jobs in the plant/ pipeline must submit police 

verification of antecedents of labourers engaged by him. 

 

10. GUIDELINES FOR DETERMINING THE MEDICAL FITNESS FOR      

CONTRACTOR EMPLOYEES: 

Medical examination will be conducted by the doctor having qualification included in 

Schedule to Indian Medical Degree Act of 1916 or in the Schedules to the Indian 

Medical Council Act 1956 and Registered with State Medical Council. 

 

Norms and Standards for medical fitness: 

 

a) Good mental and bodily health and a fit constitution 

b)   Free from physical defect or abnormality, congenital or acquired likely to interfere with 

the efficient performance of duties 

c)   No evidence of mal-development – physical or mental 

d)   Joints and locomotors functions are within normal limits 

e)  Height and Weight: Standard for height and weight, so long as relaxation does not 

impede the performance of the job. 

f)  Chest: Acceptable chest measurement at full expiration will be 79 cms (relaxable by 5 

cms) and minimum expansion of 4 cms.  This is not applicable to female candidates. 

g) The candidate‟s eyes will be tested and the result of the test recorded.  The candidate‟s 

eyes will be subject to a general examination directed to detect any disease or 

abnormality.  The candidate will be rejected if he/she suffers from morbid condition of 

eyes, eyelids of contiguous structures of such a nature as would render him/her unfit for 

service at the time of appointment or in future date 

h)   Color Blindness not permissible: Color blindness is a disqualification for the 

following jobs  like employment in manufacturing, maintenance, technical services, 

chemist, draughtsman, crane operator, drivers of all category, nurse, nursing assistants, 
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fireman, security, doctor, materials management etc. and the jobs where perception of 

color is considered essential. 

i) Ear/Nose/ Throat: The candidate should be free from signs or symptoms of 

ear/nose/throat diseases.                                                                                                                             

j)  Blood Pressure (BP): the normal limits of blood pressure will be assessed as 

normtension <140 SBP and < 90 DBP.  Candidate diagnosed as a case of hypertension 

will be declared unfit. 

k)  Skin disease: Candidate suffering from leprosy or chronic inveterate skin conditions 

will be declared unfit.  Vitiligo cases are acceptable. 

l)   Venereal Diseases: Candidates who have suffered or are suffering from venereal 

diseases will not be declared fit unless detailed examination of urethral smear and 

serological test proves negative. 

m) Fits: Candidate suffering from epilepsy (seizure disorder) will be declared unfit 

n)  Pregnancy: If at the time of medical examination a candidate is pregnant, she will be 

declared temporarily unfit until she has completed six weeks after confinement/ 

miscarriage and the candidate will be required to undergo medical examination of 

fitness. 

o)  Signs of mental retardation will render candidate unfit for employment 

p)  Defects: Congenital or acquired defects, if any noticed will be recorded on the medical 

examination forms, with a clear opinion as to whether it is likely to interfere with the 

effacement performance of the duties for which the candidate is under consideration for 

employment. 
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GENERAL CONDITIONS OF CONTRACT 

SECTION- I DEFINITIONS 

1. Definition of Terms:  

1.1 In this CONTRACT (as here-in-after defined) the following words and expressions 

shall have the meanings hereby assigned to them except where the context otherwise 

required.  

1.1.1. The EMPLOYER/COMPANY/GGPL means GGPL (INDIA) LTD., a public 

limited company, incorporated under the  Company‟s act 1956 and having its Registered 

office at D. No. 85-06-23/2, 2
nd

 floor, 40
th

 Ward, Morampudi Junction, 

Rajahmahendravaram-533 103, East Godavari Dist, A.Pand includes its successors and 

assigns. 

1.1.2. The "CONTRACTOR" means the person or the persons, firm or Company or 

corporation whose tender has been accepted by the EMPLOYER and includes the 

CONTRACTOR's legal Representatives his successors and permitted assigns.  

1.1.3. The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person designated 

from time to time by the GGPL and shall include those who are expressly authorized by him 

to act for and on his behalf for operation of this CONTRACT. 

1.1.4. The "WORK" shall mean and include all items and things to be supplied/ done and 

services and activities to be performed by the CONTRACTOR in pursuant to and in 

accordance with CONTRACT or part thereof as the case may be and shall include all extra, 

additional, altered or substituted works as required for purpose of the CONTRACT. 

1.1.5. The "PERMANENTWORK" means and includes works which will be incorporated 

in and form a part of the work to be handed over to the EMPLOYER by the CONTRACTOR 

on completion of the CONTRACT. 

1.1.6. "CONSTRUCTIONEQUIPMENT" means all appliances/equipment and things 

whatsoever nature for the use in or for the execution, completion, operation, or maintenance 

of the work or temporary works (as hereinafter defined) but does not include materials or 

other things intended to form or to be incorporated into the WORK, or camping facilities. 

1.1.7. "CONTRACTDOCUMENTS" means collectively the Tender Documents, Designs, 

Drawings, Specification, Schedule of Quantities and Rates, Letter of Acceptance and agreed 

variations if any, and such other documents constituting the tender and acceptance thereof.   

1.1.8. CONSULTANT: means ------------------------------- who are the consulting engineer 

to the Employer for this project and having registered office at -------------------------------  
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1.1.9. The "SUB-CONTRACTOR" means any person or firm or Company (other than the 

CONTRACTOR) to whom any part of the work has been entrusted by the CONTRACTOR, 

with the written consent of the ENGINEER-IN-CHARGE, and the legal representatives, 

successors and permitted assigns of such person, firm or company.  

1.1.10. The "CONTRACT” shall mean the Agreement between the EMPLOYER and the 

CONTRACTOR for the execution of the works including therein all contract documents.   

1.1.11. The "SPECIFICATION" shall mean all directions the various technical 

specifications, provisions attached and referred to the Tender Documents which pertain to the 

method and manner of performing the work or works to the quantities and qualities of the 

work or works and the materials to be furnished under the CONTRACT for the work or 

works, as may be amplified or modified by the GGPL or ENGINEER-IN-CHARGE during 

the performance of CONTRACT in order to provide the unforeseen conditions or in the best 

interests of the work or works. It shall also include the latest edition of relevant Standard 

Specifications including all addenda/corrigenda published before entering into CONTRACT.  

1.1.12. The "DRAWINGS" shall include maps, plans and tracings or prints or sketches 

thereof with any modifications approved in writing by the ENGINEER- IN-CHARGE and 

such other drawing as may, from time to time, be furnished or approved in writing by the 

ENGINEER-IN-CHARGE.  

1.1.13. The "TENDER" means the proposal along with supporting documents submitted by 

the CONTRACTOR for consideration by the EMPLOYER.   

1.1.14. The "CHANGEORDER" means an order given in writing by the ENGINEER-IN-

CHARGE to effect additions to or deletion from and alteration in the works.   

1.1.15. The "COMPLETIONCERTIFICATE" shall mean the certificate to be issued by the 

ENGINEER-IN-CHARGE when the works have been completed entirely in accordance with 

CONTRACT DOCUMENT to his satisfaction.  

1.1.16. The "FINALCERTIFICATE" in relation to a work means the certificate regarding 

the satisfactory compliance of various provision of the CONTRACT by the CONTRACTOR 

issued by the ENGINEER-IN- CHARGE/EMPLOYER after the period of liability is over.  

1.1.17. “DEFECTLIABILITYPERIOD” in relation to a work means the specified period 

from the date of COMPLETION CERTIFICATE upto the date of issue of FINAL 

CERTIFICATE during which the CONTRACTOR stands responsible for rectifying all 

defects that may appear in the works executed by the CONTRACTOR in pursuance of the 

CONTRACT and includes warranties against Manufacturing/Fabrication/ 

Erection/Construction defects covering all materials plants, equipment, components, and the 

like supplied by the CONTRACTOR, works executed against workmanship defects.  



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 177 of 250 
 
 

1.1.18. The "APPOINTINGAUTHORITY" for the purpose of arbitration shall be the 

CHAIRMAN and MANAGING DIRECTOR or any other person so designated by the 

EMPLOYER.   

1.1.19. "TEMPORARYWORKS" shall mean all temporary works of every kind required in 

or about the execution, completion or maintenance of works.  

1.1.20. "PLANS" shall mean all maps, sketches and layouts as are incorporated in the 

CONTRACT in order to define broadly the scope and specifications of the work or works, 

and all reproductions thereof.  

1.1.21. "SITE" shall mean the lands and other places on, under, in or through which the 

permanent works are to be carried out and any other lands or places provided by the 

EMPLOYER for the purpose of the CONTRACT.  

1.1.22. "NOTICEINWRITINGORWRITTENNOTICE" shall mean a notice in written, 

typed or printed characters sent (unless delivered personally or otherwise proved to have been 

received by the addressee) by registered post to the latest known private or business address 

or registered office of the addressee and shall be deemed to have been received in the 

ordinary course of post it would have been delivered. 

1.1.23. "APPROVED" shall mean approved in writing including subsequent written 

confirmation of previous verbal approval and "APPROVAL" means approval in writing 

including as aforesaid.  

1.1.24. "LETTEROFINTENT/FAXOFINTENT” shall mean intimation by a Fax/Letter to 

Tenderer(s) that the tender has been accepted in accordance with the provisions contained in 

the letter.  

1.1.25. "DAY" means a day of 24 hours from midnight to midnight irrespective of the 

number of hours worked in that day. 

1.1.26. "WORKINGDAY" means any day which is not declared to be holiday or rest day by 

the EMPLOYER.  

1.1.27. "WEEK" means a period of any consecutive seven days.  

1.1.28. "METRICSYSTEM" - All technical documents regarding the construction of works 

are given in the metric system and all work in the project should be carried out according to 

the metric system. All documents concerning the work shall also be maintained in the metric 

system.   

1.1.29. "VALUEOFCONTRACT” or “TOTALCONTRACTPRICE” shall mean the sum 

accepted or the sum calculated in accordance with the prices accepted in tender and/or the 

CONTRACT rates as payable to the CONTRACTOR for the entire execution and full 

completion of the work, including change order. 
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1.1.30. "LANGUAGEFORDRAWINGSANDINSTRUCTION" All the drawings, titles, 

notes, instruction, dimensions, etc. shall be in English Language.  

1.1.31. "MOBILIZATION" shall mean establishment of sufficiently adequate infrastructure 

by the CONTRACTOR at "SITE" comprising of construction equipments, aids, tools tackles 

including setting of site offices with facilities such as power, water, communication etc. 

establishing manpower organization comprising of Resident Engineers, Supervising 

personnel and an adequate strength of skilled, semi-skilled and un-skilled workers, who with 

the so established infrastructure shall be in a position to commence execution of work at 

site(s), in accordance with the agreed Time Schedule of Completion of Work. 

"MOBILISATION" shall be considered to have been achieved, if the CONTRACTOR is able 

to establish infrastructure as per Time Schedule, where so warranted in accordance with 

agreed schedule of work implementation to the satisfaction of ENGINEER-IN-CHARGE/ 

EMPLOYER.  

1.1.32. "COMMISSIONING" shall mean pressing into service of the system including the 

plant(s), equipment(s), vessel(s), pipeline, machinery(ies), or any other section or sub-section 

of installation(s) pertaining to the work of the CONTRACTOR after successful testing and 

trial runs of the same. "COMMISSIONING" can be either for a completed system or a part of 

system of a combination of systems or sub-systems and can be performed in any sequence as 

desired by EMPLOYER and in a manner established to be made suited according to 

availability of pre-requisites. Any such readjustments made by EMPLOYER in performance 

of "COMMISSIONING" activity will not be construed to be violating CONTRACT 

provisions and CONTRACTOR shall be deemed to have provided for the same. 

SECTION-II GENERAL INFORMATION 

2. General Information  

2.1 a) Location of Site: The proposed location of Project site is defined in the Special 

Conditions of Contract. 

b) Access by Road: CONTRACTOR, if necessary, shall build other temporary access roads 

to the actual site of construction for his own work at his own cost. The CONTRACTOR shall 

be required to permit the use of the roads so constructed by him for vehicles of any other 

parties who may be engaged on the project site. The CONTRACTOR shall also facilitate the 

construction of the permanent roads should the construction there of start while he is engaged 

on this work. He shall make allowance in his tender for any inconvenience he anticipates on 

such account. Non-availability of access roads, railway siding and railway wagons for the use 

of the CONTRACTOR shall in no case condone any delay in the execution of WORK nor be 

the cause for any claim for compensation against the EMPLOYER. 

2.2 Scope of Work: The scope of WORK is defined in the Technical Part of the tender 

document. The CONTRACTOR shall provide all necessary materials, equipment, labour etc. 
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for the execution and maintenance of the WORK till completion unless otherwise mentioned 

in the Tender Document. 

2.3 Water Supply: Contractor will have to make his own arrangements for supply of 

water to his labour camps and for works. All pumping installations, pipe net work and 

distribution system will have to be carried out by the Contractor at his own risk and cost. 

Alternatively the Employer at his discretion may endeavour to provide water to the 

Contractor at the Employer's source of supply provided the Contractor makes his own 

arrangement for the water meter which shall be in custody of the Employer and other pipe net 

works from source of supply and such distribution pipe network shall have prior approval of 

the Engineer-in-Charge so as not to interfere with the layout and progress of the other 

construction works. In such case, the rate for water shall be deducted from the running 

account bills. However, the Employer does not guarantee the supply of water and this does 

not relieve the Contractor of his responsibility in making his own arrangement and for the 

timely completion of the various works as stipulated.  

2.4 Power Supply: 

2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V at only one point 

at the nearest sub-station, from where the CONTRACTOR will make his own arrangement 

for temporary distribution. The point of supply will not be more than 500 m away from the 

CONTRACTOR'S premises. All the works will be done as per the applicable regulations and 

passed by the ENGINEER-IN-CHARGE. The temporary line will be removed forthwith after 

the completion of work or if there is any hindrance caused to the other works due to the 

alignment of these lines, the CONTRACTOR will re-route or remove the temporary lines at 

his own cost. The CONTRACTOR at his cost will also provide suitable electric meters, fuses, 

switches, etc. for purposes of payment to the EMPLOYER which should be in the custody 

and control of the EMPLOYER. The cost of power supply shall be payable to the 

EMPLOYER every month for Construction Works power which would be deducted from the 

running account bills. The EMPLOYER shall not, however, guarantee the supply of 

electricity nor have any liability in respect thereof. No claim for compensation for any failure 

or short supply of electricity will be admissible.   

2.4.2 It shall be the responsibility of the CONTRACTOR to provide and maintain the 

complete installation on the load side of the supply with due regard to safety requirement at 

site. All cabling, equipment, installations etc. shall comply in all respects with the latest 

statutory requirements and safety provisions i.e., as per the Central/State Electricity Acts and 

Rules etc. The CONTRACTOR will ensure that his equipment and Electrical Wiring etc., are 

installed, modified, maintained by a licensed Electrician/Supervisor. A test certificate is to be 

produced to the ENGINEER-IN-CHARGE for his approval, before power is made available.   

2.4.3 At all times, IEA regulations shall be followed failing which the EMPLOYER has a 

right to disconnect the power supply without any reference to the CONTRACTOR No claim 

shall be entertained for such disconnection by the ENGINEER-IN-CHARGE. Power supply 
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will be reconnected only after production of fresh certificate from authorized electrical 

supervisors.  

2.4.4 The EMPLOYER is not liable for any loss or damage to the CONTRACTOR's 

equipment as a result of variation in voltage or frequency or interruption in power supply or 

other loss to the CONTRACTOR arising therefrom.  

2.4.5 The CONTRACTOR shall ensure that the Electrical equipment installed by him are 

such that average power factors does not fall below 0.90 at his premises. In case power factor 

falls below 0.90 in any month, he will reimburse to the EMPLOYER at the penal rate 

determined by the EMPLOYER for all units consumed during the month.  

2.4.6 The power supply required for CONTRACTOR's colony near the plant site will be 

determined by the EMPLOYER and shall be as per State Electricity Board's Rules and other 

statutory provisions applicable for such installations from time to time. In case of power 

supply to CONTRACTOR's colony, the power will be made available at a single point and 

the CONTRACTOR shall make his own arrangement at his own cost for distribution to the 

occupants of the colony as per Electricity Rules and Acts. The site and colony shall be 

sufficiently illuminated to avoid accidents.   

2.4.7 The CONTRACTOR will have to provide and install his own lights and power meters 

which will be governed as per Central/State Government Electricity Rules. The metres shall 

be sealed by the EMPLOYER.  

2.4.8 In case of damage of any of the EMPLOYER‟s equipment on account of fault, 

intentional or unintentional on the part of the CONTRACTOR, the EMPLOYER reserves the 

right to recover the cost of such damage from the CONTRACTOR's bill. Cost of HRC Fuses 

replaced at the EMPLOYER's terminals due to any fault in the CONTRACTOR's installation 

shall be to CONTRACTOR's account at the rates decided by the ENGINEER-IN-CHARGE.  

2.4.9 Only motors upto 3 HP will be allowed to be started direct on line. For motors above 

3 HP and upto 100 HP a suitable Starting device approved by the ENGINEER- IN-CHARGE 

shall be provided by the CONTRACTORFor motors above 100 HP slipring induction motors 

with suitable starting devices as approved by the ENGINEER- IN-CHARGE shall be 

provided by the CONTRACTOR 

2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines and equipment 

and all installations are approved by the State Electricity Inspector before power can be 

supplied to the EMPLOYER.  

2.4.11 The total requirement of power shall be indicated by the tenderer alongwith his 

tender. 
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2.5 Land for Contractor‟s Field Office, Godown and Workshop: The EMPLOYER will, 

at his own discretion and convenience and for the duration of the execution of the work make 

available near the site, land for construction of CONTRACTOR's Temporary Field Office, 

godowns workshops and assembly yard required for the execution of the CONTRACT. The 

CONTRACTOR shall at his own cost construct all these temporary buildings and provide 

suitable water supply and sanitary arrangement and get the same approved by the 

ENGINEER-IN-CHARGE. On completion of the works undertaken by the CONTRACTOR, 

he shall remove all temporary works erected by him and have the SITE cleaned as directed by 

ENGINEER-IN-CHARGE. If the CONTRACTOR shall fail to comply with these 

requirements, the ENGINEER-IN-CHARGE may at he expenses of the CONTRACTOR 

remove such surplus, and rubbish materials and dispose off the same as he deems fit and get 

the site cleared as aforesaid; and CONTRACTOR shall forthwith pay the amount of all 

expenses so incurred and shall have no claim in respect of any such surplus materials 

disposed off as aforesaid. But the EMPLOYER reserves the right to ask the CONTRACTOR 

any time during the pendency of the CONTRACT to vacate the land by giving 7 days notice 

on security reasons or on national interest or otherwise. Rent may be charged for the land so 

occupied from contractor by the Employer. The CONTRACTOR shall put up temporary 

structures as required by them for their office, fabrication shop and construction stores only 

in the area allocated to them on the project site by the EMPLOYER or his authorised 

representative. No tea stalls/canteens should be put up or allowed to be put up by any 

CONTRACTOR in the allotted land or complex area without written permission of the 

EMPLOYER. No unauthorised buildings, constructions or structures should be put up by the 

CONTRACTOR anywhere on the project site. For uninterrupted fabrication work, the 

CONTRACTOR shall put up temporary covered structures at his cost within Area in the 

location allocated to them in the project site by the EMPLOYER or his authorised 

representative. No person except for authorised watchman shall be allowed to stay in the 

plant area/CONTRACTOR's area after completion of the day's job without prior written 

permission from ENGINEER-IN-CHARGE.   

2.6 Land for Residential Accommodation:-:No Land shall be made available for 

residential accommodation for staff and labour of CONTRACTOR. 

SECTION-III GENERAL INSTRUCTIONS TO TENDERERS 

3. Submission of Tender: 

3.1 TENDER must be submitted without making any additions, alterations, and as per 

details given in other clauses hereunder. The requisite details shall be filled in by the 

TENDERER at space provided under “Submission of Tender at the beginning of GCC of 

Tender Document. The rate shall be filled only in the schedule given in this Tender 

Document.   

3.2 Addenda/Corrigenda to this Tender Document, if issued, must be signed, submitted 

alongwith the Tender Document. the tenderer should write clearly the revised quantities in 
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Schedule of Rates of Tender Document and should price the WORK based on revised 

quantities when amendments of quantities are issued in addenda.  

3.3 Covering letter alongwith its enclosures accompanying the Tender Document and all 

further correspondence shall be submitted in duplicate.   

3.4 Tenderers are advised to submit quotations based strictly on the terms and conditions 

and specifications contained in the Tender Documents and not to stipulate any deviations.  

3.5 Tenders should always be placed in double sealed covers, superscribing 

["QUOTATION DO NOT OPEN" Tender for _________________________ Project of 

GODAVARI GAS (P) LTD due for opening on _______________________]. The Full 

Name, Address and Telegraphic Address, Fax No. of the Tenderers shall be written on the 

bottom left hand corner of the sealed cover.  

4. Documents:  

4.1 General: The tenders as submitted, will consist of the following: 

(i) Complete set of Tender Documents (Original) as sold duly filled in and signed by the 

tenderer as prescribed in different clauses of the Tender Documents.  

(ii) Earnest money in the manner specified in Clause 6 hereof. 

(iii) Power of Attorney or a true copy thereof duly attested by a Gazetted Officer in case 

an authorised representative has signed the tender, as required by Clause 14 hereof. 

(iv) Information regarding tenderers in the proforma enclosed. 

(v) Details of work of similar type and magnitude carried out by the Tenderer in the 

proforma provided in the tender document. 

(vi) Organisation chart giving details of field management at site, the tenderer proposes to 

have for this job. 

(vii) Details of construction plant and equipments available with the tenderer for using in 

this work. 

(viii) Solvency Certificate from Scheduled Bank to prove the financial ability to carry out 

the work tendered for. 

(ix) Latest Balance Sheet and Profit & Loss Account duly audited. 

(x) Details of present commitment as per proforma enclosed to tender. 

(xi) Data required regarding SUB-CONTRACTOR(s)/ Supplier/ Manufacturers and other 

technical informations the tenderer wish to furnish. 
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(xii) Provident fund registration certificate 

(xiii) List showing all enclosures to tender. 

4.2 All pages are to be Initiated: All signatures in Tender Documents shall be dated, as 

well as, all the pages of all sections of Tender Documents shall be initialed at the lower right 

hand corner and signed wherever required in the tender papers by the TENDERER or by a 

person holding power of attorney authorising him to sign on behalf of the tenderer before 

submission of tender.  

4.3 Rates to be in Figures and Words: The tender should quote in English both in figures 

as well as in words the rates and amounts tendered by him in the Schedule of Rates of Tender 

submitted by the CONTRACTOR for each item and in such a way that interpolation is not 

possible. The amount for each item should be worked out and entered and requisite total 

given of all items, both in figures and in words. The tendered amount for the work shall be 

entered in the tender and duly signed by the Tenderer. If some discrepancies are found 

between the RATES in FIGURES and WORDS or the AMOUNT shown in the tender, the 

following procedure shall be followed: 

a) When there is difference between the rates in figures and words, the rate which 

corresponds to the amount worked out by the tenderer shall be taken as correct. 

b) When the rate quoted by the tenderer in figures and words tally but the amount is 

incorrect the rate quoted by the tenderer shall be taken as correct. 

c) When it is not possible to ascertain the correct rate by either of above methods, the 

rate quoted in words shall be taken as correct. 

4.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries of tender 

paper shall be signed in full by the TENDERER with date. No erasure or over writing is 

permissible.  

4.5 Signature of Tenderer: 

4.5.1 The TENDERER shall contain the name, residence and place of business of person or 

persons making the tender and shall be signed by the TENDERER with his usual signature. 

Partnership firms shall furnish the full names of all partners in the tender. It should be signed 

in the partnership's name by all the partners or by duly authorised representatives followed by 

the name and designation of the person signing. Tender by a corporation shall be signed by 

an authorised representative, and a Power of Attorney in that behalf shall accompany the 

tender. A copy of the constitution of the firm with names of all partners shall be furnished. 

4.5.2 When a tenderer signs a tender in a language other than English, the total amount 

tendered should, in addition, be written in the same language. The signature should be 

attested by at least one witness.  

4.6 Witness: Witness and sureties shall be persons of status and property and their names, 

occupation and address shall be stated below their signature.  
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4.7 Details of Experience: The tenderer should furnish, alongwith his tender, details of 

previous experience in having successfully completed in the recent past works of this nature, 

together with the names of Employers, location of sites and value of contract, date of 

commencement and completion of work, delays if any, reasons of delay and other details 

alongwith documentary evidence(s). 

4.8 Liability of Government of India: It is expressly understood and agreed by and 

between Bidder or/Contractor and M/s GODAVARI GAS (P) LTD, and that M/s GGPL 

(India) Ltd., is entering into this agreement solely on its own behalf and not on behalf of any 

other person or entity. In particular, it is expressly understood and agreed that the 

Government of India is not a party to this agreement and has no liabilities, obligations or 

rights hereunder. It is expressly understood and agreed that M/s GGPL (India) Ltd. is an 

independent legal entity with power and authority to enter into contracts solely on its own 

behalf under the applicable Laws of India and general principles of Contract Law. The 

Bidder/Contractor expressly agrees, acknowledges and understands that M/s GGPL (India) 

Ltd. is not an agent, representative or delegate of the Government of India. It is further 

understood and agreed that the Government of India is not and shall not be liable for any acts, 

omissions, commissions, breaches or other wrongs arising out of the contract. Accordingly, 

Bidder/Contractor hereby expressly waives, releases and foregoes any and all actions or 

claims, including cross claims, impleader claims or counter claims against the Government of 

India arising out of this contract and covenants not to sue to Government of India as to any 

manner, claim, cause of action or thing whatsoever arising of or under this agreement. 

5. Transfer of Tender Documents: 

5.1 Transfer of Tender Documents purchased by one intending tenderer to another is not 

permissible. 

6. Earnest Money:  

6.1 The bidder must pay Earnest Money as given in the letter /notice inviting tenders and 

attach the official receipt with the tender failing which the tender is liable to be rejected and 

representatives of such tenderers will not be allowed to attend the tender opening. Earnest 

Money can be paid in Demand Drafts or Bank Guarantee or Banker‟s Cheque or Letter of 

Credit from any Indian scheduled bank or a branch of an International bank situated in India 

and registered with Reserve Bank of India as scheduled foreign bank. However, other than 

the Nationalised Indian Banks, the banks whose BGs are furnished, must be commercial 

banks having net worth in excess of Rs. 100 crores and a declaration to this effect should be 

made by such commercial bank either in the bank guarantee itself or separately on a letter 

head. The bid guarantee shall be submitted in the prescribed format . 

Note:  The Bank Guarantee so furnished by the tenderer shall be in the proforma prescribed 

by the EMPLOYER. No interest shall be paid by the EMPLOYER on the Earnest Money 

deposited by the tenderer. The Bank Guarantee furnished in lieu of Earnest Money shall be 

kept valid for a period of "SIX MONTHS" from the date of opening of tender.(TWO 
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MONTHS beyond the bid validity). The Earnest Money deposited by successful tenderer 

shall be forfeited if the Contractor fails to furnish the requisite Contract Performance Security 

as per clause 24 hereof and /or fails to start work within a period of 15 days or fails to execute 

the AGREEMENT within 15 days of the receipt by him of the Notification of Acceptance of 

Tender. 

Note:  The Earnest Money of the unsuccessful bidder will be returned by 

EMPLOYER/CONSULTANT, directly to the tenderer (s), within a reasonable period of time 

but not later than 30 days after the expiration of the period of bid validity prescribed by 

EMPLOYER. 

7 Validity: 

7.1 Tender submitted by tenderers shall remain valid for acceptance for a period of "4 

MONTHS" from the date of opening of the tender. The tenderers shall not be entitled during 

the said period of 4 months, without the consent in writing of the EMPLOYER, to revoke or 

cancel his tender or to vary the tender given or any term thereof. In case of tender revoking or 

canceling his tender or varying any term in regard thereof without the consent of 

EMPLOYER in writing, the EMPLOYER shall forfeit Earnest Money paid by him alongwith 

tender. 

8 Addenda/Corrigenda 

8.1 Addenda/ Corrigenda to the Tender Documents will be issued in duplicate prior to the 

date of opening of the tenders to clarify documents or to reflect modification in design or 

CONTRACT terms. 

8.2 Each addenda/ corrigendum issued will be issued in duplicate to each person or 

organisation to whom set of Tender Documents has been issued. Recipient will retain 

tenderer's copy of each Addendum/Corrigendum and attach original copy duly signed along 

with his offer. All Addenda/Corrigenda issued shall become part of Tender Documents. 

9 Right of Employer to Accept or Reject Tender: 

9.1 The right to accept the tender will rest with the EMPLOYER. The EMPLOYER, 

however, does not bind himself to accept the lowest 

tender, and reserves to itself the authority to reject any or all the tenders received without 

assigning any reason whatsoever. At the option of the Employer, the work for which the 

tender had been invited, may be awarded to one Contractor or split between more than one 

bidders, in which case the award will be made for only that part of the work, in respect of 

which the bid has been accepted. The quoted rates should hold good for such eventualities. 

Tenders in which any of the particulars and prescribed information are missing or are 

incomplete in any respect and/or the prescribed conditions are not fulfilled are liable to be 

rejected. The Tender containing uncalled for remarks or any additional conditions are liable 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 186 of 250 
 
 

to be rejected. Canvassing in connection with tenders is strictly prohibited and tenders 

submitted by the Tenderers who resort to canvassing will be liable to rejection. 

10 Time Schedule 

10.1  The WORK shall be executed strictly as per the TIME SCHEDULE specified in 

TENDER/CONTRACT Document. The period of construction given in Time Schedule 

includes the time required for mobilisation as well as testing, rectifications if any, retesting 

and completion in all respects to the entire satisfaction of the ENGINEER-IN- CHARGE. 

10.2  A joint programme of execution of the WORK will be prepared by the ENGINEER-

IN-CHARGE and CONTRACTOR based on priority requirement of this project. This 

programme will take into account the time of completion mentioned in 10.1 above and the 

time allowed for the priority works by the ENGINEER-IN-CHARGE. 

10.3  Monthly/Weekly construction programme will; be drawn up by the ENGINEER-IN-

CHARGE jointly with the CONTRACTOR, based on availability of work fronts and the joint 

construction programme as per 10.2 above. The CONTRACTOR shall scrupulously adhere to 

these targets /programmes by deploying adequate personnel, construction tools and tackles 

and he shall also supply himself all materials of his scope of supply in good time to achieve 

the targets/programmes. In all matters concerning the extent of targets set out in the weekly 

and monthly programmes and the degree of achievements the decision of the ENGINEER-

IN-CHARGE will be final and binding on the CONTRACTOR. 

11 Tenderer‟s Responsibility  

11.1  The intending tenderers shall be deemed to have visited the SITE and familiarised 

submitting the tender. Non-familiarity with the site conditions will not be considered a reason 

either for extra claims or for not carrying out the works in strict conformity with the 

DRAWINGS and SPECIFICATIONS or for any delay in performance. 

12 Retired Government or Company Officers 

12.1  No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or 

Administrative duties in an Engineering Department of the States/ Central Government or of 

the EMPLOYER is allowed to work as a CONTRACTOR for a period of two years after his 

retirement from Government Service, or from the employment of the EMPLOYER without 

the previous permission of the EMPLOYER. The CONTRACT, if awarded, is liable to be 

cancelled if either the CONTRACTOR or any of his employees is found at any time to be 

such a person, who has not obtained the permission of the State/Central Government or of the 

EMPLOYER as aforesaid before submission of tender, or engagement in the 

CONTRACTOR'S service as the case may be.  

13 Signing of the Contract:  

13.1  The successful tenderer shall be required to execute an AGREEMENT in the 

proforma attached with TENDER DOCUMENT within 15 days of the receipt by him of the 
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Notification of Acceptance of Tender. In the event of failure on the part of the successful 

tenderer to sign the AGREEMENT within the above stipulated period, the Earnest Money or 

his initial deposit will be forefeited and the acceptance of the tender shall be considered as 

cancelled. 

14 Field Management & Controlling/Coordinating Authority: 

14.1  The field management will be the responsibility of the ENGINEER-IN-CHARGE, 

who will be nominated by the EMPLOYER. The ENGINEER-IN-CHARGE may also 

authorize his representatives to assist in performing his duties and functions. 

14.2  The ENGINEER-IN-CHARGE shall coordinate the works of various agencies 

engaged at site to ensure minimum disruption of work carried out by different agencies. It 

shall be the responsibility of the CONTRACTOR to plan and execute the work strictly in 

accordance with site instructions to avoid hindrance to the work being executed by other 

agencies. 

15 Note to Schedule of Rates: 

15.1  The Schedule of Rates should be read in conjunction with all the other sections of the 

tender. 

15.2  The tenderer shall be deemed to have studied the DRAWINGS, SPECIFICATIONS 

and details of work to be done within TIME SCHEDULE and to have aquainted himself of 

the condition prevailing at site. 

15.3  Rates must be filled in the Schedule of Rates of original Tender Documents. If 

quoted in separate typed sheets no variation in item description or specification shall be 

accepted. Any exceptions taken by the tenderer to the Schedule of Rates shall be brought out 

in the terms and conditions of the offer. 

15.4  The quantities shown against the various items are only approximate. Any increase or 

decrease in the quantities shall not form the basis of alteration of the rates quoted and 

accepted.  

15.5  The EMPLOYER reserves the right to interpolate the rates for such items of work 

falling between similar items of lower and higher magnitude. 

16 Policy for Tenders Under Consideration: 

16.1  Only Those Tenders which are complete in all respects and are strictly in accordance 

with the Terms and Conditions and Technical Specifications of Tender Document, shall be 

considered for evaluation. Such Tenders shall be deemed to be under consideration 

immediately after opening of Tender and until such time an official intimation of acceptance 

/rejection of Tender is made by GGPL to the Bidder.  

16.2  Zero Deviation: Bidders to note that this is a ZERO DEVIATION TENDER. GGPL 

will appreciate submission of offer based on the terms and conditions in the enclosed General 

Conditions of Contract (GCC), Special Conditions of Contract (SCC), Instructions to Bidders 

(ITB), Scope of Work, technical specifications etc. to avoid wastage of time and money in 
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seeking clarifications on technical/ commercial aspects of the offer. Bidder may note that no 

technical and commercial clarifications will be sought for after the receipt of the bids. In case 

of any deviation/nonconformity observed in the bid, it will be liable for rejection. 

17 Award of Contract: 

17.1  The Acceptance of Tender will be intimated to the successful Tenderer by GGPL 

either by Telex/ Telegram/ Fax or by Letter or like means-defined as LETTER OF 

ACCEPTANCE OF TENDER. 

17.2 GGPL will be the sole judge in the matter of award of CONTRACT and the decision 

of GGPL shall be final and binding. 

18 Clarification of Tender Document: 

18.1  The Tender is required to carefully examine the Technical Specifications, Conditions 

of Contract, Drawings and other details relating to WORK and given in Tender Document 

and fully inform himself as to all conditions and matters which may in any way affect the 

WORK or the cost thereof. In case the Tenderer is in doubt about the completeness or 

correctness of any of the contents of the Tender Documents he should request in writing for 

an interpretation/clarification to GGPL in triplicate. GGPL will then issue 

interpretation/clarification to Tenderer in writing. Such clarifications and or interpretations 

shall form part of the Specifications and Documents and shall accompany the tender which 

shall be submitted by tenderer within time and date as specified in invitations to tender.  

18.2  Verbal clarification and information given by GGPL or its employee(s) or its 

representatives shall not in any way be binding on GGPL. 

19 Local Conditions:  

19.1  It will be imperative on each tenderer to inform himself of all local conditions and 

factors which may have any effect on the execution of WORK covered under the Tender 

Document. In their own interest, the tenderer are requested to familiarise themselves with the 

Indian Income Tax Act 1961, Indian Companies Act 1956, Indian Customs Act 1962 and 

other related Acts and Laws and Regulations of India with their latest amendments, as 

applicable GGPL shall not entertain any requests for clarifications from the tenderer 

regarding such local conditions.  

19.2  It must be understood and agreed that such factors have properly been investigated 

and considered while submitting the tender. No claim for financial or any other adjustments 

to VALUE OF CONTRACT, on lack of clarity of such factors shall be entertained. 

 

20 Abnormal Rates: 

20.1  The tenderer is expected to quote rate for each item after careful analysis of cost 

involved for the performance of the completed item considering all specifications and 

Conditions of Contract. This will avoid loss of profit or gain in case of curtailment or change 

of specification for any item. In case it is noticed that the rates quoted by the tenderer for any 
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item are unusually high or unusually low, it will be sufficient cause for the rejection of the 

tender unless the EMPLOYER is convinced about the reasonableness after scrutiny of the 

analysis for such rate(s) to be furnished by the tenderer (on demand). 

SECTION-IV GENERAL OBLIGATIONS 

21 Priority of Contract Documents 

21.1  Except if and the extent otherwise provided by the Contract, the provisions of the 

General Conditions of Contract and Special Conditions shall prevail over those of any other 

documents forming part of the CONTRACT. Several documents forming the CONTRACT 

are to be taken as mutually explanatory of one another, but in case of ambiguities or 

discrepancies the same shall be explained and adjusted by the ENGINEER-IN-CHARGE 

who shall thereupon issue to the Contractor instructions thereon and in such event, unless 

otherwise provided in the Contract, the priority of the documents forming the Contract shall 

be as follows : 

(i) The Contract Agreement ; 

(ii) The Letter of Acceptance; 

(iii) The (Instructions to Bidders)ITB; 

(iv) Special Conditions of Contract (SCC); 

(v) General Conditions of Contract (GCC) 

(vi) Any other document forming part of the Contract. Works shown in the DRAWING 

but not mentioned in the SPECIFICATIONS OR described in the SPECIFICATIONS 

without being shown in the DRAWINGS shall nevertheless be deemed to be included in the 

same manner as if they had been specifically shown upon the DRAWINGS and described in 

the SPECIFICATIONS. 

21.2  Headings and Marginal Notes: All headings and marginal notes to the clauses of 

these General Conditions of Contract or to the SPECIFICATIONS or to any other Tender 

Document are solely for the purpose of giving a concise indication and not a summary of the 

contents thereof, and they shall never be deemed to be part thereof or be used in the 

interpretation or construction thereof the CONTRACT.  

21.3  Singular and Plural: In CONTRACT DOCUMENTS unless otherwise stated 

specifically, the singular shall include the plural and vice versa wherever the context so 

requires.  



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 190 of 250 
 
 

21.4  Interpretation: Words implying `Persons' shall include relevant `Corporate 

Companies / Registered Associations/ Body of Individuals/ Firm of Partnership' as the case 

may be. 

22 Special Conditions of Contract: 

22.1  Special Conditions of Contract shall be read in conjunction with the General 

Conditions of Contract, specification of Work, Drawings and any other documents forming 

part of this CONTRACT wherever the context so requires. 

22.2  Notwithstanding the sub-division of the documents into these separate sections and 

volumes every part of each shall be deemed to be supplementary to and complementary of 

every other part and shall be read with and into the CONTRACT so far as it may be 

practicable to do so. 

22.3  Where any portion of the General Condition of Contract is repugnant to or at 

variance with any provisions of the Special Conditions of Contract, unless a different 

intention appears the provisions of the Special Conditions of Contract shall be deemed to 

over-ride the provisions of the General Conditions of Contract and shall to the extent of such 

repugnancy, or variations, prevail. 

22.4  Wherever it is mentioned in the specifications that the CONTRACTOR shall perform 

certain WORK or provide certain facilities, it is understood that the CONTRACTOR shall do 

so at his cost and the VALUE OF CONTRACT shall be deemed to have included cost of 

such performance and provisions, so mentioned.  

22.5  The materials, design and workmanship shall satisfy the relevant INDIAN 

STANDARDS, the JOB SPECIFICATIONS contained herein and CODES referred to. 

Where the job specification stipulate requirements in addition to those contained in the 

standard codes and specifications, these additional requirements shall also be satisfied. 

23 Contractor to obtain his own Information: 

23.1 The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may 

be, deemed to have himself independently obtained all necessary information for the purpose 

of preparing his tender and his tender as accepted shall be deemed to have taken into account 

all contingencies as may arise due to such information or lack of same. The correctness of the 

details, given in the Tender Document to help the CONTRACTOR to make up the tender is 

not guaranteed. The CONTRACTOR shall be deemed to have examined the CONTRACT 

DOCUMENTS, to have generally obtained his own information in all matters whatsoever 

that might affect the carrying out of the works at the schedules rates and to have satisfied 

himself to the sufficiency of his tender. Any error in description of quantity or omission 

therefrom shall not vitiate the CONTRACT or release the CONTRACTOR from executing 

the work comprised in the CONTRACT according to DRAWINGS and SPECIFICATIONS 
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at the scheduled rates. He is deemed to have known the scope, nature and magnitude of the 

WORKS and the requirements of materials and labour involved etc., and as to what all works 

he has to complete in accordance with the CONTRACT documents whatever be the defects, 

omissions or errors that may be found in the DOCUMENTS. The CONTRACTOR shall be 

deemed to have visited surroundings, to have satisfied himself to the nature of all existing 

structures, if any, and also as to the nature and the conditions of the Railways, Roads, Bridges 

and Culverts, means of transport and communication, whether by land, water or air, and as to 

possible interruptions thereto and the access and egress from the site, to have made enquiries, 

examined and satisfied himself as to the sites for obtaining sand, stones, bricks and other 

materials, the sites for disposal of surplus materials, the available accommodation as to 

whatever required, depots and such other buildings as may be necessary for executing and 

completing the works, to have made local independent enquiries as to the sub-soil, subsoil 

water and variations thereof, storms, prevailing winds, climatic conditions and all other 

similar matters effecting these works. He is deemed to have acquainted himself as to his 

liability of payment of Government Taxes, Customs duty and other charges, levies etc. Any 

neglect or omission or failure on the part of the CONTRACTOR in obtaining necessary and 

reliable information upon the foregoing or any other matters affecting the CONTRACT shall 

not relieve him from any risks or liabilities or the entire responsibility from completion of the 

works at the scheduled rates and times in strict accordance with the CONTRACT. It is, 

therefore, expected that should the CONTRACTOR have any doubt as to the meaning of any 

portion of the CONTRACT DOCUMENT he shall set forth the particulars thereof in writing 

to EMPLOYER in duplicate, before submission of tender. The EMPLOYER may provide 

such clarification as may be necessary in writing to CONTRACT, such clarifications as 

provided by EMPLOYER shall form part of CONTRACT DOCUMENTS. No verbal 

agreement or inference from conversation with any effect or employee of the EMPLOYER 

either before, during or after the execution of the CONTRACT agreement shall in any way 

affect or modify and of the terms or obligations herein contained. Any change in layout due 

to site conditions or technological requirement shall be binding on the CONTRACTOR and 

no extra claim on this account shall be entertained.  

 

24 Contract Performance Security: 

24.1  The CONTRACTOR shall furnish to the EMPLOYER, within 15 days from the date 

of notification of award, a security in the sum of 10% of the accepted value of the tender or 

the actual value of work to be done whichever is applicable due to any additional 

work or any other reasons, in the form of a Bank draft/Banker‟s cheque or Bank Guarantee or 

irrevocable Letter of credit (as per proforma enclosed) as Contract Performance Security with 

the EMPLOYER which will be refunded after the expiry of DEFECTS LIABILITY 

PERIOD. 
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24.2  CONTRACTOR can furnish the Contract Performance Security in the form of 

Demand Draft or through a Bank Guarantee or through an irrevocable Letter of Credit from 

any Indian scheduled bank or a branch of an International bank situated in India and 

registered with Reserve Bank of India as scheduled foreign bank. However, other than the 

Nationalised Indian Banks, the banks whose BGs are furnished, must be commercial banks 

having net worth in excess of Rs. 100 crores and a declaration to this effect should be made 

by such commercial bank either in the bank guarantee itself or separately on a letter head. 

The bank guarantee or the Letter of Credit shall be submitted in the prescribed format. 

 

24.3  If the CONTRACTOR/SUB-CONTRACTOR or their employees or the 

CONTRACTOR‟s agents and representatives shall damage, break, deface or destroy any 

property belonging to the EMPLOYER or others during the execution of the CONTRACT, 

the same shall be made good by the CONTRACTOR at his own expenses and in default 

thereof, the ENGINEER-IN-CHARGE may cause the same to be made good by other 

agencies and recover expenses from the CONTRACTOR (for which the certificate of the 

ENGINEER- IN-CHARGE shall be final). 

24.4  All compensation or other sums of money payable by the CONTRACTOR to the 

EMPLOYER under terms of this CONTRACT may be deducted from or paid by the 

encashment or sale of a sufficient part of his Contract Performance Security or from any 

sums which may be due or may become due to the CONTRACTOR by the EMPLOYER of 

any account whatsoever and in the event of his Contract Performance Security being reduced 

by reasons of any such deductions or sale of aforesaid, the CONTRACTOR shall within ten 

days thereafter make good in cash, bank drafts as aforesaid any sum or sums which may have 

been deducted from or realised by sale of his Contract Performance Security, or any part 

thereof. No interest shall be payable by the EMPLOYER for sum deposited as Contract 

Performance Security.  

24.5  Failure of the successful bidder to comply with the requirements of this Clause shall 

constitute sufficient grounds for the annulment of the award and the forfeiture of bid security.  

25 Time of Performance:  

25.1  Time for Mobilization:  The work covered by this CONTRACT shall be 

commenced within fifteen (15) days, the date of letter/Fax of Intent and be completed in 

stages on or before the dates as mentioned in the TIME SCHEDULE OF COMPLETION OF 

WORK. The CONTRACTOR should bear in mind that time is the essence of this agreement. 

Request for revision of construction time after tenders are opened will not receive 

consideration. The above period of fifteen (15) days is included within the overall 

COMPLETION SCHEDULE, not over and above the completion time to any additional work 

or any other reasons. 

25.2 Time Schedule of Construction:  
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25.2.1 The general Time Schedule of construction is given in the TENDER DOCUMENT. 

CONTRACTOR should prepare a detailed monthly or weekly construction program jointly 

with the ENGINEER-IN-CHARGE within 15 days of receipt of LETTER/FAX OF INTENT 

or ACCEPTANCE OF TENDER. The WORK shall be executed strictly as per the Time 

Schedule given in the CONTRACT DOCUMENT. The period of construction given includes 

the time required for mobilisation testing, rectifications, if any, retesting and completion in all 

respects in accordance with CONTRACT DOCUMENT to the entire satisfaction of the 

ENGINEER-IN-CHARGE. 

25.2.2 The CONTRACTOR shall submit a detailed PERT network within the time frame 

agreed above consisting of adequate number of activities covering various key phases of the 

WORK such as design, procurement, manufacturing, shipment and field erection activities 

within fifteen (15) days from the date of LETTER/FAX OF INTENT. This network shall also 

indicate the interface facilities to be provided by the EMPLOYER and the dates by which 

such facilities are needed.  

25.2.3 CONTRACTOR shall discuss the network so submitted with the EMPLOYER and 

the agreed network which may be in the form as submitted with the EMPLOYER or in 

revised form in line with the outcome of discussions shall form part of the CONTRACT, to 

be signed within fifteen (15) days from the date of LETTER OF ACCEPTANCE OF 

TENDER. During the performance of the CONTRACT, if in the opinion of the EMPLOYER 

proper progress is not maintained suitable changes shall be made in the CONTRACTOR's 

operation to ensure proper progress. The above PERT network shall be reviewed periodically 

and reports shall be submitted by the CONTRACTOR as directed by EMPLOYER. 

 

26 Force Majeure: 

26.1  CONDITIONS FOR FORCE MAJEURE:  In the event of either party being rendered 

unable by Force Majeure to perform any obligations required to be performed by them under 

the CONTRACT the relative obligation of the party affected by such Force Majeures shall 

upon notification to the other party be suspended for the period during which Force Majeures 

event lasts. The cost and loss sustained by the either party shall be borne by the respective 

parties. The term "Force Majeures" as employed herein shall mean acts of God, earthquake, 

war (declared or undeclared), revolts, riots, fires, floods, rebellions, explosions, hurricane, 

sabotage, civil commotions and acts and regulations of respective Government of the two 

parties, namely the EMPLOYER and the CONTRACTORUpon the occurrence of such 

cause(s) and upon its termination, the party alleging that it has been rendered unable as 

aforesaid thereby, shall notify the other party in writing immediately but not later than 72 

(Seventy-two) hours of the alleged beginning and ending thereof giving full particulars and 

satisfactory evidence in support of its claim. Time for performance of the relative obligation 

suspended by the Force Majeures shall then stand extended by the period for which such 
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cause lasts. If deliveries of bought out items and/or works to be executed by the 

CONTRACTOR are suspended by Force Majeure conditions lasting for more than 2 (two) 

months the EMPLOYER shall have the option to terminate the CONTRACT or re-negotiate 

the contract provisions. 

 

 

26.2 OUTBREAK OF WAR 

26.2.1 If during the currency of the CONTRACT there shall be an out-break of war whether 

declared or not, in that part of the World which whether financially or otherwise materially 

affect the execution of the WORK the CONTRACTOR shall unless and until the 

CONTRACT is terminated under the provisions in this clause continue to use his best 

endeavour to complete the execution of the WORK, provided always that the EMPLOYER 

shall be entitled, at any time after such out-break of war to terminate or re-negotiate the 

CONTRACT by giving notice in writing to the CONTRACTOR and upon such notice being 

given the CONTRACT shall, save as to the rights of the parties under this clause and to the 

operation of the clauses entitled settlement of Disputes and Arbitration hereof, be terminated 

but without prejudice to the right of either party in respect of any antecedent breach thereof. 

26.2.2 If the CONTRACT shall be terminated under the provisions of the above clause, the 

CONTRACTOR shall with all reasonable diligence remove from the SITE all the 

CONTRACTOR's equipment and shall give similar facilities to his SUB-CONTRACTORS 

to do so. 

27 Price reduction schedule: 

27.1  Time is the essence of the CONTRACT. In case the CONTRACTOR fails to 

complete the WORK within the stipulated period, then, unless such failure is due to Force 

Majeure as defined in Clause 26 here above or due to EMPLOYER's defaults, the Total 

Contract price shall be reduced by ½ % of the total Contract Price per complete week of 

delay or part thereof subject to a maximum of 5 % of the Total Contract Price, by way of 

reduction in price for delay and not as penalty. The said amount will be recovered from 

amount due to the Contractor/ Contractor‟s Contract Performance Security payable on 

demand. The decision of the ENGINEER-IN-CHARGE in regard to applicability of Price 

Reduction Schedule shall be final and binding on the CONTRACTOR. 

27.2 All sums payable under this clause is the reduction in price due to delay in completion 

period at the above agreed  rate.  

27.3 Bonus For Early Completion (*)  

BONUS FOR EARLY COMPLETION If the Contractor achieves completion of Works in all 

respect prior to the time schedule stipulated in the SCC, the Employer shall pay to the 
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Contractor the relevant sum, if mentioned specifically in SCC, as bonus for early completion. 

The bonus for early completion, if provided specifically in SCC, shall be payable to the 

maximum ceiling of 2 ½ % of the total contract price.  

(*) Partial earlier completion may not always produce net benefits to the Employer, for 

example where utilization of the completed Works requires (a) the fulfillment of all parts of 

the Contract (e.g. the training of personnel); or (b) the completion of all Sections (e.g. in 

pipeline laying, where early completion of the laying of pipeline would not be useful if the 

compressor is still under installation); or (c) certain seasonal effects to take place (e.g. onset 

of the rainy season, for impounding a reservoir); or (d) other circumstances. Also a more 

rapid drawdown of budgeted funds may be required. All such factors should be considered 

prior to the inclusion of a bonus clause in the Contract.  

28 Rights of the employer to forfeit contract performance security: 

28.1  Whenever any claim against the CONTRACTOR for the payment of a sum of money 

arises out or under the CONTRACT, the EMPLOYER shall be entitled to recover such sum 

by appropriating in part or whole the Contract Performance Security of the CONTRACTOR 

In the event of the security being insufficient or if no security has been taken from the 

CONTRACTOR, then the balance or the total sum recoverable, as the case may be shall be 

deducted from any sum then due or which at any time thereafter may become due to the 

CONTRACTOR The CONTRACTOR shall pay to the EMPLOYER on demand any balance 

remaining due.  

29 Failure by the contractor to comply with the provisions of the contract: 

29.1  If the CONTRACTOR refuses or fails to execute the WORK or any separate part 

thereof with such diligence as will ensure its completion within the time specified in the 

CONTRACT or extension thereof or fails to perform any of his obligation under the 

CONTRACT or in any manner commits a breach of any of the provisions of the 

CONTRACT it shall be open to the EMPLOYER at its option by written notice to the 

CONTRACTOR: 

a) TO DETERMINE THE CONTRACT in which event the CONTRACT shall stand 

terminated and shall cease to be in force and effect on and from the date appointed by the 

EMPLOYER on that behalf, whereupon the CONTRACTOR shall stop forthwith any of the 

CONTRACTOR's work then in progress, except such WORK as the EMPLOYER may, in 

writing, require to be done to safeguard any property or WORK, or installations from 

damage, and the EMPLOYER, for its part, may take over the work remaining unfinished by 

the CONTRACTOR and complete the same through a fresh contractor or by other means, at 

the risk and cost of the CONTRACTOR, and any of his sureties if any, shall be liable to the 

EMPLOYER for any excess cost occasioned by such work having to be so taken over and 

completed by the EMPLOYER over and above the cost at the rates specified in the schedule 

of quantities and rate/prices. 
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b) WITHOUT DETERMINING THE CONTRACT to take over the work of the 

CONTRACTOR or any part thereof and complete the same through a fresh contractor or by 

other means at the risk and cost of the CONTRACTORThe CONTRACTOR and any of his 

sureties are liable to the EMPLOYER for any excess cost over and above the cost at the rates 

specified in the Schedule of Quantities/ rates, occasioned by such works having been taken 

over and completed by the EMPLOYER.  

29.2   In such events of Clause 29.1(a) or (b) above. 

a) The whole or part of the Contract Performance Security furnished by the 

CONTRACTOR is liable to be forfeited without prejudice to the right of the EMPLOYER to 

recover from the CONTRACTOR the excess cost referred to in the sub-clause aforesaid, the 

EMPLOYER shall also have the right of taking possession and utilizing in completing the 

works or any part thereof, such as materials equipment and plants available at work site 

belonging to the CONTRACTOR as may be necessary and the CONTRACTOR shall not be 

entitled for any compensation for use or damage to such materials, equipment and plant. 

b) The amount that may have become due to the CONTRACTOR on account of work 

already executed by him shall not be payable to him until after the expiry of Six (6) calendar 

months reckoned from the date of termination of CONTRACT or from the taking over of the 

WORK or part thereof by the EMPLOYER as the case may be, during which period the 

responsibility for faulty materials or workmanship in respect of such work shall, under the 

CONTRACT, rest exclusively with the CONTRACTOR This amount shall be subject to 

deduction of any amounts due from the CONTRACT to the EMPLOYER under the terms of 

the CONTRACT authorized or required to be reserved or retained by the EMPLOYER.  

29.3 Before determining the CONTRACT as per Clause 29.1(a) or (b) provided in the 

judgment of the EMPLOYER, the default or defaults committed by the CONTRACTOR 

is/are curable and can be cured by the CONTRACTOR  if an opportunity given to him, 

then the EMPLOYER may issue Notice in writing calling the CONTRACTOR to cure the 

default within such time specified in the Notice. 

29.4 The EMPLOYER shall also have the right to proceed or take action as per 29.1(a) or 

(b) above, in the event that the CONTRACTOR becomes bankrupt, insolvent, compounds 

with his creditors, assigns the CONTRACT in favour of his creditors or any other person or 

persons, or being a company or a corporation goes into voluntary  liquidation, provided that 

in the said events it shall not be necessary for the EMPLOYER to give any prior notice to the 

CONTRACTOR 

29.5 Termination of the CONTRACT as provided for in sub- clause 29.1(a) above shall not 

prejudice or affect their  rights of the EMPLOYER which may have accrued upto the 

date of such termination. 

30 Contractor remains liable to pay compensation if  
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30.1  In any case in which any of the powers conferred upon the EMPLOYER BY 

CLAUSE 29.0 thereof shall have  become action not taken under clause 29: exercisable 

and the same had not been exercised, the non-exercise  thereof shall not constitute a 

waiver of any of the conditions hereof and such powers shall notwithstanding be  exercisable 

in .the event of any further case of default by the CONTRACTOR for which by any clause or 

clauses  hereof he is declared liable to pay compensation amounting to the whole of his 

Contract Performance  Security, and the liability of the CONTRACTOR for past and 

future compensation shall remain unaffected. In the  event of the EMPLOYER putting in 

force the power under above sub-clause (a), (b) or (c) vested in him under the preceding 

clause he may, if he so desired, take possession of all or any tools, and plants, materials and 

 stores in or upon the works or the site thereof belonging to the CONTRACTOR or 

procured by him and intended  to be used for the execution of the WORK or any part 

thereof paying or allowing for the same in account at the  CONTRACT rates or in case of 

these not being applicable at current market rates to be certified by the  ENGINEER-IN-

CHARGE whose certificate thereof shall be final, otherwise the ENGINEER-IN- CHARGE 

may give  notice in writing to the CONTRACTOR or his clerk of the works, foreman or 

other authorized agent, requiring him to remove such tools, plant, materials or stores from the 

premises (within a time to be specified in such notice), and in the event of the 

CONTRACTOR failing to comply with any such requisition, the ENGINEER-IN-CHARGE 

may remove them at the CONTRACTOR's expense or sell them by auction or private sale on 

account of the CONTRACTOR and at his risk in all respects without any further notice as to 

the date, time or place of sale and the certificate of the ENGINEER-IN-CHARGE as to the 

expenses of any such removal and the amount of the proceeds and expenses of any such sale 

shall be final and conclusive against the CONTRACTOR. 

31 Change in constitution:  

31.1  Where the CONTRACTOR is a partnership firm, the prior approval of the 

EMPLOYER shall be obtained in writing,  before any change is made in the constitution of 

the firm. Where the CONTRACTOR is an individual or a Hindu  undivided family business 

concern, such approval as aforesaid shall, likewise be obtained before such CONTRACTOR 

enters into any agreement with other parties, where under, the reconstituted firm would have 

the right to carry out the work hereby undertaken by the CONTRACTOR. In either case if 

prior approval as  aforesaid is not obtained, the CONTRACT shall be deemed to have 

been allotted in contravention of clause 37 hereof and the same action may be taken and the 

same consequence shall ensure as provided in the said clause. 

32 Termination of contract 

32.1  TERMINATION OF CONTRACT FOR DEATH: If the CONTRACTOR is an 

individual or a proprietary concern and the  individual or the proprietor dies or if the 

CONTRACTOR is a partnership concern and one of the partner dies then  unless, the 
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EMPLOYER is satisfied that the legal representative of the individual or the proprietary 

concern or the  surviving partners are capable of carrying out and completing CONTRACT, 

he (the EMPLOYER)is entitled to  cancel the CONTRACT for the uncompleted part 

without being in any way liable for any compensation  payment to the estate of the 

diseased CONTRACTOR and/or to the surviving partners of the CONTRACTOR'S 

 firm on account of the cancellation of CONTRACT. The decision of the EMPLOYER 

in such assessment shall be  final and binding on the parties. In the event of such 

cancellation, the EMPLOYER shall not hold the estate of  the diseased CONTRACTOR 

and/or the surviving partners of the CONTRACTOR'S firm liable for any damages for 

 non-completion of CONTRACT. 

32.2  TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 

BANKRUPTCY ETC. If the Contractor shall dissolve or  become bankrupt or insolvent or 

cause or suffer any receiver to be appointed of his business of any assets  thereof compound 

with his Creditors, or being a corporation commence to be wound up, not being a  member‟s 

voluntary winding up for the purpose of amalgamation or reconstruction, or carry on its 

business under a Receiver for the benefits of its Creditors any of them, EMPLOYER shall be 

at liberty :- To terminate the  contract forthwith upon coming to know of the happening of 

any such event as aforesaid by notice in writing  to the Contractor or to give the Receiver 

or liquidator or other person, the option of carrying out the contract  subject to his 

providing a guarantee upto an amount to be agreed upon by EMPLOYER for due and faithful 

performance of the contract.  

32.3 TERMINATION OF CONTRACT FOR NON-PERFORMANCE AND 

SUBSEQUENTLY PUTTING THE CONTRACTOR ON  HOLIDAY:  

In case of termination of CONTRACT herein set forth (under clause 29.0) except under 

conditions of Force Majeure  and termination after expiry of contract, the CONTRACTOR 

shall be put under holiday [i.e. neither any enquiry will  be issued to the party by GGPL 

(India) Ltd. against any type of tender nor their offer will be considered by GGPL against any 

ongoing tender (s) where contract between GGPL and that particular CONTRACTOR (as a 

bidder) has not been finalized] for three years from the date of termination by GGPL (India) 

Ltd. to such CONTRACTOR. 

33 Members of the employer not individually liable : 

33.1  No Director, or official or employee of the EMPLOYER/ CONSULTANT shall in 

any way be personally bound or liable for the acts or obligations of the EMPLOYER under 

the CONTRACT or answerable for any default or omission in the observance or performance 

of any of the acts, matters or things which are herein contained.  

34 Employer not bound by personal representations: 
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34.1  The CONTRACTOR shall not be entitled to any increase on the scheduled rates or 

any other right or claim whatsoever by reason of any representation, explanation statement or 

alleged representation, promise or guarantees given or alleged to have been given to him by 

any person. 

35 Contractor's office at site: 

35.1 The CONTRACTOR shall provide and maintain an office at the site for the 

accommodation of his agent and staff and such office shall be open at all reasonable hours to 

receive instructions, notice or other communications. The CONTRACTOR at all time shall 

maintain a site instruction book and compliance of these shall be communicated to the 

ENGINEER-IN CHARGE from time to time and the whole document to be preserved and 

handed over after completion of works.  

36 Contractor's subordinate staff and their conduct 

36.1  The CONTRACTOR, on or after award of the WORK shall name and depute a 

qualified engineer having sufficient experience in carrying out work of similar nature, to 

whom the equipments, materials, if any, shall be issued and instructions for works given. The 

CONTRACTOR shall also provide to the satisfaction of the ENGINEER-IN- CHARGE 

sufficient and qualified staff to superintend the execution of the WORK, competent sub-

agents, foremen and leading hands including those specially qualified by previous experience 

to supervise the types of works comprised in the CONTRACT in such manner as will ensure 

work of the best quality, expeditious working. Whenever in the opinion of the ENGINEER-

IN- CHARGE additional properly qualified supervisory staff is considered necessary, they 

shall be employed by the CONTRACTOR without additional charge on accounts thereof. 

The CONTRACTOR shall ensure to the satisfaction of the ENGINEER-IN-CHARGE that 

SUB- CONTRACTORS, if any, shall provide competent and efficient supervision, over the 

work entrusted to them.  

36.2  If and whenever any of the CONTRACTOR's or SUB- CONTRACTOR'S agents, 

sub-agents, assistants, foremen, or other employees shall in the opinion of ENGINEER-IN- 

CHARGE be guilty of any misconduct or be incompetent or insufficiently qualified or 

negligent in the performance of their duties of that in the opinion of the EMPLOYER or the 

ENGINEER-IN-CHARGE, it is undesirable for administrative or any other reason for such 

person or persons to be employed in the works, the CONTRACTOR, is so directed by the 

ENGINEER-IN-CHARGE, shall at once remove such person or persons from employment 

thereon. Any person or persons so removed from the works shall not again be employed in 

connection with the WORKS without the written permission of the ENGINEER-IN- 

CHARGE. Any person so removed from the WORK shall be immediately re-placed at the 

expense of the CONTRACTOR by a qualified and competent substitute. Should the 

CONTRACTOR be requested to repatriate any person removed from the works he shall do so 

and shall bear all costs in connection herewith. 
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36.3  The CONTRACTOR shall be responsible for the proper behaviour of all the staff, 

foremen, workmen, and others, and shall exercise a proper degree of control over them and in 

particular and without prejudice to the said generality, the CONTRACTOR shall be bound to 

prohibit and prevent any employees from trespassing or acting in any way detrimental or 

prejudicial to the interest of the community or of the properties or occupiers of land and 

properties in the neighborhood and in the event of such employee so trespassing, the 

CONTRACTOR shall be responsible therefore and relieve the EMPLOYER of all 

consequent claims or actions for damages or injury or any other grounds whatsoever. The 

decision of the ENGINEER-IN-CHARGE upon any matter arising under this clause shall be 

final. The CONTRACTOR shall be liable for any liability to EMPLOYER on account of 

deployment of CONTRACTOR's staff etc. or incidental or arising out of the execution of 

CONTRACT. The CONTRACTOR shall be liable for all acts or omissions on the part of his 

staff, Foremen and Workmen and others in his employment, including misfeasance or 

negligence of whatever kind in the course of their work or during their employment, which 

are connected directly or indirectly with the CONTRACT.  

36.4  If and when required by the EMPLOYER and CONTRACTOR's personnel entering 

upon the EMPLOYER's premises shall be properly identified by badges of a type acceptable 

to the EMPLOYER which must be worn at all times on EMPLOYER's premises. 

CONTRACTOR may be required to obtain daily entry passes for his staff/employees from 

EMPLOYER to work within operating areas. These being safety requirements, no relaxations 

on this account shall be given to CONTRACTOR 

37 Sub-letting of works:  

37.1  No part of the CONTRACT nor any share or interest therein shall in any manner or 

degree be transferred, assigned or sublet by the CONTRACTOR directly or indirectly to any 

person, firm or corporation whatsoever without the consent in writing, of the 

ENGINEER/EMPLOYER except as provided for in the succeeding sub-clause.  

i) SUB-CONTRACTS FOR TEMPORARY WORKS ETC.: The EMPLOYER may 

give written consent to Sub- contract for the execution of any part of the WORK at the site, 

being entered in to by CONTRACTOR provided each individual Sub- contract is submitted 

to the ENGINEER-IN-CHARGE before being entered into and is approved by him.  

ii) LIST OF SUB-CONTRACTORS TO BE SUPPLIED: At the commencement of 

every month the CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE list of all 

SUB-CONTRACTORS or other persons or firms engaged by the CONTRACTOR and 

working at the SITE during the previous month with particulars of the general nature of the 

Subcontract or works done by them. 

iii) CONTRACTOR'S LIABILITY NOT LIMITED BY SUB- CONTRACTORS: 

Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding that the 

ENGINEER-I N-CHARGE shall have received copies of any Subcontracts, the contractor 

shall be and shall remain solely responsible for the quality, proper and expeditious execution 
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of the Contract in all respects as if such sub-letting or Subcontracting had not taken place, 

and as if such work had been done directly by the CONTRACTOR. The CONTRACTOR 

shall bear all responsibility for any act or omission on the part of sub-contractors in regard to 

work to be performed under the CONTRACT.  

iv) EMPLOYER MAY TERMINATE SUB-CONTRACTS: If any SUB-

CONTRACTOR engaged upon the works at the site executes any works which in the opinion 

of the ENGINEER-IN-CHARGE is not in accordance with the CONTRACT documents, the 

EMPLOYER may by written notice to the CONTRACTOR request him to terminate such 

subcontract and the CONTRACTOR upon the receipt of such notice shall terminate such 

Subcontract and dismiss the SUB-CONTRACTOR(S) and the later shall forthwith leave the 

works, failing which the EMPLOYER shall have the right to remove such SUB- 

CONTRACTOR(S) from the site.  

v)NO REMEDY FOR ACTION TAKEN UNDER THIS CLAUSE: No action taken by the 

EMPLOYER under the clause shall relieve the CONTRACTOR of any of his liabilities under 

the CONTRACT or give rise to any right or compensation, extension of time or otherwise 

failing which the EMPLOYER shall have the right to remove such SUB-CONTRACTOR(S) 

from the site.  

38 Power of entry:  

38.1  If the CONTRACTOR shall not commence the WORK in the manner previously 

described in the CONTRACT documents or if he shall at any time in the opinion of the 

ENGINEER-I N-CHARGE. 

i) fail to carry out the WORK in conformity with the CONTRACT documents, or 

ii) fail to carry out the WORK in accordance with the Time Schedule, or 

iii) substantially suspend work or the WORK for a period of fourteen days without 

authority from the ENGINEER  

IN-CHARGE, or  

iv) fail to carry out and execute the WORK to the satisfaction of the ENGINEER-IN-

CHARGE, or   

v) fail to supply sufficient or suitable construction plant, temporary works, labour, 

materials or things, or vi) Commit, suffer, or permit any other breach of any of the provisions 

of the CONTRACT on his part to be performed or observed or persist in any of the above 

mentioned breaches of the CONTRACT for fourteen days, after notice in writing shall have 

been given to the CONTRACTOR by the ENGINEER-IN-CHARGE requiring such breach 

to be remedied, or  

vi) if the CONTRACTOR shall abandon the WORK , or  

vii) If the CONTRACTOR during the continuance of the CONTRACT shall become 

bankrupt, make any arrangement or composition with his creditors, or permit any execution 

to be levied or go into liquidation whether compulsory or voluntary not being merely a 
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voluntary liquidation for the purpose of amalgamation or reconstruction then in any such 

case, the EMPLOYER shall have the power to enter upon the WORK and take possession 

thereof and of the materials, temporary WORK, construction plant, and stock thereon, and to 

revoke the CONTRACTOR's license to use the same, and to complete the WORK by his 

agents, other CONTRACTORS or workmen or to relate the same upon any terms and to such 

other person, firm or corporation as the EMPLOYER in his absolute discretion may think 

proper to employ and for the purpose aforesaid to use or authorise the use of any materials, 

temporary work, CONSTRUCTION PLANT, and stock as aforesaid, without making 

payment or allowance to the CONTRACTOR for the said materials other than such as may 

be certified in writing by the ENGINEER-IN-CHARGE to be reasonable, and without 

making any payment or allowance to the CONTRACTOR for the use of the temporary said 

works, construction plant and stock or being liable for any loss or damage thereto, and if the 

EMPLOYER shall by reason of his taking possession of the WORK or of the WORK being 

completed by other CONTRACTOR (due account being taken of any such extra work or 

works which may or be omitted) then the amount of such excess as certified by the 

ENGINEER-IN- CHARGE shall be deducted from any money which may be due for work 

done by the CONTRACTOR under the CONTRACT and not paid for. Any deficiency shall 

forthwith be made good and paid to the EMPLOYER by the CONTRACTOR and the 

EMPLOYER shall have power to sell in such manner and for such price as he may think fit 

all or any of the construction plant, materials etc. constructed by or belonging to and to 

recoup and retain the said deficiency or any part thereof out of proceeds of the sale. 

39 Contractor's responsibility with the mechanical, electrical, intercommunication 

system, air conditioning contractors and other agencies: 

39.1  Without repugnance of any other condition, it shall be the responsibility of the 

CONTRACTOR executing the work of civil construction, to work in close cooperation and 

coordinate the WORK with the Mechanical, Electrical, Air-conditioning and  

Intercommunication Contractor's and other agencies or their authorized representatives, in 

providing the necessary grooves, recesses,  cuts and opening etc., in wall, slabs beams and 

columns etc. and making good the same to the desired finish as per specification, for the 

placement of electrical, intercommunication cables, conduits, air-conditioning inlets and 

outlets grills and other equipments etc. where required. For the above said requirements in the 

false ceiling and other partitions, the CONTRACTOR before starting-up the work shall in 

consultation with the Electrical, Mechanical, Intercommunication, Air-conditioning 

contractor and other agencies prepare and put-up a joint scheme, showing the necessary 

openings, grooves, recesses, cuts, the methods of fixing required for the WORK of the 

aforesaid, and the finishes therein, to the ENGINEER-IN-CHARGE and get the approval. 

The CONTRACTOR before finally submitting the scheme to the ENGINEER-IN-CHARGE, 

shall have the written agreement of the other agencies. The ENGINEER- IN-CHARGE, 

before communicating his approval to the scheme, with any required modification, shall get 

the final agreement of all the agencies, which shall be binding. No claim shall be entertained 
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on account of the above. The CONTRACTOR shall confirm in all respects with provision of 

any statutory regulations, ordinances or byelaws of any local or duly constituted authorities or 

public bodies which may be applicable from time to time to the WORK or any temporary 

works. The CONTRACTOR shall keep the EMPLOYER indemnified against all penalties 

and liabilities of every kind, arising out of non- adherence to such stains, ordinances, laws, 

rules, regulations, etc. 

40 Other agencies at site:  

40.1  The CONTRACTOR shall have to execute the WORK in such place and conditions 

where other agencies will also be engaged for other works such as site grading, filling, and 

leveling, electrical and mechanical engineering works, etc. No claim shall be entertained due 

to WORK being executed in the above circumstances. 

41 Notice: 

41.1  TO THE CONTRACTOR: Any notice hereunder may be served on the 

CONTRACTOR or his duly authorized representative at the job site or may be served by 

registered mail direct to the address furnished by the CONTRACTORProof of issue of any 

such notice could be conclusive of the CONTRACTOR having been duly informed of all 

contents therein.  

41.2  TO THE EMPLOYER: Any notice to be given to the EMPLOYER under the terms 

of the CONTRACTOR shall be served by sending the same by Registered mail to or 

delivering the same at the respective site offices of M/S. GGPL (INDIA) LTD. addressed to 

the HEAD/SITE-IN-CHARGE. 

42 Right of various interests: 

42.1  The EMPLOYER reserves the right to distribute the work between more than one 

agency(ies). The CONTRACTOR shall cooperate and afford other agency(ies) reasonable 

opportunity for access to the WORK for the carriage and storage of materials and execution 

of their works.  

42.2  Wherever the work being done by any department of the EMPLOYER or by other 

agency(ies) employed by the EMPLOYER is contingent upon WORK covered by this 

CONTRACT, the respective rights of the various interests involved shall be determined by 

the ENGINEER-IN-CHARGE to secure the completion of the various portions of the work in 

general harmony.  

43 Patents and royalties:  

43.1  The CONTRACTOR, if licensed under any patent covering equipment, machinery, 

materials or compositions of matter to be used or supplied or methods and process to be 

practiced or employed in the performance of this CONTRACT, agrees to pay all royalties and 

license fees which may be due with respect thereto. If any equipment, machinery, materials, 
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composition of matters, be used or supplied or methods and processes to be practiced or 

employed in the performance of this CONTRACT, is covered by a patent under which the 

CONTRACTOR is not licensed then the CONTRACTOR before supplying or using the 

equipment, machinery materials, composition method or processes shall obtain such licenses 

and pay such royalties and license fees as may be necessary for performance of this 

CONTRACT. In the event the CONTRACTOR fails to pay any such royalty or obtain any 

such license, any suit for infringement of such patents which is brought against the 

CONTRACTOR or the EMPLOYER as a result such failure will be defended by the 

CONTRACTOR at his own expense and the CONTRACTOR will pay any damages and 

costs awarded in such suit. The CONTRACTOR shall promptly notify the EMPLOYER if 

the CONTRACTOR has acquired the knowledge of any plant under which a suit for 

infringement could be reasonably brought because of the use by the EMPLOYER of any 

equipment, machinery, materials, process, methods to be supplied hereunder. The 

CONTRACTOR agrees to and does hereby grant to EMPLOYER, together with the right to 

extend the same to any of the subsidiaries of the EMPLOYER as irrevocable, royalty free 

license to use in any country, any invention made by the CONTRACTOR or his employee in 

or as result of the performance of the WORK under the CONTRACT. 

43.2  All charges on account of royalty. toilage, rent, octroi terminal or GST and/or other 

duties or any other levy on materials obtained for the work or temporary work or part thereof 

(excluding materials provided by the EMPLOYER) shall be borne by the CONTRACTOR. 

43.3  The CONTRACTOR shall not sell or otherwise dispose of or remove except for the 

purpose of this CONTRACT, the sand, stone, clay, ballast, earth, rock or other substances, or 

materials obtained from any excavation made for the purpose of the WORK or any building 

or produce upon the site at the time of delivery of the possession thereof, but all such 

substances, materials, buildings and produce shall be the property of the EMPLOYER 

provided that the CONTRACTOR may with the permission of the ENGINEER-IN-

CHARGE, use the same for the purpose of the work by payment of cost of the same at such a 

rate as may be determined by the ENGINEER-IN- CHARGE.  

43.4  The EMPLOYER shall indemnify and save harmless the CONTRACTOR from any 

loss on account of claims against CONTRACTOR for the contributory infringement of patent 

rights arising out and based upon the claim that the use of the EMPLOYER of the process 

included in the design prepared by the EMPLOYER and used in the operation of the plant 

infringes on any patent right. With respect to any subcontract entered into by 

CONTRACTOR pursuant to the provisions of the relevant clause hereof, the 

CONTRACTOR shall obtain from the SUB-CONTRACTOR an undertaking to provide the 

EMPLOYER with the same patent protection that CONTRACTOR is required to provide 

under the provisions of this clause. 

44 Liens:  
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44.1  If, at any time there should be evidence or any lien or claim for which the 

EMPLOYER might have become liable and which is chargeable to the CONTRACTOR, the 

EMPLOYER shall have the right to retain out of any payment then due or thereafter to 

become due an amount sufficient to completely indemnify the EMPLOYER against such lien 

or claim and if such lien or claim be valid, the EMPLOYER may pay and discharge the same 

and deduct the amount so paid from any money which may be or may become due and 

payable to the CONTRACTOR. If any lien or claim remain unsettled after all payments are 

made, the CONTRACTOR shall refund or pay to the EMPLOYER all money that the latter 

may be compelled to pay in discharging such lien or claim including all costs and reasonable 

expenses. EMPLOYER reserves the right to do the same.  

44.2  The EMPLOYER shall have lien on all materials, equipments including those 

brought by the CONTRACTOR for the purpose of erection, testing and commissioning of the 

WORK. 

44.3  The final payment shall not become due until the CONTRACTOR delivers to the 

ENGINEER-IN-CHARGE a complete release or waiver of all liens arising or which may 

arise out of his agreement or receipt in full or certification by the CONTRACTOR in a form 

approved by ENGINEER-IN-CHARGE that all invoices for labour, materials, services have 

been paid in lien thereof and if required by the ENGINEER-IN-CHARGE in any case an 

affidavit that so far as the CONTRACTOR has knowledge or information the releases and 

receipts include all the labour and material for which a lien could be filled.  

44.4  CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a period of 

two years after the issue of FINAL CERTIFICATE, from all liens and other encumbrances 

against the EMPLOYER on account of debts or claims alleged to be due from the 

CONTRACTOR or his SUB-CONTRACTOR to any person including SUB- 

CONTRACTOR and on behalf of EMPLOYER will defend at his own expense, any claim or 

litigation brought against the EMPLOYER or the CONTRACTOR in connection therewith. 

CONTRACTOR shall defend or contest at his own expense any fresh claim or litigation by 

any person including his SUB-CONTRACTOR, till its satisfactory settlement even after the 

expiry of two years from the date of issue of FINAL CERTIFICATE. 

45 Delays by employer or his authorized agents: 

45.1  In case the CONTRACTOR's performance is delayed due to any act or omission on 

the part of the EMPLOYER or his authorized agents, then the CONTRACTOR shall be given 

due extension of time for the completion of the WORK, to the extent such omission on the 

part of the EMPLOYER has caused delay in the CONTRACTOR's performance of his 

WORK. 

45.2  No adjustment in CONTRACT PRICE shall be allowed for reasons of such delays 

and extensions granted except as provided in TENDER DOCUMENT, where the 

EMPLOYER reserves the right to seek indulgence of CONTRACTOR to maintain the agreed 

Time Schedule of Completion. In such an event the CONTRACTOR shall be obliged for 
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working by CONTRACTOR's personnel for additional time beyond stipulated working hours 

as also Sundays and Holidays and achieve the completion date/interim targets. 

46 Payment if the contract is terminated: 

46.1  If the CONTRACT shall be terminated as per Tender pursuant to Clause no. 29 of 

GCC, the CONTRACTOR shall be paid by the EMPLOYER in so far as such amounts or 

items shall not have already been covered by payments of amounts  made to the 

CONTRACTOR for the WORK executed and accepted by ENGINEER-IN-CHARGE prior 

to the date of termination at the rates and prices provided for in the CONTRACT and in 

addition to the following: 

i) The amount payable in respect of any preliminary items, so far as the Work or service 

comprised therein has been carried out or performed and an appropriate portion as certified 

by ENGINEER-IN- CHARGE of any such items or service comprised in which has been 

partially carried out or performed. 

ii)  Any other expenses which the CONTRACTOR has expended for performing the 

WORK under the CONTRACT subject to being duly recommended by ENGINEER-IN-

CHARGE and approved by EMPLOYER for payment, based on documentary evidence of his 

having incurred such expenses. 

46.2  The CONTRACTOR will be further required to transfer the title and provide the 

following in the manner and as directed by the EMPLOYER. 

a) Any and all completed works. 

b) Such partially completed WORK including drawings, information and CONTRACT 

rights as the CONTRACTOR has specially performed, produced or acquired for the 

performance of the CONTRACTOR. 

47 No waiver of rights:  

47.1  Neither the inspection by the EMPLOYER or any of their officials, employees, or 

agents nor any order by the EMPLOYER for payment of money or any payment for or 

acceptance of the whole or any part of the Work by the EMPLOYER nor any extension of 

time, nor any possession taken by EMPLOYER shall operate as a waiver of any provision of 

the CONTRACT, or of any power herein reserved to the EMPLOYER, or any right to 

damages herein provided, nor shall any waiver of any breach in the CONTRACT be held to 

be a waiver of any other subsequent breach. 

48 Certificate not to affect right of employer and liability of contractor: 

48.1  No interim payment certificate(s) issued by the Engineer-in- Charge of the 

EMPLOYER, nor any sum paid on account by the EMPLOYER, nor any extension of time 

for execution of the work granted by EMPLOYER shall affect or prejudice the rights of the 

Employer against the CONTRACTOR or relieve the CONTRACTOR of his obligations for 

the due performance of the CONTRACT, or be interpreted as approval of the WORK done or 

of the equipment supplied and no certificate shall create liability for the EMPLOYER to pay 

for alterations, amendments, variations or additional works not ordered, in writing, by 

EMPLOYER or discharge the liability of the CONTRACTOR for the payment of damages 
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whether due, ascertained, or certified or not or any sum against the payment of which he is 

bound to indemnify the EMPLOYER. 

 

49 Language and measures:  

49.1  All documents pertaining to the CONTRACT including Specifications, Schedules, 

Notices, Correspondence, operating and maintenance Instructions, DRAWINGS, or any other 

writing shall be written in English language. The Metric System of measurement shall be 

used in the CONTRACT unless otherwise specified. 

 

50 Transfer of title:  

50.1  The title of Ownership of supplies furnished by the CONTRACTOR shall not pass on 

to the EMPLOYER for all Supplies till the same are finally accepted by the EMPLOYER 

after the successful completion of PERFORMANCE TEST and GUARANTEE TEST and 

issue of FINAL CERTIFICATE. 

50.2  However, the EMPLOYER shall have the lien on all such works performed as soon 

as any advance or progressive payment is made by the EMPLOYER to the CONTRACTOR 

and the CONTRACTOR shall not subject these works for use other than those intended under 

this CONTRACT.  

51 Release of information: 

51.1  The CONTRACTOR shall not communicate or use in advertising, publicity, sales 

releases or in any other medium, photographs, or other reproduction of the Work under this 

CONTRACT or description of the site dimensions, quantity , quality or other information, 

concerning the Work unless prior written permission has been obtained from the 

EMPLOYER. 

52 Brand names: 

52.1  The specific reference in the SPECIFICATIONS and documents to any material by 

trade name, make or catalogue number shall be construed as establishing standard or quality 

and performance and not as limited competition.  However, TENDERER may offer other 

similar equipments provided it meets the specified standard design and performance 

requirements. 

53 Completion of contract: 

53.1  Unless otherwise terminated under the provisions of any other relevant clause, this 

CONTRACT shall be deemed to have been completed at the expiration of the PERIOD OF 

LIABILITY as provided for under the CONTRACT. 

54 Spares:  

54.1  The CONTRACTOR shall furnish to the EMPLOYER all spares required for 

COMMISSIONING of the  plants, recommendatory and/or mandatory spares, which are 

required essential by the manufacturer/supplier. The same shall be delivered at SITE, 
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3(Three) months before COMMISSIONING. Also the CONTRACTOR should furnish the 

manufacturing drawings for fast wearing spares.  

54.2  The CONTRACTOR guarantees the EMPLOYER that before the manufacturers of 

the equipments, plants and machineries go out of production of spare parts for the equipment 

furnished and erected by him, he shall give at least twelve (12) months' advance notice to the 

EMPLOYER, so that the latter may order his requirement of spares in one lot,  if he so 

desires. 

SECTION-V PERFORMANCE OF WORK 

55 Execution of work:  

55.1  All the Works shall be executed in strict conformity with the provisions of the 

CONTRACT Documents and with such explanatory detailed drawings, specification and 

instructions as may be furnished from time to time to the CONTRACTOR by the 

ENGINEER-IN-CHARGE whether mentioned in the CONTRACT or not. The 

CONTRACTOR shall be responsible for ensuring that works throughout are executed in the 

most substantial, proper and workmanlike manner with the quality of material and 

workmanship in strict accordance with the SPECIFICATIONS and to the entire satisfaction 

of the ENGINEER-IN-CHARGE. The CONTRACTOR shall provide all necessary materials 

equipment labour etc. for execution and maintenance of WORK till completion unless 

otherwise mentioned in the CONTRACT. 

56 Co-ordination and inspection of work: 

56.1  The coordination and inspection of the day-to-day work under the CONTRACT shall 

be the responsibility of the ENGINEER-IN-CHARGE. The written instruction regarding any 

particular job will normally be passed by the ENGINEER-IN-CHARGE or his authorized 

representative. A work order book will be maintained by the CONTRACTOR for each sector 

in which the aforesaid written instructions will be entered. These will be signed by the 

CONTRACTOR or his authorized representative by way of acknowledgement within 12 

hours. 

57 Work in monsoon and dewatering: 

57.1  Unless otherwise specified elsewhere in the tender, the execution of the WORK may 

entail working in the monsoon also. The CONTRACTOR must maintain a minimum labour 

force as may be required for the job and plan and execute the construction and erection 

according to the prescribed schedule. No extra rate will be considered for such work in 

monsoon. 

57.2  During monsoon and other period, it shall be the responsibility of the 

CONTRACTOR to keep the construction work site free from water at his own cost. 

58 Work on Sundays and Holidays: 

58.1  For carrying out Work on Sundays, and Holidays, the CONTRACTOR will approach 

the ENGINEER-IN-CHARGE or his representative at least two days in advance and obtain 
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permission in writing. The CONTRACTOR shall observe all labour laws and other statutory 

rules and regulations in force. In case of any violations of such laws, rules and regulations, 

consequence if any, including the cost thereto shall be exclusively borne by the 

CONTRACTOR and the EMPLOYER shall have no liability whatsoever on this account. 

59 General conditions for construction and erection work: 

59.1  The working time at the site of work is 48 hours per week. Overtime work is 

permitted in cases of need and the EMPLOYER will not compensate the same. Shift working 

at 2 or 3 shifts per day will become necessary and the CONTRACTOR should take this 

aspect into consideration for formulating his rates for quotation. No extra claims will be 

entertained by the EMPLOYER no this account. For carrying out work beyond working 

hours the CONTRACTOR will approach the ENGINEER-IN-CHARGE or his authorized 

representative and obtain his prior written permission. 

59.2  The CONTRACTOR must arrange for the placement of workers in such a way that 

the delayed completion of the WORK or any part thereof for any reason whatsoever will not 

affect their proper employment. The EMPLOYER will not entertain any claim for idle time 

payment whatsoever.  

59.3  The CONTRACTOR shall submit to the EMPLOYER/ENGINEER-IN- CHARGE 

reports at regular intervals regarding the state and progress of WORK. The details and 

Proforma of the report will mutually be agreed after the award of CONTRACT. The 

CONTRACTOR shall provide display boards showing progress and labour strengths at 

worksite, as directed by the ENGINEER-IN-CHARGE. 

60 Alterations in specifications, design and extra works: 

60.1  The WORK covered under this CONTRACT having to be executed by the 

CONTRACTOR on a lumpsum firm price/item rate quoted by him, the EMPLOYER will not 

accept any proposals for changes in VALUE OF CONTRACT or  extension in time on 

account of any such changes which may arise to the CONTRACTOR's scope of WORK as a 

result of detailed Engineering and thereafter during the execution of WORK. The only 

exception to this will be a case where the EMPLOYER requests in writing to the 

CONTRACTOR to upgrade the SPECIFICATIONS or the size of any major pieces of 

equipments, plant or machinery beyond what is normally required to meet the scope of 

WORK as defined in the CONTRACT DOCUMENT. In such cases, a change order will be 

initialed by the CONTRACTOR at the appropriate time for the EMPLOYER's prior approval 

giving the full back-up data for their review and for final settlement of any impact on price 

within 30 (thirty) days thereafter.  

60.2  The ENGINEER-IN-CHARGE shall have to make any alterations in, omission from, 

additions to or substitutions for, the Schedule of Rates, the original specifications, drawings, 

designs and instructions that may appear to him to be necessary or advisable during the 
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progress of the WORK and the CONTRACTOR shall be bound to carry out the such altered/ 

extra/ new items of WORK in accordance with any instructions which may be given to him in 

writing signed by the ENGINEER-IN- CHARGE, and such alterations, omissions, additions 

or substitutions shall not invalidate the CONTRACT and any altered, additional or 

substituted work which the CONTRACTOR may be directed to do in the manner above 

specified as part of the WORK shall be carried out by the CONTRACTOR on the same 

conditions in all respects on which he agreed to do the main WORK. The time of completion 

of WORK may be extended for the part of the particular job at the discretion of the 

ENGINEER-IN- CHARGE, for only such alterations, additions or substitutions of the 

WORK, as he may consider as just and reasonable. The rates for such additional, altered or 

substituted WORK under this clause shall be worked out in accordance with the following 

provisions:-  

I. For Item Rate Contract 

a) If the rates for the additional, altered or substituted WORK are specified in the 

CONTRACT for the WORK, the CONTRACTOR is bound to carry on the additional, altered 

or substituted WORK at the same rates as are specified in the CONTRACT. 

b) If the rates for the additional, altered or substituted WORK are not specifically 

provided in the CONTRACT for the WORK, the rates will be derived from the rates for 

similar class of WORK as are specified in the CONTRACT for the WORK. The opinion of 

the ENGINEER-IN- CHARGE, as to whether or not the rates can be reasonably so derived 

from the items in this CONTRACT will be final and binding on the CONTRACTOR 

c) If the rates for the altered, additional or substituted WORK cannot be determined in 

the manner specified in sub-clause(s) and (b) above, then the CONTRACTOR shall, within 7 

days of the date of receipt of order to carry out the WORK, inform the ENGINEER-IN-

CHARGE of the rates which it is his intention to charge for such class of WORK, supported 

by analysis of the rate or rates claimed, and the ENGINEER-IN-CHARGE shall determine 

the rate or rates on the basis of the prevailing market rates, labour cost at schedule of labour 

rates plus 10% to cover contractor's supervision, overheads and profit and pay the 

CONTRACTOR accordingly. The opinion of the ENGINEER- IN-CHARGE as to current 

market rates of materials and the quantum of labour involved per unit of measurement will be 

final and binding on the CONTRACTOR 

d) Where the item of work will be executed through nominated specialist agency as 

approved by the ENGINEER-IN-CHARGE, then the actual amount paid to such nominated 

agency supported by documentary evidence and as certified by ENGINEER-IN-CHARGE 

shall be considered plus 10% (ten percent) to cover all contingencies, overhead, profits to 

arrive at the rates.   
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e) Provisions contained in the Sub-clause (a) & (d) above shall, however, not apply for 

the following:- Where the value of additions of new items together with the value of 

alterations, additions/deletions or substitutions does not exceed by or is not less than 

plus/minus (+)25% of the VALUE OF CONTRACT. The item rates in the Schedule of Rates 

shall hold good for all such variations between the above mentioned limits, irrespective of 

any increase/decrease of quantities in the individual items of Schedule of Rates. Where the 

value of addition of new items together with the value of alterations, additions/deletions or 

substitutions reduces more than 25% of the contract value but is within the following limits 

the tenderer shall be paid compensation for decrease in the value of work, as follows: S.No. 

Range of Variation Percentage compensation for decrease in the value of work in the 

respective range. a) Beyond (+) 25% No increase and/or upto& inclusive of decrease shall be 

(+) 50% applicable for the Schedule of Rates (The rates quoted for this increase shall be 

valid). b) Beyond (-) 25% upto&For reduction beyond inclusive of (-) 50% 25%contractor 

shall be compensated by an amount equivalent to 10% of the reduction in value of the 

contract as awarded. For example if the actual contract value is 70% of awarded value then 

compensation shall be 10% of (75-70) i.e. 0.5% of awarded contract value. 

II. For Lump sum Contracts: CONTRACTOR shall, within 7 days of the date of receipt 

of order to carry out the WORK, inform the  ENGINEER-IN- CHARGE of the rates which it 

is his intention to charge for such class of WORK, supported by analysis of the rate or rates 

claimed, and the ENGINEER-IN-CHARGE shall determine the rate or rates on the basis of 

the prevailing market rates, labour cost at schedule of labour rates plus 10% to cover 

contractor's supervision, overheads and profit and pay the CONTRACTOR accordingly. The 

opinion of the ENGINEER- IN-CHARGE as to current market rates of materials and the 

quantum of labour involved per unit of measurement will be final and binding on the 

CONTRACTOR. 

61 Drawings to be supplied by the employer 

61.1  The drawings attached with tender are only for the general guidance to the 

CONTRACTOR to enable him to visualize the type of work contemplated and scope of work 

involved. The CONTRACTOR will be deemed to have studied the DRAWINGS and formed 

an idea about the WORK involved.  

61.2  Detailed working drawings on the basis of which actual execution of the WORK is to 

proceed, will be furnished from time to time during the progress of the work. The 

CONTRACTOR shall be deemed to have gone through the DRAWINGS supplied to him 

thoroughly and carefully and in conjunction with all other connected drawings and bring to 

the notice of the ENGINEER-IN-CHARGE discrepancies, if any, therein before actually 

carrying out the Work. 

61.3  Copies of all detailed working drawings relating to the WORK shall be kept at the 

CONTRACTOR's office on the site and shall be made available to the ENGINEER-IN- 

CHARGE at any time during the CONTRACT. The drawings and other documents issued by 

the EMPLOYER shall be returned to the EMPLOYER on completion of the WORK.  
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62 Drawings to be supplied by the contractor: 

62.1  The drawings/date which are to be furnished by the CONTRACTOR are enumerated 

in the special conditions of contract, and shall be furnished within the specified time.  

62.2  Where approval/review of drawings before manufacture/ construction/fabrication has 

been specified, it shall be CONTRACTOR's responsibility to have these drawings prepared 

as per the directions of ENGINEER-IN-CHARGE and got approved before proceeding with 

manufacture/construction/fabrication as the case may be. Any change that may have become 

necessary in these drawings during the execution of the work shall have to be carried out by 

the CONTRACTOR to the satisfaction of ENGINEER-IN-CHARGE at no extra cost. All 

final drawings shall bear the certification stamp as indicated below duly signed by both the 

CONTRACTOR and ENGINEER-IN-CHARGE.  "Certified true for 

_____________________  (Name of Work) Agreement 

No.___________________________Signed:________________ (CONTRACTOR) 

(ENGINEER-IN-CHARGE) 

62.3  The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the 

ENGINEER-IN-CHARGE as far as practicable within 3 (Three) weeks and shall be modified 

by the CONTRACTOR, if any modifications and/or corrections are required by the 

ENGINEER-IN-CHARGE. The CONTRACTOR shall incorporate such modifications and/or 

corrections and submit the final drawings for approval. Any delays arising out of failure by 

the CONTRACTOR to rectify the drawing in good time shall not alter the Contract 

Completion Time.  

62.4  As built drawings showing all corrections, adjustments etc. shall be furnished by the 

CONTRACTOR in six copies and one transparent for record purposed to the EMPLOYER.  

63 Setting out works: 

63.1  The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with only the four 

corners of the Works site and a level bench mark and the CONTRACTOR shall set out the 

Works and shall provide an efficient staff for the purpose and shall be solely responsible for 

the accuracy of such setting out.  

63.2  The CONTRACTOR shall provide, fix and be responsible for the maintenance of all 

stakes, templates, level marks, profiles and other similar things and shall take all necessary 

precautions to prevent their removal or disturbance and shall be responsible for the 

consequence of such removal or disturbance should the same take place and for their efficient 

and timely reinstatement. The CONTRACTOR shall also be responsible for the maintenance 

of all existing survey marks, boundary marks, distance marks and center line marks, either 

existing or supplied and fixed by the CONTRACTOR The work shall be set out to the 

satisfaction of the ENGINEER-IN-CHARGE. The approval there of joining with the 

CONTRACTOR by the ENGINEER- IN-CHARGE in setting out the work, shall not relieve 

the CONTRACTOR of any of his responsibility.  

63.3  Before beginning the Works, the CONTRACTOR shall at his own cost, provide all 

necessary reference and level posts, pegs, bamboos, flags, ranging rods, strings and other 
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materials for proper layout of the works in accordance with the schemes for bearing marks 

acceptable to the ENGINEER-IN-CHARGE. The center, longitudinal or face lines and cross 

lines shall be marked by means of small masonry pillars. Each pillar shall have distinct mark 

at the centre to enable theodolite to be set over it. No work shall be started until all these 

points are checked and approved by the ENGINEER-IN-CHARGE in writing but such 

approval shall not relieve the CONTRACTOR of any of his responsibilities. The 

CONTRACTOR shall also provide all labour, material and other facilities, as necessary, for 

the proper checking of layout and inspection of the points during construction.  

63.4  Pillars bearing geodetic marks located at the sites of units of WORKS under 

construction should be protected and fenced by the CONTRACTOR 

63.5  On completion of WORK, the CONTRACTOR must submit the geodetic documents 

according to which the WORK was carried out. 

 

64 Responsibility for level and alignment: 

64.1  The CONTRACTOR shall be entirely and exclusively responsible for the horizontal 

and vertical alignment, the levels and correctness of every part of the WORK and shall rectify 

effectively any errors or imperfections therein, such rectifications shall be carried out by the 

CONTRACTOR, at his own cost, when instructions are issued to that effect by the 

ENGINEER- IN-CHARGE. 

65 Materials to be supplied by contractor: 

65.1  The CONTRACTOR shall procure and provide within the VALUE OF CONTRACT 

the whole of the materials required for the construction including steels, cement and other 

building materials, tools, tackles, construction plant and equipment for the completion and 

maintenance of the WORK except the materials which will be issued by the EMPLOYER 

and shall make his own arrangement for procuring such materials and for the transport 

thereof. The EMPLOYER may give necessary recommendation to the respective authority if 

so desired by the CONTRACTOR but assumes no further responsibility of any nature. The 

EMPLOYER will insist on the procurement of materials which bear ISI stamp and/or which 

are supplied by reputed suppliers. 

65.2  The CONTRACTOR shall properly store all materials either issued to him or brought 

by him to the SITE to prevent damages due to rain, wind, direct exposure to sun, etc. as also 

from theft, pilferage, etc. for proper and speedy execution of his works. The CONTRACTOR 

shall maintain sufficient stocks of all materials required by him.  

65.3  No material shall be dispatched from the CONTRACTOR's stores before obtaining 

the approval in writing of the ENGINEER-IN-CHARGE. 

66 Stores supplied by the employer: 
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66.1  If the SPECIFICATION of the WORK provides for the use of any material of special 

description to be supplied from the EMPLOYER's stores or it is required that the 

CONTRACTOR shall use certain stores to be provided by the ENGINEER-IN-CHARGE, 

such materials and stores, and price to be charged there for as hereinafter mentioned being so 

far as  practicable for the convenience of the CONTRACTOR, but not so as in any way to 

control the meaning or effect of the CONTRACT, the CONTRACTOR shall be bound to 

purchase and shall be supplied such materials and stores as are from time to time required to 

be used by him for the purpose of the CONTRACT only. The sums due from the 

CONTRACTOR for the value of materials supplied by the EMPLOYER will be recovered 

from the running account bill on the basis of the actual consumption of materials in the works 

covered and for which the running account bill has been prepared. After the completion of the 

WORK, however, the CONTRACTOR has to account for the full quantity of materials 

supplied to him as per relevant clauses in this document.  

66.2  The value of the stores/materials as may be supplied to the CONTRACTOR by the 

EMPLOYER will be debited to the CONTRACTOR's account at the rates shown in the 

schedule of materials and if they are not entered in the schedule,  they will be debited at cost 

price, which for the purpose of the CONTRACT shall include the cost of carriage and all 

other  expenses whatsoever such as normal storage supervision charges which shall have 

been incurred in obtaining the same at the EMPLOYER's stores. All materials so supplied to 

the CONTRACTOR shall remain the absolute property of the EMPLOYER and shall not be 

removed on any account from the SITE of the WORK, and shall be at all times open for 

inspection to the ENGINEER-IN-CHARGE. Any such materials remaining unused at the 

time of the completion or termination of the CONTRACT shall be returned to the 

EMPLOYER's stores or at a place as directed by the ENGINEER-IN-CHARGE in perfectly 

good condition at CONTRACTOR's cost. 

67 Conditions for issue of materials: 

67.1 Materials specified as to be issued by the EMPLOYER will be supplied to the 

CONTRACTOR by the EMPLOYER form his stores. It shall be responsibility of the 

CONTRACTOR to take delivery of the materials and arrange for its loading, transport and 

unloading at the SITE of WORK at his own cost. The materials shall be issued between the 

working hours and as per the rules of the EMPLOYER as framed from time to time. 

67.2  The CONTRACTOR shall bear all incidental charges for the storage and safe 

custody of materials at site after these have been issued to him.  

67.3  Materials specified as to be issued by the EMPLOYER shall be issued in standard 

sizes as obtained from the manufacturers.   
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67.4  The CONTRACTOR shall construct suitable Godowns at the SITE of WORK for 

storing the materials safe against damage by rain, dampness, fire, theft etc. He shall also 

employ necessary watch and ward establishment for the purpose.  

67.5  It shall be duty of the CONTRACTOR to inspect the materials supplied to him at the 

time of taking delivery and satisfy himself that they are in good condition. After the materials 

have been delivered by the EMPLOYER, it shall be the responsibility of the CONTRACTOR 

to keep them in good condition and if the materials are damaged or lost, at any time, they 

shall be repaired and/or replaced by him at his own cost according to the instructions of the 

ENGINEER-IN-CHARGE.  

67.6   The EMPLOYER shall not be liable for delay in supply or non-supply of any 

materials which the EMPLOYER has undertaken to supply where such failure or delay is due 

to natural calamities, act of enemies, transport and procurement difficulties and any 

circumstances beyond the control of the EMPLOYER. In no case, the CONTRACTOR shall 

be entitled to claim any compensation or loss suffered by him on this account.   

67.7  It shall be responsibility of the CONTRACTOR to arrange in time all materials 

required for the WORK other than those to be supplied by the EMPLOYER. If, however, in 

the opinion of the ENGINEER-IN-CHARGE the execution of the WORK is likely to be 

delayed due to the CONTRACTOR's inability to make arrangements for supply of materials 

which normally he has to arrange for, the ENGINEER-IN-CHARGE shall have the right at 

his own discretion to issue such materials, if available with the EMPLOYER or procure the 

materials from the market or as elsewhere and the CONTRACTOR will be bound to take 

such materials at the rates decided by the ENGINEER-IN-CHARGE. This, however, does not 

in any way absolve the CONTRACTOR from responsibility of making arrangements for the 

supply of such materials in part or in full, should such a situation occur nor shall this 

constitute a reason for the delay in the execution of the WORK.  

67.8  None of the materials supplied to the CONTRACTOR will be utilized by the 

CONTRACTOR for manufacturing item which can be obtained as supplied from standard 

manufacturer in finished form. 

67.9  The CONTRACTOR shall, if desired by the ENGINEER- IN-CHARGE, be required 

to execute an Indemnity Bond in the prescribed form for safe custody and accounting of all 

materials issued by the EMPLOYER.  

67.10 The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE sufficiently in 

advance a statement showing his requirement of the quantities of the materials to be supplied 

by the EMPLOYER and the time when the same will be required by him for the works, so as 

to enable the ENGINEER-IN-CHARGE to make necessary arrangements for procurement 

and supply of the material. 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 216 of 250 
 
 

67.11 Account of the materials issued by the EMPLOYER shall be maintained by 

CONTRACTOR indicating the daily receipt, consumption and balance in hand. This account 

shall be maintained in a manner prescribed by the ENGINEER-IN-CHARGE along with all 

connected papers viz. requisitions, issues, etc., and shall be always available for inspection in 

the CONTRACTOR's office at SITE.   

67.12 The CONTRACTOR should see that only the required quantities of materials are got 

issued. The CONTRACTOR shall not be entitled to cartage and incidental charges for 

returning the surplus materials, if any, to the stores wherefrom they were issued or to the 

place as directed by the ENGINEER-IN-CHARGE.  

67.13 Materials/Equipment(s) supplied by EMPLOYER shall not be utilized for any 

purpose(s) than issued for. 

68 Material procured with assistance of employer/return of surplus: 

68.1  Notwithstanding anything contained to the contrary in any or all the clauses of this 

CONTRACT where any materials for the execution of the CONTRACT are procured with 

the assistance of the EMPLOYER either by issue from EMPLOYER's stock or purchases 

made under order or permits or licenses issued by Government, the CONTRACTOR shall 

hold the said materials as trustee for the EMPLOYER and use such materials economically 

and solely for the purpose of the CONTRACT and not dispose them off without the 

permission of the EMPLOYER and return, if required by the ENGINEER-IN-CHARGE, 

shall determine having due regard to the condition of the materials. The price allowed to the 

CONTRACTOR, however, shall not exceed the amount charged to him excluding the storage 

charges, if any. The decision of the ENGINEER-IN-CHARGE shall be final and conclusive 

in such matters. In the event of breach of the aforesaid condition, the CONTRACTOR shall, 

in terms of the licenses or permits and/or criminal breach of trust, be liable to compensate the 

EMPLOYER at double rate or any higher rate, in the event of those materials at that time 

having higher rate or not being available in the market, then any other rate to be determined 

by the ENGINEER-IN-CHARGE and his decision shall be final and conclusive. 

69 Materials obtained from dismantling: 

69.1  If the CONTRACTOR in the course of execution of the WORK is called upon to 

dismantle any part for reasons other than those stipulated in Clauses 74 and 77 hereunder, the 

materials obtained in the WORK of dismantling etc., will be considered as the EMPLOYER's 

property and will be disposed off to the best advantage of the EMPLOYER. 

70 Articles of value found:  

70.1  All gold, silver and other minerals of any description and all precious stones, coins, 

treasure relics, antiquities and other similar things which shall be found in, under or upon the 

SITE, shall be the property of the EMPLOYER and the CONTRACTOR shall duly preserve 
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the same to the satisfaction of the ENGINEER-IN-CHARGE and shall from time to time 

deliver the same to such person or persons indicated by the EMPLOYER. 

71 Discrepancies between instructions: 

71.1  Should any discrepancy occur between the various instructions furnished to the 

CONTRACTOR, his agent or staff or any doubt arises as to the meaning of any such 

instructions or should there be any misunderstanding between the CONTRACTOR's staff and 

the ENGINEER-IN- CHARGE's staff, the CONTRACTOR shall refer the matter 

immediately in writing to the ENGINEER-IN-CHARGE whose decision thereon shall be 

7final and conclusive and no claim for losses alleged to have been caused by such 

discrepancies between instructions, doubts, or misunderstanding shall in any event be 

admissible. 

72 Action where no specification is issued: 

72.1  In case of any class of WORK for which there is no SPECIFICATION supplied by 

the EMPLOYER as mentioned in the Tender Documents such WORK shall be carried out in 

accordance with Indian Standard Specifications and if the Indian Standard Specifications do 

not cover the same, the WORK should be carried out as per standard Engineering Practice 

subject to the approval of the ENGINEER-IN-CHARGE. 

73 Inspection of works: 

73.1  The ENGINEER-IN-CHARGE will have full power and authority to inspect the 

WORK at any time wherever in progress either on the SITE or at the CONTRACTOR's 

premises/workshops wherever situated, premises/ workshops of any person, firm or 

corporation where WORK in connection with the CONTRACT may be in hand or where 

materials are being or are to be supplied, and the CONTRACTOR shall afford or procure for 

the ENGINEER-IN- CHARGE every facility and assistance to carry out such inspection. The 

CONTRACTOR shall, at all time during the usual working hours and at all other time at 

which reasonable notice of the intention of the ENGINEER-IN- CHARGE or his 

representative to visit the WORK shall have been given to the CONTRACTOR, either 

himself be present or receive orders and instructions, or have a responsible agent duly 

accredited in writing, present for the purpose. Orders given to the CONTRACTOR's agent 

shall be considered to have the same force as if they had been given to the CONTRACTOR 

himself. The CONTRACTOR shall give not less than seven days notice in writing to the 

ENGINEER-IN-CHARGE before covering up or otherwise placing beyond reach of 

inspection and measurement of any work in order that the same may be inspected and 

measured. In the event of breach of above the same shall be uncovered at CONTRACTOR's 

expense for carrying out such measurement or inspection.  

73.2  No material shall be dispatched from the CONTRACTOR's stores before obtaining 

the approval in writing of the Engineer-in-Charge. The CONTRACTOR is to provide at all 
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time during the progress of the WORK and the maintenance period, proper means of access 

with ladders, gangways etc. and the necessary attendance to move and adopt as directed for 

inspection or measurements of the WORK by the ENGINEER- IN-CHARGE. 

73.3  The CONTRACTOR shall make available to the ENGINEER-IN- CHARGE free of 

cost all necessary instruments and assistance in checking or setting out of WORK and in the 

checking of any WORK made by the CONTRACTOR for the purpose of setting out and 

taking measurements of WORK.  

74 Tests for quality of work:  

74.1  All workmanship shall be of the respective kinds described in the CONTRACT 

DOCUMENTS and in accordance with the instructions of the ENGINEER-IN-CHARGE and 

shall be subjected from time to time to such test at CONTRACTOR's cost as the 

ENGINEER-IN-CHARGE may direct at the place of manufacture or fabrication or on the site 

or at all or any such places. The CONTRACTOR shall provide assistance, instruments, 

labour and materials as are normally required for examining, measuring and testing any 

workmanship as may be selected and required by the ENGINEER-IN-CHARGE.  

74.2  All the tests that will be necessary in connection with the execution of the WORK as 

decided by the ENGINEER- IN-CHARGE shall be carried out at the field testing laboratory 

of the EMPLOYER by paying the charges as decided by the EMPLOYER from time to time. 

In case of non- availability of testing facility with the EMPLOYER, the required test shall be 

carried out at the cost of CONTRACTOR at Government or any other testing laboratory as 

directed by ENGINEER-IN-CHARGE.  

74.3  If any tests are required to be carried out in conjunction with the WORK or materials 

or workmanship not supplied by the CONTRACTOR, such tests shall be carried out by the 

CONTRACTOR as per instructions of ENGINEER-IN-CHARGE and cost of such tests shall 

be reimbursed by the EMPLOYER. 

75 Samples for approval:  

75.1  The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE for approval, 

when requested or if required by the specifications, adequate samples of all materials and 

finished to be used in the WORK. Such samples shall be submitted before the WORK is 

commenced and in ample time to permit tests and examinations thereof. All materials 

furnished and finishes applied in actual WORK shall be fully equal to the approved samples. 

76 Action and compensation in case of bad work: 

76.1  If it shall appear to the ENGINEER-IN-CHARGE that any work has been executed 

with unsound, imperfect or unskilled workmanship, or with materials of any inferior 

description, or that any materials or articles provided by the CONTRACTOR for the 

execution of the WORK are unsound, or of a quality inferior to that contracted for, or 

otherwise not in accordance with the CONTRACT, the CONTRACTOR shall on demand in 
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writing from the ENGINEER-IN-CHARGE or his authorized representative specifying the 

WORK, materials or articles complained of notwithstanding that the same may have been 

inadvertently passed, certified and paid for, forthwith rectify or remove and reconstruct the 

WORK so specified and provide other proper and suitable materials or articles at his own 

cost and in the event of failure to do so within the period specified by the ENGINEER-IN-

CHARGE in his demand aforesaid, the CONTRACTOR shall be liable to pay compensation 

at the rate of 1 % (One percent) of the estimated cost of the whole WORK, for every week 

limited to a maximum of 10% (ten percent) of the value of the whole WORK, while his 

failure to do so shall continue and in the case of any such failure the ENGINEER-IN-

CHARGE may on expiry of notice period rectify or remove and re-execute the WORK or 

remove and replaced with others, the materials or articles complained of to as the case may 

be at the risk and expense in all respects of the CONTRACTORThe decision of the 

Engineering-in-charge as to any question arising under this clause shall be final and 

conclusive. 

77 Suspension of works: 

77.1  Subject to the provisions of sub-para (ii) of this clause, the CONTRACTOR shall, if 

ordered in writing by the ENGINEER-IN-CHARGE, or his representative, temporarily 

suspend the WORKS or any part thereof for such written order, proceed with the WORK 

therein ordered to be suspended until, he shall have received a written order to proceed 

therewith. The CONTRACTOR shall not be entitled to claim compensation for any loss or 

damage sustained by him by reason of temporary suspension of the WORKS aforesaid. An 

extension of time for completion, corresponding with the delay caused by any such 

suspension of the WORKS as aforesaid will be granted to the ONTRACTOR should he apply 

for the same provided that the suspension was not consequent to any default or failure on the 

part of the CONTRACTOR. 

77.2  In case of suspensions of entire WORK, ordered in writing by ENGINEER-IN-

CHARGE, for a period of more than two months, the CONTRACTOR shall have the option 

to terminate the CONTRACT.  

78 Employer may do part of work: 

78.1  Upon failure of the CONTRACTOR to comply with any instructions given in 

accordance with the provisions of this CONTRACT the EMPLOYER has the alternative 

right, instead of assuming charge of entire WORK, to place additional labour force, tools, 

equipments and materials on such parts of the WORK, as the EMPLOYER may designate or 

also engage another CONTRACTOR to carry out the WORK. In such cases, the 

EMPLOYER shall deduct from the amount which otherwise might become due to the 

CONTRACTOR, the cost of such work and material with ten percent (10%) added to cover 

all departmental charges and should the total amount thereof exceed the amount due to the 

CONTRACTOR, the CONTRACTOR shall pay the difference to the EMPLOYER. 
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79 Possession prior to completion: 

79.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or use any 

completed or partially completed WORK or part of the WORK. Such possession or use shall 

not be deemed to be an acceptance of any work completed in accordance with the 

CONTRACT agreement. If such prior possession or use by the ENGINEER-IN- CHARGE 

delays the progress of WORK, equitable adjustment in the time of completion will be made 

and the CONTRACT agreement shall be deemed to be modified accordingly.  

80 Defects Liability Period (Twelve months period of liability from the date of issue 

of completion certificate): 

80.1  The CONTRACTOR shall guarantee the installation/WORK for a period of 12 

months from the date of completion ofWORK as certified by the ENGINEER-IN-CHARGE 

which is indicated in the Completion Certificate. Any damage or defect that may arise or lie 

undiscovered at the time of issue of Completion Certificate, connected in any way with the 

equipment or materials supplied by him or in the workmanship, shall be rectified or replaced 

by the CONTRACTOR at his own expense as deemed necessary by the ENGINEER-IN-

CHARGE or in default, the ENGINEER- IN-CHARGE may carry out such works by other 

work and deduct actual cost incurred towards labour, supervision and materials consumables 

or otherwise plus 100% towards overheads (of which the certificate of ENGINEER-IN-

CHARGE shall be final) from any sums that may then be or at any time thereafter, become 

due to the CONTRACTOR or from his Contract Performance Security, or the proceeds of 

sale thereof or a sufficient part on thereof.  

80.2  If the CONTRACTOR feels that any variation in WORK or in quality of materials or 

proportions would be beneficial or necessary to fulfill the guarantees called for, he shall bring 

this to the notice of the ENGINEER- IN-CHARGE in writing. If during the period of liability 

any portion of the WORK/equipment, is found defective and is rectified/ replaced, the period 

of liability for such equipment/ portion of WORK shall be operative from the date such 

rectification/ replacement are carried out and Contract Performance Guarantee shall be 

furnished separately for the extended period of liability for that portion of WORK/ equipment 

only. Notwithstanding the above provisions the supplier's, guarantees/warrantees for the 

replaced equipment shall also be passed on to the EMPLOYER.  

80.3  LIMITATION OF LIABILITY Notwithstanding anything contrary contained herein, 

the aggregate total liability of CONTRACTOR under the Agreement or otherwise shall be 

limited to 100% of Agreement / Contract Value. However, neither party shall be liable to the 

other party for any indirect and consequential damages, loss of profits or loss of production. 

81 Care of works:  

81.1  From the commencement to completion of the WORK, the CONTRACTOR shall 

take full responsibility for the care for all works including all temporary works and in case 
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any damages, loss or injury shall happen to the WORK or to any part thereof or to any 

temporary works from any cause whatsoever, shall at his own cost repair and make good the 

same so that at completion the WORK shall be in good order and in conformity in every 

respects with the requirement of the CONTRACT and the ENGINEER-IN- CHARGE's 

instructions. 

81.2 DEFECTS PRIOR TO TAKING OVER: If at any time, before the WORK is taken 

over, the ENGINEER-IN-CHARGE shall: a) Decide that any works done or materials used 

by the CONTRACTOR or by any SUB-CONTRACTOR is defective or not in accordance 

with the CONTRACT, or that the works or any portion thereof are defective, or do not fulfill 

the requirements of CONTRACT (all such matters being hereinafter, called `Defects' in this 

clause), and b) As soon as reasonably practicable, gives to the CONTRACTOR notice in 

writing of the said decision, specifying particulars of the defects alleged to exist or to have 

occurred, then the CONTRACTOR shall at his own expenses and with all speed make good 

the defects so specified. In case CONTRACTOR shall fail to do so, the EMPLOYER may 

take, at the cost of the CONTRACTOR, such steps as may in all circumstances, be reasonable 

to make good such defects. The expenditure so incurred by the EMPLOYER will be 

recovered from the amount due to the CONTRACTOR. The decision of the ENGINEER-IN-

CHARGE with regard to the amount to be recovered from the CONTRACTOR will be final 

and binding on the CONTRACTORAs soon as the WORK has been completed in accordance 

with the CONTRACT (except in minor respects that do not affect their use for the purpose 

for which they are intended and except for maintenance there of provided in clause 80.1 of 

General Conditions of Contract) and have passed the tests on completion, the ENGINEER-

IN-CHARGE shall issue a certificate (hereinafter called Completion Certificate) in which he 

shall certify the date on which the WORK have been so completed and have passed the said 

tests and the EMPLOYER shall be deemed to have taken over the WORK on the date so 

certified. If the WORK has been divided into various groups in the CONTRACT, the 

EMPLOYER shall be entitled to take over any group or groups before the other or others and 

there upon the ENGINEER-IN-CHARGE shall issue a Completion Certificate which will, 

however, be for such group or groups so taken over only. In such an event if the group 

/section/ part so taken over is related, to the integrated system of the work, not withstanding 

date of grant of Completion Certificate for group/ section/ part. The period of liability in 

respect of such group/ section/ part shall extend 12 (twelve) months from the date of 

completion of WORK.  

81.3  DEFECTS AFTER TAKING OVER: In order that the CONTRACTOR could 

obtain a COMPLETION CERTIFICATE he shall make good, with all possible speed, any 

defect arising from the defective materials supplied by the CONTRACTOR or workmanship 

or any act or omission of the CONTRACT or that may have been noticed or developed, after 

the works or groups of the works has been taken over, the period allowed for carrying out 

such WORK will be normally one month. If any defect be not remedied within a reasonable 

time, the EMPLOYER may proceed to do the WORK at CONTRACTOR's risk and expense 
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and deduct from the final bill such amount as may be decided by the EMPLOYER. If by 

reason of any default on the part of the CONTRACTOR a COMPLETION CERTIFICATE 

has not been issued in respect of any portion of the WORK within one month after the date 

fixed by the CONTRACT for the completion of the WORK, the EMPLOYER shall be at 

liberty to use the WORK or any portion thereof in respect of which a completion certificate 

has not been issued, provided that the WORK or the portion thereof so used as aforesaid shall 

be afforded reasonable opportunity for completing these works for the issue of Completion 

Certificate. 

82 Guarantee/transfer of guarantee: 

82.1  For works like water-proofing, acid and alkali resisting materials, pre-construction 

soil treatment against termite or any other specialized works etc. the CONTRACTOR shall 

invariably engage SUB-CONTRACTORS who are specialists in the field and firms of repute 

and such a SUB-CONTRACTOR shall furnish guarantees for their workmanship to the 

EMPLOYER, through the CONTRACTOR. In case such a SUB-CONTRACTOR/ firm is not 

prepared to furnish a guarantee to the EMPLOYER, the CONTRACTOR shall give that 

guarantee to the EMPLOYER directly. 

83 Training of employer's personnel: 

83.1  The CONTRACTOR undertakes to provide training to Engineering personnel 

selected and sent by the EMPLOYER at the works of the CONTRACTOR without any cost 

to the EMPLOYER. The period and the nature of training for the individual personnel shall 

be agreed upon mutually between the CONTRACTOR and the EMPLOYER. These 

engineering personnel shall be given special training at the shops, where the equipment will 

be manufactured and/ or in their collaborator's works and where possible, in any other plant 

where equipment manufactured by the CONTRACTOR or his collaborators is under 

installation or test to enable those personnel to become familiar with the equipment being 

furnished by the CONTRACTOREMPLOYER shall bear only the to and fro fare of the said 

engineering personnel. 

84 Replacement of defective parts and materials: 

84.1  If during the progress of the WORK, EMPLOYER shall decide and inform in writing 

to the CONTRACTOR, that the CONTRACTOR has manufactured any plant or part of the 

plant unsound or imperfect or has furnished plant inferior to the quality specified, the 

CONTRACTOR on receiving details of such defects or deficiencies shall at his own expenses 

within 7 (seven) days of his receiving the notice, or otherwise within such time as may be 

reasonably necessary for making it good, proceed to alter, re-construct or remove such work 

and furnish fresh equipmentsupto the standards of the specifications. In case the 

CONTRACTOR fails to do so, EMPLOYER may on giving the CONTRACTOR 7 (seven) 

day's notice in writing of his intentions to do so, proceed to remove the portion of the WORK 

so complained of and at the cost of CONTRACTOR's, perform all such works or furnish all 

such equipments provided that nothing in the clause shall be deemed to deprive the 
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EMPLOYER of or affect any rights under the CONTRACT, the EMPLOYER may otherwise 

have in respect of such defects and deficiencies.  

84.2  The CONTRACTOR's full and extreme liability under this clause shall be satisfied 

by the payments to the EMPLOYER of the extra cost, of such replacements procured 

including erection/installation as provided for in the CONTRACT; such extra cost being the 

ascertained difference between the price paid by the EMPLOYER for such replacements and 

the CONTRACT price portion for such defective plants and repayments of any sum paid by 

the EMPLOYER to the CONTRACTOR in respect of such defective plant. Should the 

EMPLOYER not so replace the defective plant the CONTRACTOR's extreme liability under 

this clause shall be limited to the repayment of all such sums paid by the EMPLOYER under 

the CONTRACT for such defective plant. 

85 Indemnity 

85.1  If any action is brought before a Court, Tribunal or any other Authority against the 

Employer or an officer or agent of the EMPLOYER, for the failure, omission or neglect on 

the part of the CONTRACTOR to perform any acts, matters, covenants or things under the 

CONTRACT, or damage or injury caused by the alleged omission or negligence on the part 

of the CONTRACTOR, his agents, representatives or his SUB- CONTRACTOR's, or in 

connection with any claim based on lawful demands of SUB-CONTRACTOR's workmen 

suppliers or employees, the CONTRACTOR, shall in such cases indemnify and keep the 

EMPLOYER and/or their representatives harmless from all losses, damages, expenses or 

decrees arising out of such action. 

86 Construction aids, equipments, tools & tackles: 

86.1  CONTRACTOR shall be solely responsible for making available for executing the 

WORK, all requisite CONSTRUCTION EQUIPMENTS, Special Aids, Barges, Cranes and 

the like, all Tools, Tackles and Testing Equipment and Appliances, including imports of such 

equipment etc. as required. In case of import of the same the rates applicable for levying of 

Custom Duty on such Equipment, Tools, & Tackles and the duty drawback applicable 

thereon shall be ascertained by the CONTRACTOR from the concerned authorities of 

Government of India. It shall be clearly understood that EMPLOYER shall not in any way be 

responsible for arranging to obtain Custom Clearance and/or payment of any duties and/or 

duty draw backs etc. for such equipments so imported by the CONTRACTOR and the 

CONTRACTOR shall be fully responsible for all taxes, duties and documentation with 

regard to the same. Tenderer in his own interest may contact, for any clarifications in the 

matter, concerned agencies/Dept./Ministries of Govt. of India. All clarifications so obtained 

and interpretations thereof shall be solely the responsibility of the CONTRACTOR 

SECTION-VI CERTIFICATES AND PAYMENTS 

87 Schedule of rates and payments: 
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87.1 CONTRACTOR'S REMUNERATION: The price to be paid by the EMPLOYER 

to CONTRACTOR for the whole of the WORK to be done and for the performance of all the 

obligations undertaken by the CONTRACTOR under the CONTRACT DOCUMENTS shall 

be ascertained by the application of the respective Schedule of Rates (the inclusive nature of 

which is more particularly defined by way of application but not of limitation, with the 

succeeding sub-clause of this clause) and payment to be made accordingly for the WORK 

actually executed and approved by the ENGINEERIN- CHARGE. The sum so ascertained 

shall (excepting only as and to the extent expressly provided herein) constitute the sole and 

inclusive remuneration of the CONTRACTOR under the CONTRACT and no further or 

other payment whatsoever shall be or become due or payable to the CONTRACTOR under 

the CONTRACT.  

87.2  SCHEDULE OF RATES TO BE INCLUSIVE: The prices/rates quoted by the 

CONTRACTOR shall remain firm till the issue of FINAL CERTIFICATE and shall not be 

subject to escalation. Schedule of Rates shall be deemed to include and cover all costs, 

expenses and liabilities of every description and all risks of every kind to be taken in 

executing, completing and handing over the WORK to the EMPLOYER by the 

CONTRACTORThe CONTRACTOR shall be deemed to have known the nature, scope, 

magnitude and the extent of the WORK and materials required though the CONTRACT 

DOCUMENT may not fully and precisely furnish them. Tenderer's shall make such provision 

in the Schedule of Rates as he may consider necessary to cover the cost of such items of 

WORK and materials as may be reasonable and necessary to complete the WORK. The 

opinion of the ENGINEER-IN-CHARGE as to the items of WORK which are necessary and 

reasonable for COMPLETION OF WORK shall be final and binding on the 

CONTRACTOR, although the same may not be shown on or described specifically in 

CONTRACT DOCUMENTS. Generality of this present provision shall not be deemed to cut 

down or limit in any way because in certain cases it may and in other cases it may not be 

expressly stated that the CONTRACTOR shall do or perform a work or supply articles or 

perform services at his own cost or without addition of payment or without extra charge or 

words to the same effect or that it may be stated or not stated that the same are included in 

and covered by the Schedule of Rates.  

87.3  SCHEDULE OF RATES TO COVER CONSTRUCTION EQUIPMENTS, 

MATERIALS, LABOUR ETC.: Without in any way limiting the provisions of the 

preceding sub-clause the Schedule of Rates shall be deemed to include and cover the cost of 

all construction equipment, temporary WORK (except as provided for herein), pumps, 

materials, labour, insurance, fuel, consumables, stores and appliances to be supplied by the 

CONTRACTOR and all other matters in connection with each item in the Schedule of Rates 

and the execution of the WORK or any portion thereof finished, complete in every respect 

and maintained as shown or described in the CONTRACT DOCUMENTS or as may be 

ordered in writing during the continuance of the CONTRACT.  
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87.4 SCHEDULE OF RATES TO COVER ROYALTIES, RENTS AND CLAIMS: 

The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be deemed to include and cover 

the cost of all royalties and fees for the articles and processes, protected by letters, patent or 

otherwise incorporated in or used in connection with the WORK, also all royalties, rents and 

other payments in connection with obtaining materials of whatsoever kind for the WORK and 

shall include an indemnity to the EMPLOYER which the CONTRACTOR hereby gives 

against all actions, proceedings, claims, damages, costs and expenses arising from the 

incorporation in or use on the WORK of any such articles, processes or materials, octroi or 

other municipal or local Board Charges, if levied on materials, equipment or machineries to 

be brought to site for use on WORK shall be borne by the CONTRACTOR 

87.5 SCHEDULE OF RATES TO COVER TAXES AND DUTIES: No exemption or 

reduction of Customs Duties, GST , GST on works Contract quay or any port dues, transport 

charges, stamp duties or Central or State Government or local Body or Municipal Taxes or 

duties, taxes or charges (from or of any other body), whatsoever, will be granted or obtained, 

all of which expenses shall be deemed to be included in and covered by the Schedule or 

Rates. The CONTRACTOR shall also obtain and pay for all permits or other privileges 

necessary to complete the WORK. 

87.6 SCHEDULE OF RATES TO COVER RISKS OF DELAY: The Schedule of Rates 

shall be deemed to include and cover the risk of all possibilities of delay and interference 

with the CONTRACTOR's conduct of WORK which occur from any causes including orders 

of the EMPLOYER in the exercise of his power and on account of extension of time granted 

due to various reasons and for all other possible or probable causes of delay.  

87.7 SCHEDULE OF RATES CANNOT BE ALTERED: For WORK under unit rate 

basis, no alteration will be allowed in the Schedule of Rates by reason of works or any part of 

them being modified, altered, extended, diminished or committed. The Schedule of Rates are 

fully inclusive of rates which have been fixed by the CONTRACTOR and agreed to by the 

EMPLOYER and cannot be altered. For lumpsum CONTRACTS, the payment will be made 

according to the WORK actually carried out, for which purpose an item wise, or work wise 

Schedule of Rates shall be furnished, suitable for evaluating the value of WORK done and 

preparing running account bill. Payment for any additional work which is not covered in the 

Schedule of Rates, shall only be released on issuance of change order. 

88 Procedure for measurement and billing of work in progress: 

88.1 BILLING PROCEDURE: Following procedures shall be adopted for billing of 

works executed by the CONTRACTOR. 

88.1.1 All measurements shall be recorded in sextuplicate on standard measurement sheets 

supplied by EMPLOYER and submitted to EMPLOYER/CONSULTANT for scrutiny and 

passing. 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 226 of 250 
 
 

88.1.2 EMPLOYER/CONSULTANT shall scrutinize and check the measurements recorded 

on the sheets and shall certify correctness of the same on the measurement sheets.  

88.1.3 ENGINEER-IN-CHARGE shall pass the bills after carrying out the comprehensive 

checks in accordance with the terms and conditions of the CONTRACTS, within 7 days of 

submission of the bills, complete in all respects and send the same to the Employer to effect 

payment to the CONTRACTOR 

88.1.4 GGPL shall make all endeavor to make payments of undisputed amount of the bills 

submitted based on the joint measurements within 15 (Fifteen) days from the date of 

certification by the Engineer-in-Charge.  

88.1.5 Measurements shall be recorded as per the methods of measurement spelt out in 

EMPLOYER/CONSULTANT SPECIFICATIONS / CONTRACT DOCUMENT. 

EMPLOYER/CONSULTANT shall be fully responsible for checking the measurements 

quantitatively and qualitatively as recorded in the Measurement Books/ Bills.  

88.1.6 While preparing the final bills overall measurements will not be taken again. Only 

volume of work executed since the last measured bill alongwith summary of final 

measurements will be considered for the final bill. However, a detailed check shall be made 

as to missing measurements and in case there are any missing items or measurements the 

same shall be recorded.  

88.1.7 COMPUTERISED BILLING SYSTEM: GODAVARI GAS (P) LTD has 

introduced Computerised Billing System whereby when the Bills are submitted in GGPL by a 

Contractor, a receipt number is generated. The Contractor can know the status of the Bill 

through GGPL‟s website.  

88.2 SECURED ADVANCE ON MATERIAL: Unless otherwise provided elsewhere in 

the tender, no `Secured Advance' on security of materials brought to site for execution of 

contracted items(s) shall be paid to the Contractor whatsoever. 

88.3 DISPUTE IN MODE OF MEASUREMENT: In case of any dispute as to the mode 

of measurement not covered by the CONTRACT to be adopted for any item of WORK, mode 

of measurement as per latest Indian Standard Specifications shall be followed.  

88.4  ROUNDING-OFF OF AMOUNTS: In calculating the amount of each item due to 

the CONTRACTOR in every certificate prepared for payment, sum of less than 50 paise shall 

be omitted and the total amount on each certificate shall be rounded off to the nearest rupees, 

i.e., sum of less than 50 paise shall be omitted and sums of 50 paise and more upto one rupee 

shall be reckoned as one rupee. 

89 Lumpsum in tender: 
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89.1  The payment against any Lumpsum item shall be made only on completion of that 

item as per the provision of the CONTRACT after certification by ENGINEER-IN-

CHARGE. 

 

90 Running account payments to be regarded as advance: 

90.1  All running account payments shall be regarded as payment by way of advance 

against the final payment only and not as payments for WORK actually done and completed 

and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be 

removed and taken away and reconstructed or re-erected or be considered as an admission of 

the due performance of the CONTRACT, or any part thereof, in this respect, or of the 

accruing of any claim by the CONTRACTOR, nor shall it conclude, determine or affect in 

any way the powers of the EMPLOYER under these conditions or any of them as to the final 

settlement and adjustment of the accounts or otherwise, or in any other way vary or affect the 

CONTRACT. The final bill shall be submitted by the CONTRACTOR within one month of 

the date of physical completion of the WORK, otherwise, the ENGINEER-IN-CHARGE's 

certificate of the measurement and of total amount payable for the WORK accordingly shall 

be final and binding on all parties 

91 Notice of claims for additional payments: 

91.1  Should the CONTRACTOR consider that he is entitled to any extra payment for any 

extra/additional WORKS or MATERIAL change in original SPECIFICATIONS carried out 

by him in respect of WORK he shall forthwith give notice in writing to the ENGINEER-IN-

CHARGE that he claims extra payment. Such notice shall be given to the ENGINEER-IN-

CHARGE upon which CONTRACTOR bases such claims and such notice shall contain full 

particulars of the nature of such claim with full details of amount claimed. Irrespective of any 

provision in the CONTRACT to the contrary, the CONTRACTOR must intimate his 

intention to lodge claim on the EMPLOYER within 10 (ten) days of the commencement of 

happening of the event and quantify the claim within 30 (thirty) days, failing which the 

CONTRACTOR will lose his right to claim any compensation/reimbursement/damages etc. 

or refer the matter to arbitration. Failure on the part of CONTRACTOR to put forward any 

claim without the necessary particulars as above within the time above specified shall be an 

absolute waiver thereof. No omission by EMPLOYER to reject any such claim and no delay 

in dealing therewith shall be waiver by EMPLOYER of any of this rights in respect thereof.  

91.2  ENGINEER-IN-CHARGE shall review such claims within a reasonably period of 

time and cause to discharge these in a manner considered appropriate after due deliberations 

thereon. However, CONTRACTOR shall be obliged to carry on with the WORK during the 

period in which his claims are under consideration by the EMPLOYER, irrespective of the 

outcome of such claims, where additional payments for WORKS considered extra are 
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justifiable in accordance with the CONTRACT provisions, EMPLOYER shall arrange to 

release the same in the same manner as for normal WORK payments. Such of the extra works 

so admitted by EMPLOYER shall be governed by all the terms, conditions, stipulations and 

specifications as are applicable for the CONTRACT. The rates for extra works shall generally 

be the unit rates provided for in the CONTRACT. In the event unit rates for extra works so 

executed are not available as per CONTRACT, payments may either be released on day work 

basis for which daily/hourly rates for workmen and hourly rates for equipment rental shall 

apply, or on the unit rate for WORK executed shall be derived by interpolation/ extrapolation 

of unit rates already existing in the CONTRACT. In all the matters pertaining to applicability 

of rate and admittance of otherwise of an extra work claim of CONTRACTOR the decision 

of ENGINEER-IN-CHARGE shall be final and binding. 

92 Payment of contractor's bill: 

92.1  No payment shall be made for works estimated to cost less than Rs.10,000/- till the 

whole of the work shall have been completed and a certificate of completion given. But in 

case of works estimated to cost more than Rs.10,000/-, that CONTRACTOR on submitting 

the bill thereof be entitled to receive a monthly payment proportionate to the part thereof 

approved and passed by the ENGINEER-IN-CHARGE, whose certificate of such approval 

and passing of the sum so payable shall be final and conclusive against the 

CONTRACTORThis payment will be made after making necessary corrections/deductions as 

stipulated elsewhere in the CONTRACT DOCUMENT for materials, Contract Performance 

Security, taxes etc.  

92.2  Payment due to the CONTRACTOR shall be made by the EMPLOYER by Account 

Payee cheque forwarding the same to registered office or the notified office of the 

CONTRACTORIn no case will EMPLOYER be responsible if the cheque is mislaid or 

misappropriated by unauthorized person/persons. In all cases, the CONTRACTOR shall 

present his bill duly pre-receipted on proper revenue stamp payment shall be made in Indian 

Currency.  

92.3  In general payment of final bill shall be made to CONTRACTOR within 60 days of 

the submission of bill on joint measurements, after completion of all the obligations under the 

CONTRACT. 

93 Receipt for payment:  

93.1  Receipt for payment made on account of work when executed by a firm, must be 

signed by a person holding due power of attorney in this respect on behalf of the 

CONTRACTOR, except when the CONTRACTOR's are described in their tender as a 

limited company in which case the receipts must be signed in the name of the company by 

one of its principal officers or by some other person having authority to give effectual receipt 

for the company. 

94 Completion certificate:  
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94.1 APPLICATION FOR COMPLETION CERTIFICATE: When the 

CONTRACTOR fulfils his obligation under Clause 81.1 he shall be eligible to apply for 

COMPLETION CERTIFICATE. The ENGINEER-IN-CHARGE shall normally issue to the 

CONTRACTOR the COMPLETION CERTIFICATE within one month after receiving any 

application therefore from the CONTRACTOR after verifying from the completion 

documents and satisfying himself that the WORK has been completed in accordance with and 

as set out in the construction and erection drawings, and the CONTRACT DOCUMENTS. 

The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, is eligible to 

present the final bill for the WORK executed by him under the terms of CONTRACT.  

94.2 COMPLETION CERTIFICATE: Within one month of the completion of the 

WORK in all respects, the CONTRACTOR shall be furnished with a certificate by the 

ENGINEER-IN-CHARGE of such completion, but no certificate shall be given nor shall the 

WORK be deemed to have been executed until all scaffolding, surplus materials and rubbish 

is cleared off the SITE completely nor until the WORK shall have been measured by the 

ENGINEER-IN-CHARGE whose measurement shall be binding and conclusive. The 

WORKS will not be considered as complete and taken over by the EMPLOYER, until all the 

temporary works, labour and staff colonies are cleared to the satisfaction of the ENGINEER-

IN-CHARGE. If the CONTRACTOR fails to comply with the requirements of this clause on 

or before the date fixed for the completion of the WORK, the ENGINEER-IN-CHARGE may 

at the expense of the CONTRACTOR remove such scaffolding, surplus materials and rubbish 

and dispose off the same as he thinks fit and clean off such dirt as aforesaid, and the 

CONTRACTOR shall forthwith pay the amount of all expenses so incurred and shall have no 

claim in respect of any such scaffolding or surplus materials as aforesaid except for any sum 

actually realised by the sale thereof.  

94.3  COMPLETION CERTIFICATE DOCUMENTS: For the purpose of Clause 94.0 

the following documents will be deemed to form the completion documents:  

(i) The technical documents according to which the WORK was carried out. Six (6) sets 

of construction drawings showing therein the modification and correction made during the 

course of execution and signed by the ENGINEER-IN-CHARGE.  

(ii) COMPLETION CERTIFICATE for `embedded' and `covered' up work. 

(iii) Certificates of final levels as set out for various works.  

(iv) Certificates of tests performed for various WORKS.  

(v) Material appropriation, Statement for the materials issued by the EMPLOYER for the 

WORK and list of surplus materials returned to the EMPLOYER's store duly supported by 

necessary documents. 

95 Final decision and final certificate: 

95.1  Upon expiry of the period of liability and subject to the ENGINEER-IN-CHARGE 

being satisfied that the WORKS have been duly maintained by the CONTRACTOR during 
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monsoon or such period as hereinbefore provided in Clause 80 & 81 and that the 

CONTRACTOR has in all respect duly made-up any subsidence and performed all his 

obligations under the CONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice 

to the rights of the EMPLOYER to retain the provisions of relevant Clause hereof) otherwise 

give a certificate herein referred to as the FINAL CERTIFICATE to that effect and the 

CONTRACTOR shall not be considered to have fulfilled the whole of his obligations under 

CONTRACT until FINAL CERTIFICATE shall have been given by the ENGINEER-IN- 

CHARGE notwithstanding any previous entry upon the WORK and taking possession, 

working or using of the same or any part thereof by the EMPLOYER.  

96 Certificate and payments on evidence of completion: 

96.1  Except the FINAL CERTIFICATE, no other certificates or payments against a 

certificate or on general account shall be taken to be an admission by the EMPLOYER of the 

due performance of the CONTRACT or any part thereof or of occupancy or validity of any 

claim by the CONTRACTOR 

97 Deductions from the contract price: 

97.1  All costs, damages or expenses which EMPLOYER may have paid or incurred, 

which under the provisions of the CONTRACT, the CONTRACTOR is liable/will be liable, 

will be claimed by the EMPLOYER. All such claims shall be billed by the EMPLOYER to 

the CONTRACTOR regularly as and when they fall due. Such claims shall be paid by the 

CONTRACTOR within 15 (fifteen) days of the receipt of the corresponding bills and if not 

paid by the CONTRACTOR within the said period, the EMPLOYER may, then, deduct the 

amount from any moneys due i.e., Contract Performance Security or becoming due to the 

CONTRACTOR under the CONTRACT or may be recovered by actions of law or otherwise, 

if the CONTRACTOR fails to satisfy the EMPLOYER of such claims. 

SECTION-VII TAXES AND INSURANCE 

98 Taxes, Duties, Octroietc: 

98.1  The CONTRACTOR agrees to and does hereby accept full and exclusive liability for 

the payment of any and all Taxes, Duties, including Excise duty, octroi etc. now or hereafter 

imposed, increased, modified, all theGST, duties, octrois etc. now in force and hereafter 

increased, imposed or modified, from time to time in respect of WORKS and materials and 

all contributions and taxes for unemployment compensation, insurance and old age pensions 

or annuities now or hereafter imposed by any Central or State Government authorities which 

are imposed with respect to or covered by the wages, salaries, or other compensations paid to 

the persons employed by the CONTRACTOR and the CONTRACTOR shall be responsible 

for the compliance of all SUB-CONTRACTORS, with all applicable Central, State, 

Municipal and local law and regulation and requirement of any Central, State or local 

Government agency or authority. CONTRACTOR further agrees to defend, indemnify and 
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hold EMPLOYER harmless from any liability or penalty which may be imposed by the 

Central, State or Local authorities by reason or any violation by CONTRACTOR or SUB-

CONTRACTOR of such laws, suits or proceedings that may be brought against the 

EMPLOYER arising under, growing out of, or by reason of the work provided for by this 

CONTRACT, by third parties, or by Central or State Government authority or any 

administrative sub-division thereof. Tax deductions will be made as per the rules and 

regulations in force in accordance with acts prevailing from time to time.  

99 GST/ Composite scheme under GST :  

99.1  Tenderer should quote all inclusive prices including the liability of GST/ Composite 

scheme under GST whether on the works contract as a whole or in respect of bought out 

components used by the CONTRACTOR in execution of the CONTRACT.  GGPL shall not 

be responsible for any such liability of the CONTRACTOR in respect of this CONTRACT. 

100 Statutory variations 

100.1 Tenderer should quote prices inclusive of GST applicable on finished product. Any 

statutory variations in GST on finished product during the contractual completion period, 

shall be to the GGPL account for which the Contractor will furnish documentary evidence(s) 

in support of their claims to GGPL. However, any increase in the rate of these taxes and 

duties (GST beyond the contractual completion period shall be to Contractor's account and 

any decrease shall be passed on to GGPL.  

101  Insurance: 

101.1 GENERAL CONTRACTOR shall at his own expense arrange secure and maintain 

insurance with reputable insurance companies to the satisfaction of the EMPLOYER as 

follows: CONTRACTOR at his cost shall arrange, secure and maintain insurance as may be 

necessary and to its full value for all such amounts to protect the WORKS in progress from 

time to time and the interest of EMPLOYER against all risks as detailed herein. The form and 

the limit of such insurance, as defined here in together with the under works thereof in each 

case should be as acceptable to the EMPLOYER. However, irrespective of work acceptance 

the responsibility to maintain adequate insurance coverage at all times during the period of 

CONTRACT shall be that of CONTRACTOR alone. CONTRACTOR's failure in this regard 

shall not relieve him of any of his responsibilities and obligations under CONTRACT. Any 

loss or damage to the equipment, during ocean transportation, port/custom clearance, inland 

and port handling, inland transportation, storage, erection and commissioning till such time 

the WORK is taken over by EMPLOYER, shall be to the account of 

CONTRACTORCONTRACTOR shall be responsible for preferring of all claims and make 

good for the damage or loss by way of repairs and/or replacement of the parts of the Work 

damaged or lost. CONTRACTOR shall provide the EMPLOYER with a copy of all insurance 

policies and documents taken out by him in pursuance of the CONTRACT. Such copies of 
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document shall be submitted to the EMPLOYER immediately upon the CONTRACTOR 

having taken such insurance coverage. CONTRACTOR shall also inform the EMPLOYER at 

least 60(Sixty) days in advance regarding the expiry cancellation and/or changes in any of 

such documents and ensure revalidation/renewal etc., as may be necessary well in time. 

Statutory clearances, if any, in respect of foreign supply required for the purpose of 

replacement of equipment lost in transit and/or during erection, shall be made available by 

the EMPLOYER. CONTRACTOR shall, however, be responsible for obtaining requisite 

licences, port clearances and other formalities relating to such import. The risks that are to be 

covered under the insurance shall include, but not be limited to the loss or damage in 

handling, transit, theft, pilferage, riot, civil commotion, weather conditions, accidents of all 

kinds, fire, war risk (during ocean transportation only) etc. The scope of such insurance shall 

cover the entire value of supplies of equipments, plants and materials to be imported from 

time to time. All costs on account of insurance liabilities covered under CONTRACT will be 

to CONTRACTOR's account and will be included in VALUE OF CONTRACT. However, 

the EMPLOYER may from time to time, during the currency of the CONTRACT, ask the 

CONTRACTOR in writing to limit the insurance coverage risk and in such a case, the parties 

to the CONTRACT will agree for a mutual settlement, for reduction in VALUE OF 

CONTRACT to the extent of reduced premium amounts CONTRACTOR as far as possible 

shall cover insurance with Indian Insurance Companies, including marine Insurance during 

ocean transportation.  

101.1.1 EMPLOYEES STATE INSURANCE ACT: The CONTRACTOR agrees to 

and does hereby accept full and exclusive liability for the compliance with all obligations 

imposed by the Employee State Insurance Act 1948 and the CONTRACTOR further agrees 

to defend, indemnify and hold EMPLOYER harmless for any liability or penalty which may 

be imposed by the Central, State or Local authority by reason of any asserted violation by 

CONTRACTOR or SUB-CONTRACTOR of the Employees' State Insurance Act, 1948, and 

also from all claims, suits or proceeding that may be brought against the EMPLOYER arising 

under, growing out of or by reasons of the work provided for by this CONTRACTOR, by 

third parties or by Central or State Government authority or any political sub- division 

thereof. The CONTRACTOR agrees to fill in with the Employee's State Insurance 

Corporation, the Declaration Forms, and all forms which may be required in respect of the 

CONTRACTOR's or SUB- CONTRACTOR's employees, who are employed in the WORK 

provided for or those covered by ESI from time to time under the Agreement. The 

CONTRACTOR shall deduct and secure the agreement of the SUB- CONTRACTOR to 

deduct the employee's contribution as per the first schedule of the Employee's State Insurance 

Act from wages and affix the Employees Contribution Card at wages payment intervals. The 

CONTRACTOR shall remit and secure the agreement of SUB-CONTRACTOR to remit to 

the State Bank of India, Employee's State Insurance Corporation Account, the Employee's 

contribution as required by the Act. The CONTRACTOR agrees to maintain all cards and 

Records as required under the Act in respect of employees and payments and the 
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CONTRACTOR  shall secure the agreement of the SUB- CONTRACTOR to maintain such 

records. Any expenses incurred for the contributions, making contributions or maintaining 

records shall be to the CONTRACTOR's or SUB-CONTRACTOR's account. The 

EMPLOYER shall retain such sum as may be necessary from the total VALUE OF 

CONTRACT until the CONTRACTOR shall furnish satisfactory proof that all contributions 

as required by the Employees State Insurance Act, 1948, have been paid. This will be 

pending on the CONTRACTOR when the ESI Act is extended to the place of work.  

101.1.2 WORKMEN COMPENSATION AND EMPLOYER'S LIABILITY 

INSURANCE: Insurance shall be effected for all the CONTRACTOR's employees engaged 

in the performance of this CONTRACT. If any of the work is sublet, the CONTRACTOR 

shall require the SUB-CONTRACTOR to provide workman's Compensation and employer's 

liability insurance for the later's employees if such employees are not covered under the 

CONTRACTOR's Insurance. 

101.1.3 ACCIDENT OR INJURY TO WORKMEN: The EMPLOYER shall not be 

liable for or in respect of any damages or compensation payable at law in respect or in 

consequence of any accident or injury to any workman or other person in the Employment of 

the CONTRACTOR or any SUB-CONTRACTOR save and except an accident or injury 

resulting from any act or default of the EMPLOYER, his agents or servants and the 

CONTRACTOR shall indemnify and keep indemnified the EMPLOYER against all such 

damages and compensation (save and except and aforesaid) and against all claims, demands, 

proceeding, costs, charges and expenses, whatsoever in respect or in relation thereto.  

101.1.4 TRANSIT INSURANCE In respect of all items to be transported by the 

CONTRACTOR to the SITE of WORK, the cost of transit insurance should be borne by the 

CONTRACTOR and the quoted price shall be inclusive of this cost.  

101.1.5 COMPREHENSIVE AUTOMOBILE INSURANCE This insurance shall 

be in such a form as to protect the Contractor against all claims for injuries, disability, disease 

and death to members of public including EMPLOYER‟s men and damage to the property of 

others arising from the use of motor vehicles during on or off the `site‟ operations, 

irrespective of the Employership of such vehicles.  

101.1.6 COMPREHENSIVE GENERAL LIABILITY INSURANCE: 

a) This insurance shall protect the Contractor against all claims arising from injuries, 

disabilities, disease or death of member of public or damage to property of others due to any 

act or omission on the part of the Contractor, his agents, his employees, his representatives 

and Sub- Contractor‟s or from riots, strikes and civil commotion.  

b) Contractor shall take suitable Group Personal Accident Insurance Cover for taking 

care of injury, damage or any other risks in respect of his Engineers and other Supervisory 

staff who are not covered under Employees State Insurance Act. 
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c) The policy shall cover third party liability. The third party (liability shall cover the 

loss/ disablement of human life (person not belonging to the Contractor) and also cover the 

risk of damage to others materials/ equipment/ properties during construction, erection and 

commissioning at site. The value of third party liability for compensation for loss of human 

life or partial/full disablement shall be of required statutory value but not less than Rs. 2 lakhs 

per death, Rs. 1.5 lakhs per full disablement and Rs. 1 lakh per partial disablement and shall 

nevertheless cover such compensation as may be awarded by Court by Law in India and 

cover for damage to others equipment/ property as approved by the Purchaser. However, 

third party risk shall be maximum to Rs. 10(ten) lakhs to death. 

d) The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, 

risks etc., in respect of all his plant, equipments and machinery, erection tools & tackles and 

all other temporary attachments brought by him at site to execute the work.  

e) The Contractor shall take out insurance policy in the joint name of EMPLOYER and 

Contractor from one or more nationalized insurance company from any branch office at 

Project site.  

f) Any such insurance requirements as are hereby established as the minimum policies 

and coverages which Contractor must secure and keep in force must be complied with, 

Contractor shall at all times be free to obtain additional or increased coverages at 

Contractor‟s sole expenses. 

101.1.7 ANY OTHER INSURANCE REQUIRED UNDER LAW OR 

REGULATIONS OR BY EMPLOYER: CONTRACTOR shall also carry and maintain any 

and all other insurance(s) which he may be required under any law or regulation from time to 

time without any extra cost to EMPLOYER. He shall also carry and maintain any other 

insurance which may be required by the EMPLOYER. 

102  Damage to Property or to any Person or any Third Party 

102.1 CONTRACTOR shall be responsible for making good to the satisfaction of the 

EMPLOYER any loss or any damage to structures and properties belonging to the 

EMPLOYER or being executed or procured or being procured by the EMPLOYER or of 

other agencies within in the premises of all the work of the EMPLOYER, if such loss or 

damage is due to fault and/or the negligence or willful acts or omission of the 

CONTRACTOR, his employees, agents, representatives or SUB-CONTRACTORs. 

102.2 The CONTRACTOR shall take sufficient care in moving his plants, equipments and 

materials from one place to another so that they do not cause any damage to any person or to 

the property of the EMPLOYER or any third party including overhead and underground 

cables and in the event of any damage resulting to the property of the EMPLOYER or of a 

third party during the movement of the aforesaid plant, equipment or materials the cost of 

such damages including eventual loss of production, operation or services in any plant or 

establishment as estimated by the EMPLOYER or ascertained or demanded by the third party 
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shall be borne by the CONTRACTORThird party liability risk shall be Rupees One lakh for 

single accident and limited to Rupees Ten lakhs.  

102.3 The CONTRACTOR shall indemnify and keep the EMPLOYER harmless of all 

claims for damages to property other than EMPLOYER's property arising under or by reason 

of this agreement, if such claims result from the fault and/or negligence or willful acts or 

omission of the CONTRACTOR, his employees, agents, representative of SUB-

CONTRACTOR. 

SECTION-VIII LABOUR LAWS 

103 Labour laws: 

103.1 No labour below the age of 18 (eighteen) years shall be employed on the WORK.  

103.2 The CONTRACTOR shall not pay less than what is provided under law to laborers 

engaged by him on the WORK.  

103.3 The CONTRACTOR shall at his expense comply with all labour laws and keep the 

EMPLOYER indemnified in respect thereof.  

103.4 The CONTRACTOR shall pay equal wages for men and women in accordance with 

applicable labour laws.  

103.5 If the CONTRACTOR is covered under the Contract labour (Regulation and 

Abolition) Act, he shall obtain a license from licensing authority (i.e. office of the labour 

commissioner) by payment of necessary prescribed fee and the deposit, if any, before starting 

the WORK under the CONTRACT. Such fee/deposit shall be borne by the CONTRACTOR 

103.6 The CONTRACTOR shall employ labour in sufficient numbers either directly or 

through SUB- CONTRACTOR's to maintain the required rate of progress and of quality to 

ensure workmanship of the degree specified in the CONTRACT and to the satisfaction of the 

ENGINEER-IN-CHARGE.   

103.7 The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE the distribution 

return of the number and description, by trades of the work people employed on the works. 

The CONTRACTOR shall also submit on the 4th and 19th of every month to the 

ENGINEER-IN-CHARGE a true statement showing in respect of the second half of the 

preceding month and the first half of the current month (1) the accidents that occurred during 

the said fortnight showing the circumstances under which they happened and the extent of 

damage and injury caused by them and (2) the number of female workers who have been 

allowed Maternity Benefit as provided in the Maternity Benefit Act 1961 on Rules made 

thereunder and the amount paid to them.  

103.8 The CONTRACTOR shall comply with the provisions of the payment of Wage Act 

1936, Employee Provident Fund Act 1952, Minimum Wages Act 1948. Employers Liability 

Act 1938. Workmen's Compensation Act 1923, Industrial Disputes Act 1947, the Maternity 

Benefit Act 1961 and Contract Labour Regulation and Abolition Act 1970, Employment of 
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Children Act 1938 or any modifications thereof or any other law relating thereto and rules 

made thereunder from time to time.   

The contractor shall bear any upward revision in the rate of minimum wages, including but 

not limited to any kind of unprecedented or steep hike over and above the half yearly 

revisions of variable dearness allowance from time to time at its own cost during the contract 

period 

103.9 The ENGINEER-IN-CHARGE shall on a report having been made by an Inspecting 

Officer as defined in Contract Labour (Regulation and Abolition) Act 1970 have the power to 

deduct from the money due to the CONTRACTOR any sum required or estimated to be 

required for making good the loss suffered by a worker or workers by reason of non- 

fulfillment of the Conditions of the Contract for the benefit of workers, non-payment of 

wages or of deductions made from his or their wages which are not justified by the terms of 

the Contract or non-observance of the said regulations. 

103.10 The CONTRACTOR shall indemnify the EMPLOYER against any payments to be 

made under and for the observance of the provisions of the aforesaid Acts without prejudice 

to his right to obtain indemnity from his SUB-CONTRACTOR's. In the event of the 

CONTRACTOR committing a default or breach of any of the provisions of the aforesaid 

Acts as amended from time to time, of furnishing any information or submitting or filling and 

Form/ Register/ Slip under the provisions of these Acts which is materially incorrect then on 

the report of the inspecting Officers, the CONTRACTOR shall without prejudice to any other 

liability pay to the EMPLOYER a sum not exceeding Rs.50.00 as Liquidated Damages for 

every default, breach or furnishing, making, submitting, filling materially incorrect statement 

as may be fixed by the ENGINEER-IN- CHARGE and in the event of the CONTRACTOR's 

default continuing in this respect, the Liquidated Damages may be enhanced to Rs.50.00 per 

day for each day of default subject to a maximum of one percent of the estimated cost of the 

WORK put to tender. The ENGINEER-IN-CHARGE shall deduct such amount from bills or 

Contract Performance Security of the CONTRACTOR and credit the same to the Welfare 

Fund constitute under these acts. The decision of the ENGINEER-IN-CHARGE in this 

respect shall be final and binding.  

104  Implementation of Apprentices Act, 1961: 

104.1 The CONTRACTOR shall comply with the provisions of the Apprentices Act, 1961 

and the Rules and Orders issued thereunder from time to time. If he fails to do so, his failure 

will be a breach of the CONTRACT and the ENGINEER-IN-CHARGE may, at his 

discretion, cancel the CONTRACT. The CONTRACTOR shall also be liable for any 

pecuniary liability arising on account of any violation by him of the provisions, of the Act.  

 

105 Contractor to indemnify the Employer: 
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105.1 The CONTRACTOR shall indemnify the EMPLOYER and every member, office and 

employee of the EMPLOYER, also the ENGINEER-IN-CHARGE and his staff against all 

actions, proceedings, claims, demands, costs and expenses whatsoever arising out of or in 

connection with the matters referred to in Clause 102.0 and elsewhere and all actions, 

proceedings, claims, demands, costs and expenses which may be made against the 

EMPLOYER for or in respect of or arising out of any failure by the CONTRACTOR in the 

performance of his obligations under the CONTRACT DOCUMENT. The EMPLOYER 

shall not be liable for or in respect of or arising out of any failure by the CONTRACTOR in 

the performance of his obligations under the CONTRACT DOCUMENT. The EMPLOYER 

shall not be liable for or in respect of any demand or compensation payable by law in respect 

or in consequence of any accident or injury to any workmen or other person. In the 

employment of the CONTRACTOR or his SUB-CONTRACTOR the CONTRACTOR shall 

indemnify and keep indemnified the EMPLOYER against all such damages and 

compensations and against all claims, damages, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto. 

105.2 PAYMENT OF CLAIMS AND DAMAGES: Should the EMPLOYER have to pay 

any money in respect of such claims or demands as aforesaid the amount so paid and the 

costs incurred by the EMPLOYER shall be charged to and paid by the CONTRACTOR and 

the CONTRACTOR shall not be at liberty to dispute or question the right of the 

EMPLOYER to make such payments notwithstanding the same, may have been made 

without the consent or authority or in law or otherwise to the contrary.  

105.3 In every case in which by virtue of the provisions of Section 12, Sub-section (i) of 

workmen's compensation Act, 1923 or other applicable provision of Workmen Compensation 

Act or any other Act, the EMPLOYER is obliged to pay compensation to a workman 

employed by the CONTRACTOR in execution of the WORK, the EMPLOYER will recover 

from the CONTRACTOR the amount of the compensation so paid, and without prejudice to 

the rights of EMPLOYER under Section 12, Sub- section (2) of the said act, EMPLOYER 

shall be at liberty to recover such amount or any part thereof by deducting it from the 

Contract Performance Security or from any sum due to the CONTRACTOR whether under 

this CONTRACT or otherwise. The EMPLOYER shall not be bound to contest any claim 

made under Section 12, Sub-section (i) of the said act, except on the written request of the 

CONTRACTOR and upon his giving to the EMPLOYER full security for all costs for which 

the EMPLOYER might become liable in consequence of contesting such claim. 

106 Health and sanitary arrangements for workers: 

106.1 In respect of all labour directly or indirectly employed in the WORKS for the 

performance of the CONTRACTOR's part of this agreement, the CONTRACTOR shall 

comply with or cause to be complied with all the rules and regulations of the local sanitary 

and other authorities or as framed by the EMPLOYER from time to time for the protection of 

health and sanitary arrangements for all workers.  
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106.2 The CONTRACTOR shall provide in the labour colony all amenities such as 

electricity, water and other sanitary and health arrangements. The CONTRACTOR shall also 

provide necessary surface transportation to the place of work and back to the colony for their 

personnel accommodated in the labour colony. 

SECTION-IX APPLICABLE LAWS AND SETTLEMENT OF DISPUTES 

107  Dispute Resolution & Arbitration:  

Unless otherwise specified, the matters where decision of the Engineer-in-Charge is 

deemed to be final and binding as provided in the Agreement and the issues/disputes 

which cannot be mutually resolved within a reasonable time, all disputes shall be dealt 

as per Conciliation Rule 2010 and Arbitration, as under. 

107.1 GGPL (INDIA) LTD has framed the condition Rules 2010 in conformity with 

supplementary to part- III of the Indian Arbitration and conciliation Act 1996 for speedier, 

cost effective and amicable settlement of disputes through conciliation. A copy of the said 

rules made available on GGPL‟s web site www.GGPLonline.comfor reference. Unless others 

specified, the matters where decision of the Engineer-in-charge is deemed to be final and 

binding as provided in the Agreement and the issue/disputes which cannot be mutually 

resolved within a reasonable time, all disputes shall be settled in accordance with the 

conciliation Rules 2010 . 

107.2 Any dispute (s)/difference(s)/issue(s) of any kind whatsoever between/amongst the 

parties arising under /out/of/in connection with this contract shall  be settled in accordance 

with the afore said rules.  

107.3 In case of any dispute (s)/difference(s)/issue(s), a party shall notify the other party 

(ies) in writing about such a disputes (s)/difference(s)/ issue(s) between/amongst the parties 

and that such a party wises to refer the disputes(s)/difference(s)/issues(s) to conciliation. Such 

Invitation for conciliation shall contain sufficient information as to the 

dispute(s)/difference(s) /issue(s) to enable the other party (ies) to be fully informed as to the 

nature of the dispute(s)/difference(s) issue(s) , the amount of monetary claim, if any, and 

apparent causes(s) of action. 

107.4 Conciliation proceedings commence when the other party(ies) accept (s) the invitation 

to conciliate and confirmed in writing. If the other party (ies) reject(s) the invitation, there 

will be no conciliation  proceedings. 

 

107.5 If the party initiating conciliation does not receive a reply within thirty days from the 

date on which he/she sends the invitation, or within such other period of times as specified in 

http://www.gailonline.com/
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the invitation, he/she may elect to treat this as a rejection of the invitation to conciliate. If  

he/she so elect he/she shall  inform the other party(ies) accordingly. 

107.6 Where Invitation for conciliation has been furnished, the parties shall attempt to settle 

such dispute (s) amicably under part-III of the Indian Arbitration and Conciliation Act,1996 

and GGPL (INDIA) LTD Conciliation Rules,2010. It would be only after exhausting the 

option of conciliation as an Alternate Dispute Resolution Mechanism that the parties here to 

shall  go for Arbitration. For the purpose of this clause, the option of „Conciliation‟ shall be 

deemed to have been exhausted, even in case of rejection of Conciliation by any of the 

parties. 

107.7 The cost of Conciliation proceeding including but not limited to fees for 

Conciliator(s), Airfare, Local Transport, Accommodation, cost towards conference facility 

etc. shall be borne by the parties equality. 

107.8 The parties shall freeze claims(s) of interest, if any and shall not claim the same 

during the pendency of Conciliation proceedings. The Settlement Agreement, as and when 

reached/agreed upon, shall  be signed between the parties and Conciliation proceedings shall 

stand terminated on the date of the Settlement Agreement. 

17.9 Arbitration: 

The Employer [GGPL ] shall suggest a panel of three independent and distinguished persons 

to the bidder/contractor/supplier/buyer (as the case may be) to select any one among them to 

act as the Sole Arbitrator. In the event of failure of the other parties to select the Sole 

Arbitrator within 30 days from the receipt of the communication suggesting the panel of 

arbitrators, the right of selection of the sole arbitrator by the other party shall stand forfeited 

and the EMPLOYER (GGPL) shall have discretion to proceed with the appointment of the 

Sole Arbitrator. The decision of Employer on the appointment of the sole arbitrator shall be 

final and binding on the parties. The award of sole arbitrator shall be final and binding on the 

parties and unless directed/awarded otherwise by the sole arbitrator, the cost of arbitration 

proceedings shall be shared equally by the parties. The Arbitration proceedings shall be in 

English language and venue shall be Rajahmundry, India. Subject to the above, the provisions 

of (Indian) Arbitration & Conciliation ACT 1996 and the Rules framed there under shall be 

applicable. All matter relating to this contract are subject to the exclusive jurisdiction of the 

court situated in the state of Rajahmundry, East Godavari Dist, A.P. 

Bidders/suppliers/contractors may please note that the Arbitration & Conciliation Act 1996 

was enacted by the Indian Parliament and is based on United Nations Commission on 

International Trade Law (UNCITRAL model law), which were prepared after extensive 

consultation with Arbitral Institutions and centers of International Commercial Arbitration. 

The United Nations General Assembly vide resolution 31/98 adopted the UNCITRAL 

Arbitration rules on 15 December 1976. 

107.2  FOR THE SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT DEPARTMENT AND 



TENDER NO: GGPL/KKD/C&P/SR 2574/2019-20/09                        

---------------------------------------------------------------------------------------------------------------- 

Page 240 of 250 
 
 

PUBLIC ENTERPRISE AND ONE PUBLIC ENTERPRISE AND ANOTHER THE 

ARBITRATION SHALL BE AS FOLLOWS: 

"In the event of any dispute or difference between the parties hereto, such dispute or 

difference shall be resolved amicably by mutual consultation or through the good offices of 

empowered agencies of the Government.  If such resolution is not possible, then, the 

unresolved dispute or difference shall be referred to arbitration of an arbitrator to be 

nominated by Secretary, Department of Legal Affairs ("Law Secretary") in terms of the 

Office Memorandum No.55/3/1/75 CF, dated the 19th December 1975 issued by the Cabinet 

Secretariat (Department of Cabinet Affairs), as modified from time to time.  The Arbitration 

Act 1940 (10 of 1940) shall not be applicable to the arbitration under this clause.  The award 

of the Arbitrator shall be binding upon parties to the dispute.  Provided, however, any party 

aggrieved by such award may make a further reference for setting aside or revision of the 

award to Law Secretary whose decision shall bind the parties finally and conclusively. 

108  Jurisdiction:  

108.1 The CONTRACT shall be governed by and constructed according to the laws in force 

in INDIA. The CONTRACTOR hereby submits to the jurisdiction of the Courts situated at 

RAJAHMUNDRY, EAST GODAVARI DIST, A.P for the purposes of disputes, actions and 

proceedings arising out of the CONTRACT, the courts at RAJAHMUNDRY, EAST 

GODAVARI DIST, A.P only will have the jurisdiction to hear and decide such disputed, 

actions and proceedings.  

SECTION-X SAFETY CODES 

109 General: 

109.1 CONTRACTOR shall adhere to safe construction practice and guard against 

hazardous, and unsafe working conditions and shall comply with EMPLOYER's safety rules 

as set forth herein. Prior to start of construction, CONTRACTOR will be furnished copies of 

EMPLOYER's "Safety Code" for information and guidance, if it has been prepared. 

110  Safety regulations: 

110.1 In respect of all labour, directly employed in the WORK for the performance of 

CONTRACTOR's part of this agreement, the CONTRACTOR shall at his own expense 

arrange for all the safety provisions as per safety codes of C.P.W.D., Indian Standards 

Institution. The Electricity Act, The Mines Act and such other acts as applicable.  

110.2 The CONTRACTOR shall observe and abide by all fire and safety regulations of the 

EMPLOYER. Before starting construction work CONTRACTOR shall consult with 

EMPLOYER's safety Engineers or ENGINEER- IN-CHARGE and must make good to the 

satisfaction of the EMPLOYER any loss or damage due to fire to any portion of the work 

done or to be done under this agreement or to any of the EMPLOYER's existing property. 

111 First aid and industrial injuries: 
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111.1 CONTRACTOR shall maintain first aid facilities for its employees and those of its 

SUB-CONTRACTOR 

111.2 CONTRACTOR shall make outside arrangements for ambulance service and for the 

treatment of industrial injuries. Names of those providing these services shall be furnished to 

EMPLOYER prior to start of construction and their telephone numbers shall be prominently 

posted in CONTRACTOR's field office.   

111.3 All critical industrial injuries shall be reported promptly to EMPLOYER, and a copy 

of CONTRACTOR's report covering each personal injury requiring the attention of a 

physician shall be furnished to the EMPLOYER. 

112  General rules:  

112.1 Smoking within the battery area, tank farm or dock limits is strictly prohibited. 

Violators of the no smoking rules shall be discharged immediately. 

113 Contractor's barricades: 

113.1 CONTRACTOR shall erect and maintain barricades required in connection with his 

operation to guard or protect:-  

a) Excavations 

b) Hoisting Areas. 

c) Areas adjudged hazardous by CONTRACTOR's or EMPLOYER's inspectors. 

d) EMPLOYER's existing property subject to damage by CONTRACTOR's Operations. 

e) Rail Road unloading spots. 

113.2 CONTRACTOR's employees and those of his SUB- CONTRACTOR's shall become 

acquainted with EMPLOYER's barricading practice and shall respect the provisions thereof.  

113.3 Barricades and hazardous areas adjacent to, but not located in normal routes of travel 

shall be marked by red flasher lanterns at nights. 

114  Scaffolding:  

114.1 Suitable scaffolding should be provided for workmen for all works that cannot safely 

be done from the ground or from solid construction except such short period work as can be 

done safely from ladders. When a ladder is used an extra Mazdoor shall be engaged for 

holding the ladder and if the ladder is used for carrying material as well, suitable footholds 

and handholds shall be provided on the ladder and the ladder shall be given an inclination not 

steeper than 1 in 4 (1 horizontal and 4 vertical).  

114.2 Scaffolding or staging more than 4 metres above the ground or floor, swing suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached, bolted, braced and otherwise retarded at least one metre high above the floor or 

platform of such scaffolding or staging and extending along the entire length of the outside 

and ends thereof with only such openings as may be necessary for the delivery of materials. 
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Such scaffolding or staging shall be so fastened as to prevent it from swaying from the 

building or structure.   

114.3 Working platform, gangway and stairway should be so constructed that they should 

not sag unduly or unequally and if the height of platform of the gangway or the stairway is 

more than 4 metres above the ground level or floor level, they should be closely boarded, 

should have adequate width and should be suitably fastened as in ii) above.  

114.4 Every opening in the floor of a building or in a working platform shall be provided 

with suitable means to prevent the fall of persons or materials by providing suitable fencing 

of railing whose minimum heights shall be 1 metre.  

114.5 Safe-means of access shall be provided to all working platforms and other working 

places, every ladder shall be securely fixed. No portable single ladder shall be over 9 metres 

in length while the width between side rails in rung ladder shall in no case be less than 30 

cms for ladder upto and including 3 metres in length. For longer ladder this width should be 

increased 5mm for each additional foot of length. Uniform steps spacing shall not exceed 30 

cms. Adequate precautions shall be taken to prevent danger from electrical equipment. No 

materials on any of the sites or work shall be so stacked or placed to cause danger or 

inconvenience to any person or public. The CONTRACTOR shall also provide all necessary 

fencing and lights to protect the workers and staff from accidents, and shall be bound to bear 

the expenses of defense of every suit, action or other proceeding of law that may be brought 

by any person for injury sustained owing to neglect of the above precautions and pay any 

damages and costs which may be awarded in any such suit or action or proceeding to any 

such person or which may with the consent of the CONTRACTOR be paid to compromise 

any claim by any such person.  

115 Excavation and trenching: 

115.1 All trenches 1.2 metres or more in depth, shall at all times be supplied with at least 

one ladder for each 50 metres length or fraction thereof. Ladder shall be extended from 

bottom of the trenches to at least 1 metre above the surface of the ground. The sides of the 

trenches which are 1.5M in depth shall be stepped back to give suitable slope or securely held 

by timber bracing, so as to avoid the danger of sides to collapse. The excavated materials 

shall not be placed within 1.5 metres of the edge of the trench or half of the trench width 

whichever is more. Cutting shall be done from top to bottom. Under no circumstances 

undermining or under-cutting shall be done. 

116  Demolition/general safety:  

116.1 Before any demolition work is commenced and also during the progress of the 

demolition work  

a) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
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b) No electric cable or apparatus which is liable to be a source of danger shall remain 

electrically charged. 

c) All practical steps shall be taken to prevent danger to persons employed from risk of 

fire or explosion or flooding. No floor, roof or other part of the building shall be so 

overloaded with debris or materials as to render it unsafe. 

116.2 All necessary personal safety equipment as considered adequate by the ENGINEER-

IN-CHARGE should be kept available for the use of the persons employed on the SITE and 

maintained in condition suitable for immediate use, and the CONTRACTOR shall take 

adequate steps to ensure proper use of equipment by those concerned. 

a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective gloves.  

b) Those engaged in white washing and mixing or stacking or cement bags or any 

material which are injurious to the eyes be provided with protective goggles. 

c) Those engaged in welding and cutting works shall be provided with protective face & 

eye shield, hand gloves, etc. 

d) Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

e) When workers are employed in sewers and manholes, which are in use, the 

CONTRACTOR shall ensure that the manhole covers are opened and are ventilated atleast 

for an hour before the workers are allowed to get into the manholes, and the manholes so 

opened shall be cordoned off with suitable railing and provided with warning signals or 

f) Board to prevent accident to the public. 

g) The CONTRACTOR shall not employ men below the age of 18 years and women on 

the work of painting with products containing lead in any form. Wherever men above the age 

of 18 years are employed on the work of lead painting, the following precautions should be 

taken. 

1) No paint containing lead or lead product shall be used except in the form of paste or 

readymade paint. 

2) Suitable face masks should be supplied for use by the workers when paint is applied 

in the form of spray or a surface having lead paint dry rubbed and scrapped. 

3) Overalls shall be supplied by the CONTRACTOR to the workmen and adequate 

facilities shall be provided to enable the working painters to wash them during and on 

cessation of work. 

116.3 When the work is done near any place where there is risk of drowning, all necessary 

safety equipment should be provided and kept ready for use and all necessary steps taken for 

prompt rescue of any person in danger and adequate provision should be made for prompt 

first aid treatment of all injuries likely to be sustained during the course of the work.  

116.4 Use of hoisting machines and tackles including their attachments, anchorage and 

supports shall conform to the following standards or conditions: 
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a. These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defect and shall be kept in good working order. 

b. Every rope used in hoisting or lowering materials or as means of suspension shall be 

of durable quality and adequate strength and free from patent defects. 

b) Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including any 

scaffolding, winch or give signals to the operator. 

c) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and 

pulley block used in hoisting or lowering or as means of suspension, the safe working load 

shall be ascertained by adequate means. Every hoisting machine and all gears referred to 

above shall be plainly marked with the safe working load of the conditions under which it is 

applicable and the same shall be clearly indicated. No part of any machine or any gear 

referred to above in this paragraph shall be loaded beyond safe working load except for the 

purpose of testing. 

d) In case of departmental machine, the safe working load shall be notified by the 

ENGINEER-IN-CHARGE. As regards CONTRACTOR's machines, the CONTRACTOR 

shall notify the safe working load of the machine to the ENGINEER-IN-CHARGE whenever 

he brings any machinery to SITE of WORK and get it verified by the Engineer concerned.  

e) Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards. Hoisting appliances should be 

provided with such means as to reduce to minimum the accidental descent of the load, 

adequate precautions should be taken to reduce the minimum risk of any part or parts of a 

suspended load becoming accidentally displaced. When workers are employed on electrical 

installations which are already energized, insulating mats, wearing apparel, such as gloves, 

sleeves, and boots as may be necessary should be provided. The workers shall not wear any 

rings, watches and carry keys or other materials which are good conductors of electricity.  

116.5 All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe conditions and no scaffolds, ladder or equipment shall be altered or 

removed while it is in use. Adequate washing facilities should be provided at or near places 

of work.  

116.6 These safety provisions should be brought to the notice of all concerned by displaying 

on a notice board at a prominent place at the work-spot. The person responsible for 

compliance of the safety code shall be named therein by the CONTRACTOR 

116.7 To ensure effective enforcement of the rules and regulations relating to safety 

precautions, the arrangements made by the CONTRACTOR shall be open to inspection by 

the Welfare Officer, ENGINEER-IN- CHARGE or safety Engineer of the Administration or 

their representatives.  
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116.8 Notwithstanding the above clauses there is nothing in these to exempt the 

CONTRACTOR for the operations of any other Act or rules in force in the Republic of India. 

The work throughout including any temporary works shall be carried out in such a manner as 

not to interfere in any way whatsoever with the traffic on any roads or footpath at the site or 

in the vicinity thereto or any existing works whether the property of the Administration or of 

a third party. In addition to the above, the CONTRACTOR shall abide by the safety code 

provision as per C.P.W.D. Safety code and Indian Standard Safety Code from time to time. 

117  Care in handling inflammable gas: 

117.1 The CONTRACTOR has to ensure all precautionary measures and exercise utmost 

care in handling the inflammable gas cylinder/inflammable liquids/paints etc. as required 

under the law and/or as advised by the fire Authorities of the EMPLOYER.  

118 Temporary combustible structures: 

118.1 Temporary combustible structures will not be built near or around work site. 

119  Precautions against fire:  

119.1 The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets and drums 

at worksite as recommended by ENGINEER-IN-CHARGE. They will have to ensure all 

precautionary measures and exercise utmost care in handling the inflammable gas cylinders/ 

inflammable liquid/ paints etc. as advised by ENGINEER-IN-CHARGE. Temporary 

combustible structures will not be built near or around the work-site. 

120  Explosives:  

120.1 Explosives shall not be stored or used on the WORK or on the SITE by the 

CONTRACTOR without the permission of the ENGINEER-IN-CHARGE in writing and 

then only in the manner and to the extent to which such permission is given. When explosives 

are required for the WORK they will be stored in a special magazine to be provided at the 

cost of the CONTRACTOR in accordance with the Explosives Rules. The CONTRACTOR 

shall obtain the necessary license for the storage and the use of explosives and all operations 

in which or for which explosives are employed shall be at sole risk and responsibility of the 

CONTRACTOR and the CONTRACTOR shall indemnify the EMPLOYER against any loss 

or damage resulting directly or indirectly therefrom. 

121  Mines act:  

121.1 SAFETY CODE: The CONTRACTOR shall at his own expense arrange for the 

safety provisions as required by the ENGINEER-IN-CHARGE in respect of all labour 

directly employed for performance of the WORKS and shall provide all facilities in 

connection therewith. In case the CONTRACTOR fails to make arrangements and provides 

necessary facilities as aforesaid, the ENGINEER-IN- CHARGE shall be entitled to do so and 

recover the costs thereof from the CONTRACTOR 

121.2 Failure to comply with Safety Code or the provisions relating to report on accidents 

and to grant of maternity benefits to female workers shall make the CONTRACTOR liable to 
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pay Company Liquidated Damages an amount not exceeding Rs.50/- for each default or 

materially incorrect statement. The decision of the ENGINEER-IN-CHARGE in such matters 

based on reports from the Inspecting Officer or from representatives of ENGINEER-IN-

CHARGE shall be final and binding and deductions for recovery of such Liquidated 

Damages may be made from any amount payable to the CONTRACTOR from all the 

provisions of the Mines Act, 1952 or any statutory modifications or re-enactment thereof the 

time being in force and any Rules and Regulations made there under in respect of all the 

persons employed by him under this CONTRACT and shall indemnify the EMPLOYER 

from and against any claim under the Mines Act or the rules and regulations framed there 

under by or on behalf of any persons employed by him or otherwise. 

122  Preservation of place: 

122.1 The CONTRACTOR shall take requisite precautions and use his best endeavors to 

prevent any riotous or unlawful behavior by or amongst his worker and others employed or 

the works and for the preservation of peace and protection of the inhabitants and security of 

property in the neighborhood of the WORK. In the event of the EMPLOYER requiring the 

maintenance of a Special Police Force at or in the vicinity of the site during the tenure of 

works, the expenses thereof shall be borne by the CONTRACTOR and if paid by the 

EMPLOYER shall be recoverable from the CONTRACTOR. 

123 Outbreak of infectious diseases: 

123.1 The CONTRACTOR shall remove from his camp such labour and their facilities who 

refuse protective inoculation and vaccination when called upon to do so by the ENGINEER-

IN-CHARGE's representative. Should Cholera, Plague or other infectious diseases break out 

the CONTRACTOR shall burn the huts, beddings, clothes and other belongings or used by 

the infected parties and promptly erect new huts on healthy sites as required by the 

ENGINEER-IN-CHARGE failing which within the time specified in the Engineer's 

requisition, the work may be done by the EMPLOYER and the cost thereof recovered from 

the CONTRACTOR. 

124 Use of intoxicants: 

124.1 The unauthorized sale of spirits or other intoxicants, beverages upon the work in any 

of the buildings, encampments or tenements owned, occupied by or within the control of the 

CONTRACTOR or any of his employee is forbidden and the CONTRACTOR shall exercise 

his influence and authority to the utmost extent to secure strict compliance with this 

condition. In addition to the above, the CONTRACTOR shall abide by the safety code 

provision as per C.P.W.D. safety code and Indian Standard Code framed from time to time. 
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PROFORMA FOR CONTRACT AGREEMENT 

LOA No. GGPL /                                                                                                      Dated  ------

---- 

GGPL‟s PAN No. AAACG1209J   

Contract Agreement for the work of  ----------------- of GODAVARI GAS PRIVATE 

LIMITED made on ---------- between (Name and Address)------------- , hereinafter called the 

“CONTRACTOR” (which term shall unless excluded by or repugnant to the subject or  

context  include  its successors  and permitted assignees) of the one part and GODAVARI 

GAS PRIVATE LIMITED having its registered address at  #85-06-23/2, 2nd Floor, 

Morampudi Junction, Near Indian Oil Petrol Bunk, Rajahmundry East Godavari - 533107 

A.P. INDIA  hereinafter called the “EMPLOYER”  (which  term shall, unless excluded by or 

repugnant to the subject  or  context include its successors and assignees) of the other part. 

WHEREAS 

A. The EMPLOYER being desirous of having provided and executed certain work 

mentioned, enumerated or referred to in the Tender Documents including Letter 

Inviting Tender, General Tender Notice, General Conditions of Contract, Special 

Conditions of Contract, Specifications, Drawings, Plans, Time Schedule of completion 

of jobs, Schedule of Rates, Agreed Variations, other documents has called for Tender. 

B. The CONTRACTOR has inspected the SITE and surroundings of WORK specified in 

the Tender Documents and has satisfied himself by careful examination before 

submitting his tender as to the nature of the surface, strata, soil, sub-soil and ground, 

the form and nature of site and local conditions, the quantities, nature and magnitude of 

the work, the availability of labour and materials necessary for the execution of work, 

the means of access to SITE, the supply of power and water thereto and the 

accommodation he may require and has made local and independent enquiries and 

obtained complete information as to the matters and thing referred to, or implied in the 

tender documents or having any connection therewith and has considered the nature 

and extent of  all probable and possible situations, delays,  hindrances or  interferences 

to or with the execution and completion  of the  work  to  be carried out under  the  

CONTRACT,  and  has examined  and  considered all other matters,  conditions  and 

things and probable and possible contingencies, and generally all   matters  incidental  

thereto  and   ancillary   thereof affecting  the  execution and completion of the WORK 

and  which  might  have influenced him in making his tender. 

C. The Tender Documents including the Notice Letter Inviting Tender, General 

Conditions of Contract, Special Conditions of Contract, Schedule of Rates, General 

Obligations, SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule for 

completion of Jobs, Letter of Acceptance of Tender and any statement of agreed 

variations  with its enclosures copies of  which  are hereto annexed form part of this 

CONTRACT  though separately set  out herein and are included in the expression  
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“CONTRACT” wherever herein used. 

AND WHEREAS 

The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the 

execution of the said WORK at the rates stated in the schedule of quantities of the work and 

finally approved by EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms 

and subject to the conditions of CONTRACT. 

NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND 

DECLARED AS FOLLOWS:- 

1. In consideration of the payment to be made to the CONTRACTOR for the WORK to 

be executed by him,  the  CONTRACTOR  hereby covenants  with EMPLOYER that 

the CONTRACTOR  shall and will  duly provide,  execute and complete the said work 

and shall do  and perform all other acts and things in the CONTRACT  mentioned or 

described or which are to be implied there from or may  be reasonably  necessary for 

the completion of the said WORK and at the said times and in the manner and subject 

to the  terms and conditions or stipulations mentioned in the contract.  

    

2.    In  consideration  of  the  due  provision   execution   and completion of the said 

WORK,  EMPLOYER does hereby agree with  the CONTRACTOR  that  the 

EMPLOYER will pay to the CONTRACTOR  the  respective amounts for the WORK 

actually done by him and approved by  the EMPLOYER at  the Schedule of Rates and 

such other sum payable  to  the CONTRACTOR under provision of CONTRACT, such 

payment to be  made at such time in such manner as provided for in the  CONTRACT. 

A N D 

3. In   consideration  of  the  due   provision, execution   and completion of the said 

WORK the CONTRACTOR does hereby agree to pay such sums as may be due to the 

EMPLOYER for the services  rendered  by  the  EMPLOYER to the 

CONTRACTOR,  such  as  power supply,  water  supply and others as set for  in  the   

said CONTRACT  and such other sums as may become payable  to  the EMPLOYER  

towards the controlled items of consumable  materials or towards loss, damage to the 

EMPLOYER'S equipment,  materials construction  plant and machinery, such 

payments to be  made at  such time and in  such manner as is provided in  the 

CONTRACT. 

It is specifically and distinctly understood and agreed between the EMPLOYER and 

the CONTRACTOR that the CONTRACTOR shall have no right, title or interest in 

the SITE made available by the EMPLOYER for execution of the works or in the 

building, structures or work executed on the said SITE by the CONTRACTOR or in 

the goods, articles, materials etc., brought on the said SITE (unless  the  same  

specifically belongs to the CONTRACTOR) and the CONTRACTOR shall not have 

or  deemed  to have any lien whatsoever  charge  for  unpaid bills will not be entitled 
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to assume or retain possession or control  of the SITE or structures and the 

EMPLOYER shall  have an  absolute and unfettered right to take full  possession  of 

SITE  and to  remove the CONTRACTOR, their servants,  agents  and materials 

belonging to the CONTRACTOR and  lying on  the SITE. 

The CONTRACTOR shall be allowed to enter upon the SITE for execution  of  the 

WORK only as a licensee  simpliciter  and shall  not have any claim, right, title or 

interest  in  the SITE  or the structures erected thereon and the EMPLOYER  shall be  

entitled to terminate such license at any  time  without assigning any reason. 

The materials including sand, gravel, stone, loose, earth, rock etc., dug up or 

excavated from the said  SITE  shall, unless  otherwise  expressly  agreed  under  this  

CONTRACT, exclusively  belong  to the EMPLOYER and the  CONTRACTOR  

shall have no right to claim over the same and such excavation and materials  should  

be disposed off on account of  the  EMPLOYER according to the instruction in 

writing issued from time  to time by the ENGINEER-IN-CHARGE. 

In Witness whereof the parties have executed these presents in the day and the year first above 

written. 

Signed  and Delivered for and  on         Signed and Delivered for and  

on behalf of EMPLOYER.     on behalf of the CONTRACTORs. 

 GODAVARI GAS PRIVATE LIMITED.             (NAME   OF  THE CONTRACTOR) 

_______________________________           ____________________________ 

_______________________________            ____________________________ 

Date :___________             Date :____________ 

Place:___________      Place:____________ 

IN PRESENCE OF TWO WITNESSES 

 

1.___________________________            1.  ________________________ 

   ___________________________                                       ________________________ 

   ___________________________                                     ________________________ 

   ___________________________                                     ________________________ 

 

2.___________________________              2.  ________________________ 

   ___________________________                                            

________________________ 

   ___________________________                                           _________________________ 

   ___________________________               ________________________ 
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SECTION - VII 

SCHEDULE OF RATES 

ATTACHED SEPARATELY AS 

ANNEXURE OF THIS 

DOCUMENT 

 

 


